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This Master Plan Update for the Pompano Beach Airpark (Airpark or PMP) details an assessment of 

existing infrastructure and provides a 20-year development program culminating with an updated Airport 

Layout Plan (ALP). The contract for this project was finalized in December 2017, and work began in 

earnest in January 2018. The analyses and recommendations outlined in this Master Plan Update follow 

guidance published in Federal Aviation Administration (FAA) Advisory Circular (AC) 50/5070-6B Airport 

Master Plans, FAA AC 150/5300-13A Airport Design, and various other airport planning publications. The 

Master Plan Update outlines a recommended development plan for the City of Pompano Beach, the 

Airpark Sponsor, that is intended to satisfy forecast demand in a safe, financially feasible manner that 

considers the Airpark’s environmental setting, the community’s socioeconomic conditions, and other 

factors.  

Throughout the course of the Master Plan Update process, stakeholder input was collected via interviews 

with tenants and Airpark users, at public workshops and meetings with the Planning Review Committee 

(PRC) that were scheduled at strategic project milestones, and through coordination with the FAA and the 

Florida Department of Transportation Aviation Office. This document is organized as follows: 

• Inventory of Existing Conditions 

• Forecasts of Aviation Demand 

• Demand/Capacity Analysis and Facility Requirements 

• Development Alternatives 

• Financial Analysis 

• Airport Layout Plan (appendix) 

1 - Inventory of Existing Conditions 

This chapter presents an overview of the existing conditions at the Pompano Beach Airpark, which 

includes the local vicinity and setting, physical facilities, operational activity, and general services and 

activities supported by the Airpark. This information provides insight into opportunities and constraints of 

the Airpark and its surroundings from both physical and operational perspectives. In other words, this 

inventory establishes the baseline of this Master Plan Update. Information and data for this inventory was 

acquired from multiple sources, including the City of Pompano Beach (the City), the FAA, and tenant and 

stakeholder interviews. Web-based research and on-site data validation was performed to supplement 

information where needed. 

1.1 -  Airpark Overview 

The following provides a general overview of the Airpark, including a brief history, and its role in the state 

and regional stage. 

1.1.1 -  Airpark Location 

The Airpark is located in the City of Pompano Beach, FL within Broward County, as depicted in Figure 

1-1. The FAA classifies the Airpark as a regional general aviation (GA) airport per the General Aviation 

Airports Asset Report (ASSET 2, 2014). Under this classification, such airports support regional 

economies by connecting communities to statewide and interstate markets. They also are located in a 

metropolitan statistical area (MSA), have at least 1 based jet, 1,000 annual instrument operations, and 10 

annual domestic flights over 500 miles. The Florida Aviation System Plan (FASP) also classifies the 

Airpark as a regional general aviation airport. Figure 1-2 and Table 1-1 illustrate Pompano Beach Airpark 

in the context of the surrounding airports. 
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Table 1-1. Vicinity Airports 

Airport Airport Code Distance from PMP 

Fort Lauderdale Executive Airport FXE 4 NM 

Boca Raton Airport BCT 8 NM 

Fort Lauderdale/Hollywood International Airport FLL 11 NM 

North Perry Airport HWO 16 NM 

Palm Beach County Park Airport LNA 21 NM 

Miami-Opa Locka Executive Airport OPF 22 NM 

Palm Beach International Airport PBI 26 NM 

Miami International Airport MIA 29 NM 

Miami Executive Airport TMB 39 NM 
Source:  

AirNav KPMP Pompano Beach Airpark, March 2018. 

 

1.1.2 -  Airpark History 

The history of the Airpark dates back to World War II when it was an auxiliary training field serving the 

Naval Air Station – what is now Fort Lauderdale-Hollywood International Airport. In 1947, the Airpark was 

acquired by the City of Pompano Beach under the Surplus Property Act of 19471. After the City acquired 

the Airpark in 1947, the Airpark was renamed Pompano Beach Airpark, and it is still owned and operated 

by the City. Since that time, several land ownership transactions have occurred. Additional lands 

surrounding the Airpark, including land along Copans Road and the Florida East Coast Railway tracks to 

the west of the Airpark, and the land that is now the City Golf Course, have been transferred to the City 

f rom the Airpark since 1947. 

  

 

1 City of Pompano Beach; http://pompanobeachfl.gov/pages/pw_airpark/airpark 
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Figure 1-1. Airport Location Map 

 

Sources:  

google.com/maps. 

Kimley-Horn.  
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Figure 1-2. Airport Vicinity Map 

 

Sources:  

google.com/maps. 

Kimley-Horn. 
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1.2 -  Airport Activity Overview 

This section provides an overview of the general types of activity occurring at the Airpark. To establish 

context, there were approximately 150,000 aircraft operations in 20172, with nearly one third being 

itinerant operations, and two thirds local operations. The Airpark is well-positioned geographically and is 

established as a regional general aviation asset in a favorable, year-round flying climate. It actively caters 

to the general aviation sector, including corporate aviation, personal aviation, flight training, and helicopter 

activity. In comparison to other nearby general aviation airports, the Airpark has fewer large corporate 

aircraf t operations, with a heavy focus on recreational and educational aviation.  

1.2.1 -  Flight Training 

A significant portion of the aviation activity at the Airpark is associated with flight training. The Airpark is 

also home to numerous flight training institutions, which heavily contribute to local aviation activity. Fixed-

wing f light schools located at the Airpark currently include American Flyers, Paul Kramer’s Learn to Fly, 

Florida Aviation Academy, Orange Wings Aviation, Tailwheel Aviation, Florida Coast to Coast, and Dare 

to Dream. South Florida Aircraft Maintenance also operates a small flight training operation as an 

ancillary business. In addition to these institutions, helicopter training is also prevalent at the Airpark and 

is highlighted below in the next subsection.  

1.2.2 -  Helicopter Activity 

There were 12 helicopters based at the Airpark as of 2017. Discussions with tenants and Airpark staff 

have indicated congestion, particularly in the midfield area north of Runway 10-28, due to limited practice 

landing area available on the Airpark property. The Airpark also sees helicopter activity from Broward 

Sherif f’s Office Fire Rescue.  

1.2.3 -  Goodyear Blimp 

The Goodyear Blimp base-of-operations location is a unique attribute of the Airpark. Goodyear currently 

holds a lease with the Airpark, occupying approximately 32.5 acres on the west side of the Airpark. The 

Goodyear facilities include a 45,000-square foot hangar – which can accommodate two fully-inflated 

blimps – and a 3,500 square foot operations/administration building. Goodyear’s leased property includes 

the hangar as well as a large mooring circle for the airship. Arrival and departure activity for the blimp 

generally occurs to the east and northeast.  

1.2.4 -  Aircraft Maintenance 

The Airpark is home to several aircraft maintenance organizations, the largest of which is Daher-Socata, 

an aircraf t manufacturer of personal turboprop aircraft. Daher-Socata operates a 30,000 square-foot 

hangar and office facility at the Airpark, and the majority of the active Socata aircraft fleet have scheduled 

maintenance performed there. 

1.3 -  Airfield Facilities 

Airf ield facilities accommodate the takeoff and landing of aircraft and the movement of those aircraft 

about an airport. The following describes the primary airfield infrastructure systems at the Airpark 

 

2 FAA Terminal Area Forecast, 2018. 
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including the runways, taxiways, aprons, navigational aids, and the Air Traffic Control Tower (ATCT) as 

they existed at the time of this Master Plan Update. Figure 1-3 illustrates key facilities.  

1.3.1 -  Runways 

The Airpark has three paved asphalt runways. Runway 15-33 is 4,918 feet long and 150 feet wide. 

Runway 6-24 provides crosswind coverage and is 4,001 feet long and 150 feet wide. The third runway, 

10-28 is the smallest runway at the Airpark with a length of 3,502 feet and width of 100 feet. However, 

Runway 10-28 is the most heavily utilized runway, especially with touch and go operations. The runway 

system at the Airpark can accommodate a wide range of general aviation aircraft, including business jets 

and smaller recreational airplanes. The rated pavement strength of the runway system, limits aircraft to a 

gross weight of 30,000 pounds.  

Existing runway data is presented in Table 1-2. 

Table 1-2. Existing Runway Data 

 Runway 15-33 Runway 6-24 Runway 10-28 

Runway Design Code B-II B-II (Small) B-I (Small) 

Length (feet) 4,918 4,001 3,502 

Width (feet) 150 150 100 

Displaced Threshold (feet) 500/340 0/0 0/0 

Ef fective Runway Gradient (%) 0.10% 0.16% 0.23% 

Runway Surface Type Asphalt Asphalt Asphalt 

Pavement Strength (lbs.)  

Single Wheel  30,000 20,000 26,000 

Dual Wheel N/A N/A N/A 

Pavement Condition Index Good Fair Fair 

Runway Markings NPI/NPI VISUAL/VISUAL VISUAL/VISUAL 

Runway Lighting MIRL MIRL/REIL MIRL/REIL 

Instrument Approaches LOC/GPS-LPV GPS-LPV/GPS-LPV NONE/NONE 

Approach Lighting MALS/PAPI-4L PAPI-2L PAPI-2L 

Visibility Minimums ¾ mile / ¾ mile 1 ¼ mile / 1 mile N/A 

Declared Distances  

TORA N/A N/A N/A 

TODA N/A N/A N/A 

ASDA N/A N/A N/A 

LDA N/A N/A N/A 

Sources:  
Form 5010, accessed 2/12/2018. 

FAA web data sheet published 6/22/2017. 
PMP Airport Layout Plan, 8/2016. 

Airport Pavement Evaluation Report, Florida Department of Transportation, 9/2017. 
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Figure 1-3. Airport Airfield Facilities 

 

Sources:  

google.com/maps. 

Kimley-Horn. 
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1.3.2 -  Taxiways 

The runway system at the Airpark is served by a system of taxiways that provide access between the 

runways and aircraft apron areas. Taxiways allow for controlled and organized movement between areas 

of  the airfield and allow for circulation around the runways, terminal area, cargo area, general aviation 

facilities, and other parking areas. The taxiway system at the Airpark is illustrated in Figure 1-3.  

1.3.3 -  Lighting, Markings and Signage  

All three runways are equipped with Medium-Intensity Runway Lights (MIRL). As an additional visual aid, 

Runway 6-24, Runway 10-28 and Runway 33 are equipped with Runway End Identifier Lights (REIL), 

which consists of a pair of synchronized flashing lights on either side of the runway threshold.  

Runway 15 is also equipped with a Medium Intensity Approach Lighting System (MALS). This system 

helps pilots transition from instrument flight to visual flight for landing when approach visibil ity minimums 

are reduced in instrument weather conditions.  

The rotating beacon indicates the Airpark location at night or in adverse weather conditions. The rotating 

beacon is located south of the airfield and directly south of the ATCT. The optical rotating beacon system 

projects two beams of light, one green and one white, 180 degrees apart. The beacon continuously 

operates between sunset and sunrise.  

All taxiways at the Airpark have visible taxiway centerline stripes with hold-short lines located at the 

required locations as well as enhanced centerline markings leading up to hold-short lines. These 

markings ensure that aircraft taxi along designated passageways for proper wingtip clearance and warn 

of  the areas protected for runway operations.  

1.3.4 -  Navigational Aids 

Navigational aids, or NAVAIDs, assist pilots in locating an airport and safely and efficiently maneuvering 

aircraf t through landing and take-off in a variety of meteorological conditions. NAVAIDs are any visual or 

electronic device, airborne or on the surface, that provide point-to-point guidance information or position 

data to aircraft in flight. In addition to the lighting system and markings previously discussed, runways are 

generally equipped with other navigational aids to assist pilots in takeoff and landing procedures. Some 

indicate weather conditions, while others give either visual or instrument course guidance.  

1.3.4.1 -  Precision Approach Path Indicators 

Precision Approach Path Indicator Lights (PAPI) provide pilots with visual descent guidance information 

during an approach to a runway. All runways at the Airpark are equipped with PAPIs.  

1.3.4.2 -  Localizer Antenna 

Runway 15 is equipped with a localizer (LOC) antenna which is used to establish and maintain an 

aircraf t’s horizontal position until visual contact confirms the runway alignment and location, usually as 

part of a localizer approach. The LOC antenna is located on the extended runway centerline of Runway 

15, outside of the RSA. The Airpark does not have a glideslope antenna, which comprises the second 

necessary component of an instrument landing system (ILS), along with a localizer antenna.  
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1.3.4.3 -  Automated Surface Observing System 

The Automated Surface Observing System (ASOS) measures atmospheric indicators such as cloud 

cover, ceiling, visibility, wind speed and direction, temperature, dew point, precipitation accumulation, 

icing, and sea level pressure, and it detects lightning. ASOS equipment is generally installed in a location 

that best represents the meteorological conditions affecting operations. The Airpark’s ASOS is in the 

middle portion of the airfield, north of Runway 10-28 and east of Taxiway M.  

1.3.4.4 -  Lighted Wind Indicators 

The Airpark is equipped with seven Lighted Wind Indicators, located midfield and at each runway end. 

The lighted wind indicators are used by pilots to discern the direction, speed, and gusts of the wind at an 

airport and can also be used to determine the runway in use.  

1.3.5 -  Air Traffic Control Tower 

The ATCT is operated by Robinson Aviation, Inc. under the Federal contract tower program. The ATCT 

operates from 7:00AM to 9:00PM daily and is contiguous to the current administration building. Six 

controllers staff the ATCT. 

1.3.6 -  Runway Utilization 

Based on information gathered from the ATCT and Airpark administration, Runway 10-28 is the most 

f requently utilized runway at the Airpark, comprising approximately 80% of use. Runway 15-33 is utilized 

approximately 20% of the time and serves the larger aircraft at the Airpark. Runway 6-24 is utilized the 

least, and it is generally only used sporadically throughout the year, mainly in the winter. Peak traffic 

periods are generally later morning hours until noon and again from early through late afternoon. All 

aircraf t traffic patterns are north of the runways. 

1.4 -  Potential Airfield Issues  

During the inventory process, airfield issues and concerns were identified by Airpark Management and 

tenants, and they are described in further detail below. It should be noted that these areas are not 

designated as official FAA Hot Spots. 

1.4.1 -  Taxiway M / Taxiway L / Runway 6  

One location of concern is in the western portion of the airfield in the vicinity of Taxiway M, Taxiway L, 

and the threshold of Runway 6. This area is subject to a high level of westbound taxiing traffic on Taxiway 

L, departing on Runway 10. The intersection of Taxiway L with Taxiway M immediately east of Runway 6 

results in a wide expanse of pavement with a very gradual south jog in the Taxiway L centerline before 

reaching the hold line for Runway 6-24. This area is depicted in Figure 1-4. 
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Figure 1-4. Taxiway L / Taxiway M / Runway 6-24 Vicinity 

 
Source:  

Kimley-Horn. 

1.4.2 -  Runway 33 / Runway 28 Thresholds  

Another area of concern is in the eastern portion of the airfield in the vicinity of Taxiway L, Taxiway E, and 

the thresholds of Runway 33 and Runway 28. The portion of Taxiway L leading up to the Runway 33 

threshold opens into a wide expanse of pavement associated with the displaced landing threshold of 

Runway 33 with a wide runway hold line. In order for aircraft to taxi for departure on Runway 28, aircraft 

must cross this wide expanse through the displaced threshold and taxi onto Taxiway E, where there is 

essentially no room for an aircraft to hold between the hold line for Runway 10-28 and the hold line for 

Runway 15-33, as the two runway safety areas overlap each other. This area is depicted in Figure 1-5. 
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Figure 1-5. Runway 33 / Runway 28 Threshold and Taxiway L / Taxiway E 

 
Source:  

Kimley-Horn. 

1.4.3 -  Helicopter Landing and Practice Areas 

The Airpark is heavily utilized by helicopter companies for helicopter pilot training. As such, a significant 

amount of hover taxiing and helicopter landings occur on taxiways north of Runway 10-28. A concern 

expressed during the inventory process was the congestion of helicopter operations on the taxiways in 

the midfield.  
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1.5 -  Airspace 

The U.S. National Airspace System (NAS) is an integrated collection of controls, procedures, and policies 

implemented and regulated by the FAA to ensure safe and efficient air operations. The NAS is divided 

into airspace classes to designate the level of service and operating rules for a given area. The following 

describes the airspace classifications, aeronautical charts, instrument approach capabilities, departure 

procedures, and air traffic control (ATC) at the Airpark. 

Airspace is generally categorized as controlled, uncontrolled, or special use. Within these categories, the 

Federal Aviation Regulations (FAR) Parts 71 and 73 establish specific airspace classifications that 

impose various requirements upon the operation of aircraft, including visibility minimums, cloud clearance, 

communication with the ATC, and specific aircraft equipment. The general classifications are depicted in 

Figure 1-6. 

Pompano Beach Airpark falls into Class D airspace. Class D airspace is generally cylindrical, although in 

the case of the Airpark, the airspace is irregular due to the close proximity of other busy airports. Aircraft 

are required to communicate with the ATCT in Class D airspace, which usually extends 2,500 feet above 

ground level (AGL) with a radius of 4 nautical miles. The sectional chart in Figure 1-7 shows the airspace 

in the vicinity of the Airpark.  

Figure 1-6. Airspace Classifications 

 

Sources:  

FAA Aeronautical Information Manual. 

Kimley-Horn. 
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Figure 1-7. Airport Airspace Map 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source:  

FAA National Aeronautical Charting Office.  
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1.5.1 -  Airspace Considerations  

As illustrated in Figure 1-7, Pompano Beach Airpark is located among several other busy tower-

controlled airports in the vicinity serving both general aviation and commercial service operations. Fort 

Lauderdale/Hollywood International Airport (FLL) is approximately 11 nautical miles south of the Airpark 

and has class C airspace that adjoins the Airpark’s Class D airspace. Fort Lauderdale Executive Airport 

(FXE) is a very busy general aviation airport approximately 4 nautical miles southwest of the Airpark, and 

its airspace also adjoins that of the Airpark. Boca Raton Airport (BCT) is located approximately 7.5 

nautical miles north of the Airpark. 

The proximity of several airports with tower-controlled airspace such as Class D and Class C results in 

limited areas for flight training practice over land, with most flight training occurring to the west in a 

designated Alert Area. The overlap of neighboring airport airspaces presents local operating challenges 

and limitations. The ATCTs at the Airpark and FXE have established agreements on traffic pattern 

altitudes between the two airports to minimize conflicts and ensure safe aircraft separation. Under this 

agreement, traffic pattern operations at the Airpark are kept to the north of all runways.  

1.5.2 -  Instrument Approaches 

Instrument approach procedures allow an approaching aircraft to land at an airport during inclement 

weather conditions. These approach procedures are established by the FAA and allow equipped aircraft 

and properly trained pilots to approach an airport during instrument meteorological conditions (IMC).  

Visual meteorological conditions (VMC) are defined as a cloud ceiling greater than 1,000 feet AGL and 

visibility conditions equal to or greater than 3 statute miles. Pilots may approach an airport using visual 

cues under VMC conditions. Conversely, IMC is designated when cloud ceilings are lower than 1,000 feet 

AGL and visibility becomes less than 3 statute miles. Under these conditions, properly trained pilots with 

adequately equipped aircraft must follow FAA-published instrument approach procedures to land at an 

airport. 

Pompano Beach Airpark has five published instrument approaches (refer to Table 1-2). Four GPS 

approaches are published for Runway 6, 15, 24 and 33. Runway 15 also has a localizer approach. Based 

on information from the ATCT, the Airpark is in IMC approximately 5% of the time on an annual basis.  

1.5.3 -  Meteorological Conditions & Climate  

Local climate and meteorological conditions affect operations at an airport in a variety of ways. Winds, 

precipitation, and temperature characteristics of an area can influence airport development d ecisions 

pertaining to NAVAIDs, runway orientation, and required runway length. This section addresses the 

meteorological conditions at the Airpark. 

1.5.3.1 -  Local Weather Conditions 

The average annual temperature at the Airpark is 76 degrees Fahrenheit (F), the average low is 58 

degrees F (January), and the average high is 92 degrees F (July)3. Average monthly precipitation ranges 

f rom 2 to 8 inches.  

 

3 The Weather Channel; Almanac Records & Averages - Pompano Beach, FL Monthly Weather; 2018; 

https://weather.com/weather/monthly/l/USFL0412:1:US  
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1.5.3.2 -  Crosswind Coverage 

Wind speed and direction influence runway use. A runway is ideally oriented with the prevailing wind, as 

aircraf t performance is best when taking off and landing into the direction of the wind. FAA airport 

planning criteria indicate that the primary runway should be capable of operating under allowable wind 

conditions at least 95 percent of the time. Based on existing data, the crosswind coverage at the Airpark 

is nearly 100 percent for all weather conditions at 10 knots, including both IFR and VFR conditions. The 

Airpark’s Wind Roses are shown in Figure 1-8, Figure 1-9, and Figure 1-10. 

1.6 -  Ground Access Facilities 

This section includes a general overview of the automobile parking, access roadways, and fencing 

facilities.  

1.6.1 -  Automobile Parking 

Automobile parking for landside facilities is primarily accessed from NE 10th Street as well as off of Dixie 

Highway. A visual count of parking using aerial imagery indicates there are approximately 370 parking 

stalls for various Airport facilities, including ATCT, the administration building, Airpark tenants and 

hangars, and FBOs.  

1.6.2 -  Regional and Access Roadways  

This section includes a brief listing of freeways, highways, and arterial roadways that provide vehicular 

access to the Airpark. These roadways contain high traffic volumes, as they serve densely populated 

urban areas and carry a large number of passenger trips. Figure 1-11 illustrates the access roadways, 

including the identification of regional roadways near the Airpark.  

1.6.2.1 -  Regional Roadways 

• North Dixie Highway is a four-lane, north-south oriented highway located to the west of the 

Airpark. It stretches southbound until it terminates in Fort Lauderdale, Florida. It stretches north 

until it terminates in Deerfield Beach, Florida.  

• US Highway 1 is a six-lane, north-south oriented highway located to the east of the Airpark. It 

stretches south parallel to the Atlantic Ocean until it terminates in Key West, Florida. It stretches 

north until it terminates in Jacksonville, Florida.  

• Atlantic Boulevard is a four-lane, east-west oriented highway located to the south of the Airpark 

It stretches east until it terminates at the intersection of Pompano Beach Boulevard and Briny 

Avenue. It stretches west until it terminates at the intersection of West Atlantic Boulevard and 

Sawgrass Expressway.  

• East Copans Road is a six-lane divided arterial road that runs in an east-west orientation and is 

located on the north side of the Airpark. It provides access to NE 5th Avenue which leads to the 

west side of the airfield. East Copans Road also provides access to the regional roadway system, 

connects west with North Dixie Highway and Interstate 95, and connects east with US Highway 1. 
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Figure 1-8. All Weather Wind Rose 

 

Source:  

FAA AGIS Wind Analysis Tool. 
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Figure 1-9. IFR Wind Rose 

 

Source:  

FAA AGIS Wind Analysis Tool. 
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Figure 1-10. VFR Wind Rose 

 

Source:  

FAA AGIS Wind Analysis Tool. 
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Figure 1-11. Airport Roadway Access 

 

Sources:  

google.com/maps. 

Kimley-Horn. 
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1.6.2.2 -  Airport Access Roadways 

• NE 5th Avenue is a two-lane road located west of the airfield that provides access from East 

Copans Road to the west side of the airfield. NE 5th Avenue is north-south oriented and runs 

parallel to North Dixie Highway. It also provides access to the Goodyear Airship Operations 

building and parking facilities located west of Runway 15-33 and north of Runway 10-28.  

• NE 10th Street is a two-lane road located south of the Airpark aprons and general aviation facility 

areas. It provides access to the parking facilities associated with the general aviation activities at 

the south portion of the airfield. It also provides access from the regional roadway systems, 

connects west to North Dixie Highway, and connects east to US Highway 1.  

1.7 -  General Aviation Facilities 

General Aviation (GA) describes most aviation activity that is not categorized as air carrier or military. 

Nearly all activity at the Airpark is GA activity, with a significant portion of flight training. Other activity 

includes aircraft rental, corporate aviation, air taxi/charter, scenic rides, air ambulance, and mapping and 

surveying. Fixed base operators (FBOs) provide many of these services at the Airpark.  

1.7.1 -  Fixed Base Operators 

An FBO refers to an organization or commercial business allowed to operate at an airport and provide 

aeronautical services such as fueling, hangar rentals, tie-down and parking, aircraft rental, aircraft 

maintenance, flight instruction, and similar services. Depending on the size of the Airpark and user 

demands, one or multiple FBOs are often the primary providers of support services to general aviation 

operators at public-use airports. In the case of the Airpark, the FBOs also sublease to tenants, such as 

aircraf t maintenance organizations, flight training institutions, and other private aviation businesses.  

At the time of this Master Plan Update, the FBOs at the Airpark included the following: 

• Sheltair Aviation is a traditional FBO that provides services such as full-service aviation fuel, 

aircraf t parking, a passenger terminal lounge, and flight planning rooms. It also leases 

conventional hangar space and T-hangars. Sheltair recently constructed two additional 20,000 

square-foot conventional hangars immediately west of their existing facility.  

• Pompano Aviation provides self-serve avgas and Jet-A fuel to based tenants as well as hangar 

leasing, but it does not provide traditional FBO services such as hangar space and tie-down 

spaces to itinerant aircraft.  

1.7.2 -  Aircraft Hangars  

The Airpark has several types of hangars: T-hangars, box hangars and conventional hangars. The 

hangars are south of the apron and provide approximately 128 units for aircraft storage. Table 1-3 

outlines the types and quantities of hangars at the Airpark. The Goodyear Blimp facility is not included in 

this summary below, as it is a unique operator with a specific use. 
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Table 1-3. Hangar Space 

FBO 

Conventional 
Hangar Box Hangar T-Hangar 

Sq Ft Number Sq Ft Number Sq Ft Number 

Sheltair Aviation 65,000 3 22,000 6 162,300 112 

Pompano Aviation 32,000 1 33,600 7 -- -- 

Aviation Center of Pompano -- -- 52,800 11 16,500 11 

Total 97,000 4 108,400 24 178,800 123 
Sources:  

Tenant Interviews (2018).  
Airport Layout Plan dated 8/2016. 

 

1.7.3 -  Apron Space and Tiedowns 

Tiedown spaces are located throughout the apron areas and are designated for various tenants as well 

as some tiedowns owned by the City. There are approximately 120 tiedowns across the Airpark, including 

35 tiedowns owned by the City.  

1.8 -  Support Facilities 

Support facilities are vital to the ongoing operation of an airport – these facilities for Pompano Beach 

Airpark include fuel storage, firefighting, administration and maintenance, and utilities.  

1.8.1 -  Fuel Storage 

The Airpark has several fuel storage tanks and trucks that are owned by various tenants. A summary of 

the fuel storage facilities is presented below in Table 1-4.  

Table 1-4. Fuel Storage Facilities 

FBO 
Jet A (gal) Avgas (gal) 

Tank Truck Tank Truck 

Sheltair Aviation 15,000 6,000 15,000 2,000 

Pompano Aviation 12,000 -- 12,000 -- 

American Flyers -- -- 10,000 -- 

Total 33,000 39,000 
Source:  
Tenant Interviews (2018). 

 

1.8.2 -  Airpark Administration and Maintenance  

The administration building and maintenance facilities are located in the southern vicinity of the Airpark at 

the end of  a road accessed from NE 10th Street. The administration building is collocated with the ATCT 

and is approximately 3,000 square feet in size. The administration building was renovated in 2019 and 

includes office and storage space, as well as a lounge/kitchen area. 
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Airpark maintenance facilities are located immediately west of the administration building and include 

approximately 4,500 square feet of maintenance equipment and vehicle storage.  

1.8.3 -  Fire Station 

Pompano Beach Fire Station 24 was formerly located on the property on the northeast side of 10th Street, 

west of  US 1. It was not an official Aircraft Rescue and Firefighting (ARFF) station and was demolished in 

early 2018. It was rebuilt in its current location and includes one bay for an ARFF-type vehicle. The 

Airpark is not a FAR Part 139 certificated airport with official ARFF requirements; however, a need in the 

master planning process has been expressed to identify access points for city firefighting equipment to 

access the airfield in the event of an aircraft emergency.  

1.9 -  Zoning and Land Use 

This section provides an overview of the City’s land use and zoning within and immediately surrounding 

the Airpark environs, as well as significant proposed land developments as of the writing of this Master 

Plan Update. 

1.9.1 -  Zoning 

Zoning is the division of land within a municipality into multiple zones or areas in which various land uses 

may be permitted or prohibited. The majority of the land encompassing the Airpark property is zoned for 

transportation uses by the City. Some portions of the Airpark property, however, are currently zoned for 

parks and recreational uses, which has been an issue identified for the Master Plan Update to address. 

The current zoning in the Airpark vicinity is shown in Figure 1-12. 

1.9.1.1 -  Airpark Overlay District 

The City has adopted an Airpark Overlay (APO) district that delineates zones that are consistent with 

airspace surfaces defined in Florida Statute Chapter 333 and FAR Part 77. The specific zones and 

delineations are described in Chapter 155 of the Pompano Beach Code of Ordinances. 

1.9.2 -  Future Land Use 

The proposed future land use in the Airpark vicinity is depicted in Figure 1-13 and is consistent with the 

current zoning. A significant proposed development is the redevelopment of downtown Pompano Beach, 

approximately one mile southwest of the Airpark. A majority of the downtown area is proposed to be 

redeveloped as a transit oriented corridor with surrounding high density multifamily housing, known as the 

“Innovation District.” The implementation of this redevelopment is still in the early stages.4 

 

 

4 Community Redevelopment Agency; Innovation District Presentation; http://pompanobeachfl.gov/pages/cra/cra 
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Figure 1-12. Existing Zoning Map 

 

Sources:  

City of Pompano Beach. 

Kimley-Horn. 
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Figure 1-13. Future Land Use Map 

 

Sources:  

City of Pompano Beach. 

Kimley-Horn. 
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1.10 -  Environmental Considerations 

A cursory-level inventory of the environmental conditions on or near the Airpark was undertaken for this 

Master Plan Update. This included readily-available information found from existing reports, studies and 

environmental documents, as well as known environmental and land use restrictions based on 

discussions with Airpark staff.  

1.10.1 -  Local Areas of Particular Concern and Environmentally Sensitive Lands 

Per the Broward County Land Use Plan, local areas of particular concern (LAPC) are areas that have 

been declared to be environmentally sensitive from the standpoint of one or several environmental 

characteristics, including marine resources, natural landforms and features, native vegetation, wildlife, 

economic resources, and cultural resources.  

There are six protected natural lands on the Airpark property which are designated as the Pompano 

Beach Airpark Tree Preserve and also designated as LAPCs, as depicted in Figure 1-14.  

1.10.2 -  Wellf ield Protection Zones 

There are several potable water wells on the western portion of the Airpark property. These wells provide 

potable water for community use from subsurface aquifers. Each wellfield is surrounded by a protection 

zone delineated into three sub-zones. Each zone has varying restrictions on land use and activities within 

the zone, as well as notification requirements. These requirements are promulgated in Chapter 27, Article 

XIII of  the Broward County Code. Any proposed development on the airfield within these zones will need 

to conform to these requirements.  
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Figure 1-14. Local Areas of Particular Concern 

 

Sources:  

Broward County GIS. 

Kimley-Horn. 
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1.10.3 -  Section 4(f) and 6(f) Resources 

According to Section 4(f) of the U.S. DOT Act of 1966 (Title 49, U.S.C. Section 1653(f); amended and 

recodified in 49 U.S.C. Section 303), the Secretary of Transportation will not approve any program or 

project that requires the use of publicly owned land from a park, recreation area, or wildlife and waterfowl 

refuge of national, state, or local significance or land from a historic site of national, state, or local 

significance unless there is no feasible alternative that would avoid such use and the program includes all 

possible planning efforts to minimize resultant harm.  

Section 6(f) of the Land and Water Conservation Fund Act (L&WCFA) (16 U.S.C. Section 4601 et. seq.; 

Title 36 C.F.R. Part 59) prohibits the conversion of lands purchased with L&WCFA funds to non-

recreational uses without the explicit approval of the Secretary of the Department of the Interior (DOI) 

through the National Park Service (NPS) and the replacement of those lands with a reasonable 

equivalent. 

Figure 1-15 depicts the public parks and recreation areas surrounding the Airpark, including: 

• Pompano Beach Baseball Park 

• Pompano Community Park 

• Kester Park 

• Harbor’s Edge Park 

• Alsdorf Park 

• Cresthaven Park 

• Lovely Park 

• Novelty Park 

• Coleman Park 

• Mitchell Moore Park 

Additional research would be needed to determine if any L&WCFA funds were used in the development 

of  these or other nearby recreational facilities. Future Airpark development actions must take into 

consideration the potential for direct and constructive-use impacts to any local Section 4(f) or Section 6(f) 

resources.  

1.10.4 -  Hazardous Materials  

Hazardous materials are usually considered to be associated with industrial wastes, petroleum products, 

dangerous goods, or other contaminated substances. The statutory framework regarding hazardous 

materials in FAA actions is provided by the Resource Conservation and Recovery Act (42 U.S.C. Section 

6901, et seq. (RCRA)), the Comprehensive Environmental Response Compensation and Liability Act (42 

U.S.C. Section 9601 (CERCLA)), and the Community Environmental Response Facilitation Act (Public 

Law [P.L.] 102-426). These statutes address the use, storage, and disposal of hazardous materials and 

the environmental threats caused by mishandling these materials. 

Hazardous substances in regular use at the Airpark include aircraft and vehicle fuels. Smaller amounts of 

hazardous substances are also stored on the Airpark, including lubricants and solvents, used oils, filters, 

cleaning residues, spent batteries, herbicides, fertilizers, paints, and fire-fighting foam. Aircraft 

maintenance operators and/or fixed based operators are responsible for storage compliance, disposal, 

and care of  fluids or spills. Further analyses would be needed to determine if the Airpark or its tenants 

possess a threshold quantity of the regulated substances.
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Figure 1-15. Vicinity Parks and Recreation 

 
Source:  

google.com/maps. 

Kimley-Horn. 
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1.10.5 -  Historic & Archeological Sites 

The National Historic Preservation Act (36 C.R.F. Part 800 (NHPA)), as amended, provides for the 

preservation of cultural resources eligible for inclusion in the National Register of Historic Places (NRHP). 

Section 106 of the NHPA directs heads of federal or independent agencies that have direct or indirect 

jurisdiction over a federal or federally-assisted undertaking to ‘take into account the effect on any district, 

site, building, structure, or object that is included in or eligible for the inclusion in the National Register.’ 

Currently, there are no sites, buildings, structures, or objects on or near the Airpark that are recognized 

by the National Register of Historic Places.  

1.10.6 -  Farmlands 

Prime farmland – as defined by the United States Department of Agriculture (USDA) – is land that has the 

best combination of physical and chemical characteristics for producing food, feed, fiber, forage, oilseed, 

and other agricultural crops with minimum inputs of fuel, fertilizer, pesticides, and labor, without 

intolerable soil erosion. The soil on Airpark property is not classified as prime farmland. 

1.10.7 -  Wetlands  

According to The U.S. Fish and Wildlife Service the Airpark property includes one identified Wetland, a 

Freshwater Pond located east of the Runway 24 end spanning 4.04 acres. The Freshwater Pond is 

classified as a PUBHx defined as a, System Paulustrine (P), Class Unconsolidated Bottom (UB), Water 

Regime Permanently Flooded (H), and Special Modifier Excavated (x).  

1.10.8 -  Flood Zones 

The City of Pompano Beach Stormwater Master Plan identifies the Airpark located in a Zone “X” FEMA 

f lood zone and is defined as an area of minimal flood hazard, usually depicted on Flood Insurance Rate 

Maps (FIRMs) as above 500-year flood level.  

1.11 -  Summary  

Information obtained during the inventory process from data sources as well as tenant and user 

discussions has been summarized within the preceding narrative and was used to inform subsequent 

ef forts in the master planning process based on the existing and anticipated Airpark activity, as well as 

constraints and challenges.  
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2 - Aviation Activity Forecasts
The following presents historical trends, assumptions, and methodologies used to assemble projections
of future aviation demand at the Airpark. It is important to recognize that there can be short-term
fluctuations in an airport’s activity due to a variety of factors that can be difficult to anticipate. The
forecasts developed in this document are intended to consider the routine ebb and flow in aviation activity
levels while projecting what the long-term trend of activity will most likely be. These resulting projections
provide a meaningful framework to guide the analyses for future facility needs and development
alternatives.

This forecast analysis includes methodologies that consider historical aviation trends at the Airpark, in the
Miami/Ft. Lauderdale metropolitan region, and nationwide. Data were collected from FAA sources
including FAA Terminal Area Forecast (TAF) records, Air Traffic Activity System (ATADS), Traffic Flow
Management System Counts (TFMSC), Form 5010-1 Airport Master Record, and ATCT records, as well
as the 2035 Florida Aviation System Plan (FASP). In addition, socioeconomic data for the Miami/Ft.
Lauderdale Metropolitan Statistical Area (MSA), Broward County, and state of Florida were examined to
track local and regional trends and conditions that could potentially influence general aviation demand at
the Airpark. Projections of aviation activity for the Airpark were prepared for near-term (2022), mid-term
(2027), and long-term (2037) timeframes using 2017 as the base year for forecasts.

It should be noted that although the recommended forecasts presented in this chapter were approved by
the FAA in December 2018, final publication of this Master Plan Update occurred in 2020 during a global
COVID-19 pandemic. Though COVID-19 had significant impacts on aviation activity at numerous
commercial and non-commercial airports throughout the U.S., aircraft operations at Pompano Beach
were approximately 15% higher in 2020 than in 2017. As such, the approved forecasts are still
considered valid for future planning purposes.

2.1 -  Historical and Existing Aviation Activity

The FAA categorizes a wide range of GA uses including personal and recreational flying, business
transportation, instructional flying, commercial sight-seeing operations, and on-demand operations
including air taxi (i.e., charter), air tours, and medical transport services. Because PMP supports each of
these GA activities, as well as limited military activity, the Airpark is impacted by many factors
encompassing economic, social, and industrywide trends within multiple geopolitical arenas.

At GA airports such as PMP, there are two primary indicators of activity; based aircraft and aircraft
operations. A based aircraft is generally defined as an aircraft that is considered airworthy and is stored at
an airport for the majority of the year. An aircraft operation represents either a take-off or landing
conducted by an aircraft; as a result, a take-off and a landing—such as those that occur with flight training
“touch-and-go” practice flights—count as two operations. Historical based aircraft and operations data
provide a baseline for the consideration of projections of future activity at the Airpark. While historical
trends do not always correlate with future levels of activity, they often provide insight into an airport’s role
at a local, regional, or national level.

The following sections summarize overall historical aviation-related activity at the Airpark in terms of
aircraft operations and the number of based aircraft.
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 Based Aircraft

Several sources were consulted to obtain existing and historical based aircraft data. The FAA’s TAF is the
official FAA forecast of aviation activity for U.S. airports and contains historic data and projections for
active airports in the National Plan of Integrated Airport Systems (NPIAS). Additional sources that were
utilized include Airpark Management inventory results, and the Form 5010 Airport Master Record. These
additional sources provide “snapshot” estimates of based aircraft in 2017.

An inventory of stored aircraft at the Airpark was conducted in Summer 2018. Inventory efforts included
evaluation of rental agreements and leases, and correspondence with tenants and fixed base operators.
Known itinerant aircraft were excluded from the inventory process. In total, 199 based aircraft were
identified at the Airpark. Aircraft N-numbers for these aircraft were entered into the FAA’s National Based
Aircraft Inventory Program in September 2018: a total of 166 aircraft were verified. The remaining 33
based aircraft were either registered at other airports, registered out-of-state, or de-registered.

For the purposes of this Master Plan Update, the 166 verified aircraft were used for the base year 2017
estimate to develop based aircraft forecasts. Annual historical based aircraft estimates utilize the FAA
TAF to supplant estimates from 2008-2016.

Historical and existing estimates of based aircraft at PMP are presented in Table 2-1.

Table 2-1. Historical Based Aircraft

Year FAA TAF Airpark Count 5010 Airport
Master Record

FAA Database
Verified
Aircraft

2008 83 -- --
2009 68 -- --
2010 68 -- --
2011 74 -- --
2012 76 -- --
2013 78 -- --
2014 74 -- --
2015 145 -- --
2016 134 -- --
2017 127 199 131 166

Sources:
Form 5010, accessed 6/12/2018.
FAA Terminal Area Forecast issued January 2018.
Airpark Management.

 Aircraft Operations

Annual aircraft operations represent the number of take-offs and landings occurring at the Airpark during
a calendar year. Historical operations data include operations conducted by based aircraft as well as
operations conducted by itinerant aircraft. Table 2-2 presents an overview of historical aircraft operations
at the Airpark between 2008 and 2017 as recorded in the TAF and the FAA’s ATADS database, which
reports arrivals and departures at airports as reported by ATCTs.
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Table 2-2. Historical Annual Aircraft Operations
Year FAA TAF FAA ATADS
2008 116,761 116,931
2009 97,815 95,330
2010 108,542 111,173
2011 120,728 118,466
2012 129,807 135,476
2013 131,915 128,752
2014 133,805 138,402
2015 138,564 140,716
2016 149,804 145,660
2017 130,234 132,489

Sources:
FAA Terminal Area Forecast issued January 2018.
FAA Air Traffic Activity System (ATADS) database.

Both the TAF and ATADS reported significant declines in total operations between 2008 and 2010, which
was largely attributed to the economic recession that occurred during that time, mimicking a trend that
impacted numerous GA airports in the U.S. Between 2009 and 2017. After 2010, the Airpark experienced
a significant increase in annual operations with a peak activity year occurring in 2016.

It should be noted that the minor discrepancy between annual operations identified in the TAF and
ATADS is attributed to the TAF reporting data based on the FAA fiscal year while ATADS reports
operational data based on the calendar year.

Airport forecasts conducted as part of a planning study such as this Master Plan Update are reviewed by
the FAA in terms of their divergence from the TAF. If an airport’s 5-year forecasts differ by more than 10
percent of the TAF and/or 10-year forecasts differ by more than 15 percent then the forecasts must be
reviewed and approved by FAA headquarters rather than by the local FAA Airports District Office (ADO)
unless:

· Five and ten-year forecasts do not exceed 200 based aircraft or 200,000 total annual operations,
AND

· Any related development associated with the forecasts will not require an Environmental Impact
Study (EIS) and/or Benefit/Cost Analysis (BCA).

The FAA review and approval process is described in greater detail in subsequent sections. For the
purposes of this Master Plan Update, historical operations reported in the ATADS database were used as
the preferred source to develop forecasts.

 Regional Activity Comparison

An important aspect for consideration in the forecasting process is an airport’s role within the area that it
serves and how its activity compares with the local and regional markets. The Miami/Ft. Lauderdale
metropolitan area is home to many airports that serve both commercial and general aviation activity.
Table 2-3 identifies historical activity at the Airpark compared with other airports in the region that are
equipped with an ATCT. These airports include Boca Raton (BCT), Fort Lauderdale/Hollywood
International (FLL), Fort Lauderdale Executive (FXE), North Perry (HWO), Palm Beach County Park
(LNA), Miami International (MIA), Miami-Opa Locka Executive (OPF), Palm Beach International (PBI) and
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Miami Executive (TMB). Historically, the Airpark has accounted for 2.9 to 6.0 percent of based aircraft in
the region and 9.3 to 14.0 percent of annual GA operations.

Table 2-3. Comparison of Regional Activity at Airports with ATCTs

Year
PMP* BCT FLL FXE HWO

BAC Ops BAC Ops BAC Ops BAC Ops BAC Ops
2008 83 116,793 223 76,652 94 48,183 695 170,850 257 171,937
2009 68 95,319 204 47,061 55 43,303 627 141,103 228 172,404
2010 68 111,171 297 46,137 57 45,041 708 140,900 247 118,472
2011 74 118,420 172 50,209 49 41,589 554 135,470 247 134,272
2012 76 135,440 215 46,082 76 35,798 554 143,895 252 124,774
2013 78 128,267 232 40,882 71 35,399 644 144,144 253 142,916
2014 74 137,763 182 48,807 94 35,391 817 152,807 258 154,441
2015 145 140,655 178 54,297 88 37,704 933 146,292 245 167,883
2016 134 145,544 234 53,747 85 36,350 990 144,700 244 170,441
2017 166 132,414 238 55,856 85 37,469 1,004 156,054 246 210,203
AAGR
2008-
2017

10.0% 1.3% 0.7% -2.7% -1.0% -2.2% 4.4% -0.9% -0.4% 2.2%

Year
LNA MIA OPF PBI TMB

BAC Ops BAC Ops BAC Ops BAC Ops BAC Ops
2008 218 139,675 28 21,849 140 82,189 113 79,454 420 305,798
2009 193 139,675 28 18,050 124 78,048 126 62,930 413 229,861
2010 258 121,220 28 17,374 253 79,937 127 60,527 452 193,754
2011 255 121,220 28 18,940 278 94,997 149 62,899 455 168,807
2012 295 121,220 28 18,004 278 87,820 149 58,481 455 197,760
2013 307 124,700 28 18,404 285 92,243 136 57,860 445 234,351
2014 294 124,700 28 18,294 287 115,352 148 58,924 445 252,103
2015 273 124,700 28 18,105 268 124,294 165 60,819 434 256,935
2016 269 124,700 28 18,351 267 115,569 171 59,815 427 276,431
2017 276 126,859 28 17,675 267 104,853 172 58,077 434 281,620
AAGR
2008-
2017

2.7% -0.9% 0.0% -1.9% 9.1% 2.8% 5.2% -2.7% 0.3% -0.8%

Sources:
FAA Terminal Area Forecast issued January 2018.
FAA Air Traffic Activity System (ATADS) database.
Airpark Management.

Notes:
*2017 based aircraft at PMP is based on FAA-verified estimate, historical GA operations at PMP are based off ATADS report, all
other values for other airports utilize FAA TAF.
BAC = Based Aircraft
Ops = GA Operations
AAGR = Average Annual Growth Rate

Table 2-4 presents an overview of historical activity in the region for airports listed in Table 2-3. As
shown, between 2008 and 2017 regional GA operations declined an average of 0.3 percent per year,
while the number of based aircraft during that time increased 2.6 percent per year. Growth in based
aircraft and GA operations at PMP outpaced the region during that timeframe, and the Airpark’s market
share increased in both categories.
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Table 2-4. Historical Activity: Regional Comparison

Year
GA Operations Based Aircraft

Regional
Airports PMP* % PMP Regional

Airports PMP* % PMP

2008 1,213,380 116,793 9.6% 2,188 83 3.8%
2009 1,027,754 95,319 9.3% 1,998 68 3.4%
2010 934,533 111,171 11.9% 2,427 68 2.8%
2011 946,823 118,420 12.5% 2,187 74 3.4%
2012 969,274 135,440 14.0% 2,302 76 3.3%
2013 1,019,166 128,267 12.6% 2,401 78 3.2%
2014 1,098,582 137,763 12.5% 2,553 74 2.9%
2015 1,131,684 140,655 12.4% 2,612 145 5.6%
2016 1,145,648 145,544 12.7% 2,715 134 4.9%
2017 1,181,080 132,414 11.2% 2,750 166 6.0%

AAGR 2008-2017 -0.3% 1.3% -- 2.6% 10.0% --
Sources:
FAA Terminal Area Forecast issued January 2018.
FAA Air Traffic Activity System (ATADS) database.
Airpark Management.

Note:
*2017 based aircraft at PMP is based on FAA-verified estimate, historical GA operations at PMP are based off ATADS report,
all other values for other airports utilize FAA TAF.

2.2 -  National Aviation Trends

Preparation of forecasts of aviation-related demand requires a general understanding of recent and
anticipated national trends in the aviation industry. The FAA’s 2017-2021 NPIAS Report identified 5,136
public use airports located throughout the U.S. 65% (3,332) of those airports are included in the NPIAS,
which indicates they are considered significant to the national transportation system and thus eligible for
federal funding. General aviation airports comprise 85 percent of the airports listed in the NPIAS.

Because of its role in the regional economy, level of activity, vicinity within a metropolitan area, and other
factors, the NPIAS defines PMP as a regional general aviation airport. Regional general aviation airports
have high levels of activity with some jets and multi-engine propeller aircraft and an average of 90 total
based aircraft, including three jets.

The following sections examine key trends most applicable to the Airpark in its role as a regional general
aviation airport. These trends are considered in the development of the forecasts of future activity.

 FAA General Aviation Forecast Trends

The FAA publishes annual forecasts that summarize the primary trends affecting aviation activity
including U.S. and international economic conditions, projected fuel costs, and emerging technologies.
FAA forecasts provide detailed analyses of historical and forecasted aviation trends and provide a
general framework for anticipated future regional and national aviation activity. The FAA Aerospace
Forecast Fiscal Years 2018-2038 specifically identify the historical and future trends affecting general
aviation activity.
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General aviation activity has historically experienced cyclical periods of growth and decline based on
factors such as economic conditions, pilot demographics, regulatory conditions, technologies, and
industry reliance on general aviation activity. While national general aviation activity experienced
rebounded growth during the mid- and late-1990s, the terrorist attacks of 2001 and the economic
downturn of 2008 suppressed this nationwide activity, although some pockets of the U.S. have continued
to realize growth in general aviation.

Measures of general aviation activity in the U.S. that are annually monitored and forecasted in the FAA
Aerospace Forecasts include active pilots, active hours flown, and active aircraft fleet. Each of these
measures will continue to evolve through the 21-year FAA forecast horizon as each category (and sub-
category therein) aligns and realigns with current and projected future conditions.

Future growth is anticipated to be focused in the corporate and business aviation sectors that are most
often tied to turboprop and jet general aviation aircraft, while the greatest decreases are expected to
occur within the piston aircraft category as the fleet, and its pilots, continue to age. The following sections
summarize key findings of each measure, based on the most recent available information contained in
FAA Aerospace Forecast Fiscal Years 2018–2038.

 Active Pilots

The FAA defines an active pilot as a person with a pilot certificate and a valid medical certificate. As
shown in Table 2-5, between 2010 and 2017, the total number of active pilots in the U.S. decreased from
508,469 to 460,185, which reflected an annual growth rate of -1.4 percent. Much of this decrease can be
attributed to the aging pilot population and the rising cost to own and operate aircraft. The FAA projects
nearly flat growth in total pilots between 2018 and 2038. The historical trend of declining pilots is
anticipated to halt largely because of legislation that relieved some of the limitations associated with pilot
medical certificates as well as a projected international shortage of commercial pilots, the majority of
which obtain airline transport licenses.

Table 2-5. FAA Projected GA Forecast: Active Pilots
Year Rec. Sport

Pilot Private Commercial Airline
Transport

Rotorcraft
Only

Glider
Only Total Instrument

Rated*
2010 212 3,682 202,020 123,705 142,198 15,377 21,275 508,469 318,001
2015 190 5,482 170,718 101,164 154,730 15,566 19,460 467,310 304,329
2016 175 5,889 162,313 96,081 157,894 15,518 17,991 455,861 302,572
2017 153 6,097 162,455 98,161 159,825 15,355 18,139 460,185 306,652
2018 150 6,385 162,450 96,650 161,300 15,250 18,050 460,235 307,000
2023 125 7,915 157,450 92,000 165,900 15,650 17,650 456,690 308,600
2028 100 9,520 149,600 90,150 171,000 17,100 17,350 454,820 313,000
2033 85 11,050 142,400 89,400 177,100 18,950 17,150 456,135 318,600
2038 65 12,340 136,650 89,150 183,900 21,050 17,100 460,255 325,100
AAGR
2010-
2017

-4.6% 7.5% -3.1% -3.3% 1.7% 0.0% -2.3% -1.4% -0.5%

AAGR
2018-
2038

-4.1% 3.3% -0.9% -0.4% 0.7% 1.6% -0.3% 0.0% 0.3%

Source:
FAA Aerospace Forecast Fiscal Years 2018-2038.
Note:
*Instrument rated pilots should not be added to other categories in deriving total.
 Rec.- Recreational pilots
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 Active Hours Flown

Aircraft hours flown by active aircraft reflects aircraft utilization, frequency, and duration of use. Between
2010 and 2017, single-engine piston hours flown have decreased from 12,161 to 11,878, with the lowest
hours reported in 2015 at 11,217. This downward trajectory is projected to continue throughout the
forecast horizon at an average annual growth rate of -1.1 percent, primarily due to the retiring fleet of
single-engine aircraft coupled with aging owners who are no longer flying. Within these same timeframes,
multi-engine piston aircraft have historically decreased at 1.2 percent and are anticipated to continue to
decline at a moderate average annual growth rate of -0.3 percent through 2038. While rotorcraft
operations declined approximately -0.7 percent between 2010 and 2017, they are anticipated to
experience growth at an average annual growth rate of 2.2 percent between 2018 and 2038. A summary
of historical and projected active general aviation hours flown is provided in Table 2-6.

Table 2-6. FAA Projected GA Forecast: GA Hours Flown (In Thousands)

Year
Single-
Engine
Piston

Multi-
Engine
Piston

Turbo
Prop

Turbo
Jet

Rotor-
Craft

Experi-
mental*

Light
Sport* Other Total

2010 12,161 1,818 2,325 3,375 3,405 1,226 311 181 24,802
2015 11,217 1,608 2,538 3,837 3,294 1,295 191 162 24,142
2016 11,865 1,683 2,708 3,847 3,128 1,224 187 193 24,834
2017 11,878 1,666 2,674 4,274 3,237 1,248 197 195 25,369
2018 11,765 1,647 2,642 4,604 3,344 1,273 208 196 25,679
2023 10,608 1,578 2,621 5,616 3,817 1,415 269 196 26,120
2028 10,021 1,546 2,863 6,331 4,248 1,556 336 196 27,097
2033 9,625 1,545 3,259 7,067 4,681 1,677 409 197 28,460
2038 9,419 1,556 3,742 7,849 5,152 1,799 490 198 30,206
AAGR
2010-
2017

-0.3% -1.2% 2.0% 3.4% -0.7% 0.3% -6.3% 1.1% 0.3%

AAGR
2018-
2038

-1.1% -0.3% 1.8% 2.7% 2.2% 1.7% 4.4% 0.1% 0.8%

Source:
FAA Aerospace Forecast Fiscal Years 2018-2038.

Note:
*Experimental Light-sport category that was previously shown under Sport Aircraft is moved under Experimental Aircraft
category starting in 2012.

As total piston hours are projected to wane, turboprop and jet hours are anticipated to steadily increase.
Combined turboprop and turbo jet aircraft hours increased 2.7 percent between 2010 and 2017, a trend
that is anticipated to continue at an average annual growth rate of 2.4 percent over the forecast horizon.
Turbo jets are anticipated to grow most significantly, reaching 7,849 hours (in thousands) by 2038—
compared to just 4,604 hours (in thousands) in 2017. Much of this growth is associated with an overall
upsurge in corporate and business activity as more business enterprises realize the productivity benefits
of corporate air travel.

 Active General Aviation Aircraft Fleet

In its FAA Aerospace Forecast Fiscal Years 2018–2038, the FAA reports projected growth rates of the
active general aviation and air taxi fleet for all airports in the U.S. An active aircraft is defined as one that
has a current registration and was flown at least one hour during the calendar year. As depicted in Table
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2-7, driven by turboprop, jet, and rotorcraft activity, the overall forecast for the number of general aviation
aircraft in the fleet remains stable through 2038. While significant growth is not anticipated, this reverses
the historical downward trajectory reported from 2010 to 2017.

Table 2-7. FAA Projected GA Forecast: Active GA and Air Taxi Aircraft

Year
Single-
Engine
Piston

Multi-
Engine
Piston

Turbo
Prop

Turbo
Jet

Rotor-
Craft

Experi-
mental

Light
Sport Other Total

2010 139,519 15,900 9,369 11,484 10,102 24,784 6,528 5,684 223,370
2015 127,887 13,254 9,712 13,440 10,506 27,922 2,369 4,941 210,031
2016 129,652 12,986 9,779 13,751 10,577 27,585 2,478 4,986 211,794
2017 130,330 12,935 9,430 14,075 10,805 27,865 2,585 5,025 213,050
2018 130,500 12,895 9,195 14,390 11,030 28,140 2,705 5,050 213,905
2023 125,330 12,720 9,025 16,220 12,125 25,595 3,330 5,045 213,390
2028 118,740 12,465 9,870 18,120 13,235 30,980 3,995 5,060 212,465
2033 112,620 12,170 11,225 20,085 14,450 32,105 4,705 5,060 212,420
2038 107,800 11,845 12,855 22,195 15,785 33,105 5,440 5,065 214,090
AAGR
2010-
2017

-1.0% -1.2% 0.1% 2.9% 1.0% 1.7% -12.4% -1.7% -0.7%

AAGR
2018-
2038

-1.0% -0.9% 1.7% 2.2% 1.8% 0.8% 3.6% 0.0% 0.0%

Source:
FAA Aerospace Forecast Fiscal Years 2018-2038.

Note:
*Experimental Light-sport category that was previously shown under Sport Aircraft is moved under Experimental Aircraft
category, starting in 2012.

 General Aviation Activity Trends

In recent years, the general aviation community, including aircraft manufacturers, suppliers, and service
providers, has experienced significant changes that have resulted in major shifts within the industry. In
addition to broad shifts in the economic and political climates, the aviation industry has specifically faced
new regulations; game-changing technologies such as the evolution toward more autonomous vehicles,
unmanned aerial systems (UAS), and NextGen; and demographic and social transformations affecting
both pilots and the passengers they serve. Given that many of these changes are just now being realized
and will continue to evolve, it is difficult to project their long-term impacts with any certainty. Table 2-8
provides a summary of historical and projected GA activity described in previous tables, as well as
historical and forecast GA avgas and Jet A fuel consumption in the U.S.

Nationwide, general aviation activity declined following the events of September 11, 2001, and rising fuel
costs and economic volatility further accelerated this decline from 2008 to 2014. The industry began to
rebound by 2015 in all categories except avgas consumption, indicating that fuel consumption was
primarily attributable to jet aircraft in accordance with associated trends in the U.S. fleet mix.

Forecast data indicate that the total number of active U.S. general aviation aircraft is projected to slightly
decrease through the forecast year of 2025, with the total number of hours flown reflecting a conversely
increasing rate. This indicates that a fewer number of aircraft will fly more hours in the coming years. GA
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fuel consumption in the U.S. is anticipated to increase through 2038, however, growth is limited to jet fuel,
as avgas consumption is expected to decrease at a -0.6 percent annual rate during that timeframe.

Table 2-8. U.S. General Aviation Activity

Year Active U.S. GA
Aircraft

U.S. GA Hours
Flown

(thousands)

U.S. Avgas
Consumption
(million gal.)

U.S. Jet Fuel
Consumption
(million gal.)

U.S. GA Fuel
Consumption
(million gal.)

2010 223,370 24,802 221 1,435 1,656
2015 210,031 24,142 196 1,383 1,578
2016 211,794 24,834 206 1,437 1,643
2017 213,050 25,369 209 1,535 1,744
2018 213,905 25,679 207 1,615 1,823
2023 213,390 26,120 194 1,832 2,026
2028 212,465 27,097 188 1,967 2,155
2033 212,420 28,460 185 2,105 2,290
2038 214,090 30,206 184 2,247 2,430
AAGR
2010-
2017

-0.7% 0.3% -0.7% 1.0% 0.7%

AAGR
2018-
2038

0.0% 0.8% -0.6% 1.7% 1.4%

Source:
FAA Aerospace Forecast Fiscal Years 2018-2038.

 National and International Pilot Shortage

For years, analysts have been anticipating an airline pilot shortage based on changing federal
requirements and fewer numbers of trained pilots coming out of the military. Part of the shortage in
experienced pilots can be credited to the recent increase in FAA pilot qualification requirements. In 2013,
the FAA published a rule requiring first officers—also known as co-pilots—to hold an Airline Transport
Pilot (ATP) certificate, requiring 1,500 hours of total time as a pilot. Previously, first officers were required
to have only a commercial pilot certificate, which requires 250 hours of flight time. This new requirement
has discouraged many students from entering flight training programs due to the increased cost
associated with the new training requirements or led U.S. pilots to look for jobs with foreign airlines where
flight-hour requirements are not as stringent.

The pilot population is also still responding to a 2010 FAA regulatory change that increased the duration
of validity of pilot certificates under the age of 40 from 36 months to 60 months. Since this change, the
number of student pilot licenses has increased from 119,119 in 2010 to an estimated 149,121 by the end
of 2017. Pilots 40 years of age or older also must pass a comprehensive medical exam every 2 years,
which can deter pilots from obtaining and renewing their licenses.

Additionally, the industry is confronting waning interest from students interested in a career as a pilot due
to high educational costs, low salary expectations post-graduation, demanding travel schedules, and
general industry upheaval since September 11, 2001. These issues are compounded by the declining
availability of military-trained pilots to meet the aviation industry’s growing needs. Government
Accountability Office (GAO) Report 14-232: Aviation Workforce, Current and Future Availability of Airline
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Pilots noted that 70 percent of airline pilots hired had come from the military prior to 2001; fewer than 30
percent were hired from the military as of February 2014.

Flight schools at the Airpark specialize in commercial and GA training. Based on commercial pilot
licensing projections identified in the FAA Aerospace Forecast Fiscal Years 2018–2038, the demand for
such training in the U.S. is anticipated to continue through 2038. As such, it is anticipated that demand for
pilot training at the Airpark will be strong both in the immediate future and long-term. Its location in a
generally sunny, year-round favorable climate also supports the notion of strong sustained demand for
pilot training.

 Business Use of Aviation

Business use of aviation is important at the Airpark and throughout the nation. In this Master Plan Update,
references to business and corporate aircraft are used interchangeably, as they both refer to aircraft that
support a business enterprise. The FAA defines business use as, “Any use of an aircraft (not for
compensation or hire) by an individual for transportation required by the business in which the individual
is engaged.” The agency defines corporate transportation as, “Any use of an aircraft by a corporation,
company, or other organization (not for compensation or hire) for the purposes of transporting its
employees and/or property, and employing professional pilots for the operation of the aircraft.”

While business-related aviation is often considered to specifically pertain to corporate jets or turbo props,
multi- and single-engine piston aircraft are often used for regional business travel. This is particularly true
in areas with high populations and limited or congested transportation connectivity outlets. Business
aviation offers companies multiple benefits associated with time savings, employee satisfaction, and
schedule control among others. The National Business Aircraft Association’s (NBAA’s) 2017 Annual
Report noted that nationwide, business aviation contributes $200 billion in annual economic activity. At
the Airpark, business use of aviation primarily consists of single- and multi-engine piston aircraft;
however, PMP has experienced an increase in itinerant turboprop and jet activity in recent years.

The FAA’s 2015–2019 Report to Congress estimated that business aircraft usage annually comprises 8.7
percent of all aviation activity, and an additional 9.7 percent of the nation’s general aviation activity is
considered corporate. These figures represent a small decline in the use of business/corporate aviation
compared to 2008 and 2012, when they totaled 9.6 percent and 11.9 percent, respectively.

 NextGen

NextGen is an initiative from the FAA to develop technology geared toward making air travel safer and
more efficient, and to replace older/existing air traffic management technology. There are many initiatives
being developed specifically for airports to help accommodate the demand for additional capacity in a
safe, efficient, and environmentally responsible manner, such as the FAA’s En-Route Automation
Modernization (ERAM), which processes data from 64 radars and tracks 1,900 aircraft at a time.

While NextGen is an FAA-driven initiative, it requires aircraft operators of both private and airline carriers
to equip aircraft and pursue NextGen practices. Specifically, the FAA initially required that aircraft be
equipped with Automatic Dependent Surveillance-Broadcast Out (ADS-B) equipment by January 1, 2020,
to fly in most controlled airspace. This equipment continuously transmits aircraft data, such as airspeed,
altitude, and location, to ADS-B ground stations. While certain exemptions may apply, and there are
rebates for the installation of this equipment, the requirement of ADSB equipment in all aircraft may be a
minor deterrent to small and recreational aircraft activity in the future. In the FAA Aerospace Forecast
Fiscal Years 2018–2038, the FAA projects a decline in single- and multi-engine operations through 2038.
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While the requirement for aircraft to be equipped with ADS-B technology is not the sole reason for these
negative projections, it likely has some impact.

 Unmanned Aircraft Systems

Unmanned Aircraft Systems (UAS), commonly referred to as drones, have revolutionized the National
Airspace System (NAS) in recent years. Developments in UAS technology and growth in their demand
and use in several industries have increased concern due to the current NAS not being tailored to
accommodate manned and unmanned aircraft operating in the same environment. For UAS and manned
aircraft to operate safely and efficiently in an integrated system within the NAS, continued study is needed
that may affect policies at all levels.

To compound the issue, requirements and regulations regarding the operation of UAS are ever-evolving,
and, in many instances, are not followed. The FAA has promoted numerous outreach efforts, such as
B4UFLY to support the safe integration of UAS into the NAS, but the effects are difficult to determine due
to the complexity involved with collecting accurate data on their use. The presence of UAS in the NAS,
and the expansion of their abilities based on improved battery life, improved range, and reduced cost, will
ultimately have an ever-increasing impact on the NAS. It is unknown at this juncture how UAS will impact
future activity at the Airpark or at other airports throughout the U.S. This growing segment of the aviation
industry needs continued monitoring.

2.3 -  Socioeconomic Trends

Depending on the role of an airport and the population base that it serves, the socioeconomic profile of
the surrounding region can often influence existing and future aviation-related activity. The geographical
areas that were examined for this Master Plan Update included the Miami/Ft. Lauderdale MSA, Broward
County, and the state of Florida. This analysis examined historical trends and future projections of
population, employment, per capita personal income (PCPI), and gross regional product (GRP). Data
were obtained from Woods and Poole Economics, Inc., an independent firm that specializes in long-term
economic and demographic projections.

The role and type of activity at PMP combined with socioeconomic factors play a vital part of the master
planning process. Socioeconomic factors provide a general understanding of the existing conditions in the
area along with developing future projections of the aviation activity for the Airpark. The following sections
provide a summary of socioeconomic data considered in the development of forecasts.

 Population

Florida’s population experienced significant, constant growth since the 1950’s and the state is
consistently ranked as one of the fastest-growing in the U.S. Despite significant state-wide impacts
associated with the tumultuous housing market, this trend continued through the 2008-2010 economic
downturn, bolstered by a high incoming transient population and the state’s popularity as a destination for
retirees. Table 2-9 shows historical population comparatively for Broward County, the Miami/Ft.
Lauderdale MSA, and the state of Florida.

As shown, between 2008 and 2017, Florida experienced an average annual population growth rate of
1.41 percent. The Miami/Ft. Lauderdale MSA and Broward County experienced slightly less population
growth during that timeframe with average annual growth rates of 1.34 percent and 1.33 percent
respectively.
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Table 2-9. Resident Population

Year Broward County Miami/Ft. Lauderdale
MSA Florida

2008 1,728,984 5,474,388 18,291,278
2009 1,741,282 5,530,449 18,571,749
2010 1,753,580 5,586,510 18,852,220
2011 1,782,493 5,672,338 19,112,490
2012 1,811,405 5,758,165 19,372,760
2013 1,840,318 5,843,993 19,633,030
2014 1,869,230 5,929,820 19,893,300
2015 1,893,550 6,004,670 20,158,750
2016 1,920,276 6,087,110 20,451,122
2017 1,947,002 6,169,550 20,743,494

AAGR 2008-2017 1.33% 1.34% 1.41%
Source:
Woods and Poole, Inc.

 Economic Indicators

In addition to population, other demographic factors can influence demand for general aviation in a
particular region. Local, regional, and statewide economic performance also can significantly impact
aviation demand. Economic trends are summarized in this analysis through an examination of
employment, earnings, and economic productivity data.

Employment is often used to understand economic activity due to the availability of data from various
agencies, as well as the simplicity of data to gain a snapshot of the overall health of a specific catchment
area. Table 2-10 summarizes the historical employment rates for Broward County, the Miami/Ft.
Lauderdale MSA, and Florida from 2008 to 2017. Data show similar trends among these three areas, with
employment growth maintaining a steady, aggressive rate of increase over the past ten years.
Employment growth in the Miami/Ft. Lauderdale MSA has outpaced statewide and county increases
during this timeframe.

Table 2-10. Employment

Year Broward County Miami/Ft. Lauderdale
MSA Florida

2008 958,638 3,067,558 9,685,528
2009 972,459 3,104,629 9,781,439
2010 986,280 3,141,700 9,877,350
2011 1,016,115 3,244,805 10,135,845
2012 1,045,950 3,347,910 10,394,340
2013 1,075,785 3,451,015 10,652,835
2014 1,105,620 3,554,120 10,911,330
2015 1,128,550 3,626,250 11,132,260
2016 1,151,046 3,697,536 11,349,524
2017 1,173,542 3,768,822 11,566,788

AAGR 2008-2017 2.27% 2.31% 1.99%
Source:
Woods and Poole, Inc.
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GRP is defined as the market value of all goods and services produced within a geographic area.
According to many economists, a healthy economy is defined by a 2 percent annual growth rate. As
shown in Table 2-11, the GRP of Broward County, the Miami/Ft. Lauderdale MSA, and the state of
Florida experienced robust growth between 2008 and 2017 with average annual growth rates of 2.33,
2.41, and 2.12 percent, respectively. These figures have been converted to 2018 dollars to adjust for
inflation.

Table 2-11. Gross Regional Product ($2018)

Year Broward County (Mil.) Miami/Ft. Lauderdale
MSA (Mil.) Florida (Bil.)

2008 $82,253 $271,139 $810.0
2009 $83,918 $275,618 $825.1
2010 $85,583 $280,097 $840.2
2011 $87,390 $258,184 $855.4
2012 $89,196 $236,272 $870.5
2013 $91,002 $214,360 $885.7
2014 $92,809 $192,448 $900.8
2015 $95,569 $317,989 $926.6
2016 $98,388 $327,042 $952.6
2017 $101,207 $336,095 $978.6

AAGR 2008-2017 2.33% 2.41% 2.12%
Source:
Woods and Poole, Inc.

PCPI offers insight to the economic potential of an area and provides a broad indicator of individual
economic well-being. PCPI is a composite measure of market potential and indicates the general ability of
persons to purchase products and services.

Table 2-12 summarizes the historical PCPI for Broward County, the Miami/Ft. Lauderdale MSA, and
Florida. PCPI has slowly improved in the years following the 2008–2010 economic recession. It should be
noted that PCPI data obtained from Woods and Poole is reported in constant dollars (year 2018) to adjust
for inflation over time.

Table 2-12. Per Capita Personal Income ($2018)

Year Broward County Miami/Ft. Lauderdale
MSA Florida

2008 $45,632 $49,052 $43,907
2009 $45,825 $49,447 $44,198
2010 $46,018 $49,842 $44,488
2011 $46,097 $50,288 $44,804
2012 $46,177 $50,734 $45,119
2013 $46,256 $51,180 $45,435
2014 $46,336 $51,626 $45,751
2015 $47,095 $52,468 $46,540
2016 $47,816 $53,273 $47,297
2017 $48,537 $54,079 $48,055

AAGR 2008-2017 0.69% 1.09% 1.01%
Source:
Woods and Poole, Inc.
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 Socioeconomic Trends - Summary

Over the past two decades, the Miami/Ft. Lauderdale metropolitan area experienced a significant
population increase that has changed the demographics, employment base, and economic condition of
Pompano Beach and the surrounding community. This shift has also brought economic changes, as the
area continues significant development and redevelopment to a robust and diversified economic base.
The City of Pompano Beach has significant employment in industries that include construction,
manufacturing, retail trade, finance and insurance, real estate, professional services, educational
services, health care, and others.

The City’s location within the Miami/Ft. Lauderdale MSA with close access to major transportation
corridors, desirable destination for tourism and retirees, and favorable climate will all contribute to the
continued development of the region. As a result, the forecast assumptions about future Airpark activities
are rooted in anticipated population growth and strong economic growth through the forecast horizon.

2.4 -  Previous Forecasts

Prior to the development of forecasts for this Master Plan Update, previous forecasts for the Airpark were
examined to gauge their continued validity. Forecasts of total aircraft operations and based aircraft
identified in the 2008 Master Plan Update, Florida Aviation System Plan (FASP) 2035, and the FAA TAF
issued January 2018 are shown in Table 2-13.

Table 2-13. Comparison of Previous Forecasts

Year
Based Aircraft Aircraft Operations

FAA TAF 2008 Master
Plan* FASP 2035* FAA TAF 2008

Master Plan* FASP 2035*

2014 74 192 74 133,805 144,930 133,805
2015 145 197 75 138,564 146,940 135,533
2016 134 201 76 149,804 148,950 137,261
2017 127 205 77 130,234 150,960 138,990
2022 138 231 82 126,110 166,025 148,075
2027 140 258 87 127,681 179,900 158,234
2032 140 285 93 129,273 193,775 169,000
2037 140 312 99 130,882 207,650 179,767

Sources:
FAA Terminal Area Forecast issued January 2018.
FASP 2035.
2008 Master Plan Update.

Note:
*2008 Master Plan Update and FASP 2035 estimates have been extrapolated for inter-years and years that exceed their
respective planning horizons.

According to the National Based Aircraft Inventory Program and ATCT records, there were 166 verified
based aircraft at the Airpark and 132,489 aircraft operations that occurred in base year 2017. As shown in
Table 2-13, both the 2008 Master Plan Update and the FASP 2035 produced operations forecasts well
above current levels of activity, and based aircraft forecasts that vary significantly from the 166 FAA-
verified based aircraft. The FAA TAF estimates for based aircraft in base year 2017 are much lower than
the number reported by Airpark Management, though total operations are roughly in line with the ATCT. It
should be noted that the discrepancy between operations reported by the ATCT and the TAF is largely
attributed to the TAF reporting data by fiscal year, and the ATCT reporting by calendar year.
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The FAA TAF uses a time-series approach to project general aviation aircraft activity at airports that does
not necessarily account for historical trends or anticipated changes. The TAF projects negligible growth in
operations at PMP, and an increase of 13 based aircraft over the 20-year forecast horizon.

Based on an analysis of previous forecasts, it has been determined that updated forecasts of aviation
activity are required as a specific component of this Master Plan Update. Previous forecasting efforts
yielded projections that were too aggressive or too conservative given current levels of activity, and the
FAA TAF projects significantly lower-than-anticipated levels of future activity due to its simplistic approach
to general aviation forecasting and low estimate of based aircraft at the Airpark.

The following sections identify the assumptions, approach, and methodologies used to develop updated
forecasts of based aircraft and aircraft operations at the Airpark.

2.5 -  Forecast Assumptions and Approach

Forecast assumptions have been developed based on input provided by Airpark staff, tenants, and an
examination of the trends identified in previous sections. These assumptions provide general guidelines
that aid in the development of forecasts of aviation demand and include the following:

· The Airpark will continue to operate as a general aviation airport through the planning period.
· Airports in the Miami/Ft. Lauderdale metropolitan area will remain open for the foreseeable future.
· The Airpark will continue to seek general aviation, corporate, business aviation, and flight training

tenants and itinerant operations.
· The aviation industry on the national level will grow as forecasted per FAA Aerospace Forecast

Fiscal Years 2018–2038.
· The socioeconomic characteristics of Broward County, the Miami/Ft. Lauderdale MSA, and the

state of Florida will continue to grow as forecasted.
· Both Federal and state aviation programs will be in place through the planning period to assist in

funding future capital development needs.
· Facility requirements to accommodate projected demand will occur as necessary; future

development at the Airpark could be constrained based on the built-out environment surrounding
the Airpark, length of existing runways, and the lack of developable land attributed to an
intersecting three-runway airfield configuration. Runway extensions and closure/redevelopment of
runways that may not be needed within a 20-year horizon are potential options that will be
addressed in subsequent chapters of this Master Plan Update. The ability to implement such
improvements if needed result in an unconstrained approach to the development of forecasts.

The overall approach to develop forecasts for this Master Plan Update was based on detailed analyses of
local and regional trends in aviation activity, and a determination of how existing and future activity at
PMP will be influenced by local, regional, and national aviation and non-aviation factors over a 20-year
timeframe. This analysis entailed data collection from various resources including Airpark records, the
ATCT, FAA databases, Woods and Poole Inc., FASP 2035, and the 2008 Master Plan Update. In
addition, data and information were obtained through in-person interviews with tenants and members of
the Planning Review Committee (PRC). This information provided a thorough understanding of tenant
goals, facility needs, user demand, and potential impacts to future aviation activity at the Airpark.

2.6 -  Based Aircraft Forecasts

While the FAA maintains historical records of based aircraft in the TAF for all NPIAS airports, including
PMP, Airpark Management conducted a based aircraft inventory in 2018, which identified 199 aircraft,
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166 of which were verified by the FAA’s National Based Aircraft Inventory Program. As noted previously,
the FAA’s TAF reported 127 based aircraft in base year 2017. For the purposes of this Master Plan
Update, the 166 verified aircraft in the National Based Aircraft Inventory Program are used as a base year
estimate for forecasts.

2.7 -  Based Aircraft Methodologies

Several methodologies were utilized to develop forecasts of based aircraft including socioeconomic
comparisons, regional market share, and FAA forecast comparisons. Descriptions and results of these
methodologies and the preferred forecast methodology are presented in the following sections. It should
be noted that because accurate historical based aircraft counts were not available, specific types of
forecasting methodologies such as linear regression were not used since they are less effective indicators
of future activity compared with variable comparison methodologies, which examine established
projections of data such as socioeconomic projections or regional aviation activity forecasts identified in
the TAF.

 Based Aircraft Forecast - Socioeconomic Methodology

The following sections describe socioeconomic comparison methodologies for population, employment,
per capita personal income, and gross regional product.

Population Variable

Socioeconomic characteristics of a community or region do not always dictate aviation-related activity at a
local airport; however, the consistent growth in population in and around the Miami/Ft. Lauderdale area
over the past several decades has had significant impacts at the Airpark.

The socioeconomic population variable methodology assumed that the number of based aircraft at the
Airpark beginning in base year 2017 will mimic population projections for the compared geographic areas
through 2037. Table 2-14 identifies forecast based aircraft based on projected populations of Broward
County, the Miami/Ft. Lauderdale MSA, and the state of Florida.

Table 2-14. Based Aircraft Forecast: Socioeconomic Population Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

Population Based
Aircraft Population Based

Aircraft Population Based
Aircraft

2017 1,947,002 166 6,169,550 166 20,743,494 166
2022 2,083,756 178 6,591,466 177 22,243,254 178
2027 2,227,520 190 7,035,180 189 23,829,884 191
2037 2,520,641 215 7,939,947 214 27,109,773 217

AAGR
2017-2037 1.30% 1.27% 1.35%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic population variable methodology produced a range of based aircraft from
214 to 217 by the end of the 20-year planning period, with average annual growth rates ranging from 1.27
percent to 1.35 percent.
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Employment Variable

Similar to the socioeconomic population variable methodology, the socioeconomic employment variable
methodology assumed that between 2017 and 2037, the number of based aircraft at the Airpark would
increase at the same rate as growth in employment for the compared geographic areas. Table 2-15
identifies forecast based aircraft based on projected employment for Broward County, the Miami/Ft.
Lauderdale MSA, and the state of Florida.

Table 2-15. Based Aircraft Forecast: Socioeconomic Employment Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

Employment Based
Aircraft Employment Based

Aircraft Employment Based
Aircraft

2017 1,173,542 166 3,768,822 166 11,566,788 166
2022 1,286,794 182 4,128,840 182 12,661,760 182
2027 1,401,628 198 4,496,460 198 13,773,922 198
2037 1,631,861 231 5,240,040 231 16,008,243 230

AAGR
2017-2037 1.66% 1.66% 1.64%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic employment variable methodology produced a range of based aircraft from
230 to 231 by the end of the 20-year planning period, with average annual growth rates ranging from 1.64
percent to 1.66 percent.

Per Capita Personal Income Variable

Individual income can be an indicator of a local population’s propensity to travel or own an aircraft.
Commercial service is not provided at the Airpark. However, PMP has experienced an increase in
business travel and jet/turboprop operations in recent years. Table 2-16 identifies forecast based aircraft
based on projected PCPI of Broward County, the Miami/Ft. Lauderdale MSA, and the state of Florida.

Table 2-16. Based Aircraft Forecast: Socioeconomic PCPI Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

PCPI
($2018)

Based
Aircraft

PCPI
($2018)

Based
Aircraft

PCPI
($2018)

Based
Aircraft

2017 $48,537 166 $54,079 166 $48,055 166
2022 $52,163 178 $58,146 178 $51,899 179
2027 $55,717 191 $62,125 191 $55,733 193
2037 $61,851 212 $69,106 212 $62,390 216

AAGR
2017-2037 1.22% 1.23% 1.31%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic PCPI variable methodology produced a range of based aircraft from 212 to
216 by the end of the 20-year planning period, with average annual growth rates ranging from 1.22
percent to 1.31 percent. It should be noted that forecasts of PCPI were converted to constant dollars
($2018) to adjust for inflation over time.
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Gross Regional Product Variable

The final socioeconomic variable examined to project based aircraft at the Airpark was GRP. As noted,
GRP is a measurement of a geographic market’s economic output in terms of goods and services
produced. As with other socioeconomic methodologies presented in this section, the socioeconomic GRP
variable methodology assumed that the number of based aircraft at the Airpark will mimic growth rates for
the compared geographic areas. Results of this methodology are presented in Table 2-17.

Table 2-17. Based Aircraft Forecast: Socioeconomic GRP Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

GRP ($2018)
in millions

Based
Aircraft

GRP ($2018)
in millions

Based
Aircraft

GRP ($2018)
in billions

Based
Aircraft

2017 $101,207 166 $336,095 166 $978.6 166
2022 $115,722 190 $382,774 189 $1,112.7 189
2027 $131,302 215 $433,007 214 $1,256.8 213
2037 $166,025 272 $545,055 269 $1,577.6 268

AAGR
2017-2037 2.51% 2.45% 2.42%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic GRP variable methodology produced a range of based aircraft from 268 to
272 by the end of the 20-year planning period, with average annual growth rates ranging from 2.42
percent to 2.51 percent. Forecasts of GRP were converted to constant dollars ($2018) to adjust for
inflation over time.

 Based Aircraft Forecast – Regional Market Share Methodology

The second type of methodology used to project based aircraft at the Airpark entailed application of a
market share projection. Market share compares the individual share of a specific entity (based aircraft at
PMP) with that of a larger market. The market selected for comparison with the Airpark included all
NPIAS airports equipped with an ATCT within a 40-mile radius of PMP. These airports were described
previously in Section 2.1.3. These airports included Boca Raton (BCT), Fort Lauderdale/Hollywood
International (FLL), Fort Lauderdale Executive (FXE), North Perry (HWO), Palm Beach County Park
(LNA), Miami International (MIA), Miami-Opa Locka Executive (OPF), Palm Beach International (PBI) and
Miami Executive (TMB).

In 2017, the Airpark accounted for 6.0 percent of based aircraft within the regional market according to
the FAA TAF. Three market share methodologies were developed to account for potential changes in
based aircraft demand at PMP. The first methodology (Market Share Low Growth Scenario) assumed that
the Airpark’s market share of regional airport based aircraft would remain constant at 6.0 percent
throughout the 20-year planning horizon.

The second methodology (Market Share High Growth Scenario) assumed that the Airpark’s market share
of based aircraft would increase at a constant rate to 10.0 percent by 2037. This growth rate indicates
that based aircraft at the Airpark would not only increase because of local demand, but also because the
Airpark would capture some relocated based aircraft from regional airports that cater to other types of
aviation activity such as corporate/business operations.
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The third methodology (Market Share Medium Growth Scenario) assumed that the Airpark’s market share
of regional airport based aircraft would increase at a constant rate to 8.0 percent by 2037, which is the
mean market share percentage of the Low Growth and High Growth scenarios.

Results of the Low Growth, High Growth, and Medium Growth market share methodologies are depicted
in Table 2-18. As shown, the Low Growth methodology projected 207 based aircraft by 2037, the Medium
Growth methodology projected 275 based aircraft, and the High Growth methodology projected 342
based aircraft.

Table 2-18. Based Aircraft Forecast: Market Share Methodology

Year
Regional
Airports
Based

Aircraft

PMP Low
Growth
Based

Aircraft

PMP Low
Growth

%

PMP
Medium
Growth
Based

Aircraft

PMP
Medium
Growth

%

PMP
High

Growth
Based

Aircraft

PMP
High

Growth
%

2017 2,750 166 6.0% 166 6.0% 166 6.0%
2022 2,906 175 6.0% 190 6.5% 204 7.0%
2027 3,084 186 6.0% 216 7.0% 247 8.0%
2037 3,424 207 6.0% 275 8.0% 342 10.0%

AAGR
2017-2037 1.10% 1.10% N/A 2.55% N/A 3.69% N/A

Sources:
FAA Terminal Area Forecast issued January 2018.
Kimley-Horn.

 Based Aircraft Forecast – FAA Aerospace Forecast Methodology

The final methodology employed to forecast based aircraft at the Airpark utilized national general aviation
fleet mix projections identified in the FAA Aerospace Forecast Fiscal Years 2018-2038. The Aerospace
Forecasts project that single-engine piston aircraft will decline one percent annually through 2038, multi-
engine piston aircraft will decline 0.4 percent annually, turboprop aircraft will increase 1.7 percent
annually, jet aircraft will increase 2.2 percent annually, and rotorcraft (helicopters) will increase 1.8
percent annually. These projections were applied to the existing based aircraft fleet at the Airpark, and
the results are depicted in Table 2-19.

Table 2-19. Based Aircraft Forecast: FAA Aerospace Forecast Methodology

Year
Single-
Engine
Piston

Multi-
Engine
Piston

Turboprop Jet Rotorcraft Other/
Experimental* Total

2017 105 36 10 3 12 1 166
2022 100 35 11 3 13 1 162
2027 95 35 12 4 14 1 159
2037 86 33 14 5 17 1 155

AAGR
2017-2037 -1.00% -0.40% 1.70% 2.20% 1.80% 0.80% -0.52%
Source:
FAA Aerospace Forecast Fiscal Years 2018-2038.
Kimley-Horn.

Note:
*Other includes blimp; not included in total or forecast
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As shown, the FAA Aerospace Forecast methodology projected a decline in based aircraft at the Airpark
from 166 in base year 2017 to 155 in 2037, which represents an average annual growth rate of -0.52
percent.

 Based Aircraft Forecast – Preferred Methodology

A summary of based aircraft forecast methodology results including the FAA TAF is provided in Figure
2-1. The summary presented below represents a range of potential based aircraft activity at the Airpark
over the next 20 years, which can assist Airpark Management with facility planning in the event that
activity exceeds or falls short of the preferred forecast.

Figure 2-1. Based Aircraft Forecast Methodologies Summary

Source:
Kimley-Horn.

Based on known demand for additional aircraft parking hangars and ramp space at the Airpark, and the
fact that the Airport identified 199 based aircraft (33 more than the number verified in the FAA’s National
Based Aircraft Inventory Program) in 2017, the recommended forecast should project relatively strong
growth compared to the FAA’s forecast of 140 based aircraft by 2037.
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The forecasts assumed that factors that impact aviation demand at PMP today will likely remain relatively
constant in the future. Based on this assumption and considering that the market share forecast approach
utilized generally accepted projections of aviation activity developed by the FAA, the Market Share
Medium Growth Scenario methodology is the preferred forecast for based aircraft. This methodology
resulted in an increase in based aircraft from 166 in base year 2017 to 275 in 2037, which reflects an
average annual growth rate of 2.55 percent.

 Based Aircraft Fleet Mix

An airport’s fleet mix impacts aircraft storage and apron requirements, as well as airfield design,
pavement strength needs, and airfield capacity. As with most general aviation airports, the majority of the
fleet at PMP is comprised of single-engine piston aircraft. As noted, one of the basic assumptions in the
development of forecasts is that facility requirements necessary to accommodate projected demand will
be implemented as needed. These facility needs could include additional runway length, apron
improvements, and others. As such, it is anticipated that the Airpark’s fleet mix will adapt over time to
reflect local and national aviation trends, and the fleet mix forecast was not constrained. As identified in
the previous section, the FAA projects declines in both single- and multi-engine piston aircraft and
increases in jet, turboprop, rotorcraft and other/experimental aircraft through 2037.

The Airpark’s overall proportion of single- and multi-engine piston aircraft is projected to decline gradually
over the planning horizon, although decreases in the actual number of aircraft within these categories are
not expected. Conversely, it is anticipated that the proportion of turboprop, jet, rotorcraft, and
other/experimental aircraft will increase gradually through 2037. The existing and projected fleet mix is
shown in Table 2-20.

Table 2-20. Based Aircraft Fleet Mix

Year

Single-
Engine
Piston

Multi-
Engine
Piston

Turboprop Jet Rotorcraft Other/
Experimental Total

# % # % # % # % # % # % #
2017 105 63.3 36 21.7 10 6.0 3 1.8 12 7.2 0 0.0 166
2022 120 62.1 40 21.3 12 6.5 4 1.9 14 7.6 1 0.5 191
2027 133 61.0 45 21.0 15 7.0 4 2.0 17 8.0 2 1.0 216
2037 163 59.0 55 20.0 22 8.0 8 3.0 24 9.0 3 1.0 275

AAGR
2017-
2037

2.2% N/A 2.1% N/A 4.0% N/A 5.2% N/A 3.6% N/A 100% N/A 2.6%

Sources:
FAA Aerospace Forecast Fiscal Years 2018-2038.
Kimley-Horn.

As shown, the percentage of single-engine piston aircraft is anticipated decline from 63.3 percent in 2017
to 59.0 percent in 2037. The proportion of multi-engine piston aircraft is anticipated to decline from 21.7
percent to 20.0 percent, turboprops are projected to increase from 6.0 percent of the fleet to 8.0 percent,
jet aircraft are anticipated to increase from 1.8 percent of the fleet to 3.0 percent, rotorcraft are projected
to increase from 7.2 percent to 9.0 percent, and other/experimental aircraft are projected to increase from
0.0 percent to 1.0 percent.
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2.8 -  Aircraft Operations Forecasts

Annual aircraft operations are used to determine funding and design criteria at airports. Accurately
gauging aircraft operations can help inform the adequacy of airfield capacity and other facility needs at an
airport. Aircraft operations at GA airports comprise nearly all segments of the overall aviation industry,
except for commercial air carrier and military operations. GA operations incorporate flight training,
corporate aviation, law enforcement, medical operations, and personal/recreational activity, among
others. As previously noted, an operation is defined as a takeoff or a landing. The following sections
present forecasts of annual aircraft operations at the Airpark over the 20-year planning horizon.

 General Aviation Operations Methodologies

Aircraft operations forecasts were developed using several methodologies including socioeconomic,
market share, linear regression, and operations per based aircraft (OPBA). The following sections
describe results of these methodologies as they pertain to GA operations. It should be noted that a
forecast of military operations was also developed, which is presented following the sections applicable to
GA operations forecasts.

GA Operations Forecast - Socioeconomic Methodology: Population Variable

Socioeconomic forecasts of GA operations were developed using the same methodologies employed to
project based aircraft activity. The population variable methodology for aircraft operations applied a
regression analysis that utilized population projections for Broward County, the Miami/Ft. Lauderdale
MSA, and the state of Florida. Results of this methodology are shown in Table 2-21.

Table 2-21. GA Operations Forecast: Socioeconomic Population Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

Population GA
Operations Population GA

Operations Population GA
Operations

2017 1,947,002 132,414 6,169,550 132,414 20,743,494 132,414
2022 2,083,756 141,715 6,591,466 141,169 22,243,254 141,988
2027 2,227,520 151,492 7,035,180 150,993 23,829,884 152,116
2037 2,520,641 171,427 7,939,947 170,411 27,109,773 173,052

AAGR
2017-2037 1.30% 1.27% 1.35%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic population variable methodology produced a range of GA operations from
170,411 to 173,052 by the end of the 20-year planning period, with average annual growth rates ranging
from 1.27 percent to 1.35 percent.

GA Operations Forecast - Socioeconomic Methodology: Employment Variable

The employment variable methodology assumed that GA operations at the Airpark will increase at the
same rate as employment rates within the designated geographic areas starting in base year 2017.
Results of this methodology are depicted in Table 2-22.
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Table 2-22. GA Operations Forecast: Socioeconomic Employment Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

Employment GA
Operations Employment GA

Operations Employment GA
Operations

2017 1,173,542 132,414 3,768,822 132,414 11,566,788 132,414
2022 1,286,794 145,193 4,128,840 145,063 12,661,760 144,949
2027 1,401,628 158,150 4,496,460 157,979 13,773,922 157,681
2037 1,631,861 184,127 5,240,040 184,104 16,008,243 183,259

AAGR
2017-2037 1.66% 1.66% 1.64%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic employment variable methodology projected a range of GA operations
from 183,259 to 184,127 by 2037, with average annual growth rates ranging from 1.64 percent to 1.66
percent.

GA Operations Forecast - Socioeconomic Methodology: Per Capita Personal Income
Variable

The PCPI variable methodology assumed that GA Operations at PMP will increase at the same rate as
PCPI with Broward County, the Miami/Ft. Lauderdale MSA, and the state of Florida between 2017 and
2037. Results are depicted in Table 2-23. Monetary values have been converted to 2018 dollars to adjust
for inflation over time.

Table 2-23. GA Operations Forecast: Socioeconomic PCPI Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

PCPI
($2018)

GA
Operations

PCPI
($2018)

GA
Operations

PCPI
($2018)

GA
Operations

2017 $48,537 132,414 $54,079 132,414 $48,055 132,414
2022 $52,163 142,307 $58,146 142,372 $51,899 143,006
2027 $55,717 152,000 $62,125 152,115 $55,733 153,570
2037 $61,851 168,734 $69,106 169,210 $62,390 171,915

AAGR
2017-2037 1.22% 1.23% 1.31%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the socioeconomic PCPI variable methodology produced a range of GA operations between
168,734 and 171,915 by 2037, with average annual growth rates between 1.22 percent and 1.31 percent.

GA Operations Forecast - Socioeconomic Methodology: Gross Regional Product Variable

The fourth socioeconomic methodology to forecast GA operations utilized GRP projections for Broward
County, the Miami/Ft. Lauderdale MSA, and Florida. GRP for the geographic regions has been converted
to constant dollars ($2018) to adjust for inflation. Results of this methodology are depicted in Table 2-24.
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Table 2-24. GA Operations Forecast: Socioeconomic GRP Variable Methodology

Year
Broward County Miami/Ft. Lauderdale MSA Florida

GRP ($2018)
in millions

GA
Operations

GRP ($2018)
in millions

GA
Operations

GRP ($2018)
in billions

GA
Operations

2017 $101,207 132,414 $336,095 132,414 $978.6 132,414
2022 $115,722 151,405 $382,774 150,804 $1,112.7 150,557
2027 $131,302 171,789 $433,007 170,595 $1,256.8 170,048
2037 $166,025 217,219 $545,055 214,739 $1,577.6 213,456

AAGR
2017-2037 2.51% 2.45% 2.42%

Sources:
Woods and Poole, Inc.
Kimley-Horn.

As shown, the GRP variable methodology projected a range of GA operations between 213,456 and
217,219 by 2037, reflecting average annual growth rates between 2.42 percent and 2.51 percent.

GA Operations Forecast - Regional Market Share Methodology

The regional market share methodology for GA operations employed a similar approach to the
methodology utilized to project based aircraft, however, some of the assumptions were modified because
accurate historical annual GA operations data were available from the ATCT at the Airpark as well as
from FAA databases for nearby airports. Three market share methodologies were developed which
included Low Growth, Medium Growth, and High Growth scenarios.

In 2017, the Airpark’s share of GA operations compared with the surrounding region (which includes the
same nine airports identified previously in Section 2.1.3) was 11.2 percent. The Low Growth Scenario
assumed that the Airpark’s market share would remain constant throughout the 20-year planning horizon.
This percentage was applied to projections of GA operations for airports in the region reported in the FAA
TAF.

Between 2008 and 2017, the Airpark’s share of GA operations increased from 9.6 percent to 11.2
percent. The High Growth Scenario assumed that the annual rate of change during that timeframe would
continue through 2037.

The Medium Growth Scenario assumed that the Airpark’s market share would increase at the average
rate of the combined High Growth and Low Growth scenarios. Results of the market share methodologies
are depicted in Table 2-25.
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Table 2-25. GA Operations Forecast: Market Share Methodology

Year
Regional

Airports GA
Operations

PMP Low
Growth GA
Operations

PMP
Low

Growth
%

PMP
Medium

Growth GA
Operations

PMP
Medium
Growth

%

PMP High
Growth GA
Operations

PMP
High

Growth
%

2017 1,181,080 132,414 11.2% 132,414 11.2% 132,414 11.2%
2022 1,211,574 135,833 11.2% 140,636 11.6% 145,440 12.0%
2027 1,240,211 139,043 11.2% 148,877 12.0% 158,711 12.8%
2037 1,302,184 145,991 11.2% 166,642 12.8% 187,292 14.4%

AAGR
2017-
2037

0.49% 0.50% N/A 1.16% N/A 1.77% N/A

Sources:
FAA Terminal Area Forecast issued January 2018.
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

As shown, the Low Growth Scenario projected 145,991 GA operations by 2037, the Medium Growth
Scenario projected 166,642 GA operations, and the High Growth Scenario projected 187,292, which
represent average annual growth rates between 0.49 percent and 1.77 percent.

GA Operations Forecast – Linear Regression Methodology

Because of the availability of accurate historical GA operations data provided by the Airpark’s ATCT (and
in the FAA’s ATADS database), a linear regression methodology was developed. Linear regression (also
referred to as trend analysis) utilizes historical data (annual GA operations at PMP) to project future
activity by creating a linear model. Results of the trend analysis methodology are depicted in Table 2-26
and Figure 2-2.

Table 2-26. GA Operations Forecast: Linear Regression Methodology
Year GA Operations
2008 116,793
2009 95,319
2010 111,171
2011 118,420
2012 135,440
2013 128,267
2014 137,763
2015 140,655
2016 145,544
2017 132,414
2022 165,931
2027 186,854
2037 228,698

AAGR 2017-2037 2.77%
Sources:
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.
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Figure 2-2. Linear Regression Model: GA Operations

Sources:
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

As shown, the linear regression methodology projected 228,698 GA operations by 2037, which
represents an average annual growth rate of 2.77 percent.

GA Operations Forecast – Operations per Based Aircraft Methodology

The final methodology employed to forecast GA operations examined OPBA. In base year 2017, the
Airpark had 166 based aircraft and 132,414 GA operations, which translated to 798 OPBA. Without
accurate historical based aircraft data to identify if OPBA has increased or decreased in recent years, this
methodology assumed that this figure would remain constant through the 20-year planning horizon, and
this figure was applied to the preferred forecast for based aircraft (Market Share Medium Growth
Scenario). Results of this methodology are depicted in Table 2-27.

Table 2-27. GA Operations Forecast: OPBA Methodology
Year OPBA Preferred Forecast

Based Aircraft GA Operations

2017 798 166 132,414
2022 798 190 151,305
2027 798 216 172,649
2037 798 275 218,996

AAGR 2017-2037 N/A 2.55%
Sources:
FAA Air Traffic Activity System (ATADS) database.
Airpark Management.
Kimley-Horn.
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As shown, the OPBA methodology projected 218,996 GA operations by 2037, which reflects an average
annual growth rate of 2.55 percent.

General Aviation Operations Forecast – Preferred Methodology

Between 2000 and 2004, the Airpark regularly experienced over 175,000 annual operations before
activity declined through 2009 attributed to a combination of increasing costs of aircraft ownership and
operation, and the economic downturn that occurred between 2008 and 2010. From 2010 to 2017, annual
GA operations have fluctuated on a year-to-year basis, but overall, they have increased at an average
annual rate of 1.4 percent. While the FAA projects that GA operational activity will remain relatively
stagnant through 2037, there are several factors that indicate the Airpark will continue to see incremental,
positive growth in GA operations.

Socioeconomic indicators for Broward County, the Miami/Ft. Lauderdale MSA, and the state of Florida
project strong growth over the next 20-years. Similar to forecast based aircraft, though positive growth in
GA operations is anticipated, it is unlikely to keep pace with local economic and demographic conditions.

Between 2008 and 2017, the Airpark’s market share of regional GA operations fluctuated between 9.3
percent and 14.0 percent; while its market share overall has increased approximately 1.2 percent
annually during that timeframe. Although turboprop and jet operations are anticipated to experience the
most significant growth in GA activity nationwide, PMP will likely see an increase of smaller piston-
powered aircraft relocating from other nearby airports that cater to larger corporate activity. This is
evidenced by the Airpark’s increasing historical share of operational activity in the region and several
nearby airports experiencing decreases in based aircraft and annual GA operations. As such, it is
anticipated that future GA operations at PMP will continue to follow patterns that have occurred between
2008 and 2017. This anticipated growth is best demonstrated by the Regional Market Share Medium
Growth Methodology, which projects an increase from 132,414 GA operations in 2017 to 166,642
operations in 2037, and an average annual growth rate of 1.16 percent. Projections of this methodology
will be used to identify facility needs in the subsequent chapter.

A summary of GA operations forecast methodologies including the FAA TAF is shown in Figure 2-3.
Similar to the based aircraft summary, the preferred methodology for GA operations was developed as a
“most likely to occur”. The summary presented below represents a range of potential operational activity
at the Airpark over the next 20 years, which can assist Airpark Management with facility planning in the
event that activity exceeds or falls short of the preferred forecast.
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Figure 2-3. GA Operations Forecast Methodologies Summary

Source:
Kimley-Horn.

Military Operations Forecast

Between 2008 and 2017, an average of approximately 160 annual military operations occurred at the
Airpark. Military activity at most general aviation airports is not contingent on the same factors that drive
GA activity, and therefore, forecasting military operations is difficult. As a result of this uncertainty, the
FAA’s TAF forecast is the preferred methodology for military operations at PMP. The TAF projects 15
local military operations, 72 itinerant military operations, and 87 total military operations annually through
2037 (see Table 2-28).
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Table 2-28. Military Operations Forecast
Year Local Military

Operations
Itinerant Military

Operations
Total Military
Operations

2017 4 71 75
2022 15 72 87
2027 15 72 87
2037 15 72 87

AAGR 2017-2037 6.83% 0.07% 0.74%
Source:
FAA Terminal Area Forecast issued January 2018.

Aircraft Operations Summary

A summary of total aircraft operations is presented in Table 2-29. As shown, total aircraft operations are
anticipated to increase from 132,489 in 2017 to 166,729 in 2037, which represents an average annual
growth rate of 1.16 percent.

Table 2-29. Aircraft Operations Forecast Summary
Year Military Operations General Aviation

Operations Total Operations

2017 75 132,414 132,489
2022 87 140,636 140,723
2027 87 148,877 148,964
2037 87 166,642 166,729

AAGR 2017-2037 0.74% 1.16% 1.16%
Sources:
FAA Terminal Area Forecast issued January 2018.
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

Local/Itinerant Operations

General aviation and military operations are classified as either local or itinerant. Local operations are
those that remain within a 20-mile radius of an airport and include touch-and-go and most training activity.
Itinerant operations are performed by an aircraft that lands at an airport, arriving from outside the airport
area, or that departs an airport and leaves the airport’s 20-mile radius prior to its return.

Between 2008 and 2017, the Airpark averaged 64.6 percent local operations and 35.4 percent itinerant
operations based on information provided in the FAA’s ATADS database. While local/itinerant
percentages have fluctuated from year-to-year during this timeframe, they have remained relatively
consistent over the course of 10 years. As such, it was assumed that the 64.6/35.4 percent split of local
and itinerant traffic will remain consistent throughout the forecasting period. Local and itinerant operations
forecasts are presented in Table 2-30.
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Table 2-30. Local/Itinerant Operations
Year Total

Operations
Local

Operations % Local Itinerant
Operations % Itinerant

2008 116,931 73,934 63.2% 42,997 36.8%
2009 95,330 61,059 64.1% 34,271 35.9%
2010 111,173 73,115 65.8% 38,058 34.2%
2011 118,466 80,327 67.8% 38,139 32.2%
2012 135,476 91,480 67.5% 43,996 32.5%
2013 128,752 83,142 64.6% 45,610 35.4%
2014 138,402 89,891 64.9% 48,511 35.1%
2015 140,713 90,325 64.2% 50,388 35.8%
2016 145,660 93,037 63.9% 52,623 36.1%
2017 132,489 79,761 60.2% 52,728 39.8%
2022 140,723 90,931 64.6% 49,793 35.4%
2027 148,964 96,256 64.6% 52,708 35.4%
2037 166,729 107,735 64.6% 58,994 35.4%

AAGR 2017-
2037 1.16% 1.51% N/A 0.56% N/A

Sources:
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

Operational Fleet Mix

An airport’s operational fleet mix impacts airside and itinerant aircraft parking needs, and other facilities.
An analysis of historical data provided in the FAA’s TFMSC database was utilized to identify operational
fleet mix trends and to project the Airpark’s future operational fleet mix. The TFMSC database groups
aircraft operations into three types; piston (which includes piston rotorcraft), turbine (also referred to as
turboprop, which includes turbine rotorcraft), and jet.

Between 2008 and 2017, the proportion of annual piston operations at the Airpark declined from 99.7
percent to 98.9 percent. This coincided with an increase of turbine operations from 0.2 percent to 0.9
percent, and an increase of jet operations from 0.1 percent to 0.3 percent during the same timeframe. To
project the future operational fleet mix, a linear regression was applied to activity by aircraft type between
2008 and 2017. Results of this methodology are depicted in Table 2-31.
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Table 2-31. Operational Fleet Mix
Year Total

Operations
Piston

Operations # Turbine
Operations # Jet

Operations #

2008 116,931 116,541 99.7% 233 0.2% 157 0.1%
2009 95,330 95,020 99.7% 197 0.2% 113 0.1%
2010 111,173 110,679 99.6% 254 0.2% 240 0.2%
2011 118,466 117,828 99.5% 262 0.2% 376 0.3%
2012 135,476 134,672 99.4% 317 0.2% 487 0.4%
2013 128,752 127,581 99.1% 373 0.3% 798 0.6%
2014 138,402 137,232 99.2% 452 0.3% 718 0.5%
2015 140,713 139,414 99.1% 849 0.6% 450 0.3%
2016 145,660 144,351 99.1% 942 0.6% 367 0.3%
2017 132,489 130,974 98.9% 1,127 0.9% 388 0.3%
2022 140,723 138,534 98.4% 1,442 1.0% 747 0.5%
2027 148,964 145,973 98.0% 2,032 1.4% 959 0.6%
2037 166,729 161,872 97.1% 3,405 2.0% 1,452 0.9%

AAGR 2008-
2017 1.40% 1.31% N/A 19.14% N/A 10.58% N/A

AAGR 2017-
2037 1.16% 1.06% N/A 5.68% N/A 6.82% N/A

Sources:
FAA Traffic Flow Management Systems (TFMSC) Database.
Kimley-Horn.

As shown, piston operations are anticipated to increase at a 1.06 percent average annual growth rate,
and turbine and jet operations are anticipated to increase at 5.68 percent and 6.82 percent average
annual growth rates, respectively.

Daytime/Nighttime Operations

Another component of the forecast is the development of forecasts of daytime/evening operations. This is
an important element to include in the planning process because noise impacts created by aircraft
arriving or departing at night are greater than during the day. The FAA defines nighttime operations as
those that are conducted between 10:00PM and 7:00AM. According to the FAA’s TFMSC database,
which creates a summary of traffic by day and hour based on the DZ (departure) and AZ (arrival)
message times received by the FAA Air Traffic Airspace (ATA) lab, 93.7 percent of operations at the
Airpark in 2017 were conducted during daytime hours. The remaining 6.3 percent were conducted during
nighttime hours. As shown in Table 2-32, this split is anticipated to remain constant throughout the
projection period.
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Table 2-32. Daytime/Nighttime Operations
Year Total

Operations
Daytime

Operations % Daytime Nighttime
Operations % Nighttime

2017 132,489 124,181 93.7% 8,308 6.3%
2022 140,723 131,899 93.7% 8,824 6.3%
2027 148,964 139,623 93.7% 9,341 6.3%
2037 166,729 156,274 93.7% 10,455 6.3%

Sources:
FAA Traffic Flow Management Systems (TFMSC) Database.
Kimley-Horn.

Touch and Go Operations

A touch-and-go operation is defined as an operation conducted by an aircraft that lands and departs on a
runway without stopping or exiting the runway. This type of operation is typically associated with flight
training. Based on conversations with the Airpark manager, approximately 85 percent of local operations
(including those categorized as military) are considered touch-and-go operations. This figure was applied
to forecasts of local operations described in Section 2.8.1.11 and held constant throughout the projection
period. Based on these estimates, touch-and-go operations are anticipated to increase from 67,797 in
2017 to 91,574 in 2037, which represents an average annual growth rate of 1.51 (see Table 2-33).

Table 2-33. Touch and Go Operations
Year Total Operations Local Operations % Local Touch

and Go
Touch and Go

Operations
2017 132,489 79,761 85.0% 67,797
2022 140,723 90,931 85.0% 77,291
2027 148,964 96,256 85.0% 81,817
2037 166,729 107,735 85.0% 91,574

AAGR 2017-2037 1.16% 1.51% N/A 1.51%
Sources:
FAA Air Traffic Activity System (ATADS) database.
Airpark Management.
Kimley-Horn.

Annual Instrument Approaches

As defined by the FAA, an Instrument Approach Procedure (IAP) is a series of predetermined maneuvers
for the orderly transfer of an aircraft under instrument flight conditions from the beginning of the initial
approach to a landing or to a point from which a landing may be visually made. All operations that are not
categorized as instrument operations are considered visual operations. According to the FAA’s ATADS
database, 4.4 percent of total operations at the Airpark were instrument operations in 2017. It was
assumed that 50 percent of these operations were IAPs. To forecast instrument operations and
approaches, these figures were held constant throughout the planning period, as depicted in Table 2-34.
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Table 2-34. Annual Instrument Approaches

Year Total
Operations

Visual
Operations % Visual Instrument

Operations
%

Instrument
Instrument
Approach

Procedures
2017 132,489 126,689 95.6% 5,800 4.4% 2,900
2022 140,723 134,563 95.6% 6,160 4.4% 3,080
2027 148,964 142,443 95.6% 6,521 4.4% 3,261
2037 166,729 159,430 95.6% 7,299 4.4% 3,649

Sources:
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

 Peak Activity Forecasts

The capacity of an airport relates to the activity levels during a peak, or design, period. Aviation demand
forecasts were used to determine operational peaking characteristics and determine facility requirements.

To ensure that a facility isn’t overbuilt, several factors are used to analyze airport facilities. The average
day of the peak month, or the design day, is an accepted industry methodology used in evaluating
peaking characteristics. Metrics such as average annual day do not adequately take into consideration
increased activity at certain times of the year. Considering only the busy or peak day of the peak month,
however, may result in facilities that are overbuilt.

The following factors were used to develop peaking characteristics for PMP:

· Peak Month — the calendar month when peak volumes of aircraft operations occur
· Design Day — the average day in the peak month; derived by dividing peak month operations by

the number of days in that month (also referred to as Peak Month Average Day, abbreviated as
PMAD)

· Design Hour — the peak hour within the design day; derived by averaging the 20 busiest hours in
terms of aircraft operations during the peak month

The FAA’s ATADS database was used to determine peak month and design hour operations for the
Airpark. It was assumed that peaking characteristics would remain consistent with projected growth of
total operations throughout the 20-year planning horizon. Peak monthly, daily, and hourly operations
projected for the Airpark are summarized in Table 2-35.

Table 2-35. Peak Operations Forecast
Year Total

Operations
Peak Month

%
Peak Month
Operations*

Design Day
Operations

Peak Hour
Operations

2017 132,489 10.6% 14,075 454 84
2022 140,723 10.6% 14,950 482 89
2027 148,964 10.6% 15,825 510 94
2037 166,729 10.6% 17,712 571 106

Sources:
FAA Air Traffic Activity System (ATADS) database.
Kimley-Horn.

Note:
*Peak month was determined to be May
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2.9 -  Design Aircraft Determination

Facility planning for general aviation airports is impacted by existing and anticipated levels of aviation-
related demand, both based aircraft and annual aircraft operations, as well as the size and type of aircraft
that currently operate and are projected to operate. The FAA classifies airports by Airport Reference
Code (ARC), which identifies the overall planning and design criteria for an airport. Per FAA AC 150-
5300-13A, the ARC is assigned based on the size of the largest aircraft that generally records at least
500 operations annually at an airport; this aircraft is known as the airport’s “design aircraft.” However, this
document further adds that, “The first consideration of the airport planner should be the safe operation of
aircraft likely to use the airport. Any operation of an aircraft that exceeds design criteria of the airport may
result in either an unsafe operation or a lesser safety margin unless air traffic control (ATC) Standard
Operating Procedures (SOPs) are in place for those operations.”

The ARC is comprised of the Aircraft Approach Category (AAC) and the Aircraft Design Group (ADG).
The AAC is based on the approach speed of the airport’s critical aircraft, and the ADG is based on the
critical aircraft’s wingspan and tail height. The ARC consists of a letter and a numeric identifier. The first is
the letter, which represents the AAC; the second is the number which represents the ADG.

Aircraft approach speeds included in AAC categories A and B typically correspond to small, piston-engine
or turboprop aircraft, whereas C, D, and E apply to larger turboprop or turbine powered aircraft. Similarly,
the wingspan and tail height of small, piston-engine aircraft normally correspond to ADG I. Typical aircraft
in ADG II include aircraft models such as a Beechcraft King Air 300, Cessna Citation, or smaller business
jets. Design groups III, IV, and V represent larger corporate jets and air carrier aircraft. Group VI includes
large commercial air carrier and cargo aircraft such as Airbus A-380 or C-5 military cargo aircraft. Table
2-36 summarizes the classifications for determining AAC and ADG, which combine to identify the ARC.

Table 2-36. FAA ARC Determination
Aircraft

Approach
Category (AAC)

Approach Speed
(knots)

Airplane Design
Group (ADG) Wingspan (feet) Tail Height (feet)

A Less than 91 I Less than 49 Less than 20
B 91 to 120 II 49 to 78 21 to 29
C 121 to 140 III 79 to 117 30 to 44
D 141 to 165 IV 118 to 170 45 to 59
E 166 or Greater V 171 to 213 60 to 65

VI 214 up to but less
than 262

66 up to but less
than 80

Source:
FAA Advisory Circular 150/5300-13A, Change 1, Airport Design.

The design aircraft can consist of multiple aircraft that are considered collectively as a “family” of aircraft.
The design aircraft is used to determine the appropriate design standards for pavement surfaces, safety
area dimensions, runway lengths, separation standards, and taxiway criteria in an attempt to ensure that
the airfield layout and geometry provide a safe and efficient operating environment for the aircraft that
typically use an airport.

The 2008 Airport Master Plan Update recommended an existing (2008) and future ARC designation of B-
II, represented by a design aircraft grouping that included the Beechcraft King Air 200, 300, 350, and the
Cessna Citation II.
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An analysis of the FAA’s TFMSC database was initially conducted using base year 2017 data to identify
the recommended existing and future design aircraft for this Master Plan Update. Based on the results at
that time, the recommended existing ARC was B-I with a design aircraft of the Beechcraft King Air A90,
and the Beechcraft Baron 58. A regression analysis identified that annual operations conducted by
aircraft with ARC designations that exceed B-II were anticipated to surpass 500 by 2022. As such, it was
recommended that the future ARC for the Airpark be B-II, with a design aircraft represented by a
combination of the Beechcraft Super King Air 200 and the Cessna Citation Sovereign, which regularly
operate at PMP.

The FAA approved the submitted forecast for this Master Plan Update in December 2018. A reevaluation
of operational activity was conducted in March 2020, which has impacted the existing and future ARC and
design aircraft. Consecutive 12-month operations data by ARC and aircraft type reported in the FAA’s
TFMSC database were analyzed for January 2017 through January 2021. It was identified that starting
with the 12-month timeframe of August 2019 through July 2020, annual activity conducted by aircraft with
ARCs of B-II and greater (B-II, B-III, C-II, C-III, D-II, and D-III) consistently exceeded the FAA’s threshold
of 500 operations that delineate substantial use of an Airport (see Table 2-37). As such, based on
operational activity, the Airpark’s existing and future ARC should be B-II.

Although several B-II aircraft models including the Beechcraft Super King Air 90/200/300/350, Cessna
Citation CJ3/CJ4, Citation II//III/IV/V/XLS, Citation Sovereign, Embraer Phenom 300, Dassault Falcon
2000, and other models composed the majority of B-II operations during the assessed timeframe, the
most frequent aircraft type in operation was identified as the King Air 350. It is recommended that this
aircraft be utilized as the existing and future Design Aircraft at the Airpark and for primary Runway 15-33.
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Table 2-37. Historical Operations by ARC – 2021 Update
12-Month Period B-II+ Operations

Jan-17 Dec-17 252
Feb-17 Jan-18 219
Mar-17 Feb-18 204
Apr-17 Mar-18 193
May-17 Apr-18 177
Jun-17 May-18 173
Jul-17 Jun-18 176
Aug-17 Jul-18 185
Sep-17 Aug-18 195
Oct-17 Sep-18 183
Nov-17 Oct-18 188
Dec-17 Nov-18 205
Jan-18 Dec-18 206
Feb-18 Jan-19 241
Mar-18 Feb-19 273
Apr-18 Mar-19 291
May-18 Apr-19 321
Jun-18 May-19 330
Jul-18 Jun-19 339
Aug-18 Jul-19 339
Sep-18 Aug-19 337
Oct-18 Sep-19 332
Nov-18 Oct-19 350
Dec-18 Nov-19 389
Jan-19 Dec-19 422
Feb-19 Jan-20 437
Mar-19 Feb-20 464
Apr-19 Mar-20 469
May-19 Apr-20 463
Jun-19 May-20 477
Jul-19 Jun-20 493
Aug-19 Jul-20 515
Sep-19 Aug-20 527
Oct-19 Sep-20 546
Nov-19 Oct-20 552
Dec-19 Nov-20 534
Jan-20 Dec-20 554
Feb-20 Jan-21 542

Sources:
FAA Traffic Flow Management Systems (TFMSC) Database.
Kimley-Horn.

Operational activity and existing pavement strength and design were considered in recommending ARC
designations for individual runways at the Airpark. Primary Runway 15-33 receives the majority of aircraft
operations by larger aircraft (those weighing 12,500 lbs. or more). As such, it’s recommended existing
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and future ARC is B-II, consistent with the Airpark’s future ARC. Runway 10-28 is limited to small aircraft
(weighing less than 12,500 lbs.) and is therefore recommended to be designated a B-I (small) facility
currently, and a B-II (small) facility in the future. Runway 6-24 is capable of accommodating both large
and small aircraft, however, because it is the least frequently utilized runway at the Airpark, from an
operational standpoint its existing and recommended future ARC is B-II (small).

In summary, the Airpark’s existing and future ARC is B-II with a design aircraft represented by a
Beechcraft Super King Air 350.

2.10 -  FAA TAF Comparison

FAA ADOs or Regional Airports Divisions are responsible for forecast approvals. When reviewing a
sponsor’s forecast, the FAA must ensure the forecast is based on reasonable planning assumptions,
uses current data, and is developed using appropriate methodologies. Additional discussion on
assumptions and methodologies can be found in the APO report, Forecasting Aviation Activity by Airport.
After a thorough review of the forecast, FAA then determines if the forecast is consistent with the TAF.

For all classes of airports, forecasts for based aircraft and total operations are considered consistent with
the TAF if they meet the following criteria: forecasts differ by less than 10 percent in the 5-year forecast
period and 15 percent in the 10-year forecast period. If the forecast is not consistent with the TAF,
differences must be resolved if the forecast is to be used in FAA decision making. This may involve
revisions to the airport sponsor’s submitted forecasts, adjustments to the TAF, or both. Forecasts that are
not consistent with the TAF are reviewed at FAA headquarters unless five and ten-year forecasts do not
exceed 200 based aircraft or 200,000 total annual operations, and any related development associated
with the forecasts will not require an EIS and/or BCA.

Based on these criteria, forecasts developed for this Master Plan Update have been determined to be
inconsistent with the TAF. This is attributed to the following factors:

· The TAF identified an estimate of 127 based aircraft at PMP in base year 2017; 166 based
aircraft were verified by the National Based Aircraft Inventory Program in 2018, a figure that is
utilized as the base year estimate for 2017. Management and tenants have identified significant
demand for development of additional tie-downs and aircraft storage hangars, which suggests
that the number of based aircraft will increase in the future if/when development to accommodate
additional aircraft occurs.

· Total operations at PMP have increased from approximately 117,000 in 2008 to 134,000 in 2017,
which reflects an average annual growth rate of 1.4 percent. The preferred forecast in the Master
Plan Updates identified that total annual operations were anticipated to increase 1.16 percent
through 2037. The TAF projects 0.02 percent average annual growth between 2017 and 2037,
reflecting an increase of only 648 annual operations by 2037. Based on historical trends and
demand for additional based aircraft at PMP, an annual growth rate of 0.02 percent was
estimated to be significantly lower than what is likely to occur.

A comparison of forecasts of aviation with TAF forecasts are presented in the FAA template tables below.
Based on conversations with staff at the FAA Orlando ADO, it was identified that forecasts did not need to
be forwarded to FAA headquarters for review and approval.
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Pompano Beach Airpark 

Appendix B 
Template for Summarizing and Documenting Airport Planning Forecasts (1) 

Airport Name: Pompano Beach Airpark (PMP) 

2017 

A. Forecast Levels and Growth Rates 
Specify base year: 

2017 

2022 2027 

Average Annual Compound Growth Rates 

2032 

Base Yr. Level Base Base Base Base Yr. to +5 Base Yr. to +10 Base Yr. to +15 
Yr.+5yrs. Yr.+10yrs. Yr.+15yrs. 

Operations 

erani 

Gener 52,657 49,nt 52,636 55,700 -1.1% 0.0% 0.4% 

71 72 72 72 0.3% 0.1% 0.1% 

ocal 

Gener avia:,on 79,757 90,916 96,241 10 ,835 2.7% 1.9% 1.6% 

wy 4 15 5 15 30.3% 14.1% 9.2% 

0 A OPERA ,I() S 132,489 40,723 148,964 57,623 .2% 1.2% 1.2% 

Instrument Operations 5,800 6,160 6,52 6,900 1.2% 1.2% 1.2% 

Peak Hour Operations 84 89 94 00 1.2% 1.2% 1.2% 

Based Aircraft 

105 119 132 146 2.5% 2.3% 2.2% 

36 40 45 50 2.4% 2.4% 2.2% 

0 12 15 18 

3 4 4 6 3.8% 3.7% 4.9% 

12 14 17 21 3.6% 3.6% 3.7% 

°'1er 0 2 2 0.0% 0.0% 0.0% 

OA 166 191 216 244 2.8% 2.7% 2.6% 

B. Operational Factors 

Base Yr. Level 
Base Base Base 

Yr.+5yrs. Yr.+10yrs. Yr.+15yrs. 

GA operations per based aircraft 798 738 689 647 

{1} . ~tomAl)l)ell s· e FM Repoo\ ' Forec.1SCng A .• - . 8Y . 
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Pompano Beach Airpark 

Appendix C 
Template for Comparing Airport Planning and TAF Forecasts <I) 

PMP PMP/TAF % 

Based Aircraft Year Forecast TAF Difference 

Base yr. 2017 166 127 30.7% 

Base yr. + 5yrs. 2022 190 138 37.5% 

Base yr. + 10yrs. 2027 216 140 54.6% 

Base yr. + 15yrs. 2032 245 140 74.7% 

Itinerant Operations 

Base yr. 2017 52,728 50,441 4.5% 

Base yr. + 5yrs. 2022 49,793 49,430 0.7% 

Base yr. + 1 Oyrs. 2027 52,708 50,179 5.0% 

Base yr. + 15yrs. 2032 55,772 50,940 9.5% 

Local Operations 
Base yr. 2017 79,761 79,416 0.4% 

Base yr. + 5yrs. 2022 90,931 76,303 19.2% 

Base yr. + 1 Oyrs. 2027 96,256 77,125 24.8% 

Base yr. + 15yrs. 2032 101,850 77,956 30.7% 

Total Operations 

Base yr. 2017 132,489 130,234 1.7% 

Base yr. + 5yrs. 2022 140,723 126,110 11.6% 

Base yr. + 1 Oyrs. 2027 148,964 127,681 16.7% 

Base yr. + 15yrs. 2032 157,623 129,273 21.9% 

No:e: TAF data o a U.S. goverrme • iscal year basis (October roug Sep: ber). 

() c · e FAA epor., "F - By - . 
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3 - Facility Requirements
The purpose of this chapter is to identify the Airpark’s facility development needs over a 20-year planning
horizon. Recommendations have been developed to ensure that the Airpark can support current and
projected future aviation demand.

The demand, capacity, design standards and overall airport facility requirements at the Airpark were
evaluated using guidance sourced from several FAA publications: AC 150/5060-5, Airport Capacity and
Delay; AC 150/5300-13A Airport Design; AC 150/5325-4B Runway Length Requirements for Airport
Design; AC 150/5360-13 Planning and Design Guidelines for Airport Terminal Facilities; Federal Aviation
regulation (FAR) Part 77 Objects Affecting Navigable Airspace; and Order 5090.3C Field Formulation of
the National Plan of Integrated Airport Systems (NPIAS).

Forecasts described in Chapter 2 were utilized to develop facility requirements for PMP. A summary of
these forecasts is presented in Table 3-1.

Table 3-1. Forecast Summary
Year Based

Aircraft
Annual

Operations
Peak Month
Operations

Design Day
Operations

Peak Hour
Operations

2017 166 132,489 14,075 454 84
2022 191 140,012 14,950 482 89
2027 216 148,964 15,825 510 94
2037 275 166,729 17,712 571 106

AAGR 2017-
2037 1.10%

Sources:
FAA Air Traffic Activity System (ATADS) Database.
FAA Terminal Area Forecast Issued January 2018.
Kimley-Horn.

3.1 -  Airfield Demand and Capacity

Airfield and airspace capacity requirements were based on the following objectives:

· Confirm that the airfield provides sufficient capacity throughout the planning horizon.
· Confirm that access to runways, taxiways, and aprons can meet operational demand, future

requirements, and FAA design criteria.

 Airfield Capacity

Airfield capacity refers to the maximum number of aircraft operations (takeoff and landings) an airfield can
accommodate in a specified amount of time (i.e. hourly or annually). Delay is the difference between
constrained and unconstrained aircraft operating times. As demand approaches capacity, congestion and
the average amount of delay per aircraft can increase. While specific aircraft maintenance and weather-
related delays are unavoidable, optimizing airfield configuration to enhance traffic flow efficiency can help
reduce the overall amount of aircraft delay.

Using methodologies described in FAA AC 150/5060-5, Airport Capacity and Delay (effective September
23, 1983), an assessment of airfield capacity was performed to evaluate the Airpark’s ability to
accommodate current and projected levels of aircraft activity. This evaluation is used in long-range
planning to help identify and justify any capacity-related airfield improvements that may be needed over
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the planning horizon. The analysis also determined the average amount of aircraft delay that could be
expected during peak periods of activity. The estimated airfield capacity and delay at PMP can be
expressed in the following measurements:

· Hourly Capacity is the maximum number of aircraft operations the airfield can safely
accommodate under continuous demand in a one-hour period.

· Annual Service Volume (ASV) is the maximum number of aircraft operations the airfield can
accommodate in a one-year period without excessive delay.

· Peak Period Delay is the total amount of aircraft delay, expressed in minutes, that could be
experienced during the average peak hour of the peak month.

Airfield Capacity Calculation Factors

Calculations of airfield capacity and delay consider variations in six key operational factors and
assumptions specific to PMP, which are described below.

Meteorological Conditions

Meteorological conditions influence the utilization of runways. Variations in wind and visibility minimums
can reduce airfield capacity since operating aircraft require more separation during IMC conditions than
they do during VMC conditions. As noted in Chapter 1, the ATCT identified that the Airpark operates
under IMC approximately 5 percent of the time and under VMC 95 percent of the time.

Runway Use Configurations

An airfield’s capacity is directly related to the number and orientation of runways available during various
operating conditions. An airfield may have multiple operating configurations dependent on weather
conditions, time of day, and/or the type of approach procedures available. Based on information gathered
from the ATCT and Airpark administration, Runway 10-28 is the most frequently utilized runway at the
Airpark, comprising approximately 80 percent of use. Runway 15-33 is utilized approximately 20 percent
of the time and serves the larger aircraft at the Airpark. Runway 6-24 is utilized the least amount of the
time and is generally only used sporadically throughout the year, mainly in the winter and early spring
months.

Aircraft Fleet Mix

The aircraft fleet mix index is a ratio of the various classes of aircraft operating at an airport based on
weight. Due to differing performance characteristics, the size of aircraft operating at an airport have a
significant impact on an airfield’s capacity. The FAA states that heavier aircraft operating at an airfield
require greater separation between other aircraft upon approach and departure to avoid wake turbulence.
The FAA has established four classes of aircraft based on their maximum certificated takeoff weight
(MTOW):

· Class A – 12,500 lbs. or less, single engine
· Class B – 12,500 lbs. or less, multi-engine
· Class C – 12,500 to 300,000 lbs.
· Class D – over 300,000 lbs.
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A mix index is then calculated for each of the runway-use configurations by adding the percentage of
class C aircraft to three-times the percentage of class D aircraft (C+3D). Operations by aircraft weight
class data were collected from the FAA’s Traffic Flow Management System Counts (TFMSC) database to
develop mix index calculations. According to the database, there were approximately 1,100 operations
conducted by Class C aircraft in 2017, which represented 0.66 percent of total operations. There were no
Class D operations conducted at the Airpark in 2017. Therefore, according to the FAA AC 150/5060-5,
during VFR and IFR conditions at the Airpark the aircraft mix index is zero (0).

Percentage of Touch-and-Go Operations

A touch-and-go (T&G) operation is defined as a landing followed by an immediate takeoff without coming
to a stop or exiting the runway. It is a practice maneuver typically associated with flight training activity.
This factor is the ratio of T&G operations to total aircraft operations at an airport. An airfield with a higher
percentage of T&Gs typically has a greater airfield capacity than one with a higher percentage of itinerant
(or origin and destination) flight operations. Based on feedback provided by Airpark Management and the
ATCT, it was estimated that approximately 85 percent of local operations at the Airpark in 2017 were
touch-and-go, which translates to approximately 51 percent of total operations.

Location of Taxiway Exits

The location and number of exit taxiways affect airfield capacity because they directly relate to runway
occupancy time. Runway capacities are highest when the runways are complimented with full-length,
parallel taxiways, ample runway entrance and exit taxiways, and no active runway crossings. These
components reduce the amount of time an aircraft remains on the runway. FAA AC 150/5060-5 identifies
the criteria for determining taxiway exit factors based on the mix index, percentage of aircraft arrivals, the
number of exit taxiways, and an exit taxiway’s distance from the landing threshold. At PMP, Runway 10-
28 is equipped with a full-length parallel taxiway and 6 connector taxiways, and Runway 15-33 is
equipped with a full-length parallel taxiway and 5 connector taxiways. While intersecting runways may
occasionally be used for taxiing purposes when not in use, they were not considered in the determination
of taxiway exit factor.

Peak Activity Characteristics

As noted previously, peak month activity at the Airpark typically occurs in May and represents
approximately 10.6 percent of annual operations. In 2017, the Airpark experienced 14,075 operations
during the peak month. Design day operations were determined by dividing peak month operations by the
number of days in the peak month (30), which resulted in 454 design day operations in 2017. Peak hour
operations were determined via an analysis of historical peak hour activity during the peak month and
resulted in 84 peak hour operations in 2017.

Annual Service Volume and Weighted Hourly Airfield Capacity

The weighted runway capacity is a function of the different annual runway use configurations, the percent
of time each runway use configuration is used, the hourly capacity for each runway use configuration, and
the ASV weighted factor – as demonstrated in the following equation:

ܿ௪ = ቆ
ଵ) ∙ ܿଵ ∙ (ଵݓ + ଶ) ∙ ܿଶ ∙ (ଶݓ +⋯+ ) ∙ ܿ ∙ (ݓ

ଵ) ∙ (ଵݓ + ଶ) ∙ (ଶݓ +⋯+ ) ∙ (ݓ ቇ
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Where:

· cw = weighted hourly capacity
· pn = percent of time configuration “n” is used
· cn = hourly capacity of configuration “n”
· wn = ASV weighting factor (based on the percent of maximum capacity)

The result of the weighted hourly capacity is approximately 138 aircraft operations. The ASV is thereby
determined using the following equation:

Annual Service Volume = (cw x D x H) where:

· cw = weighted hourly capacity
· D = ratio of annual demand to the average daily demand during the peak month
· H = ratio of average daily demand to the design hour demand during the peak month

There were 132,489 total operations at the Airpark in 2017. The average daily demand during the peak
month in 2017 was approximately 454 operations per day. The ratio of annual demand to average daily
demand during the peak month was 292 (132,489 ÷ 454). The ratio of average daily demand during the
peak month to the average peak hour demand during the peak month was 5.4 (454 ÷ 84).

The resultant ASV for the Airpark in 2017 equals 217,601 aircraft operations (138 x 292 x 5.4) for the
predominant dual runway configuration. Because the taxiway exit factor is equal for all dual runway
configurations at PMP, this calculation is accurate whenever two runways are in operation.

This equation was repeated for forecast activity levels to identify future ASV at the Airpark and is
described in Table 3-2. A single-runway configuration was also calculated, which, because all runways
have the same taxiway exit factors, can be applied to all runways. A configuration where all three
runways were in operation was not considered as demand has not historically merited it, and Runway 6-
24 operates as a crosswind facility rendering one of the other runways inoperable.

As shown in Table 3-2, a single-runway configuration actually has a higher capacity than a dual-runway
configuration. This is attributed to a lower touch-and-go factor when multiple runways are in operation.

The preceding information was used to calculate the capacity of the Airpark in accordance with accepted
industry methodologies. These calculations were based on the specific airfield configuration, and
operational and meteorological characteristics of the Airpark on a typical day.
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Table 3-2. Airfield Capacity Summary
Year Weighted Hourly

Capacity
Annual

Operations
Annual Service

Volume Percent Capacity

Dual Use Runway Configuration
2017 138 132,489 217,601 61%
2022 138 140,723 217,038 65%
2027 138 148,964 218,073 68%
2037 138 166,729 216,738 76%

Single Use Runway Configuration
2017 138 132,489 223,875 59%
2022 138 140,723 223,296 63%
2027 138 148,964 224,361 66%
2037 138 166,729 222,987 74%

Sources:
FAA AC 150/5060-5.
FAA Report No. FAA-RD-74-I24.
Kimley-Horn.

A demand that exceeds the annual service volume will likely result in significant delays on the airfield.
However, regardless of how substantial an airport’s capacity may appear, delays can occur even before
an airport reaches its stated capacity. According to FAA Order 5090.3C, Field Formulation of the National
Plan of Integrated Airport Systems (NPIAS), for most every type of capacity enhancing project, the FAA
recommends beginning to plan for such improvements when the activity levels reach 60 to 75 percent of
the annual capacity. Based on the existing airfield configurations and the results of the capacity analysis,
it is recommended that the Airpark examine development options that enhance airfield capacity. Such
improvements will be presented in subsequent chapters of this Master Plan Update.

3.2 -  FAA Design Standards

FAA design standards are determined by an airport’s most demanding aircraft or grouping of aircraft that
conduct 500 annual operations. As described in Chapter 2, this aircraft or grouping of aircraft is referred
to as the design aircraft. At PMP, the existing and future design aircraft is represented by the Beechcraft
King Air 350, which is classified as B-II.

It should be noted that the Airpark’s previous ALP identified that Runway 10-28 was designed to
accommodate small aircraft exclusively (those that weigh less than 12,500 lbs.). Since this facility is
primarily used for training operations conducted by smaller single and twin-engine aircraft, it was
recommended that Runway 10-28 be a B-I (small) existing and B-II (small) future ARC. Additionally,
because Runway 6-24 experiences a small percentage of operations compared with overall Airpark
activity, it’s existing and future ARC is recommended as B-II (small).

Design standards, as identified in the FAA AC 150/5300-13A Airport Design, describe dimensions and
separation criteria that apply to runways, taxiways and other related airfield facilities to provide clearance
from potential hazards affecting routine aircraft movements on the airfield. Application of these standards
is determined by the Runway Design Code (RDC) and relate to separation distances for aircraft hold
lines, taxiways, aircraft parking areas, obstacle free areas, and safety areas. The RDC is comprised of the
Aircraft Approach Category (AAC) and Airplane Design Group (ADG) – as described Chapter 2 – along
with the runway’s visibility minimums. The minimums and applicability for each runway at the Airpark are
described in feet of Runway Visibility Range (RVR), shown in Table 3-3.
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Table 3-3. Visibility Minimums

Runway
Runway
Visibility
Range (in

feet)

Flight Visibility Category
(statute miles)

Existing
Runway/Designation

Ultimate
Runway/Designation

6 5000 Not lower than 1 mile 6/ B-I((S)-5000 6/ B-II(S)-5000
24 5000 Not lower than 1 mile 24/ B-II(S)-5000 24/ B-II(S)-5000
10 VIS Visual approach 10/ B-I(S)-VIS 10/ B-II(S)-VIS
28 VIS Visual approach 28 B-I(S)-VIS 28/ B-II(S)-VIS

15 4000 Lower than 1 mile but not
lower than ¾ mile 15/ B-II-4000 15/ B-II-4000

33 4000 Lower than 1 mile but not
lower than ¾ mile 33/ B-II-4000 33/ B-II-4000

Source:
FAA AC 150/5300-13A.

Note:
(S) indicates small aircraft designation.

Table 3-4 compares existing conditions of all runways at PMP with FAA design standards as published in
FAA AC 150/5300-13A Airport Design. As shown, the only non-standard condition at the Airpark is the
200’ of separation between Runway 6-24 and parallel Taxiway M.
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Table 3-4. FAA Runway Design Standards

Design Criteria FAA B-II
Standards RWY 15-33

FAA B-II
(Small)

Standards
RWY 6-24 Runway

10-28

Runway Design:
Runway Width 75 150 75 150 100

Shoulder Width 10 N/A 10 N/A 10
Blast Pad Width 95 N/A 95 N/A 95

Blast Pad Length 150 N/A 150 N/A 150
Runway Protection:

RSA Length beyond runway end 300 300 300 300 300
RSA Length prior to threshold 300 300 300 300 300

RSA Width 150 150 150 150 150
ROFA Length beyond runway end 300 300 300 300 300

ROFA Length prior to threshold 300 300 300 300 300
ROFA Width 500 500 500 500 500

ROFZ Length beyond runway 200 200 200 200 200
ROFZ Width 250 250 250 250 250

Approach RPZ Length 1000 1700* 1000 1000 1000
Approach RPZ Inner Width 500 1000* 250 250 250
Approach RPZ Outer Width 700 1510* 450 450 450

Approach RPZ Area (Acres) 13.770 48.987* 8.035 8.035 8.035
Departure RPZ Length 1000 1000 1000 1000 1000

Departure RPZ Inner Width 500 500 250 250 250
Departure RPZ Outer Width 700 700 450 450 450

Departure RPZ Area (Acres) 13.770 13.770 8.035 8.035 8.035
Runway Separation:

Holding Position 200 200 125 200 125
Parallel Taxiway/Taxilane Centerline 240 240 240 200 240

Aircraft Parking 250 250 250 250 250
Sources:
FAA AC 150/5300-13A.
2008 Approved Airport Layout Plan.
2017 Airport Layout Drawing.
Kimley-Horn.

Notes:
Red – indicates non-standard condition
Black – indicates standard condition
*FAA design standard for approach RPZ for runways with not lower than ¾ miles (includes RWY 15-33) is: Length = 1700’, Inner Width =
1000’, Outer Width = 1510’, Acreage = 48.978ac

Taxiway Design Group (TDG) is a classification administered to aircraft based on outer-to-outer main
gear width (MGW) and cockpit to main gear (CMG) distance. Based on the anticipated future critical
aircraft (Beechcraft Super King Air 200 and the Cessna Citation Sovereign) the Airpark should plan for
TDG 2 design standards. This translates to the following design standards found in Table 3-5.
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Table 3-5. FAA Taxiway Design Standards
Design Criteria FAA Design Standard for TDG 2 and ADG II

Taxiway Centerline to Parallel Taxiway Centerline 105
Taxiway Centerline to Fixed or Movable Object 65.5
Taxiway Width 35
Taxiway Safety Area (TSA) 79
Taxiway Object Free Area (TOFA) 131
Taxiway Shoulder Width 15
Source:
FAA AC 150/5300-13A.

Although taxiways and taxiway connectors at the Airpark meet all standard geometry requirements
described by the FAA, Taxiway C provides direct access from an aircraft parking apron to Runway 10-28.
Direct access between an apron and a runway increases the risk of runway incursions. Another area of
concern is the intersection of Taxiways K, L, and M, where a large expanse of pavement exists. Wide
expanses of pavement can cause confusion to pilots and should be eliminated when possible. Additional
discussion of non-standard taxiways and mitigation of wide expanses of pavement are presented in a
subsequent subsection.

3.3 -  Airside Facilities

Airside facilities consist of those related to aircraft arrival, departure, and ground movement, along with all
associated navigational aids, airfield lighting, pavement markings, and signage. This section presents the
required facilities in both a quantitative and qualitative manner for the airside portion of the Airpark. The
results of forecasted aviation demand provided quantitative findings, whereas interviews, discussions,
and a survey with Airpark personnel, Planning Review Committee (PRC) members, tenants, and users
provided qualitative findings.

 Runway Requirements

This section summarizes requirements, standards, and recommendations for runways at the Airpark.

Runway Length and Width

Runway 15-33 is 4,918 feet long and 150 feet wide, Runway 10-28 is 3,502 feet long and 100 feet wide,
and Runway 6-24 is 4,001 feet long and 150 feet wide. Recommended runway lengths are determined
using charts published in FAA AC 150/5325-4B Runway Length Requirements for Airport Design.
Runway length is based on several factors including elevation, aircraft seat capacity, aircraft weight of the
operational fleet, and mean daily maximum temperature of the hottest month of the year at an airport.

According to the FAA’s TFMSC database, there were over 1,000 operations at PMP in 2017 conducted
by aircraft weighing between 12,500lbs. and 41,000lbs. It was assumed that most of these operations
were conducted on Runway 15-33.

According to 2008-2018 data from the National Climatic Data Center, the mean daily maximum
temperature of the hottest month of the year was 90.2° Fahrenheit. Application of this factor to Figure 3-1
(75 percent of the active general aviation fleet at 90 percent useful load) in FAA AC 150/5325-4B results
in a recommended length of 6,800 feet for Runway 6-24 and Runway 15-33. Application of Figure 2-1
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standard. In that event, additional funding would have to come from either State or local funds. If such
funds are not anticipated to be readily available in the future, the City may desire to reduce the width of its
runways to meet FAA standards prior to the next significant rehabilitation project.

Runway Orientation

Primary runways should be oriented with the prevailing wind direction of an airport, and crosswind
runways should be oriented to provide maximum crosswind coverage. As depicted in the wind roses in
Section 1.6, the three runways at PMP provide 99.96 percent wind coverage for all weather conditions
and a 10-knot crosswind component. During IFR conditions, the runways provide 99.48 percent
coverage, and in VFR conditions, the runways provide 99.98 percent coverage.

The previous master plan update completed in 2008 recommended an ultimate closure of Runway 6-24.
Doing so would provide additional land for aviation-related development at a geographically constrained
airfield. As noted previously, Runway 6-24 is infrequently used compared to Runway 15-33 and Runway
10-28.

The FAA maintains that the desirable wind coverage of an airport be 95 percent. Based on an analysis of
2008-2017 wind data at PMP, if Runway 6-24 were closed, remaining Runways 15-33 and 10-28 would
provide 99.97 percent wind coverage during all weather conditions and a 13-knot crosswind component,
100.00 percent coverage during VFR conditions, and 99.21 percent during IFR conditions. As such, the
Airpark’s remaining two runways would provide adequate wind coverage should Runway 6-24 be closed.
The adequacy of wind coverage is a considered factor for development alternatives presented in Chapter
4, though the Airpark could utilize local or State funding to maintain a third runway.

Runway Protection Zones

Runway Protection Zones (RPZs) are designated areas beyond the runway ends mandated by the FAA
to maintain compatible land use and enhance the protection of people and property on the ground. These
areas begin 200 feet beyond the runway end (unless there is a displaced threshold), are trapezoidal in
shape, and are centered on the extended runway centerline. When an RPZ begins at a location other
than 200 feet beyond the end of runway, two RPZs are required, i.e., a departure RPZ and an approach
RPZ.

With a displaced threshold, the approach RPZ extends 200 feet from the runway threshold, and the
departure RPZ begins 200 feet beyond the runway end or, if the Takeoff Run Available (TORA) and the
runway end are not the same, 200 feet beyond the far end of the TORA.

Airports should maintain control of approach and departure RPZs through fee-simple acquisition,
easements, or use-restrictions/agreements. Areas within the RPZ should be cleared of incompatible
objects and activities, which includes habitable buildings and congregations of people.

Since Runway 15-33 has displaced landing thresholds on both ends, two RPZs are required (an
approach and departure RPZ). Table 3-6 identifies dimensions for each approach and departure RPZ at
the Airpark and their ownership status.
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Table 3-6. Runway Protection Zones
Runway Approach RPZ

Dimensions Airpark Owned? Departure RPZ
Dimensions

Airpark
Owned?

6 1000x250x450 Partial 1000x250x450 Y
24 1000x250x450 Y 1000x250x450 Partial
10 1000x250x450 Partial 1000x250x450 Partial
28 1000x250x450 Partial 1000x250x450 Partial
15 1700x1000x1510 Partial 1700x1000x1510 Partial
33 1700x1000x1510 Partial 1700x1000x1510 Y

Sources:
2008 Approved Airport Layout Plan.
FAA AC 150/5300-13A.

Significant portions of the Airpark’s RPZs are not owned or controlled by the Sponsor. It is recommended
that the Airpark pursue control of these areas via fee simple land acquisition or avigation easements.

 Taxiway Requirements

The Airpark has full-length parallel taxiways on all three of its runways. All parallel taxiways and
connectors adhere to FAA design standards. However, beyond the standard criteria, the FAA also
provides additional guidance on taxiway geometry intended to enhance safety and reduce the risk of
runway incursions. These runway incursion mitigation (RIM) criteria are meant to prevent incursions,
which are the unauthorized presence of an aircraft, vehicle, or person in the runway environment. A
runway incursion is not a collision or accident but could result in one. Incursions can occur from a pilot’s
loss of situational awareness, poor communication, an error by ATC personnel, inadequate or confusing
airfield marking and signage, or complex or non-standard taxiway geometries.

Taxiway C provides direct access from an apron to Runway 10-28. It is recommended that portions of
Taxiway C be removed or relocated to comply with RIM criteria. As previously noted, the wide expanse of
pavement where Taxiways K, L, and M converge should also be reconfigured. Mitigation alternatives are
presented in subsequent chapters.

 NAVAID and Lighting Requirements

Navigational Aids (NAVAIDs) are any visual or electronic devices airborne or on the surface that provide
point-to-point guidance information or position data to aircraft in flight. As noted in Chapter 1, PMP is
equipped with the following NAVAIDs:

· Precision Approach Path Indicator Lights (PAPIs)
· Localizer Antenna
· Medium Intensity Approach Lighting System (MALS) – Runway 15
· Automated Surface Observing System (ASOS)
· Lighted Wind Indicators
· Rotating Beacon
· Runway End Identifier Lights (REILs) – Runway 6-24, 10-28, 33

All NAVAIDs are in functioning condition. Based on projected levels of aviation activity, it is anticipated
that existing NAVAIDs are adequate.
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All runways are equipped with Medium Intensity Runway Lights (MIRLs), and all taxiways are equipped
with edge lights. Airfield lighting is anticipated to be adequate throughout the 20-year planning horizon.

 Airfield Pavement

Pavement strength rating is related to the operating weight of aircraft anticipated to operate at an airport,
the landing gear type and geometry, and the volume of annual aircraft operations, by type. Aircraft
weighing more than the certified strength can operate on the runways on an infrequent basis. However,
frequent activity by heavier aircraft can reduce the useful life of the pavement.

Runway 15-33 is constructed of asphalt and has a single wheel loading (SWL) strength of 30,000 pounds.
Runway 6-24 and Runway 10-28 are also constructed of asphalt and have a SWL strength of 20,000
pounds and 26,000 pounds, respectively. Runway 6-24 and 10-28 are limited to 12,500 lbs. gross weight.
According to FAA Form 5010-1 Airport Master Record, all runway pavements are in good condition.

According to the Airpark’s 2017 FDOT Airport Pavement Evaluation Report, Runway 15-33 had pavement
condition index (PCI) values that ranged between 84 (satisfactory) to 94 (good). Runway 6-24 had PCI
values ranging from 63 (fair) to 94, and Runway 10-28 had PCI values ranging from 66 to 87. Most
taxiway segments had “fair” to “good” PCI designations except for portions of Taxiways A and M on the
western portion of the airfield that were in “poor” condition. Apron areas and taxilanes received PCI
designations between 30 (serious) and 100. Specific areas in need of rehabilitation or reconstruction
included the apron north of Sheltair and all aircraft storage hangar access taxilanes between NE 10 th

Street and Sheltair Aviation. A graphical representation of PCI values for Airpark pavements is presented
in Figure 3-2. It is recommended that the Airpark continue to maintain and resurface as needed;
additionally, further evaluation of the pavement condition should take place in the future.
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Figure 3-2. Airpark Pavement PCI Values

Source:
2017 FDOT Statewide Airfield Pavement Management Program.

 Helicopter Landing Areas

As noted in Chapter 1, there is significant helicopter training activity that occurs on taxiways north of
Runway 10-28, however, the Airpark does not have designated helipads. It is anticipated that the number
of based helicopters at PMP will increase over the next 20-years, although, based on interviews with
Airpark Management and ATCT staff, it was identified that designated helicopter landing areas are not
needed at this time. If future demand changes, Airpark Management should examine potential locations
for designated helicopter landing areas that provide access to landside and tenant areas but do not
interfere with fixed wing aircraft operations.

It is important to note that helipads require FAA-approved approach and departure procedures; helicopter
landing areas do not.
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 Air Traffic Control Tower

The ATCT is operated by Robinson Aviation, Inc. under the Federal contract tower program. The facility is
collocated with the existing Airpark administration building located on the north side of Access Road,
situated between T-hangars to the east and a maintenance building to the west. The ATCT’s height
provides clearance over these structures, and based on discussions with the ATCT manager, there are
no existing line of sight issues. However, the structure needs significant rehabilitation due to its aging
infrastructure. Due to the potential costs of a thorough renovation of the facility, it is recommended that
alternative locations be identified for a new facility. It is recommended that an ATCT siting and feasibility
study be conducted to identify costs associated with renovating the existing facility and identify potential
alternate locations.

3.4 -  Airspace Protection

This section identifies existing obstructions to airspace as well as mitigation options for any obstructions.

Data from aerial surveys and the FAA Digital Obstacle Files (DOF) dated August 14, 2018 were used to
analyze potential threats to airspace at PMP. The analysis considered Part 77 Surfaces, Runway End
Siting Requirements, Glide Path Qualification Surfaces (GQS) and hazardous wildlife attractants. The
Part 77 surface analysis offers a basic screening for potential threats. In conjunction with this, the
Runway End Siting Requirements and GQS provide a secondary level of screening and are stricter in the
sense that there is less tolerance for potential airspace obstructions. Additionally, wildlife can also present
challenges to airspace protection, primarily as it pertains to bird strikes. This section identifies potential
airspace threats at the Airpark and offers recommendations for mitigation. The analysis is based off
existing conditions at the Airpark and is subject to change in the future. A detailed graphical
representation of airspace issues is presented in the Airport Layout Plan.

 Part 77 Requirements

FAR Part 77 establishes imaginary surfaces around an airfield to identify potential hazards to air
navigation. These standards promote compatible land use and limit the height of objects on and near an
airport. The surfaces can vary in shape, size and slope depending on the available approach procedures
to the runway ends. The Part 77 surfaces are described as follows:

· Primary Surface – The surface is longitudinally centered on the runway and extends 200 feet
beyond the end of that runway. The elevation of any point on the surface is the same as the
elevation of the nearest point on the runway centerline. For Runway 15-33, the primary surface is
1,000 feet wide; for Runway 10-28, it is 250 feet, and for Runway 6-24, it is 500 feet wide.

· Approach Surface – The surface is longitudinally centered on the extended runway centerline and
extends outward from the end of the primary surface. Approach surfaces for runways at PMP
have the following characteristics:

o Runway 15-33: inner width = 1,000 feet, outer width = 4,000 feet, length = 10,000 feet,
slope = 34:1

o Runway 10-28: inner width = 250 feet, outer width = 1,250 feet, length = 5,000 feet, slope
= 20:1

o Runway 6-24: inner width = 500 feet, outer width = 2,000 feet, length = 5,000 feet, slope
= 20:1

· Transitional Surface – The surface extends outward and upward from the sides of the primary
surface and from the sides of the approach surfaces at a 7:1 slope to the height of the horizontal
surface.
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· Horizontal Surface – The surface is a horizontal plane, 150 feet above the established airport
elevation. The horizontal surface extends 5,000 feet from the ends of the primary surface on
Runways 10-28 and 6-24, and 10,000 feet on Runway 15-33.

· Conical Surface – The surface extends upward and outward from the outer limits of the horizontal
surface for a horizontal distance of 4,000 feet. The slope of the conical surface is 20:1 measured
in a vertical plane.

Penetrations to these imaginary surfaces, either natural or manmade, are identified as obstructions and
must be evaluated by the FAA. If not removable, obstacles can be mitigated through appropriate marking
and/or lighting. If not mitigated appropriately, obstacles could adversely affect approach and departure
minimums and/or operational procedures.

In total, there were 228 identified obstacles to Part 77 surfaces. 41 of these were in the primary surface,
68 were in the runway approach surfaces, 16 were in the horizontal surface, 102 in the transitional
surface, and 1 in the conical surface. These obstructions include trees, towers and poles that will need to
be mitigated in accordance with FAA guidance. Refer to the ALP for a detailed summary of obstructions
and recommendations to address the areas of concern.

It should be noted that in June 2021, the Airport requested an amendment to LPV approach procedures
on Runway 15 and 33 that would change the visibility minimums from ¾ mile to 1 mile. At the time this
document was completed, the status of that amendment was still pending. Once adopted, the
amendment would shrink the Part 77 primary surface width to 500 feet, inner width of the approach
surface to 500 feet, outer width of the approach surface to 2,000 feet, approach surface length to 5,000
feet, and the approach slope to 20:1.

 Hazardous Wildlife

The Airpark’s proximity to the Atlantic Ocean, inlets, lakes, ponds, and golf course water hazards result in
numerous birds within the surrounding area. According to the FAA’s Wildlife Strike Database, there were
seven bird strikes at PMP between 2009 and 2018, only one of which resulted minor damage. The
Airpark completed a wildlife hazard management plan in 2018. The report noted that on-Airpark wildlife
attractants included airfield turf, wooded areas, an existing pond, and landscape areas on and off the
Airpark. The primary off-site attractant was the adjacent golf course pond east of Runway 24.

These attractant areas were identified as conducive to the presence of wading birds, waterfowl,
shorebirds, doves, pigeons, raptors, and coyotes. Based on the existing attractants and wildlife identified
at the Airpark, the following recommendations were established in the Report:

· Repair or block breaches under the existing perimeter fence.
· Adjust gates to minimize openings less than 6 inches.
· Where permitted, remove or exclude all forested areas within the perimeter fence.
· Maintain a consistent intermediate grass height throughout the Air Operations Area (AOA).
· Remove carrion from the AOA promptly.
· Remove unnecessary perch sites or install exclusionary devices on known perch sites on Airpark

property.
· Reduce attractiveness of the stormwater pond east of Runway 24.
· Maintain landscaping around off-site parks and parking lots to reduce attractiveness to wildlife.
· Consider installing signage at off-site parks to discourage wildlife utilization.
· Wildlife that pose a threat to aviation should be dispersed from the AOA (via harassment) if

permitted.

Pompano Beach Airpark 

3.4.2 -

p mpano I ~ .~~?,S~- Kimley>>>Horn 
MASTER PLAN UPDATE 



Facility Requirements

3-18

· If repeated harassment attempts are unsuccessful, hazardous wildlife should be removed from
the AOA (lethal control or trapping if permitted).

· Gopher tortoises and burrowing owls within the AOA should be relocated and borrows should be
filled.

· Airpark staff should communicate with neighbors to aid in reducing wildlife hazards.
· Airpark should obtain a US Fish and Wildlife Migratory Bird Depredation Permit.
· Airpark staff involved in the wildlife hazard management program should complete wildlife hazard

management training as outlined in FAA AC 150/5200-36A, Appendix D.
· Airpark staff should consult an FAA-Qualified Airport Wildlife Biologist during major planning

efforts and prior to development of construction plans on Airpark property that could create
additional wildlife attractants.

In order to minimize safety hazards and disruptions to aviation operations, the Airpark should adhere to
the recommendations identified in the 2018 Wildlife Hazard Management Plan to the extent possible.

3.5 -  Landside Facilities

This section includes evaluation of the general aviation terminal building, aircraft parking aprons, aircraft
storage hangars, vehicle access and parking, and FBO requirements.

 General Aviation Administration Building

The Airpark does not have a public terminal building. The general aviation terminal is owned and
operated by Sheltair Aviation and provides basic pilot accommodations and services. The Airpark
administration building at PMP (renovated in 2019) is approximately 2,600 square feet in size and
includes space for administrative offices and the ATCT. As the majority of itinerant pilots utilize FBO
amenities, it is anticipated that the existing administration building is adequate to accommodate projected
levels of demand.

 Aircraft Parking Apron and Tie-Down Requirements

The configuration and sizes of aircraft parking aprons are dependent on the aircraft that frequent the
airport, aircraft circulation needs, and FAA airfield design standards. ACRP Report 113 provides design
criteria for apron layout and capacity. For the purpose of calculating the required aircraft apron size, the
following planning criteria and assumptions were used:

Area Requirements

· 1,000 SF of apron for each based single engine-piston and experimental/other category aircraft
and peak hour itinerant aircraft.

· 1,800 SF of apron for each based multi engine-piston aircraft and peak hour itinerant aircraft.
· 2,400 SF of apron for each based turboprop aircraft and peak hour itinerant aircraft.
· 3,600 SF of apron for each based jet aircraft and peak hour itinerant aircraft.
· 800 SF of apron for each based helicopter and peak hour itinerant aircraft.

Utilization Assumptions

· 20 percent of based single engine-piston aircraft and experimental/other category aircraft will
require apron parking.

· 50 percent of based multi-engine, turboprop, jet, and helicopter aircraft will require apron parking.
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· Itinerant aircraft apron requirements are based on design hour operations; itinerant operations
were anticipated to account for 25 percent of peak hour operations presented in the Aviation
Activity Forecasts chapter.

· 50 percent of itinerant aircraft will require apron parking; 50 percent will require hangar storage.

The primary aircraft parking apron is situated south of Taxiway L and measures approximately 560,000
SF or roughly 13 acres. This apron is utilized by both based aircraft and itinerant aircraft. There are
additional aircraft parking aprons and designated spaces located south of the primary apron. As noted in
the Inventory of Existing Conditions chapter, the Airpark has an estimated 120 designated aircraft tie-
downs, 35 of which are owned by the City. Based on current demand, it was determined that the Airpark
is at capacity for aircraft parking. Any additional increases in based aircraft or peak period activity will
require additional apron space.

Based on the assumptions described previously, based aircraft, itinerant aircraft, and total aircraft parking
apron and tie-down requirements are depicted in Table 3-7 through Table 3-9.

Table 3-7. Based Aircraft Apron and Tie-Down Requirements
Additional Apron Required (SF) Additional Tie-Downs Required

Aircraft Type Apron
Required (SF) 2017* 2022 2027 2037 2017 2022 2027 2037

Single-Engine 1,000 -- 3,000 5,600 11,600 -- 3 6 12
Multi-Engine 1,800 -- 3,600  8,100  17,100 -- 2 5 10
Turboprop 2,400 -- 2,400 6,000 14,400 -- 1 3 6

Jet 3,600 -- 1,800  1,800  9,000 -- 1 1 3
Helicopter 800 -- 800 2,000 4,800 -- 1 3 6

Experimental/
Other 1,000 -- 200 400 600 -- 0 0 1

Total Additional
Required 11,800 23,900 57,500 8 16 36

Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning.
Kimley-Horn.

Note:
*Airpark is currently at capacity.
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Table 3-8. Itinerant Aircraft Apron and Tie-Down Requirements
Additional Apron Required (SF) Additional Tie-Downs Required

Aircraft Type Apron
Required (SF) 2017* 2022 2027 2037 2017 2022 2027 2037

Single-Engine 1,000 -- 1,000 2,500 6,000 -- 1 3 6
Multi-Engine 1,800 -- - 900 3,600 -- - 1 2
Turboprop 2,400 -- 1,200 1,200 3,600 -- 1 1 2

Jet 3,600 -- - - - -- - - -
Helicopter 800 -- - 400 400 -- - 1 1

Experimental/
Other 1,000 -- - 500 500 -- - 1 1

Total Additional
Required 2,200 5,500 14,100 2 5 11

Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning .
Kimley-Horn.

Note:
*Airpark is currently at capacity.

Table 3-9. Total Aircraft Apron and Tie-Down Requirements
Additional Apron Required (SF) Additional Tie-Downs Required

Aircraft Type Apron
Required (SF) 2017* 2022 2027 2037 2017 2022 2027 2037

Single-Engine 1,000 -- 4,000 8,100 17,600 -- 4 8 18
Multi-Engine 1,800 -- 3,600  9,000  20,700 -- 2 5 12
Turboprop 2,400 -- 3,600 7,200 18,000 -- 2 3 8

Jet 3,600 -- 1,800  1,800  9,000 -- 1 1 3
Helicopter 800 -- 800 2,400 5,200 -- 1 3 7

Experimental/
Other 1,000 -- 200 900  1,100 -- 0 1 1

Total Additional
Required 14,000 29,400 71,600 9 21 47

Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning .
Kimley-Horn.

Note:
*Airpark is currently at capacity.

As shown, the analysis indicated that an additional 47 tie-downs and 71,600 SF of aircraft parking apron
will be needed for based and itinerant aircraft by 2037. It should be noted that these projections do not
include aircraft taxilanes and movement areas. Development alternatives for apron expansion are
presented in the subsequent chapter.

 Aircraft Storage Hangar Requirements

Based and itinerant aircraft that are not accounted for in the analysis presented in Section 3.5.2 can be
stored in a variety of ways beyond tie-down/apron storage. These include T-hangars, conventional (box)
hangars, or T-shades.

Pompano Beach Airpark 

3.5.3 -

p mpano I ~ .~~?,S~- Kimley>>>Horn 
MASTER PLAN UPDATE 



Facility Requirements

3-21

Storage hangar requirements were determined using guidelines suggested in ACRP Report 113. The
following was assumed for conventional storage hangars:

Area Requirements

· 1,000 SF of box hangar space for each based single engine-piston and experimental/other
category aircraft and peak hour itinerant aircraft.

· 1,800 SF of box hangar space for each based multi engine-piston aircraft and peak hour itinerant
aircraft.

· 2,400 SF of box hangar space for each based turboprop aircraft and peak hour itinerant aircraft.
· 3,600 SF of box hangar space for each based jet aircraft and peak hour itinerant aircraft.
· 800 SF of box hangar space for each based helicopter and peak hour itinerant aircraft.

Utilization Assumptions

· 80 percent of based single engine-piston aircraft will require hangar space. 80 percent of those
will require T-hangars, 20 percent will require box hangars.

· 50 percent of based multi-engine, turboprop, experimental/other, and helicopter aircraft will
require hangar space. 50 percent of those will require T-hangars, 50 percent will require box
hangars.

· 100 percent of based jets will require hangars, all will be stored in box hangars.

For T-hangar storage requirements, 1,250 SF was assumed for all types of applicable aircraft (single-
engine, multi-engine, turboprop, helicopter, and experimental aircraft).

The Airpark has 123 T-hangar units that encompass approximately 178,800 square feet and 24 box
hangars that encompass approximately 108,400 square feet. It was assumed that aircraft hangar storage
at PMP is currently at capacity. Based on the spatial assumptions described above, the Airpark will
require an additional 54,970 square feet of box hangar space and 61,250 square feet (49 units) of T-
hangar space by 2037 (see Table 3-10). Development alternatives for apron and storage hangars are
presented in the subsequent chapter.

Table 3-10. Aircraft Storage Hangar Requirements
Hangar Requirement 2017* 2022 2027 2037

Aircraft Requiring Box Hangars -- 8 14 36
Aircraft Requiring T-Hangars -- 12 13 49

Total -- 20 27 85
Box Hangar Space Required (SF) -- 13,200 22,400 54,970
T-Hangar Space Required (SF) -- 15,000 16,250 61,250

Total Hangar Space Required (SF) -- 28,200 38,650 116,220
Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning.
Kimley-Horn.

Note:
*Airpark is currently at capacity.
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 Airport Access and Vehicle Parking

Road access to the Airpark’s west airfield area is provided by NE 5 th Avenue and access to the south
airfield area is provided by NE 10th Street. Based on projected levels of aviation-related demand, it is
anticipated that existing Airpark access and the surrounding transportation network is adequate over the
20-year planning horizon. It should be noted that undeveloped areas of the Airpark property, such as an
approximately 11-acre parcel north of Runway 15 will require additional access if demand merits
development in the future.

As noted in the Inventory of Existing Conditions chapter, the Airpark has approximately 370 designated
vehicle parking stalls for various facilities including the ATCT, the administration building, Airpark tenants
and hangars, and FBOs. ACRP Report 113 identifies recommended vehicle parking spaces by type of
facility. For the purposes of this Master Plan Update, parking requirements have been identified for the
administration building, conventional hangar storage space, T-hangars, and the based aircraft apron.
While pilots and tenants often park vehicles in aircraft storage hangars or on non-movement apron areas,
designated parking spaces are desirable. The following assumptions were used to develop vehicle
parking facility requirements:

· All applicable future facility improvements will require additional designated parking spaces.
· Conventional (box) hangars require one parking space per 1,000 SF of floor space.
· T-hangars require one parking space per two units.
· Terminal building requires 2.5 spaces per peak hour (design hour) operation.
· Based aircraft parking apron requires one space for every two tie-downs.

Vehicle parking requirements for the applicable facilities are depicted in Table 3-11. As shown, by 2037, it
is anticipated that the Airpark will require 152 additional parking spaces.

Table 3-11. Vehicle Parking Requirements
Parking Facility 2017* 2022 2027 2037

Conventional (Box) Hangars -- 14 23 55
T-hangars -- 6 7 18

Aircraft Tie-Downs -- 5 11 24
Admin/Public -- 13 25 55

Total Additional Spaces -- 38 66 152
Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning .
Kimley-Horn.

Note:
*Airpark is currently at capacity.

 Airport Fencing and Security

The primary purpose of airport fencing is to restrict inadvertent entry to an airport by unauthorized people
and wildlife. Airpark management and tenants have noted multiple incidents when unauthorized vehicles
have entered portions of the airfield. The Airpark does have a full 7-foot tall perimeter fence (except for a
small portion that is protected by the adjacent municipal golf course’s lake), however, portions of the
perimeter road that access restricted locations and tenant areas only have signage indicating restricted
areas. As such, it is recommended that secure access gates be installed on the perimeter road on both
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east and west locations that enter restricted airfield areas. Because this is a security issue, it is
recommended that secure access gates be a near-term (0-5 year) improvement.

The Airpark is also equipped with limited closed-circuit TV monitoring. Each of the Airpark’s access gates
is equipped with a monitoring device, but there is no coverage around the fence line. A general aviation
airport security assessment was conducted at PMP by the Florida Department of Transportation in 2018.
The assessment identified the following security recommendations for PMP:

· Access control - The Airpark should upgrade the existing gate operators with new hydraulic gate
operators. The gate operators have been known to malfunction and not close as programmed
afterhours. This would require two (2) new operators at the electric vehicle access gates along
NE 10th Street.

· The Airpark should also install one (1) pedestrian gate, secured with a cipher lock, near the main
airport building to allow authorized pedestrian access to the AOA.

· The Airpark should expand its CCTV coverage to include monitoring of the fence line, fueling
area, apron, and hangar area. This will include at least three (3) new cameras.

· The Airpark should provide additional high mast lighting for the aircraft parking areas. The Airpark
would need approximately ten (10) high mast light poles.

These recommendations should be pursued by the Airpark to the extent possible.

Another security measure examined in this Master Plan Update is identification of access points for City
firefighting vehicles to enter the airfield in the event of an aircraft emergency. Pompano Beach Fire
Rescue Station 24 is located immediately east of the Airpark at the intersection of NE 10 th Street and
North Federal Highway. To minimize the time required to access the airfield, it is recommended that a
secure access point for emergency vehicles be located on NE 10 th Street between the fire station
entrance and NE 18th Avenue. This location provides adequate turning capabilities for larger vehicles and
immediate access to the perimeter road.

3.6 -  Support Facilities

Support facilities include those that assist the functionality and operational capability of the Airpark. These
include aviation fuel storage, maintenance and storage facilities, and utilities.

 Aviation Fuel Storage

Fueling and fuel storage at the Airpark is provided by various tenants. Tank and truck storage for Jet A
fuel totals 33,000 gallons and avgas storage totals 39,000 gallons. It is typically recommended that
general aviation airports have sufficient fuel storage capacity for up to a week of fueling demands. Based
on fleet mix and operational forecasts, it is not anticipated that additional fueling facilities will be needed in
the 20-year planning horizon, however, expansion of services will be demand-driven and tenant-funded.
As such, unless the Airpark intends to provide fueling capabilities in the future, tenants will need to
individually assess their fueling capabilities and requirements, and coordinate with the Airpark regarding
any facility improvements.

 Maintenance and Storage

Typical maintenance equipment at a GA airport includes landscaping and mowing vehicles and chemical
applications, tools, basic pavement repair materials, sweeping vehicles, storage containers, and other
various implements to assist with the operations of the airport. Airpark maintenance facilities are located
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immediately west of the administration building and include approximately 4,500 square feet of
maintenance equipment and vehicle storage.

ACRP Report 113 describes general size requirements of maintenance and storage buildings based on
overall acreage of an airport. PMP has an overall footprint of approximately 600 acres, 100 acres of which
are occupied by the municipal golf course and Sand & Spurs Equestrian Park. Based on the Airpark’s
size, ACRP Report 113 recommends an equipment and storage building of approximately 4,000 square
feet in size. As the Airpark is unlikely to expand its boundary in the future, the existing maintenance
building is anticipated to accommodate projected demand.

3.7 -  Facility Requirements Summary

A summary of facility improvements by type is presented in Table 3-12. Development alternatives for
these facility requirements are presented in Chapter 4, Alternatives Analysis.
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Table 3-12. Facility Requirements Summary

Airside Facilities

Mitigate RIM issues with direct apron-to-runway connector Taxiway C

Eliminate wide expanse of pavement at intersection of Taxiway K, L, and M

Potential Runway 15-33 extension

Acquire properties within existing and future approach and departure RPZs via easement or fee
simple

Conduct an ATCT feasibility/siting study to confirm ultimate location

Remove/light obstructions within approach, departure, and Part 77 imaginary surfaces

Consider removal of Runway 6-24

Landside Facilities

Design, environmental documentation, and construction of additional 72,000 SF apron to
accommodate 47 aircraft tie-downs

Design, environmental documentation, and construction of additional 55,000 SF box hangars and
61,000 SF (49 units) T-hangars

Support Facilities

Construction of 152 vehicle parking spaces to accommodate demand from additional hangar/apron
space and terminal building

Construct two secure access gates and one emergency/fire access

Upgrade the existing gate operators with new hydraulic gate operators

Install one (1) pedestrian gate, secured with a cipher lock, near the main Airpark building to allow
authorized pedestrian access to the AOA

Expand CCTV coverage to include monitoring of the fence line, fueling area, apron, and hangar
area

Provide additional high mast lighting for the aircraft parking areas
Sources:
ACRP Report 113, Guidebook on General Aviation Facility Planning.
Kimley-Horn.
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4 - Alternatives Analysis 

Development alternatives presented in this chapter are intended to accommodate aviation demand 
forecasts and facility requirements discussed in previous chapters of this Master Plan Update. Feedback 
from the Planning Review Committee, Airpark Management, and the public were also incorporated. The 
following sections present alternatives that were considered. The preferred alternatives are summarized 
in Section 4.7 and depicted on the Airport Layout Plan (ALP). 

 Summary of Facility Needs 

This section summarizes the recommended physical facility requirements described in Chapter 3 that 
accommodate forecast demand and describes the evaluation criteria used to identify preferred 
development alternatives. The following facilities were examined: 

 Airside Facilities 
o Mitigate various RIM issues 

- Non-standard Taxiway C 
- Wide expanse of pavement at the intersection of Taxiways K, L, M and Runway 

6-24 
- Safety enhancements at the intersection of runway ends 28 and 33 

o Address Runway 15-33 length needs 
o Reconstruct/reconfigure Taxiway M to meet standard FAA B-II separation requirements 
o Reconfigure Taxiway B to meet FAA standard and install holding pad/run-up area 
o Install/complete full perimeter vehicle service road (VSR) 
o Re-grade Runway 24 RSA to FAA standard 

 General Aviation Facilities 
o Construct approximately 72,000 SF of additional aircraft parking apron that includes 47 

aircraft tie-downs 
o Construct additional 55,000 SF of box hangars 
o Construct 61,000 additional SF of T-hangars (49 units) 

 Support Facilities 
o Construct 152 vehicle parking spaces 
o Install two secure access gates, additional emergency vehicle access gates, and new 

hydraulic gate operators for all secure gates 
o Incorporate enhanced security (apron lighting, pedestrian gate, CCTV expansion) 
o Construct additional roadway access to existing tenant areas 

Evaluation criteria were established to compare the development alternatives. Alternatives were 
evaluated based on: 

 Ability to enhance safety 

 Ability to satisfy forecast demand 
 Environmental impacts (local areas of particular concern) 

 Ability to foster revenue generation and future development 

 Off-Airpark impacts (land acquisition, safety areas, road relocations, etc.) 

 Impacts to existing facilities 

 Cost of implementation 
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 Non-Development Alternatives 

Non-development alternatives were identified to establish a baseline of effects that could occur as a result 
of inaction regarding needed facilities at the Airpark. The evaluation considers whether facility 
improvements should occur at the Airpark, or if another scenario would better serve existing and potential 
future Airpark tenants and users. The non-development alternatives that were examined include: 

 No-build 

 Relocation/transfer of aviation activities 
 Construction of a new airport 

The no-build alternative considers no additional airside, landside, or support facilities being constructed at 
the Airpark. No additional physical enhancements would be implemented except for routine maintenance 
for the operational functionality of the Airpark. This alternative does not satisfy projected levels of aviation 
demand identified in Chapter 2 and subsequent facility requirements presented in Chapter 3. As such, the 
no-build alternative is not recommended as a viable development strategy. 

The second non-development alternative examined is the relocation or transfer of specific or all aviation 
activities at the Airpark to another airport. Previous chapters of this Master Plan Update detailed the 
unique mix of tenants and users at the Airpark that includes flight schools, fixed-base operators, a blimp 
operator, and others. Relocation of these tenants has been identified as an undesirable option. 
Additionally, the Airpark is situated in an area within the Miami/Fort Lauderdale metropolitan area that has 
several airports that are at or near capacity in terms of airfield operations and development potential, 
which limits the ability to relocate tenants or services currently provided at the Airpark. 

In addition to the direct economic benefits provided by users and tenants, the Airpark acts as an 
economic driver within the community and provides a valuable service as a general aviation facility. The 
relocation/transfer of aviation activities is not recommended as a viable option. 

In rare situations, new airports may be constructed to alleviate congestion or enhance operational safety 
or might be considered if the cost of redeveloping an existing airport exceeds the cost of building new 
facilities. Based on projected levels of activity and availability of developable land in the vicinity of 
Pompano Beach, construction of a new airport is not recommended as a viable development alternative 
for the Airpark. 

 No Analysis Alternatives 

Several of the recommended facility improvements identified in Section 4.1 do not require additional 
analysis using the developed evaluation criteria. These facilities represent “action or no-action” options 
and include: 

 Acquire properties within existing and future RPZs  
o The Airpark should actively continue to acquire control of RPZs via fee simple acquisition 

or easements 

 Remove/light obstructions (continual) 
 Construct 152 vehicle parking spaces  

o Existing vehicle parking should expand in current location as demand merits; future 
development should have requisite designated vehicle spaces included in design and 
construction 

Pompano Beach Airpark 

4.2 -

4.3 -

p mpano I ~ .~~?,S~- Kimley>>>Horn 
MASTER PLAN UPDATE 



  Alternatives Analysis  

4-5 
 

 Install two secure access gates, additional emergency vehicle access gates, and new hydraulic 
gate operators for all secure gates 

 Incorporate enhanced security  
o Apron lighting, pedestrian gate, CCTV expansion 

 Construct additional roadway access to existing tenant areas 

 Realign portions of Taxiway M to satisfy FAA-standard separation criteria 

 Reconfigure Taxiway B to meet FAA standard and install run-up area/holding pad 
 Install/complete full perimeter vehicle service road (VSR) 

 Re-grade Runway 24 RSA to FAA standard 

Assumptions were developed to establish a baseline for analysis and inform the feasibility of various 
facility implementation strategies. These assumptions include: 

 The Airpark will not expand its physical boundary through fee simple acquisition or easements to 
implement physical improvements. The only exception to this assumption is the establishment of 
Airpark control of critical safety areas including approach and departure RPZs.  

 Any closure or removal of runway and taxiway pavements should only occur when grant 
assurances have been satisfied unless the primary funding source authority is willing to forgive a 
significant portion of the outstanding balance of those assurances.  

 Broward County will require an Environmental Impact Review (EIR) for any development that 
could potentially impact Local Areas of Particular Concern (LAPCs), of which, there are four 
Areas encompassing six parcels on Airpark property (Sites 42 A, B, C, and D). 

 Existing or proposed Airpark tenant developments that include hangar construction and apron 
expansion will occur as planned and will satisfy that portion of demand identified in the summary 
of facility needs presented in Section 4.1 of this chapter.  

 Airside Development Alternatives 

Alternatives were developed for the following airside facilities: 

 Runway 15-33 Extension 

 Runway Ends 28 and 33 Intersection Reconfiguration 

 Taxiway M  

 RIM Issue: Taxiway K, L, and M Intersection 

 RIM Issue: Direct Apron-Runway Connector Taxiway C 

 Runway 15-33 Extension Alternatives 

As described in Chapter 3, it was recommended that Runway 15-33 be extended to the extent practicable 
without incurring significant off-Airpark impacts. Extensions to runway end 15, 33, or both would better 
accommodate the existing and projected aircraft fleet mix, particularly for takeoffs while reducing the 
runway’s noise footprint due to shifts in departure locations. Development alternatives for an extension to 
Runway 15-33 incorporate declared distances and do not relocate existing landing thresholds on either 
runway end due to a desire to not introduce lower flying aircraft over the nearby residential communities. 
The following sections describe extension alternatives to Runway 15-33.  
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 Alternative 1 – Extend Runway 15 

Alternative 1 includes a 422-foot extension to Runway 15 with a displaced threshold (see Figure 4-1). 
The entirety of the extension could be used for southbound departures. For northbound departures, the 
departure RPZ would remain on-Airpark property and would require departure threshold lighting. An 
extension to Runway 15 would require a corresponding extension to Taxiway G. The following bullets 
identify benefits and constraints associated with Alternative 1: 

Alternative 1 – Benefits 

 Provides additional takeoff length for southbound departures 

 Provides additional landing length for northbound arrivals 

 Minimal off-Airpark impacts 
 No changes to existing RPZs  

 No land acquisition or easements for RPZs 

Alternative 1 – Constraints 

 Requires the use of declared distances 

 Extended portions of Runway 15 and Taxiway G create line-of-sight issues with ATCT  
o ATCT siting study recommended  

 Extension of Taxiway G requires clearing of vegetation within a LAPC, triggering an EIR 

 Requires departure threshold lighting 
 Requires relocation of airfield lighting including relocation/embedding of MALS 

 Does not fully satisfy runway length recommendation identified in Chapter 3 

 Runway extension expands Runway Visibility Zone (RVZ), requiring approximately 51,000 SF of 
vegetation removal east of the runway 
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Figure 4-1. Runway 15-33 Extension Alternative 1 

 

 
Source:  
Kimley-Horn.
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 Alternative 2 – Extend Runway 33 

Alternative 2 includes a 295-foot extension to Runway 33 that requires a displaced threshold (see Figure 
4-2). The entirety of the extension could be used for northbound takeoffs. For southbound departures, the 
departure RPZ would remain on-Airpark and would require departure threshold lighting. An extension to 
Runway 33 would require a corresponding extension to Taxiway G. In order to implement an extension to 
Runway 33, the localizer antenna would have to be relocated or blast protection would be required, due 
to the proximity of the antenna to the existing end of full-strength runway pavement. Relocation of NE10th 
Street could be required for this purpose.  

Any action that impacts the localizer also requires significant coordination with the FAA in the form of a 
National Change Proposal if the distance between the runway end and the localizer antenna is less than 
600 feet. The following bullets identify benefits and constraints associated with Alternative 2: 

Alternative 2 – Benefits 

 Provides additional takeoff length for northbound departures 

 No changes to existing RPZs  

 Minimal land acquisition (0.3 acres for RPZ) 

 Minimal environmental impacts (no LAPCs affected) 

Alternative 2 – Constraints 

 Requires declared distances 

 Extended portions of Runway 33 and Taxiway G create line-of-sight issues with ATCT  
o ATCT siting study recommended  

 Requires departure threshold lighting 

 Requires relocation of airfield lighting  

 Requires localizer relocation or blast protection, which merits significant coordination with FAA 

 May require relocation of NE 10th Street  

 Does not fully satisfy runway length recommendation identified in Chapter 3 
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Figure 4-2. Runway 15-33 Extension Alternative 2 

 
Source:  
Kimley-Horn.
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 Alternative 3 – Extend Runway 15 and Runway 33 

As noted in Chapter 3, based on the existing and projected operational fleet at PMP, it was recommended 
that Runway 15-33 be extended to the extent practicable without causing significant off-Airpark impacts. 
Alternative 1 and Alternative 2 propose extensions to Runway 15 or Runway 33 without acquisition of 
land solely for the purpose of providing additional runway length. Land acquisition as it pertains to 
Alternative 2 was only needed to accommodate the existing Runway 33 RPZ.  

Alternative 3 implements a combination of the extensions described for Alternative 1 and Alternative 2 to 
provide the maximum attainable runway length while limiting significant off-Airpark impacts to the extent 
practicable. While this option does not fully accommodate runway length needs identified in Chapter 3, it 
better accommodates a greater proportion of the existing and projected operational fleet compared with 
Alternatives 1 and 2.  

The 422-foot extension to Runway 15 and 295-foot extension to Runway 33 would result in at total 
runway length of 5,634 feet (see Figure 4-3).  

As shown, Alternative 3 provides 5,212 feet of takeoff run available (TORA) departing Runway 33 and 
5,000 feet of TORA departing Runway 15. The following bullets identify benefits and constraints 
associated with Alternative 3: 

Alternative 3 – Benefits 

 Provides maximum takeoff length in both directions without introducing significant off-Airpark 
impacts 

 No changes to existing RPZs  

 Maximum extension of primary runway could have secondary benefits such as elevated jet 
activity and increased fuel sales 

Alternative 3 – Constraints 

 Requires declared distances 

 Does not fully satisfy runway length recommendation identified in Chapter 3, but better 
accommodates nearly all existing and projected operational aircraft in the fleet 

 Extended portions of Runway 15-33 and Taxiway G create line-of-sight issues with ATCT  
o ATCT siting study recommended  

 Extension of Taxiway G would require clearing of vegetation within a LAPC, triggering an EIR 
 Requires departure threshold lighting on Runway 15 and Runway 33 

 Requires relocation of airfield lighting including relocation/embedding of MALS 

 Acquisition of 0.3 acres for RPZ 

 Runway extension expands RVZ, requiring approximately 51,000 SF of vegetation removal east 
of the runway 

 May require relocation of NE 10th Street  
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Figure 4-3. Runway 15-33 Extension Alternative 3 

 
Source:  
Kimley-Horn.
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 Recommended Alternative 

Alternatives 1, 2, and 3 all provide additional length to accommodate the existing and future operational 
fleet at the Airpark. Declared distances for Alternatives 1, 2, and 3 are described in Table 4-1. As noted in 
Chapter 3, application of Figure 3-1 of FAA AC 150/5325-4B to existing ambient conditions at the Airpark 
results in a recommended runway length of 6,800 feet for takeoffs, though the majority of the existing and 
projected fleet at PMP requires approximately 5,500 feet or less of runway for takeoffs.  

Table 4-1. Runway 15-33 Alternatives Declared Distances 

Alternative Runway 
Runway 

Length (ft.) 
LDA ASDA TORA TODA 

1 15 5,340 4,417* 5,340 5,000 5,340 

1 33 5,340 5,000 5,340 4,918 4,918 

2 15 5,212 4,711* 5,212 4,578 5,212 

2 33 5,212 4,578 5,212 5,212 5,212 

3 15 5,634 4,711* 5,634 5,000 5,634 

3 33 5,634 5,000 5,634 5,212 5,212 
Source:  
Kimley-Horn. 
 
Notes:  
LDA = Landing Distance Available 
ASDA = Accelerated Stop Distance Available 
TORA = Takeoff Run Available 
TODA = Takeoff Distance Available 
*Contingent on Quantum Spatial Data, may. Threshold may shift based on obstacle clearance.  

A matrix comparing each alternative to the evaluation criteria identified in Section 4.1 is presented in 
Table 4-2. Alternative 1 receives the highest score compared with Alternatives 2 and 3. Based on the 
results of this analysis, as well as feedback received from the PRC, Airpark Management, and the FAA, 
Alternative 1 is recommended as the preferred alternative for future improvements for Runway 15-33.  

Table 4-2. Runway 15-33 Alternatives Evaluation Matrix 
Evaluation Criteria Alternative 1 Alternative 2 Alternative 3 

Ability to satisfy forecast demand 0 0 1 

Minimizes environmental impacts 1 2 1 

Safety enhancement 2 1 2 
Ability to enhance revenue/future 
development 

2 2 3 

Minimizes off-Airpark impacts 2 0 0 

Impacts to existing facilities 2 1 1 

Project Cost 2 1 0 

Total 11 7 8 
Source:  
Kimley-Horn. 
 
Notes:  
0 = Does not satisfy evaluation criteria 
1 = Satisfies evaluation criteria, with minor challenges 
2 = Satisfies evaluation criteria 
3 = Exceeds evaluation criteria  
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 Runways 28 and 33 Intersection Alternatives 

The primary purpose of proposed modifications to the intersection of Runways 28 and 33 is to enhance 
safety and to a lesser extent, to provide additional runway length to Runway 10-28 without incurring any 
significant off-Airpark impacts. The existing configuration of the intersection requires aircraft entering 
Runway 28 to hold inside of the Runway 33 RSA. Pilot coordination with the ATCT alleviates this 
condition, however, a permanent solution is recommended. As such, two alternatives have been 
developed and are described in the following sections. 

 Alternative 1 – De-Couple Runway 10-28 

Alternative 1 proposes de-coupling Runway 10-28 and Runway 15-33 by removing 870 feet of pavement 
from Runway 28 (see Figure 4-4). This distance reflects the point at which the RSAs of Runway 10-28 
and Runway 15-33 do not overlap. The loss of 870 feet would shorten Runway 10-28 to 2,632 feet. While 
eliminating safety issues pertaining to the intersection of Runway 28 and Runway 33, Alternative 1 
significantly constrains the functionality of Runway 10-28, especially when use of Runway 15-33 is limited 
by strong crosswinds.  

To mitigate the loss of useable pavement attributed to de-coupling the runway, Alternative 1 includes a 
363-foot extension to Runway 10 to provide a total runway length of 2,996 feet. This extension is the 
maximum allowable distance that keeps the RPZ from extending over North Dixie Highway and adjacent 
railroad tracks. NE 5th Avenue is currently within the Runway 10 RPZ, which would continue to be the 
case if an extension were constructed. A 363-foot extension to Runway 10 results in a net loss of 507 feet 
of runway pavement compared to existing conditions. A concurrent extension of parallel Taxiway K would 
also be required for access to Runway 10. 

The following bullets identify benefits and constraints associated with Alternative 1: 

Alternative 1 – Benefits 

 Permanent separation of intersecting runways 10-28 and 15-33 enhances safety 

 Eliminates portion of Runway 10-28 ROFA that currently extends over the adjacent golf course 
 Provides potential development opportunity on areas currently occupied by Runway 28 and 

associated safety areas 

 Reduces the amount of coordination needed between pilots and ATCT 

Alternative 1 – Constraints 

 Land acquisition or easement required for Runway 10 RPZ (5.14 acres) 

 Loss of useable runway pavement, with or without extension to Runway 10 

 May require relocation of NE 5th Avenue and other facilities between NE 5th Avenue and NE 3rd 

Avenue 

 Potential environmental impacts associated with extension to Runway 10 (LAPCs and existing 
well heads) 

 

Pompano Beach Airpark 

4.4.2 -

4.4.2 .1 

p mpano I ~ .~~?,S~- Kimley>>>Horn 
MASTER PLAN UPDATE 



  Alternatives Analysis 

4-14 
 

Figure 4-4. Intersecting Runway 28 and 33 Alternative 1 

  
Source:  
Kimley-Horn.
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 Alternative 2 – Mitigate Runway 28 and Runway 33 Intersection 

Alternative 2 includes a 185-foot extension to Runway 28, which allows for a reconfiguration of Taxiway E 
that provides enough space for most aircraft types that operate at PMP to hold outside the Runway 33 
RSA before taxiing onto Runway 28.  

The extension to Runway 28 does not incorporate any change to the location of the approach threshold 
but provides an additional 185 feet of takeoff distance for westward departures. The extended portion of 
the runway would also be usable for eastbound arrivals. 

Alternative 2 provides two different Taxiway E reconfiguration options (see Figure 4-5). Option 1 includes 
an extension of Taxiway K as a full parallel taxiway with Taxiway E being relocated to the ultimate end of 
Runway 28. In this configuration, taxiing aircraft would continue straight on Taxiway K and cross Runway 
33. Option 2 would relocate Taxiway E to the end of Runway 33 in an angled configuration. This 
configuration would require aircraft to utilize Taxiway L, cross Runway 33, then continue along Taxiway E 
to Runway 28.  

The primary differences between Option 1 and Option 2 are the routes that aircraft would take to access 
Runway 28, and that Option 2 provides additional pavement for holding aircraft. The following bullets 
identify benefits and constraints associated with Alternative 2: 

Alternative 2 – Benefits 

 Provides additional takeoff length for westbound departures and eastbound arrivals 

 Relocation of Taxiway E enhances operational capacity by relocating holding aircraft outside 
Runway 15-33 RSA 

 Reduces level of coordination needed between pilots and ATCT 

 No significant environmental impacts 
 Eliminates wide expanse of pavement (RIM issue) 

Alternative 2 – Constraints 

 Requires additional land acquisition or easement for Runway 28 departure RPZ compared with 
existing conditions (5.12 acres total) 

 Runway 28 ROFA extends over adjacent golf course  

 Requires departure threshold lighting for eastbound departures 

 Does not mitigate two runway thresholds in close proximity (RIM issue) 
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Figure 4-5. Intersecting Runway 28 and 33 Alternative 2 

 
Source:  
Kimley-Horn.
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 Recommended Alternative 

The primary objective in reconfiguring the intersection of Runways 28 and 33 is to enhance operational 
safety and situational awareness. Both Alternative 1 and Alternative 2 achieve this objective. However, 
Alternative 1 significantly reduces the useable length of Runway 10-28, limiting its overall functionality. 
Alternative 2 enhances operational safety with the added benefit of a runway extension that can be 
utilized for westbound departures and eastbound arrivals. A matrix comparing each alternative to the 
evaluation criteria identified in Section 4.1 is presented in Table 4-3. As shown, Alternative 2 receives the 
higher score between the two alternatives.  

Based on discussions with Airpark Management, PRC members, and the FAA, Alternative 2 was 
identified as the preferred alternative to mitigate safety issues at the intersection of Runway 28 and 
Runway 33 with Option 2 being the recommended taxiway configuration.  

Table 4-3. Runway 28-33 Intersection Alternatives Evaluation Matrix 
Evaluation Criteria Alternative 1 Alternative 2 

Ability to satisfy forecast demand 1 2 

Minimizes environmental impacts 1 2 

Safety enhancement 3 2 

Ability to enhance revenue/future development 1 2 

Minimizes off-Airpark impacts 0 1 

Impacts to existing facilities 2 2 

Project Cost 1 2 

Total  9 13 
Source:  
Kimley-Horn. 
 
Notes:  
0 = Does not satisfy evaluation criteria 
1 = Satisfies evaluation criteria, with minor challenges 
2 = Satisfies evaluation criteria 
3 = Exceeds evaluation criteria 

 

 Taxiway M Alternatives 

As noted in previous chapters, the FAA standard separation between Runway 6-24 and Taxiway M 
should be 240 feet. Portions of Taxiway M meet this standard, as improvements have been made 
incrementally over the course of several airfield improvement projects in recent years. The remainder of 
the taxiway is situated 200 feet from the Runway 6-24 centerline. Segments of Taxiway M between 
Runway end 6 and Taxiway D need to be reconstructed to meet FAA design standards and do not require 
additional analysis. However, the segment of Taxiway M between the Runway 24 end and Runway 15-33 
is used less frequently than other segments and requires additional analysis to determine if it is 
necessary and if so, what it’s optimal configuration should be. This section presents development 
alternatives pertaining to the portion of Taxiway M between Runway 24 and Runway 15-33 that does not 
currently meet FAA recommended runway-taxiway separation criteria.  

 Alternative 1 - Reconstruct Standard Taxiway M 

Alternative 1 proposes shifting Taxiway M 40 feet to the south to create a standard 240-foot separation 
from Runway 6-24. A small portion of the existing Taxiway could be repurposed in its current location. 
The primary impact associated with Alternative 1 is that the Taxiway M Object Free Area (OFA) would 
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extend over the adjacent golf course (see Figure 4-6). Because this is a non-compatible use, the golf 
course would require reconfiguration and the Airpark’s perimeter fence would need to be relocated. The 
following bullets identify benefits and constraints associated with Alternative 1: 

Alternative 1 – Benefits 

 Satisfies FAA design standards 

 Maintains airfield operational capacity and enhances operational capacity of Taxiway M with the 
added bypass taxiway connector 

 Minimal environmental impacts (no LAPCs or well heads) 

 Portion of existing Taxiway M pavement can be reused 

Alternative 1 – Constraints 

 Requires relocation of perimeter fence 

 TOFA expands over golf course; requires gold course reconfiguration 
 Requires relocation of taxiway lighting 

 Requires reconfiguration of Runway 24 run-up area 
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Figure 4-6. Taxiway M Alternative 1 

 
Source:  
Kimley-Horn.
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 Alternative 2 – Remove Taxiway M 

Alternative 2 includes removal of the entire portion of Taxiway M between Runway 15-33 and the Runway 
24 end (see Figure 4-7). As noted in previous chapters of this Master Plan Update, Runway 6-24 is the 
least frequently used of the three runways at the Airpark. While removal of Taxiway M would reduce 
airfield operational capacity, it would also decrease the amount of pavement the Airpark would need to 
maintain and perform routine rehabilitation on. Taxiway F could also be used to access Runway 24 in its 
existing configuration. Additionally, the adjacent golf course would not incur any impacts.  

The following bullets identify benefits and constraints associated with Alternative 2: 

Alternative 2 – Benefits 

 Reduces Airpark’s impervious surface (lower maintenance and rehabilitation costs) 

 No impacts to off Airpark facilities, including golf course 
 Streamlines taxiing aircraft to single entrance point, reducing ATCT-pilot coordination 

 No environmental impacts or impacts to existing facilities 

Alternative 2 – Constraints 

 Reduces airfield capacity 

 Additional costs associated with removal of lighting 

 Requires taxiing aircraft to cross the active arrival flow on Runway 24 
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Figure 4-7. Taxiway M Alternative 2 

 
Source:  
Kimley-Horn.
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 Recommended Alternative 

A matrix comparing each alternative to the evaluation criteria identified in Section 4.1 is presented in 
Table 4-4. Based on discussions with Airpark Management and representatives from the ATCT, it was 
identified that the northeast portion of Taxiway M was considered an important asset, and removal would 
have a significant negative impact on the operational flow of the airfield. As such, Alternative 1 is the 
preferred long-term development option for Taxiway M.  

Table 4-4. Taxiway M Alternatives Evaluation Matrix 
Evaluation Criteria Alternative 1 Alternative 2 

Ability to satisfy forecast demand 2 2 

Minimizes environmental impacts 2 2 

Safety enhancement 2 1 

Ability to enhance revenue/future development 2 2 

Minimizes off-Airpark impacts 1 2 

Impacts to existing facilities 2 1 

Project Cost 2 2 

Total  13 12 
Source:  
Kimley-Horn. 
 
Notes:  
0 = Does not satisfy evaluation criteria 
1 = Satisfies evaluation criteria, with minor challenges 
2 = Satisfies evaluation criteria 
3 = Exceeds evaluation criteria 
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 Runway Incursion Mitigation: Taxiway K, L, and M Intersection 

The intersections where Taxiways K and L intersect with Runway 6-24 and Taxiway M are configured 
such that there are multiple wide expanses of pavement and non-standard conditions that have the 
potential to inhibit pilot awareness. These intersections should be reconfigured to meet FAA standards 
and minimize the potential for incursions. The following sections describe alternatives that satisfy these 
requirements. 

 Alternative 1 – Reconstruct Intersection of Taxiway M, Taxiway L, and Runway 6-24 

Alternative 1 proposes shifting Taxiway M to the south to satisfy a B-II small standard 240-foot separation 
from Runway 6-24 (see Figure 4-8). A small portion of the existing Taxiway M could be retained in its 
current location. The alternative also proposes a relocation of the western portion of Taxiway L that will 
retain the separation distance of 128 feet to Taxiway K along the entirety of Taxiway L. The 128-foot 
separation will still allow for aircraft to hold prior to the Runway 10 hold bars. In compliance with design 
standards set forth in AC 150/5300-13A, green painted taxiway islands are proposed to mitigate wide 
expanses of pavement between the intersections of Taxiways M, L, and K. Green painted taxiway islands 
are also proposed to delineate a bypass taxiway to both Runway 10 and Runway 6.  

The following bullets identify benefits and constraints associated with Alternative 1: 

Alternative 1 – Benefits  

 Satisfies FAA design standards 

 Maintains operational capacity 

 Portions of existing Taxiway M and Taxiway L can be retained 

 Enhances safety through standard geometry 
 No impact to existing facilities 

 Reduces level of coordination needed between pilots and ATCT 

 No significant environmental impacts 

 No off-Airpark impacts 

 Mitigates wide expanses of pavement 

 Painted islands provide space for additional taxiway signage 

Alternative 1 – Constraints 

 Additional associated costs with pavement removal  

 Requires relocation of lighting 

 Painted islands require routine maintenance  
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Figure 4-8. Runway Incursion Mitigation: Wide Expanses of Pavement Alternative 1 

Source:  
Kimley-Horn. 
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 Alternative 2 – Reconstruct Standard Intersection of Taxiway M, Taxiway L, and  
Runway 6-24 

Alternative 2 maintains the shift of Taxiway M and Taxiway L and the green taxiway islands as proposed 
in Alternative 1 (see Figure 4-9). The difference between the alternatives exists at the intersection of 
Taxiway K, Taxiway M, and Runway 6-24. Alternative 2 does not allow eastbound taxiing aircraft to gain 
access to Taxiway M from Taxiway K. Removal of excess pavements at this intersection enhances pilot 
situational awareness.  

The following bullets identify benefits and constraints associated with Alternative 2: 

Alternative 2 – Benefits 

 Satisfies FAA design standards 

 Maintains operational capacity 

 Portions of existing Taxiway M and Taxiway L can be retained 

 Enhances safety through standard geometry 

 No impact to existing facilities 
 Reduces level of coordination needed between pilots and ATCT 

 No significant environmental impacts 

 No off-airport impacts 

 Mitigates wide expanses of pavement 

 Mitigates direct apron access 

 Painted islands provide space for additional signage 
 Enhances pilot situational awareness 

 Reduces impervious surface 

Alternative 2 – Constraints 

 Additional associated costs with pavement removal  

 Requires relocation of lighting 
 Painted islands require routine maintenance  
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Figure 4-9. Runway Incursion Mitigation: Wide Expanses of Pavement Alternative 2 

Source:  
Kimley-Horn. 
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 Recommended Alternative 

A matrix comparing each alternative to the evaluation criteria identified in Section 4.1 is presented in 
Table 4-5. Based on discussions with Airpark Management and representatives from the ATCT, it was 
identified that the turning movement on Taxiway K onto Taxiway M from Runway 6-24 was not highly 
utilized. The removal of the turning movement would not drastically hinder airfield operational capacity 
and would ultimately enhance safety in the area. As such, Alternative 2 is the preferred long-term 
development option for the intersection of Taxiway M, Taxiway L, and Runway 6-24.  

Table 4-5. Reconstruct Standard Intersection of Taxiway M, L, and Runway 6-24 
Evaluation Criteria Alternative 1 Alternative 2 

Ability to satisfy forecast demand 2 2 

Minimizes environmental impacts 2 2 

Safety enhancement 1 2 

Ability to enhance revenue/future development 2 2 

Minimizes off-Airpark impacts 2 2 

Impacts to existing facilities 2 2 

Project Cost 1 2 

Total  12 14 
Source:  
Kimley-Horn. 
 
Notes:  
0 = Does not satisfy evaluation criteria 
1 = Satisfies evaluation criteria, with minor challenges 
2 = Satisfies evaluation criteria 
3 = Exceeds evaluation criteria 
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 Runway Incursion Mitigation: Direct Apron-Runway Connector Taxiway C 

The FAA stipulates that taxiways that lead directly from an apron to a runway are not recommended as 
they may create the false expectation of a parallel taxiway prior to the runway. At the Airpark, Taxiway C 
connects the main apron to Runway 10-28 as it traverses across Taxiway K and Taxiway L. The following 
sections describe development alternatives that mitigate direct apron-runway connectivity. It should be 
noted that these development concepts are relatively simple in terms of analysis and implementation. As 
such, they are not subject to the same level of analysis in terms of the evaluation criteria as other 
alternatives presented in this chapter.  

 Alternative 1 – Remove Portion of Taxiway C 

Alternative 1 includes relocation of the portion of Taxiway C that connects Taxiway L to Runway 10-28 to 
the north (see Figure 4-10). Relocation of this connector taxiway permanently mitigates the direct apron-
runway connectivity without significantly impacting airfield connectivity.  

 Alternative 2 – Relocate Portion of Taxiway C 

Alternative 2 includes relocation of the portion of Taxiway C that connects to Taxiway L and the apron to 
the south (see Figure 4-11). The primary difference of Alternative 2 compared to Alternative 1 is that the 
relocated connector taxiway shifts slightly to the west of where a greater concentration of aircraft tie-
downs are located and would require additional re-striping.  

 Recommended Alternative 

Based on feedback provided by Airpark Management, the PRC, and representatives from the ATCT, it 
was identified that Alternative 2 was preferable with respect to operational functionality, airfield safety, 
and congestion reduction near the apron area. 
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Figure 4-10. Runway Incursion Mitigation: Direct Apron-Runway Alternative 1 

Source:  
Kimley-Horn.
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Figure 4-11. Runway Incursion Mitigation: Direct Apron-Runway Alternative 2 

Source:  
Kimley-Horn.
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 General Aviation Development Alternatives and Land Use 

This section presents development alternatives for landside facility needs pertaining to general aviation 
demand as well as recommended on-Airpark land uses based on the preferred alternatives presented in 
this chapter.  

 Aircraft Parking Apron and Storage Hangar Expansion 

The Facility Requirements chapter identified a need for an additional 72,000 SF (47 tie-downs) of aircraft 
parking apron, 55,000 SF of box hangars, and 61,000 SF (49 units) of T-hangars. At the time that this 
chapter was completed, there were two development proposals that, if constructed, would address the 
entirety of anticipated box hangar need and a portion of the apron need. However, areas that can be 
developed to accommodate the remaining deficit need to be identified.  

An important issue to detail is that portions of the Airpark’s property are zoned for “Public Recreation” use 
and are not currently used for any aviation purpose. Ideally, the Airpark could repurpose these areas that 
are needed for aeronautical use as demand for development warrants. In order to do this, the City would 
have to re-zone such areas for “Transportation” use. It should be noted that the alternatives presented in 
this section identify potential development options under the assumption that zoning constraints will 
remain in effect. 

 Alternative 1 – South General Aviation Development  

Alternative 1 proposes general aviation development on approximately 18 acres south of Taxiway L that 
are currently occupied by Runway 6 (see Figure 4-12). This alternative would require closure of Runway 
6-24 or significant shortening to provide additional area for aeronautical development. With the exception 
of the Goodyear facility, all tenants and services are situated in the south portion of the Airpark. Opening 
this area would create a contiguous pattern of development, and closure of Runway 6-24 would not 
significantly impact the overall capacity of the airfield. The primary advantage of Alternative 1 is that it 
would allow for future development to occur in a seamless configuration in proximity to existing 
infrastructure and services.  

As noted, Runway 6-24 is the least used of the three runways at the Airpark, and adequate crosswind 
coverage is provided by Runway 15-33 and Runway 10-28. Additionally, the runway width design 
standard for a B-II runway is 75 feet, so at a width of 150 feet, Runway 10-28 is twice the FAA design 
standard and incurs additional costs associated with maintenance and rehabilitation.  

The following bullets identify benefits and constraints associated with Alternative 1: 

Alternative 1 – Benefits 

 Minimal impact to airfield capacity (two active-runway configuration is predominant at the Airpark) 

 The proposed development area has access to existing infrastructure and services as well as NE 
10th Street 

 Removal or shortening Runway 6-24 would reduce maintenance costs 

 Removal or shortening Runway 6-24 would reduce noise impacts at the Airpark 

Alternative 1 – Constraints 

 Removal or shortening Runway 6-24 would reduce airfield capacity if Runway 10-28 or 15-33 are 
closed for rehabilitation or reconstruction 
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 Potential environmental issues and impacts with well heads and vegetation 

 If future demand exceeds available land development envelope, other areas will need to be 
identified to accommodate demand 
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Figure 4-12. Landside Development Alternative 1  

Source:  
Kimley-Horn.
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 Alternative 2 – West General Aviation Development 

General Aviation Alternative 2 proposes development on the Airpark’s west side, north of the Goodyear 
facility. There are approximately 42 acres of land that could be made available for aircraft parking apron, 
hangars, and other aeronautical development (see Figure 4-13). Much of the existing area is currently 
used for recreational purposes and there are two parcels that are primarily designated as LAPCs.  

The primary advantage of locating future development in this area is that the land envelope available is 
significantly larger than the area identified in Alternative 1, and the entirety of the parcel is owned by the 
Airpark or the City. Though a significant amount of property in this area is currently owned by the Airpark 
and subleased to a non-aeronautical tenant, development on other parcels would require environmental 
permitting and rezoning.  

Despite the area’s location on the Airpark’s west side, the area has excellent access to Taxiway B and all 
three runways.  

The following bullets identify benefits and constraints associated with Alternative 2: 

Alternative 2 – Benefits 

 Entire property is owned by the Airpark or the City 

 Access to Taxiway B and all runways 

 42 acres provides more than adequate land for anticipated demand within 20-year horizon 

 Road access provided by NE 5th Avenue 

Alternative 2 – Constraints 

 Environmental impacts associated with LAPCs 
 Portions of the property would require rezoning 

 Development not in proximity to existing infrastructure and services 

 Existing tenants may require relocation 

Pompano Beach Airpark 

4.5.1.2 

p mpano I ~ .~~?,S~- Kimley>>>Horn 
MASTER PLAN UPDATE 



  Alternatives Analysis 

4-35 
 

Figure 4-13. Landside Development Alternative 2  

Source:  
Kimley-Horn.
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 Recommended Alternative 

Alternative 1 presents a general aviation development option that provides a contiguous configuration in 
proximity to existing facilities and services at the cost of removing a portion or all of Runway 6-24. 
Although this runway is the least used of the three at the Airpark and adequate crosswind coverage is 
provided by Runways 10-28 and 15-33, pilots and members of the PRC have identified it as an important 
asset. Alternative 2 proposes development on the Airpark’s west side where there are fewer existing 
facilities and services for aircraft, though development of a fuel station, wash rack, or other amenities 
could be constructed in this location as demand merits.  

An evaluation matrix comparing each of the general aviation development alternatives is presented in 
Table 4-6. Based on the results of this analysis and feedback provided by Airpark Management and the 
PRC, Alternative 2 is the recommended option for landside development at the Airpark. As noted 
previously, it is also recommended that the Airpark work with the City to reclaim parcels on Airpark 
property that are zoned for recreational purposes within the Airpark’s property line. Rezoning these areas 
would provide the Airpark greater flexibility to determine optimal locations for development and 
redevelopment that could have fewer impacts than those associated with Alternatives 1 and 2 presented 
in this Master Plan Update.  

Table 4-6. Landside Development Alternatives Evaluation Matrix 

Evaluation Criteria Alternative 1 Alternative 2 
Ability to satisfy forecast 
demand 

1 3 

Minimizes environmental 
impacts 

1 1 

Safety enhancement 2 2 
Ability to enhance 
revenue/future development 

2 3 

Minimizes off-Airpark impacts 2 2 

Impacts to existing facilities 1 1 

Project Cost 1 1 

Total  10 13 
Source:  
Kimley-Horn. 
 
Notes:  
0 = Does not satisfy evaluation criteria 
1 = Satisfies evaluation criteria, with minor challenges 
2 = Satisfies evaluation criteria 
3 = Exceeds evaluation criteria 
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 Recommended On-Airport Land Use 

To promote logical future on-Airpark development, it is important to identify a land use plan that provides 
a framework for development that is compatible with existing and proposed facilities. The initial step in the 
identification of future land uses is to establish land use planning goals. Recommended land uses should: 

 Enhance revenue/future development 
 Maximize compatibility with existing facilities 

 Minimize impacts to the surrounding community 

 Satisfy long-term development needs 

 Provide optimal use of land and existing/future access points 

The next step in the land use planning process is identification of recommended land uses. In total, eight 
land uses were identified that include permitted activities and general requirements for potential 
development within each category as shown Table 4-7.  

Table 4-7. Land Use Categories 

Land Use Recommended Activities General Requirements 

Educational/ 
Vocational 

Flight schools, flight training, airframe 
and powerplant mechanic training, 

satellite campus 

Apron access, hangars and storage, 
office/ administrative space, student 

housing 
Industrial/ 
Aviation 

Specialized aviation services, parts 
storage, commercial aircraft storage 

Apron access, large aircraft hangars, 
office/ administrative space 

Corporate/ FBO 
FBO, itinerant aircraft parking apron, 

auto parking, conventional aircraft 
hangars, fuel truck parking 

Parallel taxiway access, apron access, 
corporate hangar space, auto parking, 

building/ administrative space 

Based Aircraft 
Accommodation 

Aircraft apron, taxilanes, T-shades, 
conventional hangars, T-hangars, auto 

parking 

Aircraft taxiing and maneuvering areas, 
aircraft parking apron (light apron), 

small hangars, auto parking 

Aviation Support 
General equipment storage, 

maintenance facilities, terminal building, 
ATCT 

Apron access, taxiway access, vehicle 
service road access 

Aviation 
Business 

Aviation-related businesses not 
associated with FBO or aircraft repair/ 

maintenance, retail, office, auto parking 

Aircraft hangars, office/ administrative 
space, auto parking 

Potential Future 
Aviation 
Development 

To be determined None 

Non-Aviation 
Revenue 
Generation 

Commercial or light industrial uses not 
specific to aviation demand 

Vehicle access, parking, utilities 

Source:  
Kimley-Horn. 

It should be noted that land uses reflect categories pertaining to both aviation and non-aviation uses. The 
Recommended On-Airpark Land Use map presented in Figure 4-14 was developed based on input from 
Airpark Management and considers the ultimate conditions of the airfield and proposed developments 
that are in the initial planning and design phase. 
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Figure 4-14. Recommended On-Airpark Land Use 

 
Source:  
Kimley-Horn. 
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As shown, the Recommended On-Airpark Land Use map identifies approximately 158 acres for future 
potential aviation development use, 26 acres for based aircraft accommodation, 28 acres for aviation 
business use, 39 acres for industrial aviation, 15 acres for corporate/FBO, 5 acres for 
educational/vocational, 2 acres for aviation support, and 60 acres for mixed use industrial 
aviation/aviation business. The land use map is also included as a sheet in the ALP. 

 Support Facility Improvements 

Support facilities are generally ancillary items that aid in the operational functionality of an airport. As it 
pertains to this Master Plan Update, the roadway network was analyzed for adequate tenant access and 
emergency vehicle access, which are summarized in the following section. 

 Airpark Access 

A specific recommendation outlined in Chapter 3 of this Master Plan Update is that the Airpark should 
install secure gate areas to enhance airfield security, allow emergency vehicle access, and provide 
additional roadway access to tenant areas. These improvements were vetted with Airpark Management 
and the PRC to identify optimal locations. The recommended locations of these access improvements are 
presented in Figure 4-15. 
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 Figure 4-15. Airpark Access Improvements 

 
Source:  
Kimley-Horn.
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 Development Alternatives – Preferred Alternative 

A summary of the recommended developments described in this chapter is presented in Figure 4-16. 
This consolidated Preferred Alternative represents all physical improvements (excluding maintenance 
projects) that are anticipated over the planning horizon. A phased implementation plan for these 
improvements as well as cost estimates and funding sources are presented in the following chapter.  

It should be noted that based on the significant level of proposed airfield reconfiguration, the Airpark’s 
taxiway nomenclature will require updating. Recommended nomenclature is described in FAA 
Engineering Brief No. 89 Taxiway Nomenclature Convention. Preliminary future taxiway designations are 
presented in Figure 4-16. Airpark Management and ATCT staff were consulted to assist with establishing 
preferred future taxiway designations as depicted in the ALP.  

Additionally, all previous exhibits presented in this chapter depict the Airpark’s runway widths in their 
existing condition. All runways at PMP exceed the FAA’s recommended B-II design standard (Runway 
15-33) and B-II small design standard (Runway 10-28, Runway 6-24) for width. Airpark Management has 
identified that it would be desirable to maintain the existing runway widths that exceed FAA standard and 
seek local and State funding assistance for future maintenance of any non-FAA grant eligible pavements 
and associated facilities if needed. As such,  Figure 4-16 presents Preferred Alternative projects with 
existing runway widths. 
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Figure 4-16. Consolidated Preferred Alternative 

Source:  
Kimley-Horn. 
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5 - Implementation and Financial Plan 

Previous chapters of this Master Plan Update documented analysis of the Airpark’s facility needs based 

on existing infrastructure and forecasts of aviation demand. Various development alternatives to address 

these facility needs were presented and preferred alternatives were selected. The combined Preferred 

Alternative identified all improvements recommended to be implemented within the 20-year planning 

horizon. 

In addition to the improvements in the Preferred Alternative, Airpark staff identified other previously 

planned or recommended projects in the City of Pompano Beach Adopted Capital Improvement Plan 

(CIP) for fiscal year (FY) 2021-2025 and the Airport Pavement Management Plan (APMP) that are 

incorporated into the overall program. The combination of projects identified in the Master Plan Update, 

the City’s CIP, and the APMP represent the Recommended Development Plan (RDP). 

This chapter summarizes the RDP and presents the Airpark’s anticipated phasing plan, environmental 

documentation requirements, an updated 5-year and 20-year Airport Capital Improvement Plan (ACIP), 

likely funding sources, and a cash flow analysis.  

5.1 -  Recommended Development Plan 

The recommended facility improvements developed for the Preferred Alternative were presented in 

Chapter 4. These improvements included airfield and landside components that considered on-Airpark 

land uses, Airpark access, and other aviation and support facilities. As noted, the RDP includes 

recommended facilities from the Preferred Alternative and Airpark Sponsor planned and programmed 

projects. Projects from the RDP that came from this Master Plan Update are depicted in Figure 5-1. Non-

infrastructure projects such as planning studies, construction design, and equipment upgrades are not 

shown in the figure, but these costs are included in the estimates and financial analysis presented in 

subsequent sections of this chapter. 

The RDP considers the phasing and timing for the implementation of individual projects and the 

dependence of projects on one another. Implementation of the RDP is planned to occur in three phases, 

as described below. 
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Figure 5-1. Recommended Master Plan Improvements

Source:
Kimley-Horn.
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 Phase I Improvements (2021-2025) 

The following sections describe the phasing of Master Plan-recommended projects as well as projects 

identified in the City’s current CIP and projects presented in the Airpark’s APMP. The following projects 

from the RDP, with project descriptions as necessary, are recommended to be implemented in Phase I 

(0- to 5-year timeframe, FY 2021-2025): 

• Airpark Security Gate Enhancements and Upgrades: Construct four additional security gates; 

two for airfield access, two for emergency access. 

• New Air Traffic Control Tower Design: Design for potential improvements or relocation of the 

ATCT (ATCT Study to identify potential improvements to be conducted in 2020).  

• 5th Avenue Landside Access Parcel Y, Access Road: Design and construct access from 

North-East 5th Avenue to airfield Parcel Y.  

• Design and Construction of Taxiway B Run-up Apron: Design and construct an additional 

25,500 SF of asphalt, painting and striping, and edge lighting for the Taxiway B run-up apron. 

• Design and Construction of Runway 10-28 Extension: Design and construct 185-foot 

extension of Runway 28 (18,500 SF). Extension will be asphalt, grooved, 26,000 lbs., single-

wheel strength. Also includes relocation of runway end identifier lights (REILs), painting and 

striping, and additional MIRLs. 

• Apron N Segment 4205 Restoration: Rehabilitate Apron N at north end of Taxiway B 

(~63,000 SF). 

• Runway 33 Segment 5110 Restoration: Rehabilitate apron area leading to Runway 33 

(~20,500 SF). 

• Air Traffic Control Tower Construction: Pending results of ATCT Study, construct new ATCT 

on the Airpark or improvements to existing structure. 

• Restoration of Apron S Segments 4105, 4110 and 4125: Rehabilitate apron area south of 

Taxiway L (~348,000 SF). 

• Design and Construction of Standard Grade RSA on Runway 6-24: Design and construct 

35,100 SF of surface area with compacted fill to meet FAA grading standard. 

• Design and Construction of Taxiway G6/G7 Improvements: Design and construct 3,800 SF of 

new asphalt, including restriping, relocation of taxiway lights, painted island. Includes 24,300 SF 

of pavement removal. 

 Phase II Improvements (2026-2030) 

The following projects, with project descriptions as necessary, are recommended to be implemented in 

Phase II (6- to 10-year timeframe, FY 2026-2030): 

• Design and Construction of Direct Apron-Runway Access on Taxiways L3, L4, and L5: 

Design and construct three new connectors (51,700 SF) including new taxiway edge lighting, and 

painting and striping. Also includes removal of 13,300 SF of existing asphalt. 

• Design and Construction of Realigned Taxiways K and L (Phase I): Phase I of realignment of 

Taxiways K and L east of Runway 6-24. Includes design and construction of 34,300 SF of new 

asphalt, removal of 7,700 SF of pavement, and painting and striping. Phase I also includes 

relocation of taxiway lighting on Taxiway L and removed fillets, and new taxiway lighting around 

three painted islands. 

• Restoration of Runway 10-28 Segment 6105: Rehabilitate Runway 10-28 (~271,000 SF). 
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• Design and Construction of Paved Vehicle Service Road (Phase I): Phase I of design and 

construction of the paved vehicle service road, including construction of 37,200 SF of 12-foot 

wide roadway. 

• Restoration of Runway 6-24 Segments 6205 and 6210: Narrow Runway 6-24 to 75 feet, 

rehabilitate pavement (~250,000 SF), and relocate lighting. 

• Restoration/Reconstruction of Taxilane Segments 4305, 4310, 4315, and 4320: Reconstruct 

taxilane areas (~180,000 SF). 

 Phase III Improvements (2031-2040) 

Recommended Phase III (11- to 20-year timeframe, FY 2031-2040) projects, with project descriptions as 

necessary, include the following: 

• Design and Construction of New Taxiway Q and End Connector Q1 (Phase I): Phase I of 

design and construction of the new taxiway Q and end connector Q1 to Taxiway B. Phase I 

includes design and construction of 27,300 SF of taxiway plus painting and striping and taxiway 

lighting. 

• Design and Construction of Taxiway M Relocation (Phase I): Phase I of the relocation of 

Taxiway M is north of Runway 10-28 and includes design and construction of 30,700 SF of new 

asphalt to Taxiway M and connector fillets, removal of 29,900 SF of asphalt, and repainting and 

restriping. Phase I also includes relocation of taxiway lighting on the northwest side of Taxiway M, 

the west side of Taxiway C, and the northeast side of Taxiway D. 

• Design and Construction of Realigned Taxiways K and L (Phase II): Phase II of the 

realignment of Taxiways K and L west of Runway 6-24. Includes design and construction of 

6,600 SF of new asphalt, removal of 14,700 SF of pavement, and painting and striping. In 

addition, Phase II includes relocation of taxiway lighting on Taxiway L and removed fillets and 

new taxiway lighting around two painted islands. 

• Design and Construction of Paved Vehicle Service Road (Phase II): Phase II of design and 

construction of the paved vehicle service road, including construction of 49,800 SF of 12-foot 

wide roadway. 

• Restoration of Taxiway F Segment 610: Rehabilitate Segment 610 of Taxiway F (~118,000 

SF). 

• Design and Construction of Taxiway M Relocation (Phase II): Phase II of the relocation of 

Taxiway M is north of Runway 10-28 and includes design and construction of 15,500 SF of new 

asphalt to the taxiway and end connectors, removal of 13,700 SF of asphalt, and repainting and 

restriping, as well as relocation of taxiway lighting on the northwest side of the taxiway, new 

taxiway edge lighting around the island, and painting the island. 

• Design and Construction of New Taxiway Q and End Connector Q1 (Phase II): Phase II of 

design and construction of the new taxiway Q and end connector Q1 to Runway 6-24. Phase II 

includes design and construction of 34,800 SF of taxiway plus painting and striping and taxiway 

lighting. 

• Restoration of Taxiway B Segment 210: Rehabilitate Taxiway B (~118,000 SF). 

• Restoration of Taxiway L Segment 1210: Rehabilitate Taxiway L (~153,000 SF). 

• Restoration of Taxiway D Segment 420: Rehabilitate Segment 420 of Taxiway D (~23,100 SF). 

• Design and Construction of Taxiway M Relocation (Phase III): Phase III of the relocation of 

Taxiway M is north of Runway 15-33 and includes design and construction of 44,400 SF of new 

asphalt for the taxiway plus 4,900 SF for the connector, removal of 77,100 SF of asphalt plus an 

additional 2,500 SF for the Taxiway F fillet, and painting and striping. It also includes relocating 

taxiway lighting and island painting. 
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• Design and Construction of Runway 15-33 Extension: Design and construct 422-foot 

extension of Runway 15-33, including 31,650 SF of grooved, 30,000lbs. single-wheel strength 

asphalt, relocation of MALS, installation of additional MED Edge Lights, relocation of REILs, and 

painting and striping. 

• Design and Construction of Paved Vehicle Service Road (Phase III): Phase III of design and 

construction of the paved vehicle service road, including construction of 67,800 SF of 12-foot 

wide roadway.  

5.2 -  Environmental Documentation Requirements  

Several of the projects included in the RDP require environmental documentation under the National 

Environmental Policy Act (NEPA) prior to design and construction. Therefore, it is important to have a 

strategy for obtaining required environmental approvals for these projects. It is anticipated that for certain 

projects, FAA approval of the ALP will be conditional upon environmental review. In addition, other NEPA-

related environmental considerations at the Airpark may include drainage and impacts to sensitive habitat 

or hazardous waste sites on Airpark property. 

There are the three primary types of environmental documentation requirements associated with airport 

improvement projects: 

• Environmental Assessment (EA): a public document prepared by an airport Sponsor providing 

sufficient evidence to determine whether a proposed action would require preparation of an 

Environmental Impact Statement (EIS) or a finding of no significant impact (FONSI). The average 

completion timeframe for an EA is six months to two years. 

• Environmental Impact Statement (EIS): a public document required for airport development 

actions that may "significantly affect the quality of the human environment." An EIS describes the 

impacts on the environment as a result of a proposed action, the impacts of alternatives, and 

plans to mitigate impacts. The average completion timeframe for an EIS is two to three years. 

• Categorical Exclusion (CatEx): some actions do not individually or cumulatively have a 

significant effect on the human environment and therefore do not require either an EA or an EIS. 

If an action falls within one of the categorical exclusion groups and the FAA approves a CatEx, 

then the action can proceed without an EA and EIS. The typical timeframe to document a CatEx 

and receive FAA approval is two to six months. 

The projects included in the RDP that are anticipated to require environmental review are presented in 

Table 5-1. It should be noted that the cost estimates developed for the ACIP and presented in Section 5.3 

include contingency costs for anticipated environmental documentation needs. It was assumed that 

environmental documentation would be included in federal and state grants for specific projects. 
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Table 5-1. ACIP Environmental Documentation Requirements 

Project 
Anticipated 

Documentation 

RDP Phase I 

Design and Construction of Taxiway B Run-up Apron CatEx 

Design and Construction of Runway 10-28 Extension CatEx 

Design and Construction of Standard Grade RSA on Runway 6-24 CatEx 

Design and Construction of Taxiway G6/G7 Improvements CatEx 

Design and Construction of Taxiway B Run-up Apron CatEx 

RDP Phase II 

Design and Construction of Direct Apron-Runway Access on Taxiways L3, L4, and L5 CatEx 

Design and Construction of Realigned Taxiways K and L (Phase I) CatEx 

Design and Construction of Paved Vehicle Service Road (Phase I) CatEx 

Restoration of Runway 6-24 Segments 6205 and 6210 CatEx 

RDP Phase III 

Design and Construction of New Taxiway Q and End Connector Q1 (Phase I) CatEx 

Design and Construction of Taxiway M Relocation (Phase I) CatEx 

Design and Construction of Realigned Taxiways K and L (Phase II) CatEx 

Design and Construction of Paved Vehicle Service Road (Phase II) CatEx 

Design and Construction of Taxiway M Relocation (Phase II) CatEx 

Design and Construction of New Taxiway Q and End Connector Q1 (Phase II) CatEx 

Design and Construction of Taxiway M Relocation (Phase III) CatEx 

Design and Construction of Runway 15-33 Extension EA 

Design and Construction of Paved Vehicle Service Road (Phase III) CatEx 

Source:  
Kimley-Horn. 
 

Notes: 
CatEx = categorical exclusion 
EA = environmental assessment 

 

5.3 -  Project Cost and Schedule  

The funding plan identifies likely funding sources for projects included in the RDP. In support of the 

development of the funding plan, an ACIP was developed coincident with the RDP; the ACIP presents 

funding sources expected to be available through the planning period for projects in the RDP. The ACIP 

describes the Airpark’s capital improvement plan developed for this Master Plan Update and is separate 

from the City’s CIP, although there may be some overlap in projects. 
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 Funding Assumptions 

The funding plan was developed according to information and assumptions that provide a reasonable 

basis for analysis at a level appropriate for an airport master plan. The actual results will vary, and the 

differences could be material. These variations may be the result of unanticipated events and 

circumstances that may occur, or some of the assumptions used to project funding sources may not be 

realized and therefor impact the actual outcomes. 

The funding plan is preliminary in nature and is not intended to be used to support the sale of bonds or to 

obtain any other forms of financing. More detailed cost estimates and financial analyses are required to 

implement individual projects. It is also important to note that some projects in the RDP could be 

postponed if changes occur, including if forecast aviation activity is not realized, construction costs rise 

significantly, or projected funding is not available. 

Cost estimates for projects in the RDP were prepared based on criteria specific to the region and 

assumed the following: 

• Cost estimates identified in the City of Pompano Beach Adopted CIP 2021-2025 were not 

adjusted. 

• Projects identified in the APMP were adjusted to calculate estimated costs in year of expenditure 

dollars and updated to reflect construction cost changes since the APMP was published. 

• Initial cost estimates were calculated in year 2020 dollars. Projects identified in Phase II (6-10 

year) and Phase III (11-20 year) included a two percent annual escalator to adjust for potential 

inflation. 

• Unless indicated otherwise, all cost estimates included a 10 percent contingency for design costs 

and environmental documentation (reference Table 5-1 for environmental documentation 

requirements).  

Conservative assumptions were used to avoid overestimating the financial capacity of the Airpark 

Sponsor during the planning period. It was assumed that FAA Airport Improvement Program (AIP) 

discretionary grants, Florida Department of Transportation (FDOT) grants, and other State capital outlay 

funds will be available for specific eligible projects at or below the average annual historical levels for 

projects with similar eligibility. 

 Funding Sources 

Assumed funding sources are described in detail below. Each of the funding sources available to the 

Airpark has unique availability, eligibility, and timing constraints. While funding availability is discussed, it 

should not be assumed that all funds projected to be available would be allocated to projects in the RDP. 

 Airport Improvement Program (AIP) Grants 

The AIP is the FAA’s grant program to fund planning and development of public-use airports. Airports 

must be listed in the NPIAS to be eligible for AIP grants. These grants can be used for projects related to 

enhancing airport safety, capacity, security, and environmental concerns. Most airfield capital 

improvements or rehabilitation projects are eligible for AIP funding, and in some cases terminals, hangars 

and nonaviation development may be eligible. While most grants are focused on construction, some 

professional services to support projects are eligible, for example planning and design. 
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AIP grants fall into two categories: entitlement grants and discretionary grants. Further information on the 

two types of grants and the funds available to the Airpark under each is provided below. 

Entitlement Grants 

AIP funds are first distributed to major entitlement categories such as primary, cargo and general aviation. 

Primary commercial service airports receive a guaranteed minimum level of annual federal funds based 

on enplaned passengers. The Airpark receives entitlement funds as a nonprimary airport. Since the 

Airpark does not have scheduled or unscheduled air service from a large certificated air carrier or more 

than 10,000 annual enplanements, the Airpark receives a fixed $150,000 of entitlement funds annually. In 

2020, the Airpark had a balance of $585,703 in unused entitlement grant monies.  

Discretionary Grants  

After funding entitlement grants, remaining AIP funds are distributed as discretionary grants. After set-

aside projects including airport noise mitigation and the Military Airport Program, discretionary funds are 

distributed according to a national prioritization formula. As a general aviation airport, the Airpark can 

finance 90 percent of eligible project costs using discretionary funds, though this percentage may differ 

based on the amount of available discretionary funds that are administered. Projects anticipated to be 

eligible for AIP discretionary grants are presented in the subsequent section. It is anticipated that a total 

of approximately $5.8M of discretionary funding will be needed through the 20-year planning horizon. 

 Florida Department of Transportation  

The FDOT Aviation Office developed the Aviation Grant Program to provide for a safe, cost-effective, and 

efficient statewide aviation transportation system. The Aviation Grant Program can fund projects related 

to planning, designing, constructing, or maintaining public-use aviation facilities. The Program is intended 

to provide financial assistance in the areas of safety, security, preservation, capacity improvement, land 

acquisition, planning, and economic development.  

For general aviation airports such as the Airpark, FDOT may provide up to 80 percent of the local share 

of project costs when federal funding is available. For example, FDOT provides up to eight percent of 

project costs when the FAA provides 90 percent funding. When no federal funding is available, FDOT 

provides up to 80 percent of total project costs. FDOT may also provide up to 50 percent of the costs to 

build on-airport revenue-producing capital improvements. It is anticipated that a total of approximately 

$18.9M of state grants will be needed through the 20-year planning horizon. 

 Local Funding  

Local funding is provided by the Airpark Sponsor, which is the City of Pompano Beach. Local funding is 

needed to support projects that are not eligible for federal or state grant funding, or to match a portion of 

projects that are eligible for other funding. Based on anticipated availability of federal and state grants, 

approximately $4.0M of local funding will be needed over the course of the 20-year planning horizon.  

 Third Party / Private Funding 

Projects identified in the RDP that provide direct benefit to a tenant or that are anticipated to occur on 

private leaseholds may not be eligible for AIP or state grants. As such, the Airpark Sponsor has indicated 

that it will seek third-party financing where appropriate as a funding source for specific projects in the 

RDP. Approximately $726,000 in private funding is anticipated throughout the 20-year planning horizon. 

Pompano Beach Airpark 

5.3.2.2 -

5.3.2.3 -

5.3.2.4 -

p mpano 
• beach. Kimley>>) Horn MASTER PLAN UPDATE 

Florida's warmest Welcome 



  Implementation and Financial Plan 

5-10 
 

 Capital Improvement Program 

The Airpark’s updated 20-year ACIP is summarized in Table 5-2, including near-term (FY 2021–2025), 

mid-term (FY 2026–2030), and long-term (FY 2031–2040) projects. Estimated capital expenditures total 

approximately $33.0M (in escalated dollars) for all projects in the RDP.  
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Table 5-2. 20-year Airport Capital Improvement Program (ACIP) 

Project 
Grant / 

Funding 
Type 

Project 
Cost1 

Federal 
Share 

State Share Local Share 
Private 
Share 

Near-Term (FY 2021–2025)       

Airpark Security Gate Enhancements and 
Upgrades 

SL $500,000 $0 $400,000 $100,000 $0 

New Air Traffic Control Tower Design SL $450,000 $0 $360,000 $90,000 $0 

5th Avenue Landside Access Parcel Y, Access 
Road 

SLP $950,000 $0 $760,000 $95,000 $95,000 

Design and Construction of Taxiway B Run-up 
Apron 

SL $357,280 $0 $285,824 $71,456 $0 

Design and Construction of Runway 10-28 
Extension 

FSL 
Entitlement 

$819,280 $737,352 $65,542 $16,386 $0 

Apron N Segment 4205 Restoration SL $654,885 $0 $523,908 $130,977 $0 

Runway 33 Segment 5110 Restoration SL $213,840 $0 $171,072 $42,768 $0 

Air Traffic Control Tower Construction SL TBD - - - - 

Restoration of Apron S Segments 4105, 4110 
and 4125 

SLP $3,721,410 $0 $2,977,128 $372,141 $372,141 

Design and Construction of Standard Grade RSA 
on Runway 6-24 

FSL 
Entitlement 

$239,580 $215,622 $19,166 $4,792 $0 

Design and Construction of Taxiway G6/G7 
Improvements 

FSL 
Entitlement 

$656,497 $590,847 $52,520 $13,130 $0 

Subtotal  $8,562,772 $1,543,821 $5,615,161 $936,649 $467,141 

Mid-Term (FY 2026–2030)       

Design and Construction of Direct Apron-Runway 
Access on Taxiways L3, L4, and L5 

FSL 
Discretionary 

$1,247,400 $1,122,660 $99,792 $24,948 $0 

Design and Construction of Realigned Taxiways 
K and L (Phase I) 

FSL 
Discretionary 

$1,150,779 $1,035,701 $92,062 $23,016 $0 

Restoration of Runway 10-28 Segment 6105 
FSL 

Discretionary 
$2,876,415 $2,588,774 $230,113 $57,528 $0 

Design and Construction of Paved Vehicle 
Service Road (Phase I) 

SL $339,693 $0 $271,754 $67,939 $0 

Restoration of Runway 6-24 Segments 6205 and 
6210 

SL $957,513 $0 $766,010 $191,503 $0 

Restoration/Reconstruction of Taxilane 
Segments 4305, 4310, 4315, and 4320 

SLP $2,590,076 $0 $2,072,061 $259,008 $259,008 

Subtotal   $9,161,877 $4,747,135 $3,531,793 $623,941 $259,008 
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Table 5-2. 20-year Airport Capital Improvement Program (ACIP) 

Project 
Grant / 

Funding 
Type 

Project 
Cost1 

Federal 
Share 

State Share Local Share 
Private 
Share 

Long-Term (FY 2031–2040)       

Design and Construction of New Taxiway Q and 
End Connector Q1 (Phase I) 

SL $737,923 $0 $590,339 $147,585 $0 

Design and Construction of Taxiway M 
Relocation (Phase I) 

SL $1,465,971 $0 $1,172,777 $293,194 $0 

Design and Construction of Realigned Taxiways 
K and L (Phase II) 

FSL 
Discretionary 

$1,146,614 $1,031,952 $91,729 $22,932 $0 

Design and Construction of Paved Vehicle 
Service Road (Phase II) 

SL $472,443 $0 $377,954 $94,489 $0 

Restoration of Taxiway F Segment 610 SL $1,408,989 $0 $1,127,191 $281,798 $0 

Design and Construction of Taxiway M 
Relocation (Phase II) 

SL $1,151,437 $0 $921,149 $230,287 $0 

Design and Construction of New Taxiway Q and 
End Connector Q1 (Phase II) 

SL $883,675 $0 $706,940 $176,735 $0 

Restoration of Taxiway B Segment 210 SL $1,334,261 $0 $1,067,409 $266,852 $0 

Restoration of Taxiway L Segment 1210 SL $1,938,731 $0 $1,550,985 $387,746 $0 

Restoration of Taxiway D Segment 420 
FSL 

Entitlement 
$293,253 $263,928 $23,460 $5,865 $0 

Design and Construction of Taxiway M 
Relocation (Phase III) 

SL $1,667,718 $0 $1,334,174 $333,544 $0 

Design and Construction of Runway 15-33 
Extension 

FSL 
Entitlement 

$1,942,727 $1,748,455 $155,418 $38,855 $0 

Design and Construction of Paved Vehicle 
Service Road (Phase III) 

SL $808,032 $0 $646,426 $161,606 $0 

Subtotal  -- $15,251,775 $3,044,335 $9,765,952 $2,441,488 $0 

Grand Total  -- $32,976,424 $9,335,291 $18,912,906 $4,002,078 $726,149 
Source: 

Kimley-Horn. 
 
Notes: 

1. Projects in 6-20-year timeframe include 10% escalator to account for anticipated inflation. 
F = Federal 
L = Local 

P = Private 
S = State 
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Table 5-3 summarizes costs for projects in the ACIP grouped by RDP phase and funding source. 

Approximately 11 percent of total project costs could be funded by FAA entitlement grants, 18 percent by 

FAA discretionary grants, 57 percent by state grants, two percent by private sources, and 12 percent by 

local funds. 

Table 5-3. Funding Sources 

RDP 
Phase 

Project 
Cost 

Federal AIP Grants State 
Grants 

Local 
Funds 

Private 
Funds Entitlement Discretionary 

Phase I $8,562,772 $1,543,821 $0 $5,615,161 $936,649 $467,141 

Phase II $9,161,877 $0 $4,747,135 $3,531,793 $623,941 $259,008 

Phase III $15,251,775 $2,012,383 $1,031,952 $9,765,952 $2,441,488 $0 

Total $32,976,424 $3,556,204 $5,779,087 $18,912,906 $4,002,078 $726,149 

Source: 
Kimley-Horn. 

 
Note: 
Projects in 6-20-year timeframe include 10% escalator to account for anticipated inflation. 

The Airpark’s 5-year ACIP details funding sources and the anticipated starting year for each project in 

Phase I of the RDP and is presented in Table 5-4. While a 20-year ACIP identifies anticipated needs 

throughout the planning horizon, projects identified within a 5-year timeframe typically reflect more 

immediate needs or facilities where potential funding is being requested or has already been secured. 

Additionally, the 5-year ACIP can be used to inform the FAA and FDOT of proposed near-term 

improvements and grant funding implications. 

 

Pompano Beach Airpark 

p mpano 
• beach. Kimley>>) Horn MASTER PLAN UPDATE 

Florida's warmest Welcome 



  Implementation and Financial Plan 

5-14 
 

Table 5-4. 5-Year ACIP 

Project 
Grant / 

Funding 
Type 

Start 
Year 

Project 
Cost 

Federal AIP Grants 
State 

Grants 
Local 
Funds 

Private 
Funds Entitlement Discretionary 

5-Year ACIP Project          

Airpark Security Gate Enhancements and 
Upgrades 

SL 2021 $500,000 $0 $0 $400,000 $100,000 $0 

New Air Traffic Control Tower Design SL 2021 $450,000 $0 $0 $360,000 $90,000 $0 

5th Avenue Landside Access Parcel Y, Access 
Road 

SLP 2022 $950,000 $0 $0 $760,000 $95,000 $95,000 

Design and Construction of Taxiway B Run-up 
Apron 

SL 2022 $357,280 $0 $0 $285,824 $71,456 $0 

Design and Construction of Runway 10-28 
Extension 

FSL 2023 $819,280 $737,352 $0 $65,542 $16,386 $0 

Apron N Segment 4205 Restoration SL 2023 $654,885 $0 $0 $523,908 $130,977 $0 

Runway 33 Segment 5110 Restoration SL 2023 $213,840 $0 $0 $171,072 $42,768 $0 

Air Traffic Control Tower Construction SL 2023 TBD - - - - - 

Restoration of Apron S Segments 4105, 4110 
and 4125 

SLP 2024 $3,721,410 $0 $0 $2,977,128 $372,141 $372,141 

Design and Construction of Standard Grade RSA 
on Runway 6-24 

FSL 2025 $239,580 $215,622 $0 $19,166 $4,792 $0 

Design and Construction of Taxiway G6/G7 
Improvements 

FSL 2025 $656,497 $590,847 $0 $52,520 $13,130 $0 

Subtotal    $8,562,772 $1,543,821 $0 $5,615,161 $936,649 $467,141 

Total by Fiscal Year         

2021     $950,000 $0 $0 $760,000 $190,000 $0 

2022     $1,307,280 $0 $0 $1,045,824 $166,456 $95,000 

2023   $1,688,005 $737,352 $0 $760,522 $190,131 $0 

2024   $3,721,410 $0 $0 $2,977,128 $372,141 $372,141 

2025     $896,077 $806,469 $0 $71,686 $17,922 $0 

Subtotal    $8,562,772 $1,543,821 $0 $5,615,161 $936,649 $467,141 
Source:  
Kimley-Horn. 
 

Notes: 
F = Federal 
L = Local 

P = Private 
S = State  
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5.4 -  Financial Plan 

This section presents the anticipated funding plan for implementation of projects identified in the ACIP 

and assesses the City’s ability to fund these projects. While an implementation schedule is identified, the 

actual execution of specific projects and the resulting financial requirements may change based on local 

economic conditions, actual aviation-related activity, or other factors. 

The City of Pompano Beach is the Airpark Sponsor and is therefore responsible for management and 

budgeting of all Airpark-generated revenues and expenditures. This includes providing local match for 

federal and state grants.  

The following sections provide a summary of the Airpark’s revenues and expenditures, as well as a 

comparison of anticipated cash flow and local grant matching requirements as previously identified in 

Section 5.3. 

 Airpark Revenues 

The Airpark receives operating revenues from tenant leases and rental agreements and from 

concessions such as fuel flowage fees. Revenues are deposited into the Airport Enterprise Fund, which 

operates on a balanced budget for revenues and expenses for operations and maintenance. Below are 

descriptions of 2020 Airpark revenues and assumptions for calculations of any future escalators: 

• Project Balance Fund: 2020 revenue = $50,000. Annual fund to be used for pavement 

maintenance and local matching grants if necessary. Cash flow analysis assumed $50,000 

annually throughout the 20-year planning horizon.  

• Interest Earnings: 2020 revenue = $8,000. Interest earned on the Airpark’s general operating 

and capital improvement funds. Cash flow analysis assumed $8,000 annually throughout the 20-

year planning horizon. 

• Concessions and Royalties: 2020 revenue = $32,957. Airpark receives $0.05 per gallon of fuel 

sold. Cash flow analysis assumed $0.05 per gallon constant throughout 20-year planning horizon, 

volume commensurate with growth in forecast operations.  

• Land Rent Utility Fund: 2020 revenue = $273,954. Airpark’s revenues associated with City well 

heads and other utilities on property. Cash flow analysis assumed 3.0% annual increase 

throughout the 20-year planning horizon. 

• Land Rent: 2020 revenue = $788,820. Airpark’s revenues from tenant land leases. Cash flow 

analysis assumed 3.0% annual increase throughout the 20-year planning horizon. 

• Land Rent City Facilities: 2020 revenue = $432,036. Airpark’s revenues associated with City 

facilities on property (golf course, equestrian tenant). Cash flow analysis assumed 3.0% annual 

increase throughout the 20-year planning horizon. 

 Airpark Expenditures 

Descriptions of 2020 Airpark expenditures and assumptions for calculations of future escalators are 

presented below: 

• Personal Services: 2020 expenditure = $522,822. Includes employee payroll, benefits, and 

pensions. Cash flow analysis assumed 3.0% annual increase throughout the 20-year planning 

horizon. 
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• Operating Expenses: 2020 expenditure = $647,793. Includes insurance, administrative fees, 

utilities, supplies, maintenance fees, and other operating expenses. Cash flow analysis assumed 

3.0% annual increase throughout the 20-year planning horizon. 

• Other Expenses: 2020 expenditure = $41,834. Includes all expenses not categorized as 

Personal Services or Operating Expenses. Cash flow analysis assumed 3.0% annual increase 

throughout the 20-year planning horizon. 

 Cash Flow Analysis 

The cash flow analysis compares forecast Airpark revenues and expenditures with local matching grant 

requirements for recommended improvements identified in the 20-year ACIP. Results of the 20-year 

Airpark cash flow analysis are presented in Table 5-5. As shown, it is anticipated that the Airpark will 

have adequate resources to satisfy local matching requirements and is projected to accumulate a surplus 

of approximately $9.1M by the end of the 20-year planning horizon.  
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Table 5-5. Airpark Cash Flow Analysis 
Revenues 2021 2022 2023 2024 2025 2025 2027 2028 2029 2030 2031 

FAA Primary 
Entitlements 

$585,703 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 

Project Fund 
Balance 

$50,000 $350,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 

Interest Earnings $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 

Land Rent Utility 
Fund 

$273,954 $282,173 $290,638 $299,357 $308,338 $317,588 $327,116 $336,929 $347,037 $357,448 $368,172 

Fuel Sales 

(Concessions 
and Royalties) 

$32,957 $33,485 $34,020 $34,565 $35,118 $35,680 $36,251 $36,831 $37,420 $38,019 $38,627 

Land Rent $788,820 $806,893 $831,100 $856,033 $881,714 $908,165 $935,410 $963,472 $992,377 $1,022,148 $1,052,812 

Land Rent City 
Facilities 

$432,036 $444,997 $458,347 $472,097 $486,260 $500,848 $515,873 $531,349 $547,290 $563,708 $580,620 

Total Revenues $2,171,470 $2,075,547 $1,822,105 $1,870,052 $1,919,429 $1,970,281 $2,022,650 $2,076,582 $2,132,123 $2,189,323 $2,248,231 

Expenditures 2021 2022 2023 2024 2025 2025 2027 2028 2029 2030 2031 

ACIP Local 

Match 
$190,000 $166,456 $190,131 $372,141 $17,922 $24,948 $23,016 $57,528 $259,441 $259,008 $147,585 

Personal 

Services (est.) 
$522,822 $538,507 $554,662 $571,302 $588,441 $606,094 $624,277 $643,005 $662,295 $682,164 $702,629 

Operating 
Expenses 

$647,793 $667,227 $687,244 $707,861 $729,097 $750,970 $773,499 $796,704 $820,605 $845,223 $870,580 

Other Expenses 
and Reserves 

$41,834 $43,089 $44,382 $45,713 $47,085 $48,497 $49,952 $51,451 $52,994 $54,584 $56,221 

Total 

Expenditures 
$1,402,449 $1,415,278 $1,476,418 $1,697,017 $1,382,544 $1,430,509 $1,470,743 $1,548,688 $1,795,335 $1,840,979 $1,777,015 

Surplus/Deficit $769,021 $660,269 $345,687 $173,035 $536,886 $539,772 $551,906 $527,894 $336,788 $348,345 $471,216 
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Table 5-5. Airpark Cash Flow Analysis 
Revenues 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total 

FAA Primary 
Entitlements 

$150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $150,000 $3,435,703 

Project Fund 
Balance 

$50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $50,000 $1,300,000 

Interest Earnings $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $8,000 $160,000 

Land Rent Utility 
Fund 

$379,217 $390,593 $402,311 $414,380 $426,812 $439,616 $452,805 $466,389 $480,381 $7,361,254 

Fuel Sales 
(Concessions 
and Royalties) 

$39,245 $39,873 $40,511 $41,159 $41,818 $42,487 $43,166 $43,857 $44,559 $769,646 

Land Rent $1,084,397 $1,116,929 $1,150,436 $1,184,950 $1,220,498 $1,257,113 $1,294,826 $1,333,671 $1,373,681 $21,055,446 

Land Rent City 
Facilities 

$598,038 $615,979 $634,459 $653,493 $673,097 $693,290 $714,089 $735,512 $757,577 $11,608,957 

Total Revenues $2,308,897 $2,371,374 $2,435,717 $2,501,982 $2,570,225 $2,640,506 $2,712,887 $2,787,429 $2,864,198 $45,691,006 

Expenditures 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total 

ACIP Local 
Match 

$316,126 $376,286 $230,287 $443,587 $393,611 $0 $0 $333,544 $200,461 $4,002,078 

Personal 

Services (est.) 
$723,708 $745,419 $767,782 $790,815 $814,540 $838,976 $864,145 $890,069 $916,772 $14,048,423 

Operating 

Expenses 
$896,697 $923,598 $951,306 $979,845 $1,009,240 $1,039,518 $1,070,703 $1,102,824 $1,135,909 $17,406,441 

Other Expenses 
and Reserves 

$57,908 $59,645 $61,435 $63,278 $65,176 $67,131 $69,145 $71,220 $73,356 $1,124,095 

Total 
Expenditures 

$1,994,439 $2,104,949 $2,010,810 $2,277,525 $2,282,567 $1,945,625 $2,003,993 $2,397,657 $2,326,498 $36,581,037 

Surplus/Deficit $314,457 $266,425 $424,908 $224,456 $287,657 $694,881 $708,893 $389,772 $537,700 $9,109,970 

Sources: 
City of Pompano Beach. 
Kimley-Horn. 

 
Note:  
Other revenues include state grants, net fair value, interest realized, building rent, sale of fixed assets, other revenues, and budgetary retained earnings. 
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 Summary and Recommendations 

According to the cash flow analysis, the Airpark’s anticipated revenues are expected to cover the local 

match requirements for recommended improvements over the 20-year planning horizon. However, this 

analysis assumed that all projects would be eligible for state funding, federal funding, private funding, or a 

combination thereof. Additionally, Airpark revenues may fluctuate over time, which could result in 

occasional funding shortfalls and increase the amount of reserves that the City would need to allocate in 

the Enterprise Fund. If these shortfalls become more frequent, the City may desire to conduct a rates and 

charges analysis to assess the adequacy of its collections from tenants and other sources of revenue. 
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Appendix A:  
Airport Layout Plan 
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