


Peter O. Knight Airport 

 

 

  Master Plan Update 

 
i 

Table of Contents 
 

1.0 INTRODUCTION .......................................................................................... 1 

1.1 OVERVIEW .................................................................................................................... 1 
1.2 PUBLIC INVOLVEMENT ................................................................................................ 1 
1.3 PROJECT SCOPE AND LEVEL OF EFFORT ................................................................ 2 
1.4 PETER O. KNIGHT AIRPORT KEY ISSUES .................................................................. 2 
1.5 PROCESS ...................................................................................................................... 3 

2.0 INVENTORY OF EXISTING CONDITIONS .................................................. 5 

2.1 INTRODUCTION ............................................................................................................ 5 
2.2 AIRPORT HISTORY, LAND HOLDINGS, AND ROLE .................................................... 5 
2.3 LOCATION / LOCALE .................................................................................................... 6 
2.4 CLIMATE ........................................................................................................................ 8 
2.5 AIRSPACE ENVIRONMENT .......................................................................................... 8 
2.6 AIRPORT ZONING AND LAND USE CONTROLS ........................................................10 
2.7 AIRPORT ACCESS AND PARKING .............................................................................11 
2.8 AIRSIDE FACILITIES ....................................................................................................11 

Airfield Characteristics ...................................................................................................11 
Apron Facilities ..............................................................................................................12 
Airfield Pavement ..........................................................................................................12 
Navigational Aids and Instrument Approaches ..............................................................12 
Weather Facilities ..........................................................................................................13 

2.9 LANDSIDE AND SUPPORT FACILITIES ......................................................................16 
Fixed Base Operator (FBO) ...........................................................................................16 
General Aviation (GA) Hangar Facilities ........................................................................16 
Fuel Storage Facilities ...................................................................................................18 

2.10 ENVIRONMENTAL OVERVIEW ....................................................................................20 
Hazardous Material Sites...............................................................................................21 
Historic, Architectural, Archaeological, and Cultural Resources .....................................21 
Water Quality .................................................................................................................21 
Wetlands and Other Jurisdictional Waters of the United States .....................................22 
Floodplains ....................................................................................................................22 
Coastal Zone Management Act .....................................................................................22 
Threatened and Endangered Species ...........................................................................23 
Essential Fish Habitat ....................................................................................................25 

3.0 AVIATION ACTIVITY FORECASTS........................................................... 27 

3.1 INTRODUCTION ...........................................................................................................27 
3.2 FORECAST DEVELOPMENT ASSUMPTIONS ............................................................27 
3.3 PREVIOUSLY PUBLISHED FORECASTS AND AVAILABLE INFORMATION ..............28 

Review of FAA Aerospace Forecast ..............................................................................28 
Review of FAA Terminal Area Forecast .........................................................................30 
Review of FDOT FASP Forecast ...................................................................................32 

3.4 BASED AIRCRAFT AND AIRCRAFT OPERATIONS FORECASTS ..............................34 
Based Aircraft Levels Using TAF CAGR ........................................................................34 
Based Aircraft Levels Using FASP CAGR .....................................................................34 
Averaging of Based Aircraft Levels ................................................................................35 

3.5 ADOPTION OF BASED AIRCRAFT FORECAST ..........................................................36 
3.6 FORECAST OF AIRCRAFT OPERATIONS USING OPBA ...........................................38 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
ii 

Development of Forecast-Specific Historical OPBA Factors ..........................................38 
3.7 DERIVATIVE FORECAST OF AIRCRAFT OPERATIONS BY FLEET MIX ...................42 
3.8 AIRCRAFT OPERATIONS SPLIT .................................................................................43 
3.9 INSTRUMENT APPROACH PROCEDURE OPERATIONS ..........................................43 
3.10 OPERATIONAL PEAKING CHARACTERISTICS ..........................................................44 
3.11 FORECAST SUMMARY AND COMPARISON TO FAA TAF .........................................45 

4.0 AIRPORT CAPACITY ASSESSMENT AND FACILITY NEEDS ................ 48 

4.1 INTRODUCTION ...........................................................................................................48 
4.2 QUANTIFICATION OF AIRFIELD CAPACITY ...............................................................48 

Approach and Methodology ...........................................................................................48 
Annual Service Volume and Hourly Capacity .................................................................48 
Aircraft Operational Delay..............................................................................................49 
Findings .........................................................................................................................49 

4.3 RUNWAY ORIENTATION AND WIND COVERAGE .....................................................49 
Required Wind Coverage ..............................................................................................49 
Crosswind Components ................................................................................................49 
Wind Coverage Analysis ...............................................................................................49 
Findings .........................................................................................................................50 

4.4 AIRFIELD DESIGN STANDARDS .................................................................................50 
Aircraft Approach Category ...........................................................................................50 
Airplane Design Group ..................................................................................................54 
Design Aircraft ...............................................................................................................54 
Instrument Approach Capabilities ..................................................................................55 
Required Protection of Navigable Airspace ...................................................................55 
Runway Design Code ....................................................................................................57 
Airport Reference Code .................................................................................................57 

4.5 RUNWAY DESIGN STANDARDS .................................................................................58 
Width .............................................................................................................................58 
Length ...........................................................................................................................58 
Shoulders ......................................................................................................................58 
Blast Pad .......................................................................................................................58 
Safety Area ...................................................................................................................59 
Object Free Area ...........................................................................................................59 
Obstacle Free Zone .......................................................................................................59 
Runway Protection Zone ...............................................................................................59 
TERPS Approach Obstacle Clearance Surfaces ...........................................................62 
TERPS Departure Surfaces ...........................................................................................62 
Runway Centerline to Parallel Taxiway Centerline Separation ......................................63 
Runway Pavement Strength ..........................................................................................63 
Threshold Siting Surface ...............................................................................................63 
Runway Design Standard Compliance Needs Summary ...............................................64 

4.6 DECLARED DISTANCE CRITERIA ..............................................................................67 
4.7 TAXIWAY/TAXILANE DESIGN STANDARDS ...............................................................71 

Width .............................................................................................................................71 
Shoulders ......................................................................................................................71 
Safety Area ...................................................................................................................71 
Object Free Area ...........................................................................................................71 
Taxiway Design Group ..................................................................................................71 
Edge Margin ..................................................................................................................72 
Wingtip Clearance .........................................................................................................72 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
iii 

Centerline to Fixed or Moveable Object .........................................................................72 
Taxiway Centerline to Parallel Taxiway Centerline Separation ......................................72 
Holding Bays and Aircraft Run-Up Areas .......................................................................72 
Taxiway Design Standard Compliance Needs Summary ...............................................73 

4.8 AIRFIELD FACILITY REQUIREMENTS ........................................................................73 
Lighting ..........................................................................................................................73 
Marking and Signage .....................................................................................................73 
Based Aircraft Space Requirements ..............................................................................73 
Itinerant Aircraft Space Requirements ...........................................................................80 
NAVAIDS ......................................................................................................................82 
Windsock/Segmented Circle ..........................................................................................83 
Security Fencing ............................................................................................................83 

4.9 AIRPORT SUPPORT FACILITIES ................................................................................83 
General Aviation Terminal .............................................................................................83 
Fueling Facilities ............................................................................................................84 
Airport Maintenance ......................................................................................................85 
Ground Access ..............................................................................................................85 
Automobile Parking .......................................................................................................86 

4.10 AIRPORT SECURITY ...................................................................................................86 
4.11 SUMMARY OF FACILITY NEEDS ................................................................................88 

5.0 AIRPORT ALTERNATIVES ANALYSIS .................................................... 89 

5.1 BACKGROUND .............................................................................................................89 
5.2 RUNWAY APPROACH ANALYSIS ...............................................................................89 
5.3 AIRFIELD ALTERNATIVES ...........................................................................................90 
5.4 AIRPORT LAND USE ANALYSIS .................................................................................93 
5.5 LANDSIDE ALTERNATIVES .........................................................................................94 
5.6 AIRPORT SUPPORT FACILITIES ................................................................................98 
5.7 AIRPORT GROUND ACCESS ......................................................................................98 

6.0 REFINED ALTERNATIVES ...................................................................... 100 

6.1 BACKGROUND ........................................................................................................... 100 
6.2 PREFERRED ALTERNATIVE ..................................................................................... 100 

Recommended Capital Improvements ......................................................................... 102 
6.3 NOISE CONTOURS & LAND USE COMPATIBILITY .................................................. 104 
6.4 POTENTIAL NEPA DOCUMENTATION AND ENVIRONMENTAL PERMITS ............. 106 

Potential NEPA Documentation ................................................................................... 106 
Potential Environmental Regulatory Permits ................................................................ 106 
Preferred Alternative Projects ...................................................................................... 107 

7.0 IMPLEMENTATION PLAN ....................................................................... 110 

7.1 BACKGROUND ........................................................................................................... 110 
7.2 FEDERAL AND STATE FUNDING ELIGIBILITY ......................................................... 110 
7.3 PROJECT COSTS & PHASING .................................................................................. 112 

Project Costs ............................................................................................................... 112 
Project Phasing ........................................................................................................... 112 
Consumer Price Index (CPI) Adjustment ..................................................................... 113 

7.4 AIRPORT FINANCIAL STRUCTURE .......................................................................... 117 
Historical & Forecast Revenues & Expenses ............................................................... 117 
Annual Capital Outlays ................................................................................................ 118 

7.5 SUMMARY .................................................................................................................. 118 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
iv 

8.0 AIRPORT LAYOUT PLAN ....................................................................... 120 

8.1 INTRODUCTION ......................................................................................................... 120 
8.2 TITLE SHEET (SHEET 1)............................................................................................ 120 
8.3 AIRPORT DATA SHEET (SHEET 2) ........................................................................... 121 
8.4 AIRPORT LAYOUT PLAN DRAWING (SHEET 3) ....................................................... 121 
8.5 AIRPORT AIRSPACE DRAWING (SHEET 4) ............................................................. 121 
8.6 INNER PORTION OF THE APPROACH SURFACE (SHEETS 6 AND 7) .................... 122 
8.7 RUNWAY DEPARTURE SURFACES DRAWING (SHEET 8) ..................................... 122 
8.8 TERMINAL AREA DRAWING (SHEETS 9) ................................................................. 123 
8.9 LAND USE DRAWING (SHEET 10) ............................................................................ 123 
8.10 EXHIBIT “A” PROPERTY MAP (STAND-ALONE DOCUMENT) .................................. 123 
8.11 SUMMARY .................................................................................................................. 123 

 

Tables 
 
TABLE 2-1 PUBLIC AIRPORTS IN THE REGION ..................................................................... 8 
TABLE 2-2 TPF NAVIGATIONAL AIDS ....................................................................................13 
TABLE 2-3 TPF INSTRUMENT APPROACH PROCEDURES ..................................................13 
TABLE 2-4 TPF EXISTING LANDSIDE FACILITIES .................................................................18 
TABLE 2-5 POTENTIAL FEDERAL AND STATE PROTECTED SPECIES ...............................25 
TABLE 3-1 FAA TAF AIRCRAFT OPERATIONS AND BASED AIRCRAFT ..............................31 
TABLE 3-2 FDOT FASP GENERAL AVIATION FORECAST (2012-2033) ................................33 
TABLE 3-3 NORMALIZATION OF BASED AIRCRAFT FORECAST – TAF ..............................34 
TABLE 3-4 NORMALIZATION OF BASED AIRCRAFT FORECAST – FASP ...........................35 
TABLE 3-5 AVERAGING OF BASED AIRCRAFT FORECAST .................................................35 
TABLE 3-6 BASED AIRCRAFT FORECAST PERCENTILES ...................................................36 
TABLE 3-7 AVERAGE BASED AIRCRAFT FORECAST BY FLEET MIX² ................................37 
TABLE 3-8 AVERAGE (5-YEAR) OPBA TAF & FASP NORMALIZED ......................................38 
TABLE 3-9 OPERATIONS FORECAST 5-YEAR HISTORICAL TAF OPBA – TPF ...................39 
TABLE 3-10 OPERATIONS FORECAST 5-YEAR HISTORICAL FASP OPBA – TPF ...............39 
TABLE 3-11 NORMALIZED AVERAGE (5-YEAR) OPBA .........................................................40 
TABLE 3-12 TPF OPERATIONS FORECAST COMPARISON .................................................41 
TABLE 3-13 AIRCRAFT OPERATIONS FORECAST PERCENTILES ......................................42 
TABLE 3-14 AIRCRAFT OPERATIONS FORECAST BY FLEET MIX ......................................42 
TABLE 3-15 AIRCRAFT OPERATIONS FORECAST SPLIT .....................................................43 
TABLE 3-16 BASED AIRCRAFT FORECAST PERCENTILES .................................................43 
TABLE 3-17 AIRCRAFT INSTRUMENT OPERATIONS BY FLEET MIX ...................................44 
TABLE 3-18 AIRCRAFT OPERATIONS PEAKING CHARACTERISTICS FORECAST ............44 
TABLE 3-19 SUMMARY OF AVIATION ACTIVITY FORECAST ...............................................46 
TABLE 3-20 COMPARISON OF DERIVED AND FAA TAF FORECAST...................................47 
TABLE 4-1 ALLOWABLE CROSSWIND COMPONENT PER RDC ..........................................49 
TABLE 4-2 RUNWAY WIND COVERAGE PERCENTILES .......................................................50 
TABLE 4-3 AIRCRAFT APPROACH CATEGORY ....................................................................54 
TABLE 4-4 AIRPLANE DESIGN GROUP .................................................................................54 
TABLE 4-5 INSTRUMENT FLIGHT VISIBILITY CATEGORY (STATUTE MILE) .......................55 
TABLE 4-6 RUNWAY DESIGN STANDARD MATRIX RUNWAY 18 .........................................65 
TABLE 4-7 RUNWAY DESIGN STANDARD MATRIX RUNWAY 04, 22, 36 .............................66 
TABLE 4-8 EXISTING DECLARED DISTANCES - TPF ............................................................68 
TABLE 4-9 TPF BASED AIRCRAFT DISTRIBUTION ...............................................................74 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
v 

TABLE 4-10 BASED AIRCRAFT SPACE REQUIREMENTS ....................................................75 
TABLE 4-11 TPF FORECAST OF BASED AIRCRAFT .............................................................75 
TABLE 4-12 TPF BASED AIRCRAFT STORAGE ANALYSIS ...................................................80 
TABLE 4-13 TPF ITINERANT APRON AREA NEEDS ASSESSMENT .....................................81 
TABLE 4-14 TPF AIRCRAFT OPERATIONS FORECAST PERCENTILES ..............................81 
TABLE 4-15¹ ITINERANT AIRCRAFT APRON NEEDS BY AIRCRAFT TYPE ..........................82 
TABLE 4-16 FLEET MIX SPACING REQUIREMENTS BY AIRCRAFT TYPE ..........................82 
TABLE 4-17 ITINERANT APRON AREA NEEDS BY FLEET MIX (SQUARE YARDS) .............82 
TABLE 4-18 TPF TERMINAL AREA REQUIREMENTS ............................................................84 
TABLE 4-19 TPF FUEL STORAGE REQUIREMENTS (14-DAY SUPPLY IN GALLONS) ........85 
TABLE 4-20 ANALYSIS OF TSA RECOMMENDED SECURITY FEATURES ..........................87 
TABLE 4-21 SUMMARY OF FACILITY REQUIREMENTS........................................................88 
TABLE 5-1 LAND USE ANALYSIS ...........................................................................................93 
TABLE 6-1 RECOMMENDED CAPITAL PROJECTS ............................................................. 102 
TABLE 6-2 INTEGRATED NOISE MODEL (INM) INPUTS ..................................................... 104 
TABLE 6-3 PRELIMINARY ENVIRONMENTAL REVIEW OF PREFERRED .......................... 109 
TABLE 7-1 EXAMPLES OF ELIGIBLE VS. INELIGIBLE AIP PROJECTS .............................. 111 
TABLE 7-2 COMBINED CAPITAL IMPROVEMENT PROGRAM FOR TPF (2015-2034) ........ 114 
TABLE 7-3 HISTORICAL & FORECAST REVENUES & EXPENSES FOR TPF ..................... 119 
 

Figures 
 
FIGURE 1-1 MASTER PLANNING PROCESS .......................................................................... 4 
FIGURE 2-1 LOCALE ................................................................................................................ 7 
FIGURE 2-2 AIRSPACE CLASSES ........................................................................................... 9 
FIGURE 2-3 AERONAUTICAL CHART.....................................................................................10 
FIGURE 2-4 EXISTING AIRSIDE FACILITIES ..........................................................................14 
FIGURE 2-5 PAVEMENT CONDITIONS MAP ..........................................................................15 
FIGURE 2-6 EXISTING LANDSIDE FACILITIES ......................................................................17 
FIGURE 2-7 NATURAL FEATURES INVENTORY ...................................................................24 
FIGURE 4-1 ALL-WEATHER WIND ROSE ...............................................................................51 
FIGURE 4-2 VMC CONDITIONS WIND ROSE .........................................................................52 
FIGURE 4-3 IMC CONDITIONS WIND ROSE ..........................................................................53 
FIGURE 4-4 RUNWAY 4-22 DECLARED DISTANCES ............................................................69 
FIGURE 4-5 RUNWAY 18-36 DECLARED DISTANCES ..........................................................70 
FIGURE 4-6 ADG-I AIRCRAFT SPACE REQUIREMENTS ......................................................76 
FIGURE 4-7 ADG-I AIRCRAFT SPACE REQUIREMENTS ......................................................77 
FIGURE 4-8 ADG-II AIRCRAFT SPACE REQUIREMENTS .....................................................78 
FIGURE 4-9 HELICOPTER SPACE REQUIREMENTS ............................................................79 
FIGURE 5-1 RUNWAY APPROACH ANALYSIS ......................................................................91 
FIGURE 5-2 AIRPORT LAND USE ANALYSIS .........................................................................92 
FIGURE 5-3 LANDSIDE DEVELOPMENT ALTERNATIVE 1 ....................................................95 
FIGURE 5-4 LANDSIDE DEVELOPMENT ALTERNATIVE 2 ....................................................96 
FIGURE 5-5 TERMINAL AREA DEVELOPMENT ALTERNATIVE ............................................97 
FIGURE 5-6 EXISTING SURFACE ACCESS ...........................................................................99 
FIGURE 6-1 PREFERRED ALTERNATIVE ............................................................................ 101 
FIGURE 6-2 PROJECT KEY MAP .......................................................................................... 103 
FIGURE 6-3 NOISE CONTOURS & LAND USE ANALYSIS ................................................... 105 
FIGURE 7-1 ANNUAL ECONOMIC IMPACT OF TPF ............................................................. 118 
 





Peter O. Knight Airport 

 

 

  Master Plan Update 

 
1 

1.0 Introduction 

1.1 Overview 

In January of 2014, the Hillsborough County Aviation Authority (HCAA) contracted with Michael 

International, Inc. to develop a Master Plan Update for the Peter O. Knight Airport (TPF).  The 

need for the update was essentially twofold.  The primary reason was that the Federal Aviation 

Administration (FAA) requires airports receiving development grants to conduct periodic updates 

of their future development plans.  Secondly, many changes had occurred in both the aviation 

industry as well as within the nation’s economy since the previous Master Plan Update was 

completed in 2003.  Therefore, it was necessary to reassess the 20-year development plans for the 

Peter O. Knight Airport. 

 

Although the development of a Master Plan Update 

and associated Airport Layout Plan (ALP) 

Drawing Set serves many objectives, one of the 

most significant purposes it serves is to allow the 

airport to meet federal assurances for grant funding 

eligibility.  In 1982, the federal government 

adopted the Airport and Airway Improvement Act, 

which allowed federal funds to be distributed 

through a grant program to airports throughout the 

country.  The federal grants did not require 

repayment provided that certain rules were 

followed and adhered to (i.e., assurances).  Over the years, the grant legislation has been revised, 

renamed, and expanded to presently include 39 separate assurances that must be met in order for 

an airport to be considered “compliant.”  The current grant program, referred to as the Airport 

Improvement Program (AIP), provides grant funding to cover a significant portion of the costs 

required to address airport safety, capacity, security, or environmental concerns.  Grant Assurance 

Number 29 states that the airport sponsor will develop and maintain an ALP which denotes the 

airport’s boundaries along with all existing and proposed development within.  The ALP and any 

revision or modification thereof must be reviewed and approved via signature by an authorized 

representative of the United States Secretary of Transportation.   

 

1.2 Public Involvement 

The airport does not exist in a static environment, but rather within the context of a larger 

community.  As such, any future developments identified by this study considered potential 

impacts to the community.  Multiple opportunities were made available for community and 

governmental representatives to participate in this study.  This involvement was facilitated through 

the formulation of a Master Plan Committee consisting of key stakeholders representing the FAA, 

Florida Department of Transportation, local planning organizations, the airport’s fixed base 

operator, and representatives from HCAA and the master plan team.  In addition, tenants and 

stakeholders were surveyed and interviewed to solicit key information in support of the planning 

process.  
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Over the course of the project, the master plan was supported by a robust public involvement 

program consisting two rounds of public open house meetings and a series of special presentations 

to the Metropolitan Planning Organization (MPO) and other local community organizations. 

Progress of the study was also presented and discussed in an open forum at HCAA briefings.  

Throughout the project, the local community was provided multiple opportunities to track the 

status of the plan and comment on project deliverables via the HCAA website.   

 

1.3 Project Scope and Level of Effort 

As part of this Master Plan Update, the HCAA wanted to focus on providing development 

recommendations that would help the airport become more financially self-sustainable while at 

the same time promoting airfield safety and satisfying aviation demand.  Consequently, a parallel 

support effort concentrated on conducting a Strategic Business Plan to study the land development 

potential and opportunities for potential income generation.  For that reason, the inventory and 

forecasting efforts were condensed to only focus on specific elements rather than an exhaustive 

discussion of multiple airport characteristics and activity variables.  Additional efforts were 

allocated towards evaluating short-term and long-term facility needs, developing alternatives to 

fulfill the identified needs, and creating a financing plan that illustrates revenue-generating 

opportunities and also how the HCAA may fund the recommendations of this Master Plan Update.  

 

1.4 Peter O. Knight Airport Key Issues 

This Master Plan Update provides a comprehensive review of the airport’s needs over the next 20 

years including issues related to the timing of proposed developments, cost estimates, and 

financing and management options to provide a clear action plan for the HCAA.  Prior to the start 

of the Master Plan Update, the HCAA identified the following key issues that should be addressed 

during this planning effort: 

 

• Identify revenue-generating opportunities and/or provide development recommendations 

that may encourage revenue-generating opportunities in the future. 

• Identify market demand in the context of a regional airport system. 

• Review airport land parcels to identify the highest and best use of each in regards to its 

future development potential. 

• Assess the operational efficiency, effectiveness and safety of the airport. 

• Evaluate the airport facility layout for conformance with FAA Advisory Circular (AC) 

150/5300-13A, Airport Design, as well as other applicable guidance. 

• Review vertical obstacles located in the vicinity of TPF in comparison to the airport’s 

airspace requirements. 

• Assess the needs of current tenants and requirement improvements that will be necessary 

to attract new tenants and/or to expand existing tenant facilities.  

• Assist the airport in supporting aviation demand within the HCAA’s system of airports. 

• Identify areas of environmental concern and provide mitigation options for future 

development. 

• Evaluate long-term development options for general aviation and airport support facilities. 
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• Evaluate the airport’s existing and ultimate runway length requirements to identify 

improvements necessary to meet demand and/or to entice additional traffic to the airport. 

 

1.5 Process 

This Master Plan Update provides a systematic outline of the development actions that will be 

necessary to maintain and further develop TPF’s airside and landside facilities.  This process 

provides the officials responsible for the scheduling, budgeting, and ultimate funding of airport 

improvement projects with advanced notice of the future airport needs.  By phasing the airport 

improvements, the development can be conducted in an orderly and timely fashion.   

 

In order to accomplish the HCAA’s long-term development goals for TPF, this Master Plan Update 

was prepared in accordance with FAA and the Florida Department of Transportation (FDOT) 

requirements.  All portions of this document are based on the criteria set forth in the FAA AC 

150/5070-6B, Airport Master Plans, and FAA AC 150/5300-13A, Airport Design.  The following 

study tasks were performed for this effort: 

  

• Conducted an inventory of the existing documents related to the airport, the physical airport 

facilities, the demographics of the airport service area, and the airport environment. 

• Evaluated and compared the airfield capacity to the expected aviation activity. 

• Determined the airport facilities improvements that will be necessary to meet the forecast 

demand. 

• Developed and evaluated alternative methods to meet the facility requirements of the 

airfield. 

• Developed a concise ALP Drawing Set that reflects proposed 20-year improvements. 

• Compiled a schedule of the proposed improvements to include the cost estimates, phasing, 

and financial feasibility of each. 

 

The individual report chapters provide detailed explanations of the tasks described above.  It 

should be noted that each step in the master plan process is built upon information and decisions 

made during previous steps.  Taken as a whole, they address the key issues identified in this chapter 

and describe how the study objectives were met. 
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Figure 1-1 
Master Planning Process  
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2.0 Inventory of Existing Conditions 

2.1 Introduction 

The master planning process requires the gathering of information related to the airport’s existing 

airside and landside facilities.  This information is important since it serves as the baseline for 

future evaluation steps throughout the remainder of the master planning process.  For this reason, 

information related to the Peter O. Knight Airport (TPF) and its surrounding areas was collected, 

evaluated, and documented within this chapter.  The data collected in this phase provides an 

inventory of the following: 

 

• Existing physical facilities: runways, taxiways, aircraft parking aprons, navigational aids, 

airport terminal, and facility areas for general aviation, corporate, and aviation support 

activities. 

• Locale and climate information related to TPF. 

• Airspace environment and land use controls within the vicinity of the airport. 

• The airport’s overall role in central Florida: development history, location, and access 

relationship to other transportation modes. 

 

2.2 Airport History, Land Holdings, and Role 

In an effort to combat the Great Depression in the United States, Franklin D. Roosevelt created the 

Works Progress Administration (WPA) which funded various public works projects for state and 

local governments including bridges, schools, roads, and other transportation projects throughout 

the U.S.  In recognition of the need for a public use airport, the City of Tampa made plans to utilize 

WPA funds to construct a new airport in the Tampa area.  A site was identified in south Tampa 

within the Davis Islands development area.  The construction of the airport included substantial 

dredging to create additional land needed for the new runways and also to fill one of the original 

canals that ran through the western edge of the airport site.  Once completed, the overall 

construction costs amounted to $426,264.   

 

Peter O. Knight was a prominent lawyer, businessman, and an influential member of the Tampa 

City Council who earned his law degree by the age of 18 and was elected mayor of Ft. Myers 

before his 21st birthday.  Knight convinced financiers to invest in property on Davis Islands and 

was also instrumental in arranging the property transfer and development of the land that would 

later become the airport site.  Due to his contributions to the Tampa area and role in the 

development of the airport, it was appropriately named the Peter O. Knight Airport.   

 

Since it was originally constructed, the airport has experienced multiple airside and landside 

configuration changes including the demolition and reconstruction of multiple T-hangars located 

in the midfield and the addition of a parallel taxiway along the western side of Runway 18-36.  In 

1999, the Hillsborough County Aviation Authority (HCAA) purchased the airport from the City 

of Tampa for approximately $4.2 million.  Over the past 15 years, the HCAA has continued to 

maintain and improve the airport by adding several additional facilities including a new 

administration building located west of the main terminal, a new fuel farm, a helicopter parking 

area, additional aircraft parking apron, and recently the addition of two large enclosed hangars that 
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are located on the easternmost portion of the airfield located near the Seddon Channel.  Presently, 

the airport acts as a reliever to the Tampa International Airport (TPA) and serves as a base for 

more than 110 aircraft owners and operators.  The airport property comprises approximately 143 

acres on the southern tip of the Davis Islands and its proximity to downtown Tampa makes it 

convenient and accessible to facilities such as Tampa General Hospital, the Amalie Arena, Tampa 

Convention Center, Channelside Bay Plaza, and the Port of Tampa.   

 
FAA-designated Aeronautical Role 

As part of the FAA’s development and classification of public use airports within the Nation Plan 

of Integrated Airports (NPIAS), the National Asset Study (ASSET 1) classifies and further defines 

the activity and levels of service offered by three types of nearly 3,000 airports, heliports, and 

seaplane bases.  The study aligns the general aviation airports into four categories---National, 

Regional, Local, and Basic to better capture their diverse functions and the economic contributions 

general aviation airports make to their communities and the Nation.     

 

TPF is currently classified as one of 467 NPIAS listed general aviation airports having a 

“Regional” Role that supports regional economies by connecting communities to statewide and 

interstate markets.  This type of ASSET-classified airport is typically characterized as having high 

levels of activity with some jets and multiengine propeller aircraft.  The airport, on average, 

accommodate approximately 90 based aircraft, including 3 jets. 

 

2.3 Location / Locale 

As shown in Figure 2-1, the Peter O. Knight Airport is located approximately 2.5 south of 

downtown Tampa and approximately 3.5 miles south of the Interstate 4 / Interstate 275 

interchange.  Situated at the southern end of the Davis Islands, the airport is surrounded by 

residential areas, recreational trails, dog parks and the Davis Island Yacht Club.  The Port of Tampa 

is also located nearby to the east across the Seddon Channel.  The nearest public use airport in the 

vicinity of TPF is TPA which is located approximately 5.7 nautical miles to the northwest.  

MacDill AFB is located 6 nautical miles to the southwest.  Table 2-1 provides a brief comparison 

of the public airports located within a 20 nautical mile radius along with their respective facilities 

and associated distances from TPF. 
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Figure 2-1 
Locale 
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Table 2-1 

Public Airports In The Region 

Airport 
NM from 

TPF 
Runways 

Published Instrument 

Approach Procedures 

Tampa International (TPA) 5.7 NW 

1L-19R (11,002’ x 150’) 

1R-19L (8,300’ x 150’) 

10-28 (6,999’ x 150’) 

ILS, RNAV, LOC 

Tampa Executive (VDF) 8.1 NE 
5-23 (5,000’ x 100’) 

18-36 (3,219 x 75’) 
ILS, LOC, RNAV 

St. Petersburg-Clearwater 

International (PIE) 
12.6 W 

18L-36R (9,730’ x 150’) 

4-22 (5,903’ x 150’) 

9-27 (4,712’ x 150’) 

ILS, LOC, RNAV, 

VOR, DME 

Albert Whitted (SPG) 13.0 SW 
7-25 (3,677’ x 75’) 

18-36 (2,864 x 150’) 
RNAV, VOR 

Plant City (PCM) 16.0 E 10-28 (3,948’ x 75’) RNAV, VOR 

Tampa North Aero Park (X39) 18.8 N 14-32 (3,541 x 50’) None 

Source: FAA Airport/Facility Directory, effective August 20, 2015.  

 

2.4 Climate 

Due to its location within the west central region of Florida and close proximity to the warm waters 

of the Gulf of Mexico, temperatures within the Tampa area typically include hot and humid 

summers and relatively mild winters.  The average low in the summer months (June, July, August, 

and September) varies between 75 and 76 degrees Fahrenheit; whereas, the average high during 

the same months is relatively steady around 90 degrees Fahrenheit.   During the winter months 

(December, January, and February), the average high temperature varies between 70 and 73 

degrees Fahrenheit; whereas, the average low temperature during the same months varies between 

52 and 55 degrees Fahrenheit.  In regards to precipitation, the wettest months of the year are June, 

July, August, and September with an average precipitation which varies between six and eight 

inches per month.  The precipitation amounts during the remaining eight months of the year 

typically average between 1.5 and three inches of rain per month.1 

 

2.5 Airspace Environment 

Because TPF is located within 30 nautical miles of TPA, it is located within TPA’s Mode C Veil, 

which requires all aircraft operating at TPF be equipped with a two-way radio and a Mode C 

transponder.  TPF is also located beneath TPA’s Class ‘B’ airspace where all aircraft operating 

between 1,200 feet Above Mean Sea Level (AMSL) and 10,000 feet AMSL must obtain clearance 

from Tampa Approach/Departure.  Furthermore, TPF itself is located within Class ‘E’ airspace 

where aircraft that are operating under Instrument Flight Rule (IFR) conditions must obtain 

clearance from Tampa Approach/ Departure when operating between 700 feet Above Ground 

Level (AGL) and 18,000 feet AMSL.  Lastly, due southwest of TPF is the Class ‘D’ airspace 

associated with MacDill Air Force Base (MCF).  MacDill’s controlled airspace extends from the 

surface to 2,600 feet AMSL.  Civilian aircraft flying at attitudes less than 2,600 feet AMSL are 

not ordinarily authorized to fly within MCF’s Class ‘D.’  All other Visual Flight Rule (VFR) 

                                              
1 www.weather.com, accessed April 1, 2014. 
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activity that is not subject to the clearance requirements typically communicate (self-announce) by 

using the Common Traffic Advisory Frequency (CTAF) (frequency 122.725 MHz) once in the 

vicinity of the airport or traffic pattern.  Figure 2-2 graphically depicts a comparison of the 

airspace classes by type; whereas, the aeronautical chart for TPF and the surrounding areas is 

shown in Figure 2-3. 

 
Figure 2-2 

Airspace Classes 

 
Source: FAA 2013 Pilot's Handbook of Aeronautical Knowledge. 
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Figure 2-3 
Aeronautical Chart 

 
Source: FAA Jacksonville Sectional Aeronautical Chart. 

 

2.6 Airport Zoning and Land Use Controls 

On April 1, 2010, the HCAA adopted Resolution No. 2010-54, Airport Zoning Regulations for 

Tampa International, Peter O. Knight, Plant City, and Tampa Executive Airports.  The zoning 

regulations were established to promote aviation safety, to limit the height of structures located 

within the vicinity and approaches of airports, to discourage land uses that are incompatible with 

existing and planned airport operations, and to establish administrative procedures for the uniform 

review of land development proposals.  The zoning regulations were based upon guidance 

provided in Florida Statute 333, Federal Aviation Regulations (FAR) Part 77, and FAR Part 150 

regulations which address land use compatibility, height of objects in the vicinity of airports, and 

noise compatibility planning in relation to airport operations.  As part of this Master Plan Update, 
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the HCAA’s recently updated Airport Zoning Regulations were considered during the creation and 

evaluation of development alternatives and the selection of recommended developments that are 

illustrated on the Airport Layout Plan (ALP) for TPF.  

 

In addition, HCAA has an interlocal agreement with the City of Tampa for land use and zoning.  

The City of Tampa Code of Ordinances (Section 27-171) also defines permitted uses, special 

requirements, and minimum building requirements for the area surrounding TPF that is zoned as 

an Airport Compatibility District (M-AP).  The purpose of the M-AP zoning district is to control 

the height of structures in order to minimize the population surrounding the airport and to eliminate 

hazards to aircraft while in flight. 

 

2.7 Airport Access and Parking 

Although there are multiple interstates, state roads, county roads, and other methods to access the 

Tampa area as well as the vicinity of TPF, because of its location on Davis Islands, there is only 

one main route to the airport as shown in Figure 2-1.  After crossing the bridge onto Davis Islands 

that leads to Davis Boulevard, the road eventually splits into East Davis Boulevard and West Davis 

Boulevard.  Both of those roads lead to the same roundabout at Severn Avenue, which is the 

entrance road for the airport which leads to the terminal and hangar facilities.  It is noted that Davis 

Islands is a largely residential community and automobile access to and from TPF requires 

travelling along roads that contain residential developments.  The route along West Davis 

Boulevard mainly consists of single-family residences while the route along East Davis Boulevard 

contains a mix of single and multi-family residences as well as commercial development.  Most 

of the automobile parking at TPF is located in the vicinity of the terminal and administration 

buildings; however, some aircraft owners also park inside their hangars while using their aircraft.   

 

Although airport access is less than ideal because travelers must navigate through a local 

residential area in order to gain access to the airport property, any methods to improve access 

would not be deemed cost feasible or realistic.  For this reason, no further evaluations of TPF’s 

access requirements were conducted as a component of this study. 

 

2.8 Airside Facilities 

The inventory of airside facilities includes those facilities required to support the movement and 

operation of aircraft.  Airside facilities include the airport’s runway, taxiways, taxilanes, aprons, 

airfield lighting, navigational aids, pavement markings, and signage.  The existing airfield facilities 

at TPF are discussed in the following sections and are illustrated in Figure 2-3. 

 
Airfield Characteristics 

The airfield at TPF consists of two runways with parallel taxiways.  Runway 4-22 has a northeast-

southwest orientation and is 3,580 feet long and 100 feet wide.  There are 174 foot long displaced 

thresholds on both ends of Runway 4-22.  Both ends of the runway have non-precision markings 

and Medium Intensity Runway Lights (MIRLs) are provided along the edges of the runway.  

Parallel Taxiway A is 40 feet wide and runs along the east side of Runway 4-22 for the entire 

runway length.  Runway 18-36 has a north-south orientation and is 2,687 feet long and 75 feet 

wide.  There is a 203 foot long displaced threshold on the Runway 18 end and a 201 foot long 
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displaced threshold on the Runway 36 end.  Both ends of Runway 18-36 have non-precision 

markings and MIRLs are provided along the edges of the runway.  Parallel Taxiway F is 35 feet 

wide and runs along the west side of Runway 18-36 for the entire runway length.  Partial parallel 

Taxiway G is 35 feet wide and runs along the east side of Runway 18-36.  There are several 

additional taxiways at TPF that provide access between the runways and the various landside areas.  

Medium Intensity Taxiway Lighting (MITLs) are provided along the edges of the taxiways.  

Signage is provided throughout the airfield that identifies the location of the runways, taxiways, 

and other airside facilities at the airport. 

 
Apron Facilities 

There is one large transient apron area and multiple tie-down areas available for transient and 

based aircraft parking at TPF.  The transient apron area is located just north of and adjacent to the 

airport’s terminal building and includes approximately 34,500 square feet of usable space for 

visitor aircraft parking.  For based and longer-term transient aircraft parking, there are five 

designated tie-down areas available, all of which are located in the midfield between Runway ends 

4 and 36.  In total, these five areas provide parking for up to 63 fixed-wing aircraft.  The 

northernmost apron parking area contains 13 parking spaces and includes additional wingtip 

separation to provide parking for larger twin-engine aircraft.  In addition, a rotorcraft parking area 

is located north of the fuel storage facilities which provides space for the parking of three large 

rotorcraft. 

 
Airfield Pavement 

It is important to establish the condition of TPF’s existing airfield pavements in order to determine 

the phasing of future maintenance and development needs.  Most of the airfield pavement at TPF 

are currently in satisfactory to good condition; however, Runway 4-22, a large portion of Taxiway 

A, and many of the taxilanes that lead to the enclosed hangar facilities are in fair condition.  The 

only pavement section identified which is currently in poor condition at TPF is a taxiway connector 

near the Runway 22 end.   Figure 2-5 illustrates the various conditions of the pavement facilities 

at TPF as indicated in FDOT’s Statewide Airfield Pavement Management Program Report for 

District 7, dated June 2015.. 

 
Navigational Aids and Instrument Approaches 

An airport’s navigational aids and instrument approach facilities collectively allow pilots to 

navigate to the runway ends during poor visibility conditions.   Table 2-2 illustrates the various 

navigational aids that are available at TPF.  Table 2-3 identifies the instrument approach 

procedures that are currently published to the runway ends along with the lowest vertical and 

horizontal visibility minimums that are available for each runway end. 
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Table 2-2 

TPF Navigational Aids 

Runway Navigational Aids Runway Markings 

4 4-Light Visual Approach Slope Indicator (VASI-4L) Non-Precision 

22 GPS, Runway End Identifier Lights (REILs) Non-Precision 

18 N/A Non-Precision 

36 GPS, 2-Light Precision Approach Path Indictor (PAPI-2L) Non-Precision 

Airport Beacon, Lighted Wind Cone and Segmented Circle N/A 

Sources: FAA Airport/Facility Directory, effective February 6, 2014, and FAA Terminal Procedures 

Publication, effective March 6, 2014. 

 

Table 2-3 

TPF Instrument Approach Procedures 

Runway 
Runway 

Dimensions 

Lowest Approach Minimums 

(Vertical / Horizontal) 
Published Approaches 

4 3,580’ x 100’ No Published Procedures N/A 

22 3,580’ x 100’ LNAV (580’ AMSL / 1 Mile) GPS (LNAV, Circling) 

18 2,687’ x 75’ No Published Procedures N/A 

36 2,687’ x 75’ LP (440’ AMSL / 1 Mile) GPS (LP, LNAV, Circling) 
Sources: FAA Airport/Facility Directory and FAA Terminal Procedures Publication, effective August 20, 2015. 

 
Weather Facilities 

The airport is equipped with an on-site Automated Weather Observation System (AWOS-3) that 

is located on the north side of Runway 4-22 between the runway and South Davis Boulevard.  The 

AWOS-3 includes a suite of sensors that measure, collect, and broadcast weather data to help pilots 

and flight dispatchers prepare and monitor weather during all phases of flight including en-route, 

departures, and landings. The AWOS-3 reports several variables such as wind speed, wind gusts, 

wind direction, temperature, dew point, altimeter setting, density altitude, cloud height, sky 

conditions, and present weather.  The AWOS-3 broadcasts at TPF are transmitted on frequency 

118.925 MHz and can be received by aircraft operating at altitudes up to 10,000 feet AGL and as 

far away as 25 nautical miles.  A lighted wind cone and segmented circle is also provided near the 

AWOS-3 to allow pilots to see the surface wind conditions while in-flight or on the ground. 
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2.9 Landside and Support Facilities 

The inventory of landside and support facilities includes all facilities located within the airport 

boundaries that are not required for aircraft movement or air navigation.  Some examples of these 

facilities include but are not limited to hangar structures, fuel storage and fueling facilities, and 

terminal/Fixed Base Operator (FBO) facilities.  Figure 2-6 presents a graphic illustrating the 

various landside facilities at TPF and Table 2-4 contains a photo of each facility along with the 

size, capacity, and use of each. 

 
Fixed Base Operator (FBO) 

Atlas Aviation is the airport’s only FBO at TPF and they provide services that include aircraft 

sales, aircraft rental, flight training, 100LL and Jet-A fuel sales, tie-downs, aircraft detailing, and 

airframe and powerplant services. Atlas operates out of the airport’s main terminal building which 

is located on the southern portion of airport property, adjacent to the transient terminal apron.  The 

terminal building was originally constructed back in 1969 but over the years has been renovated, 

improved, and well maintained by the HCAA.  The terminal building contains approximately 

4,000 square feet of office/administrative space and includes a number of amenities including 

restrooms, flight planning and weather facilities, and a large conference room.  Atlas performs 

their aircraft maintenance activities within a nearby large maintenance hangar (4800) which has a 

capacity of approximately 7,500 square feet.  Building 2800 is located adjacent to the main 

terminal building and contains approximately 2,500 square feet.  This building houses the airport’s 

electrical vault as well as a large conference room in a space that was previously occupied by a 

restaurant.  A portion of Atlas’s flight school resides within this building along with multiple 

aviation operators that lease office space.   

 
General Aviation (GA) Hangar Facilities 

The general aviation hangar facilities at TPF are basically split into two distinct development areas 

on the airport property.  The midfield area is located between Runways 4 and 36 and the east 

development area is centered on the east side of Runway 18-36.  There are a number of different 

types of hangar facilities for the storage and maintenance of aircraft at TPF.  Figure 2-6 illustrates 

the location of the hangar facilities at TPF and Table 2-5 describes the size and condition of each 

hangar. 

 

Enclosed Hangar – These facilities include multiple T-hangar units that are enclosed on three sides 

by walls and contain a door at the front of each hangar for aircraft ingress and egress.  There are 

presently five enclosed hangars at TPF that provide housing for approximately 59 small and mid-

sized general aviation aircraft.  Three are located within the midfield development area and two 

are located in the east development area (Buildings 3800, 4400, 4600, 6600, and 6800). 

 

Enclosed Open Pushback Hangar – These hangars are essentially T-hangar units which have some 

enclosed hangar facilities and other facilities which are open on one side and therefore do not have 

hangar doors for added security.  There is presently only one of these hangar facilities at TPF that 

provides housing for 16 aircraft (Building 4000).and it is located in the midfield development area.  
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Shade Hangar – The shade hangars are simply a roof structure that provides shade from the sun 

and limited protection from weather elements.  At TPF, there is on shade hangar located in the 

midfield development area that provides housing for19 aircraft (Building 4200). 

 

Maintenance Hangar – As their name implies, maintenance hangars are larger hangars that are 

intended to be used for aircraft maintenance.  There is only one maintenance hangar at TPF that is 

occupied by the FBO (Atlas Aviation).  The hangar provides housing for approximately 4 small 

aircraft (Building 4800). 

 

Bulk Hangar Facilities – These large facilities are sometimes called community hangars and they 

are typically utilized to store multiple aircraft that may be owned by one or multiple owners.  There 

are presently two bulk hangar facilities at TPF, both of which are located on opposite sides of the 

midfield development area (north and south sides).  These hangars provide housing for up to 16 

small aircraft (Buildings 3400 and 5400). 

 
Fuel Storage Facilities 

The fuel storage facilities at TPF are located on the westernmost portion of the terminal apron 

adjacent to the helicopter parking areas.  The fuel farm was constructed in 2004 and is comprised 

of two underground 12,000 gallon fuel storage tanks, one for the storage of 100LL and the other 

for the storage of Jet-A fuel.  The FBO utilizes these tanks to refill their two fuel trucks which 

consist of a 3,000 gallon Jet-A truck and a 1,200 gallon 100LL truck.  In the recent past, the fuel 

pumping equipment has required maintenance to resolve multiple issues but the system presently 

functions properly. 

 

Table 2-4 

TPF Existing Landside Facilities 
Facility # Description Size / Capacity Notes Image 

2000 AWOS N/A Constructed in 2005/2006 

 

2400 
Helicopter 

Parking 
N/A Constructed in 2007 

 

2600 Fuel Farm N/A 

12,000 Gallon Underground 

Tanks 100LL and Jet-A Fuels 

Constructed in 2004 

 

2800 
Administratio

n Building 
3,391 SF 

Former Restaurant, Current 

Flight School and Aviation 

Business Offices (Constructed 

Between 1999-2002)  
 

3000 
Terminal 

Building 
4,494 SF Constructed Prior to 1969 
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Table 2-4 

TPF Existing Landside Facilities 
Facility # Description Size / Capacity Notes Image 

3200 Lift Station N/A N/A 

 

3400 Bulk Hangar 16,262 SF 
Constructed Between 1982-

1995 

 

3600 
Aircraft Wash 

Rack 
N/A 

Constructed Between 1982-

1995 

 

3800 
Enclosed 

Hangar 
11,164 SF 

Constructed Between 1982-

1995 

 

4000 

Enclosed / 

Open 

Pushback 

Hanger 

19,824 SF 
Constructed Between 1982-

1995 

 

4200 
Shade 

Hangar 
21,832 SF 

Constructed Between 1982-

1995 

 

4400 
Enclosed 

Hangar 
25,536 SF 

Constructed Between 1982-

1995 

 

4600 
Enclosed 

Hangar 
21,371 SF 

Constructed Between 1982-

1995 

 

4800 

FBO 

Maintenance 

Hangar 

7,670 SF Constructed Prior to 1969 

 

5000 
Rotating 

Beacon 
N/A Replaced in August 2015 

 

5200 
Maintenance 

Storage Unit 
764 SF Constructed Prior to 1969 

 

5400 Bulk Hangar 16,219 SF 
Constructed Between 1969-

1982 
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Table 2-4 

TPF Existing Landside Facilities 
Facility # Description Size / Capacity Notes Image 

5600 

Operations & 

Maintenance 

Shop 

1,922 SF 
Constructed Between 1982-

1994 

 

6600 
Enclosed 

Hangar 
16,670 SF Constructed in 2009 

 

6800 
Enclosed 

Hangar 
17,988 SF Constructed in 2011 

 

8000 Tie Down N/A 
42 Tie-Down Spots for Small 

Aircraft 

 

Sources: Airport Records and Michael Baker International, Inc., 2014. 

 

2.10 Environmental Overview 

As a component of the inventory effort, an environmental overview was conducted to identify 

environmental considerations that could affect future airport development at TPF.  This overview 

was based on a review of available resource materials and databases, which included: 

 

• Federal Emergency Management Agency (FEMA) digital 100-year floodplain mapping 

• Southwest Florida Water Management District (SWFWMD) Florida Land Use, Cover, and 

Forms Classification System (FLUCCS) data 

• Florida Natural Areas Inventory (FNAI) tracking list of protected species for Hillsborough 

County 

• National Register of Historic Places (NRHP) database 

• United States Department of Agriculture, Natural Resources Conservation Service, Web 

Soil Survey, Farmland Classification and Hydric Rating by Map Unit- Hillsborough 

County, Florida 

• United States Environmental Protection Agency (USEPA) NEPAssist database 

• United States Fish and Wildlife Service (USFWS) Information, Planning, and 

Conservation System (IPAC) Protected Species data 

• USFWS National Wetlands Inventory (NWI) 
 

The environmental information was collected based upon the guidelines set forth in FAA Order 

1050.1E, Environmental Impacts: Policies and Procedures, FAA Order 5050.4B, National 

Environmental Policy Act (NEPA) Implementing Instructions for airport Actions, and FAA’s 

Environmental Desk Reference for airport Actions, which includes 23 categories of potential areas 

of impact that must be addressed in compliance with NEPA. 
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For the purpose of this overview, only the environmental categories that were deemed applicable 

to TPF were addressed, with the goal of identifying features that could affect proposed 

development projects identified as a product of this Master Plan Update study. Based on review 

of available resource materials, the following environmental considerations were identified: 

 
Hazardous Material Sites 

The USEPA NEPAssist database2 was utilized to obtain information regarding potential waste and 

hazardous material sites. No sites in the vicinity of the airport that are listed on federal or state 

solid and hazardous waste databases were identified.  Two underground storage tanks for aviation 

fuel are located west of Taxiway B.  Additional aboveground storage tanks that store automotive 

and diesel fuels were also noted on the airfield. 

 
Historic, Architectural, Archaeological, and Cultural Resources 

There are no NRHP-eligible or listed sites on, or in the vicinity of, airport property. Archaeological 

resources were not evaluated because this data is protected to preserve the integrity of the sites and 

was not accessible through standard internet searches. 

 
Water Quality 

Airport property is located within the Lower Hillsborough River-Delaney Creek Frontal sub-

watershed (United States Geological Survey [USGS] Hydrologic Unit Code [HUC] 0310020603) 

of the Tampa Bay Watershed, which is one of 29 major drainage basins in Florida. The Airport is 

bordered on three sides by open water, including Seddon Channel to the north and Hillsborough 

Bay to the south and west. 

 

As part of the Clean Water Act, states are required to record the condition of surface waters in 

accordance with Section 303(d) documentation. The Florida 303(d) documentation identifies 

water bodies that are considered impaired because they do not meet state water quality standards 

regarding pollutant levels.  Hillsborough Bay Upper (FL-1558E) is listed impaired on the 2010 

Florida Section 303(d) list due to high levels of nutrients.  A TMDL has been completed for Total 

Nitrogen in an effort to control point source and non-point source nutrients.  The TMDLs calculate 

the maximum amount of a pollutant allowed to enter a waterbody, also known as the loading 

capacity, so that the waterbody will attain the water quality standards for that particular pollutant.3   

 

Airport development projects are required to acquire a SWFWMD Environmental Resource Permit 

which includes stormwater runoff treatment water quality protection, and stormwater pollution 

prevention best management practices.  National Pollutant Discharge Elimination System 

(NPDES) Construction Permits are required prior to construction of development projects.  

NPDES Construction Permits mandate sediment and erosion control measures prior to, during and 

after construction is completed. 

 

                                              
2 USEPA, NEPAssist, 
http://nepassisttool.epa.gov/nepassist/nepamap.aspx?action=searchloc&wherestr=Plant%20City%20Airp
ort%2C%20Tampa%2C%20Florida (March 13, 2014). 
3 USEPA, “Overview of Impaired Waters and Total Maximum Daily Loads Program,” February 25, 2010, 
http://water.epa.gov/lawsregs/lawsguidance/cwa/tmdl/intro.cfm (September 7, 2010). 
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Wetlands and Other Jurisdictional Waters of the United States 

In Florida, land use and vegetative cover are frequently described using FLUCCS. This 

classification scheme was originally developed by the FDOT, but has been adopted by Florida’s 

Water Management Districts for mapping land cover types within their respective jurisdictions.4  

As discussed above, the airport is bordered on three sides by open water, which is classified as 

Bays and Estuaries by the FLUCCS data.  No wetlands are identified within the airport property 

boundary, based on the FLUCCS data depicted on Figure 2-7 or on NWI mapping.   

 

Section 303(c)/4(f) – Section 4(f) of the Department of Transportation Act of 1966 (currently 

codified as Section 303[c]) provides protection to publicly owned parks, recreation areas, wildlife 

and waterfowl refuges, and historic sites. Under Section 4(f), properties must not be used unless 

no prudent and feasible alternative exists, and efforts to minimize impacts to the property are 

completed.  The Davis Islands Seaplane Basin Park, which is owned by the City of Tampa, would 

be considered a Section 4(f) property and consists of two parcels, one located south of Runway 

18-36 and within the Runway Protection Zone (RPZ), and the other located along the northwest 

shoreline of the seaplane basin.  No NRHP eligible or listed sites that would qualify for protection 

under Section 4(f) are located on or adjacent to TPF.  

 
Floodplains 

The 100-year floodplain boundary delineates a flood elevation that has a one percent chance of 

being equaled or exceeded any given year. Executive Order (EO) 11988, Floodplains, and the 

United States Department of Transportation Order 5650.2, Floodplain Management and 

Protection, require that all airport development actions must avoid floodplain impacts wherever 

there is a practicable alternative.  In addition, the design must also minimize the adverse impacts 

to the floodplain’s natural and beneficial values and minimize the likelihood of flood-related risk 

to human life, health, and welfare.  

 

Based on review of the current FEMA Federal Insurance Rate Maps, the entire airport property is 

located within the 100-year floodplain associated with Hillsborough Bay (refer to Figure 2-6).  The 

vast majority of the floodplain that is located on airport property is classified as Zone AE, which 

is defined as areas inside of the 100-year floodplain for which prior hydraulic studies have been 

completed and base flood elevations (BFEs) are available. The Zone AE floodplains on airport 

property have a defined BFE of 10.0 feet.  A narrow portion of the Zone VE floodplain extends 

onto the southeastern portion of airport property.  Zone VE is defined as areas along coasts that 

include additional hazards associated with velocity wave action.  

 
Coastal Zone Management Act 

The Coastal Zone Management Act (CZMA, 16 U.S.C. §§1451-1466) is administered by the 

United States Department of Commerce, National Oceanic and Atmospheric Administration 

(NOAA).  After a state develops its coastal zone management plan and NOAA approves the plan, 

CZMA provisions allow for the transfer of coastal zone management authority to the state.  The 

Florida Coastal Management Program (FCMP) received approval from NOAA in 1981, and the 

                                              
4 FDOT, Florida Land Use, Cover and Forms Classification System, January 1999. 
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FDEP became the lead agency for implementation of the FCMP through its Office of 

Intergovernmental Programs (OIP).  

 

One of the primary requirements of the CZMA is Federal consistency review.  Federal consistency 

review is required for federal agency activities that affect coastal resources, for projects involving 

federal assistance (grants, loans, subsidies, insurance, etc.) to state or local governments and for 

federal licensing and permitting actions. The Florida State Clearinghouse within OIP coordinates 

federal consistency review by the nine state agencies and five water management districts that 

comment during the review process.  TPF is located within Florida’s regulated coastal zone. 

 
Threatened and Endangered Species 

Pursuant to Section 7 of the Endangered Species Act of 1973, as amended, the Bald and Golden 

Eagle Protection Act of 1940, and the Florida Endangered and Threatened Species Act, habitats at 

TPF were evaluated with respect to suitability for federal- and state-protected species.  A list of 

federally protected species known to occur or with potential to occur in Hillsborough County, 

dated May 1, 2013, was acquired from the USFWS.5  A list of state-protected species was accessed 

from the Florida Natural Areas Inventory (FNAI) species database for Hillsborough County, last 

updated in December 2013.6  Due to lack of suitable habitats, several of the species on the USFWS 

list for Hillsborough County and the FNAI Tracking List for Hillsborough County would not be 

anticipated to occur in the immediate vicinity of the airport.  The remaining species which could 

potentially occur in the immediate vicinity due to the presence of suitable habitats are depicted in 

Table 2-5.  

 

No suitable habitats for any of the federal- or state-listed plant species from the USFWS and FNAI 

lists for Hillsborough County occur at TPF.  However, three additional species, the Black 

Mangrove (Avicennia germinans), Red Mangrove (Rhyzophora mangle), and White Mangrove 

(Laguncularia racemosa) do have potential to grow along the shoreline of the airport.  Those 

species are not listed as threatened or endangered by either the USFWS or the Florida Department 

of Agriculture and Consumer Services, but impacts to these three species are regulated at the 

county level by the Environmental Protection Commission of Hillsborough County. 

 

  

                                              
5 USFWS, “Federally Listed Species in Hillsborough County, Florida,” 
http://www.fws.gov/northflorida/CountyList/Hillsbor.htm, May 1, 2013 (March 24, 2014). 
6 FNAI, “FNAI Tracking List, Hillsborough County,” http://www.fnai.org/bioticssearch.cfm, December 2013 
(March 24, 2014). 
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Table 2-5 

Potential Federal and State Protected Species in Vicinity of the Airport 

Scientific Name Common Name Federal Status State Status 

Caretta caretta  Loggerhead Sea Turtle  
Endangered / 

Threatened 
Threatened 

Chelonia mydas  Green Sea Turtle  Endangered Endangered 

Dermochelys coriacea  Leatherback Sea Turtle  Endangered Endangered 

Gopherus polyphemus  Gopher Tortoise  C Threatened 

Lepidochelys kempii  Kemp's Ridley Sea Turtle  Endangered Endangered 

Charadrius melodus  Piping Plover  Threatened Threatened 

Charadrius nivosus  Snowy Plover  Not Listed Threatened 

Falco sparverius paulus  
Southeastern American 

Kestrel  
Not Listed Threatened 

Grus canadensis pratensis  Florida Sandhill Crane  Not Listed Threatened 

Mycteria americana  Wood Stork  Endangered Endangered 

Sternula antillarum  Least Tern  Not Listed Threatened 

Trichechus manatus  Manatee  Endangered Endangered 
Sources: USFWS, Federally Listed Species in Hillsborough County, Florida, last updated May 1, 2013, and 

FNAI species database for Hillsborough County, last updated in December 2013. 

Acronyms: 

C = Candidate for federal listing as Endangered or Threatened 

 

NEPA and permitting requirements associated with the preferred airport development alternative 

may be found in Section 6 of this report. 

 
Essential Fish Habitat 

The Magnuson-Stevens Fishery Conservation and Management Act of 1976, as amended, 

establishes regional fishery management councils to work with National Oceanic Atmospheric 

Administration, National Marine Fisheries Service (NOAA Fisheries), to identify and protect 

Essential Fish Habitat (EFH) when developing regional fishery management plans.7  NOAA 

Fisheries and these regional fishery management councils are required to “minimize, to the extent 

practicable, adverse effects to EFH caused by fishing activities.”8  In addition, federal agencies are 

required to consult with NOAA Fisheries to determine if adverse effects would result to EFH from 

their projects.9  

 

EFH is defined as “those waters and substrate necessary to fish for spawning, breeding, feeding, 

or growth to maturity.”10  Many species use marine, estuarine, and/or freshwater throughout their 

lives, as well as utilizing different strata within these waters.  Thus, EFH not only includes the 

                                              
7   NOAA Fisheries, Office of Habitat Conservation, Habitat Protection Division, “EFH Statute & 
Regulations,” http://www.nmfs.noaa.gov/habitat/habitatprotection/efh/stat_reg_index.htm (March 25, 
2014). 
8  NOAA Fisheries, “Essential Fish Habitat Fact Sheet,” 
http://www.nmfs.noaa.gov/habitat/habitatprotection/pdf/efh/factsheets/EFH_factsheet.pdf (March 25, 
2014).  
9  Ibid. 
10 Ibid. 
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water column, but the underlying bottom surface of a body of water.11  EFH also includes deep 

ocean waters, coastal waters, and inland waters used by marine and diadromous species, and 

includes those habitats that support different life stages of the managed species.12 

 

Based on data from the NOAA Fisheries EFH Mapper,13 the waters of Hillsborough Bay and 

Seddon Channel provide EFH for several marine species groups, including red drum, reef fish, 

shrimp, and coastal migratory pelagics (mackerel and cobia). 

  

                                              
11   NOAA Fisheries, Office of Habitat Conservation, Habitat Protection Division, “What is essential fish 
habitat?” http://www.nmfs.noaa.gov/habitat/habitatprotection/efh/index_a.htm (March 25, 2014). 
12   Ibid. 
13 NOAA Fisheries, Office of Habitat Conservation, Habitat Protection Division, EFH View Tool, 
http://www.habitat.noaa.gov/protection/efh/efhmapper/index.html (March 25, 2014). 
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3.0 Aviation Activity Forecasts 

3.1 Introduction 

The purpose of the aviation activity forecast is to provide reasonable and acceptable estimates of 

projected aircraft operational and aircraft basing level demand that would be accommodated at the 

airport for a foreseeable future (20-year) period. Such forecasts also typically include, but are not 

limited to: annual aircraft operational and basing levels and derivative forecasts of instrument 

activity and peaking levels. 

 

Aviation activity forecasts directly support airport facility planning and to identify the need, type 

and timing of the development of airport facility improvements. Aviation activity forecasting also 

attempts to further identify anticipated changes in the mix (e.g., type and size) of the aircraft that 

are anticipated to operate and base at the airport throughout the Airport Master Plan’s 20-year 

(2014-2033) forecast period. 

 

The Peter O. Knight Airport is located on the southeast end of the Davis Islands approximately 

three statute miles south of the central downtown business district. The airport is bounded by 

Seddon Channel to the northeast, Hillsborough Bay to the south and southwest, and residential 

land uses to the west. The airport is designated within the FAA’s National Plan National Plan of 

Integrated Airport Systems (NPIAS) as a “Reliever” Airport having the primary function of 

relieving congestion at Tampa International Airport by attracting and accommodating a significant 

portion of the light-general aviation activity away from the airport.   

 

While the airport is located near downtown Tampa, available land areas on and around the airport 

that would typically be required to develop needed airfield and related facilities to support 

sustained business-related general aviation activity may be limited. The proximity of adjacent 

noise-sensitive residential land uses to the west may also most likely serve to further limit, and in 

some cases, preclude the sustained use of larger general aviation turbo-prop and fan-jet aircraft at 

this airport. Further, while the airport has the requisite airfield facilities and capabilities to fully 

accommodate the majority of the small- and light-general aviation recreational fleet, the airport’s 

ability to fully accommodate a wider range of larger general aviation turbo-props and jets may be 

limited primarily because of available runway take-off lengths and the absence of an operating 

Airport Traffic Control Tower (ATCT). Accordingly, the Airport’s role and level of service within 

the Hillsborough County Aviation Authority’s (HCAA) System of Airports is anticipated to be 

limited to primarily accommodating and serving existing and anticipated increased future levels 

of demand of smaller-sized general aviation aircraft throughout the 20-year forecast period. 

 

3.2 Forecast Development Assumptions 

The development of the aviation activity forecasts for each of the three HCAA general aviation 

airports were predicated upon the following overlying and guiding assumptions: 

 

• HCAA’s system of general aviation airports will remain in place and will evolve as demand 

dictates throughout the 20-year Master Planning Forecast Period (2014-2033). 
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• HCAA will continue to develop and improve the availability of needed aviation facilities 

to maintain the desired level of services, and to fully accommodate existing and latent 

general aviation demand at each airport. 

• HCAA desires to maintain the highest and best use of each airport to support and enhance 

the entire system of general aviation airports to: 1) provide opportunities for continued 

airport facility development, 2) increase levels of services offered to the flying public, 3) 

accommodate increased demand for aircraft activity and aircraft basing needs, and 4) 

preserve the capability and flexibility to accommodate and facilitate on-airport economic 

and revenue generation activities.  

 

3.3 Previously Published Forecasts and Available Information 

Forecasts of aviation activity provide the necessary information and data that is used for the 

assessment of the need and timing of airport development projects. For the purpose of identifying 

previously published aviation activity forecasts that may be suitable for the development of a 

forecast of aviation activity specific to this update of the Peter O. Knight (TPF) Master Plan, the 

following documents were reviewed: 

 

• The Federal Aviation Administration’s (FAA) Terminal Area Forecast (TAF), 

• The FAA Aerospace Forecast (2014 – 2034), 

• The Florida Department of Transportation’s (FDOT) Florida Aviation System Plan (FASP) 

Forecast, 

• FAA Order 5090.3C, Field Formulation of the National Plan of Integrated Airport Systems 

(NPIAS),   

• HCAA Based Aircraft Inventory 2008 through 2013,  

• FAA’s Traffic Flow Management System Instrument Activity Counts (TFMSC),  

• Flightwise.com Aircraft Flight Tracking Data, 

• HCAA’s Airscene.com (Exelis) Noise Monitoring Data, and 

• HCAA-Coordinated Telephone Interviews of Airport Tenants. 

 

Following the review and use of one or more previously published aviation activity forecasts for 

TPF, and through the use of airport-specific FAA-TAF and FDOT-FASP-generated Compound 

Annual Growth Rates (CAGR) and Operations Per Based Aircraft (OPBA) forecasting 

methodologies, a derived Master Plan-specific forecast of based aircraft and aircraft operations 

was developed. Derivative forecasts of peak activity levels and instrument operations were 

compared to the derived aviation activity forecast developed for the Master Plan Update and the 

FAA TAF as required for FAA acceptance and review purposes.  

 

 
Review of FAA Aerospace Forecast  

The FAA Aerospace Forecast Fiscal Year 2014-2034 was reviewed for possible use in the 

development of a forecast of aviation activity for the Master Plan Update. The FAA Aerospace 

Forecast contains projections of future United States (U.S.) aviation demand at the national level. 

This publication provides a 21-year outlook and is updated each year in March.  It is the official 

FAA view of the immediate future for aviation within the United States. The FAA Aerospace 
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Forecast examines future trends expected in the aerospace industry. The publication includes 

aggregate level forecasts of the fleet, hours flown, and pilots for general aviation and considers the 

economics of the aviation industry in general, as well as trends expected to affect the commercial 

and general aviation community. The FAA Aerospace Forecast was reviewed to ascertain the 

general health and prosperity of the general aviation industry as a whole and to provide a sense of 

future aviation activity growth that may occur at TPF throughout the 20-year Master Plan Update 

planning period. 

Highlights of the FAA Aerospace Forecast that were considered germane to TPF are as follows: 

 

• The active domestic (U.S.) general aviation fleet is projected by the FAA Aerospace 

Forecast14 to increase at an average annual rate of 0.5 percent over the 21-year forecast 

period. This forecast of future general growth of general aviation aircraft fleet nationwide 

is considered to be virtually flat. 

• The number of active piston-powered aircraft (including rotorcraft) is projected to decrease 

at an average annual rate of 0.3 percent. This includes declines in both single and multi-

engine fixed wing aircraft, but with the smaller category of piston-powered rotorcraft 

growing at 1.7 percent a year. Single-engine fixed-wing piston aircraft are projected to 

decline at a rate of 0.4 percent, while multi-engine fixed wing piston aircraft are projected 

to decline by 0.5 percent a year. 

• In 2005, a new category of aircraft (previously not included in the FAA's aircraft registry 

counts) was created: "light sport" aircraft. At the end of 2012, a total of 2,001 active aircraft 

were estimated to be in this category. The forecast assumes a 4.1 percent annual growth of 

the fleet by 2034. 

• The number of general aviation hours flown nationwide is projected to increase by 1.4 

percent yearly over the forecast period. The FAA projects above average growth in hours 

will occur after 2023 with increases in the fixed wing turbine aircraft fleet, as well as 

increasing utilization of both single and multi-engine piston aircraft as the aging of this 

fleet starts to slow down. In the medium term, much of the increase in hours flown reflects 

strong growth in the rotorcraft and turbine jet fleets.  

• Hours flown by turbine aircraft (including rotorcraft) are forecast to increase 3.2 percent 

yearly over the forecast period, compared with a decline of 0.4 percent for piston-powered 

aircraft. Jet aircraft are forecasted to account for most of the increase, with hours flown 

increasing at an average annual rate of 4.2 percent over the forecast period. The large 

increases in jet hours result mainly from the increasing size of the business jet fleet, along 

with a measured recovery in utilization rates from recession induced record lows. 

Rotorcraft hours, which were less impacted by the economic downturn when compared to 

other categories and rebounded earlier, are projected to grow by 2.8 percent yearly, with 

turbine rotorcraft growing at an average annual rate of 3.1 percent. Sales reports show that 

most replacements were not for pistons, which suggests that the new purchases were 

possibly to replace other turbine helicopter at the lower end of the market, or the newly 

introduced light turbine model was a product fulfilling a previously unmet need at the light 

end of the market. Overall, the market growth was robust in both segments of the industry. 

Lastly, the light sport aircraft category, which not includes only the special light sport, is 

                                              
14 FAA Aerospace Forecast fiscal years (FY) 2014-2034 Tables 28 and 29. 
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expected to see an increase in hours flown of 5.1 percent a year; this is primarily driven by 

growth in the fleet. 

 

Based upon the FAA Aerospace Forecast regarding the manufacture and utilization of general 

aviation aircraft within the U.S., it can be readily assumed that the year-over-year growth of 

general aviation activity and aircraft basing levels at TPF will continue, albeit at a relatively low 

annualized rate of growth.  The airport will most likely experience continued growth in aviation 

activity based primarily on the number of and annualized growth rate of locally-based aircraft and 

their associated activity levels.  

 
Review of FAA Terminal Area Forecast 

The FAA’s Terminal Area Forecast (TAF) was reviewed as part of the development of a forecast 

of aviation activity for the TPF Master Plan Update.  The TAF is a detailed FAA forecast planning 

database that the FAA Office of Aviation Policy and Plans (APO) produces each year covering 

airports in the National Plan of Integrated Airport Systems (NPIAS). The TAF is prepared to assist 

the FAA in meeting its planning, budgeting, and staffing requirements.  The TAF contains both 

historical and forecast data.  The TAF forecasts are made at the individual airport level and are 

based in part on the national FAA Aviation Forecast.  The TAF assumes an unconstrained demand 

for aviation services (i.e., an airport’s forecast is developed independent of the ability of the airport 

and/or the air traffic control system to supply the capacity required to meet the demand). The FAA 

TAF forecast of aviation activity published for TPF is presented in Table 3-1. 
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Table 3-1 

FAA TAF Aircraft Operations and Based Aircraft 

Historical Activity 

Year 

Itinerant Local TOTAL Based 

Aircraft Air 

Carrier 

Air Taxi/ 

Commuter 

General 

Aviation Military Total Civil Military Total 

2000 0 500 29,500 0 30,000 36,000 0 36,000 66,000 100 

2001 0 371 28,039 0 28,410 20,185 0 20,185 48,595 104 

2002 0 374 28,328 0 28,702 20,393 0 20,393 49,095 102 

2003 0 378 28,618 0 28,996 20,602 0 20,602 49,598 103 

2004 0 381 28,906 0 29,287 20,809 0 20,809 50,096 102 

2005 0 385 29,195 0 29,580 21,018 0 21,018 50,598 102 

2006 0 388 29,465 0 29,853 21,213 0 21,213 51,066 102 

2007 0 392 29,737 0 30,129 21,409 0 21,409 51,538 102 

2008 0 500 29,500 0 30,000 36,000 0 36,000 66,000 109 

2009 0 500 29,500 0 30,000 36,000 0 36,000 66,000 99 

2010 0 500 29,500 0 30,000 36,000 0 36,000 66,000 122 

2011 0 500 29,500 0 30,000 36,000 0 36,000 66,000 107 

2012 0 500 29,500 0 30,000 36,000 0 36,000 66,000 107 

Projected Activity 

Year Itinerant Local TOTAL Based 

Aircraft Air 

Carrier 

Air Taxi/ 

Commuter 

General 

Aviation Military Total Civil Military Total 

2013 0 505 29,771 0 30,276 36,335 0 36,335 66,611 109 

2018 0 528 31,167 0 31,695 38,054 0 38,054 69,749 122 

2020 0 538 31,744 0 32,282 38,767 0 38,767 71,049 126 

2023 0 552 32,632 0 33,184 39,860 0 39,860 73,044 135 

2025 0 562 33,239 0 33,801 40,605 0 40,605 74,406 143 

2028 0 577 34,172 0 34,749 41,744 0 41,744 76,493 155 

2030 0 587 34,809 0 35,396 42,519 0 42,519 77,915 164 

2033 0 602 35,787 0 36,389 43,708 0 43,708 80,097 179 

2035 0 612 36,454 0 37,066 44,520 0 44,520 81,586 191 

2040 0 637 38,180 0 38,817 46,616 0 46,616 85,433 223 

Compound Annual Growth Rate 

Period 

Air 

Carrier 

Air Taxi/ 

Commuter 

General 

Aviation Military Total Civil Military Total 

TOTAL Based 

Aircraft 

2013-

2018 -- 0.89 0.92 -- 0.92 0.93 -- 0.93 0.92 1.35 

2018-

2023 -- 0.89 0.92 -- 0.92 0.93 -- 0.93 0.93 1.35 

2023-

2028 -- 0.89 0.93 -- 0.93 0.93 -- 0.93 0.93 2.80 

2028-

2033 -- 0.85 0.93 -- 0.93 0.92 -- 0.92 0.93 2.92 

2013-

2040 -- 0.86 0.93 -- 0.93 0.93 -- 0.93 0.93 2.69 

Source: FAA TAF Peter O. Knight Airport, February 2014. 

Note: Listed historical operations represent estimates and do not reflect actual based aircraft and aircraft 

operations. 
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Between 2000 and 2012, the number of reported based aircraft increased from 100 to 107, 

however, the number of estimated aircraft operations remained unchanged at 66,000 for the same 

time period. These published historical levels of aviation activity and number of locally-based 

aircraft were not recorded or considered to be verifiable because the airport is non-towered. The 

TAF indicates that TPF had 109 based aircraft and 66,611 aircraft operations in 2013. The TAF 

forecast projections of based aircraft increases this number from 109 to 223 over the next 27 years 

representing a CAGR of 2.69 percent.  For the same period, the number of annual aircraft 

operations at the airport is expected to increase from 66,611 to 85,433 representing a CAGR of 

0.93 percent.  Because there are no formal records of past aircraft activity levels for the airport, for 

the purposes of this Master Plan Update, that the stated number of 66,611 annual aircraft 

operations, albeit non-verifiable, was considered to be reasonable and acceptable for use as one of 

several data sources from which the forecast of future aircraft activity at TPF through the 20-year 

planning period could be developed. 

 
Review of FDOT FASP Forecast 

In cooperation with the FAA and Florida’s public airports as part of the Continuing Florida 

Aviation System Planning Process (CFASPP), the Florida Department of Transportation’s 

Aviation Office (FDOT) developed the Florida Aviation System Plan (FASP) that incorporates the 

traditional planning elements that are typically included in most state aviation system plans. The 

FASP 2031 forecast includes an analysis of the intermodal aspects of the state transportation 

system and a strategic planning element which identifies strategic goals, approaches, 

measurements, and recommendations to achieve these goals.  Each year, as part of the CFASPP, 

the FDOT Aviation Office updates the forecasts of based aircraft and operational activity levels 

for each Florida public-use airport or airpark. Table 3-2 summarizes the FDOT FASP listing of 

historical levels of based aircraft and aircraft operations data through 2011, and lists projections 

for based aircraft and annual aircraft operations at TPF through the year 2033. 
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Table 3-2 

FDOT FASP General Aviation Forecast (2012-2033) 
Year Based Aircraft Aircraft Operations 

Historical Activity 

2000 110 66,000 

2001 102 66,000 

2002 119 48,595 

2003 120 48,595 

2004 114 48,595 

2005 113 50,598 

2006 113 50,598 

2007 131 50,598 

2008 114 50,598 

2009 119 66,000 

2010 122 53,800 

2011 122 53,800 

Projected Activity 

Year Based Aircraft Aircraft Operations 

2012 123 54,204 

2013 124 54,610 

2018 130 56,689 

2023 137 58,847 

2028 143 61,087 

20331 150 63,413 

Period Compound Annual Growth Rates 

2013-2018 0.94% 0.75% 

2019-2023 0.94% 0.75% 

2024-2028 0.94% 0.75% 

2029-20331 0.94% 0.75% 

Sources:  URS, 2014. 

   FDOT FASP, 2012-2031.   

Period 2031-2033 assumes FASP extrapolated CAGR. 

 

Between 2000 and 2012, the number of reported based aircraft increased from 110 to 123; the 

number of estimated aircraft operations decreased from 66,000 to 54,204. These published 

historical levels of aviation activity and number of locally-based aircraft were not recorded or 

considered to be verifiable because the airport is non-towered. FASP records indicate that the Peter 

O. Knight Airport would have 124 based aircraft and 54,610 aircraft operations in 2013. The FASP 

forecast projections of based aircraft increases this number from 124 to 150 over the next 20 years 

representing a CAGR of 0.94 percent.  For the same period, the number of annual aircraft 

operations at the airpark is expected to increase from 54,610 to 63,413 representing a CAGR of 

0.75 percent. Because there are no formal records of past aircraft activity levels for the airport, for 

the purposes of this Master Plan Update, that the stated number of 54,610 annual aircraft 

operations, albeit non-verifiable, was considered to be reasonable and acceptable for use as one of 

several data sources from which the forecast of future aircraft activity at TPF through the 20-year 

planning period could be developed. 
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3.4 Based Aircraft and Aircraft Operations Forecasts 

The number of aircraft based at an airport is typically used to determine the level of existing and 

future forecasted levels of aviation activity and to determine the number and size of facilities 

needed to accommodate the based aircraft tie-down and covered storage needs of aircraft owners. 

 

The forecast of based aircraft for the 20-year planning period was developed using information 

provided by the HCAA that included the total number and relative mix of aircraft type that were 

based at the airport in 2013.     

 
Based Aircraft Levels Using TAF CAGR 

Using the 2013 HCAA-inventoried number and mix of based aircraft at TPF and applying the 

period-to-period (2013-2033) based aircraft growth rates as projected in the TAF forecast (2.51 

percent annually), a “normalized” based aircraft forecast for TPF was developed. By using this 

forecasting methodology, the number of based aircraft at TPF is projected to increase from 110 to 

181 through the 20-year planning period and is presented in Table 3-3. 

 

Table 3-3 

Normalization of Based Aircraft Forecast – TAF 
Year TAF Normalized 

2013 109 110¹ 

2018 122 125 

2023 135 141 

2028 155 160 

2033 179 181 

CAGR 2.51% 2.51% 

Sources:   URS, 2014. 

    FAA TAF Peter O. Knight Airport, February 2014. 
1   Actual HCAA Based Aircraft Counts for TPF, November 2013. 

Note:    Listed based aircraft values rounded for each forecast period using stated CAGR value.  

 
Based Aircraft Levels Using FASP CAGR 

Using the 2013 number and mix of based aircraft at TPF and applying the period-to-period (2013-

2033) based aircraft growth rates as projected in the FASP forecast (0.94 percent annually), a 

“normalized” based aircraft forecast for TPF was developed. By using this forecasting 

methodology, the number of based aircraft at TPF is projected to increase from 110 to 133 through 

the 20-year planning period and is presented in Table 3-4. 
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Table 3-4 

Normalization of Based Aircraft Forecast – FASP 
Year FASP Normalized² 

2013 124 110¹ 

2018 130 115 

2023 137 121 

2028 143 127 

2033 150 133 

CAGR  0.94 %² 0.94 % 

Sources:  URS, 2014. 

                 FDOT FASP, 2012-2031.   
1   Actual HCAA Based Aircraft Counts for TPF, November 2013. 

²   FASP 2012-2031 CAGR, Period 2031-2033 assumes extrapolated FASP CAGR of 0.94 percent.  

Note:    Listed based aircraft values rounded for each forecast period using stated CAGR value.  

 
Averaging of Based Aircraft Levels 

Using the 2013 number and mix of based aircraft at TPF and applying the period-to-period based 

aircraft growth rates as projected in the TAF (2.51 percent annually) and the FASP forecast (0.94 

percent annually), average based aircraft forecasts for TPF were developed. Table 3-5 summarizes 

these forecasts and averages the normalized TAF and FASP forecasts. The normalized average 

(1.79% annually) was found to be reasonable and was subsequently adopted for future planning 

purposes.  

 

Table 3-5 

Averaging of Based Aircraft Forecast 
Year TAF Normalized FASP Normalized² Normalized Average 

2013 110¹ 110¹ 110¹ 

2018 125 115 120 

2023 141 121 131 

2028 160 127 144 

2033 181 133 157 

CAGR 2.51% 0.94% 1.79% 

Source:  URS, 2014.  
1   Actual HCAA Based Aircraft Counts for TPF, November 2013. 

²   FASP 2012-2031 CAGR, Period 2031-2033 assumes extrapolated FASP CAGR of 0.94 percent.  

Note:    Listed based aircraft values rounded for each forecast period using stated CAGR value.  
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3.5 Adoption of Based Aircraft Forecast 

As listed in Table 3-6 and illustrated in the graph below, the relative mix of aircraft types that will 

be based and operating at the airport is anticipated to change throughout the forecast period.  This 

will be primarily influenced by the anticipated increase in the availability of aircraft storage and 

maintenance facilities and the associated level of services offered at the airport.   

 

Table 3-6 

Based Aircraft Forecast Percentiles  

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 76% 11% 5% 2% 6% 100% 

2018 73% 13% 6% 2% 6% 100% 

2023 72% 14% 7% 2% 5% 100% 

2028 71% 14% 8% 2% 5% 100% 

2033 70% 15% 8% 2% 5% 100% 

Source: URS, 2014. 

 
Source: URS, 2014. 
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Table 3-7 and the associated graph show the based aircraft forecast by aircraft type for TPF using 

the average normalized based aircraft forecast, which was adopted for future planning purposes. 
 

Table 3-7 

Average Based Aircraft Forecast by Fleet Mix² 

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2008 87 18 10 0 5 1201 

2013 84 12 5 2 7 1101 

2018 88 16 7 2 7 120 

2023 94 18 9 3 7 131 

2028 102 20 12 3 7 144 

2033 110 23 13 3 8 157 

Year CAGR CAGR CAGR CAGR CAGR CAGR 

2013-2018 0.93% 5.92% 6.96% 0.00% 0.00% 1.79% 

2019-2023 1.33% 2.38% 5.15% 8.45% 0.00% 1.79% 

2024-2028 1.65% 2.13% 5.92% 0.00% 0.00% 1.79% 

2029-2033 1.52% 2.83% 1.61% 0.00% 2.71% 1.79% 

Source:  URS, 2014. 
1   Number and type of based aircraft at the airport in 2008 and 2013 were provided by the Peter O. Knight 

Airport. 

Note: Distribution of aircraft type based on forecast assumptions listed in Table 3-6. 

 

Source: URS, 2014. 
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3.6 Forecast of Aircraft Operations Using OPBA Forecasting Methodologies 

While this forecast of general aviation activity included the review of similar forecasts published 

for TPF as part of the TAF and FASP, two additional “bottom-up” aviation activity forecasts for 

TPF were developed for this Airport Master Plan update using the Operations Per Based Aircraft 

(OPBA) metric. The OPBA metric offers an alternative, yet comparative, method to assess 

historical and potential future levels of aircraft operations at an individual airport. The OPBA 

metric, however, provides an overly simplistic high-level comparative measure of aircraft 

operation activity levels that is driven solely by the number of based aircraft at an airport and 

ignores the relative split between the number of operations generated by those based aircraft and 

operations generated by visiting (i.e. itinerant) aircraft. The use of the OPBA metric also ignores 

operations generated by intensified levels of training activities by locally-based or itinerant aircraft 

that typically include recursive Touch-and-Go pattern-based training activities. Various industry-

published recommendations regarding the use of and formulation of OPBA factors vary ranging 

from 250 to 750 depending upon the airport’s level of service, size, and training activity. 

 

Recognizing that the airfield capabilities, number and availability of aircraft storage facilities, and 

the inherent level of services offered at each of the three HCAA general aviation airports vary, 

airport-specific an (5-year) average OPBA factors were developed for each airport. 

 
Development of Forecast-Specific Historical OPBA Factors 

Using the 2013 HCAA inventory of based aircraft for TPF, the TAF- and FASP-normalized 

forecasts of based aircraft based upon respective CAGRs, year- and forecast-specific OPBA values 

were derived using the historical inventoried based aircraft levels and the reported TAF and FASP 

operations levels for the five-year period 2008 through 2012.  The respective 5-year average OPBA 

values and OPBA-generated forecasts of aircraft operations are listed in Table 3-8. 

 

Table 3-8 

Average (5-Year) OPBA TAF & FASP Normalized  
TAF  FASP 

Year Operations Based 

Aircraft 

OPBA Year Operations Based 

Aircraft 

OPBA 

2008 66,000 126 524 2008 50,598 126 402 

2009 66,000 119 555 2009 66,000 119 555 

2010 66,000 119 555 2010 53,800 119 452 

2011 66,000 112 589 2011 53,800 112 480 

2012 66,000 119 555 2012 54,204 119 455 

Average (5-Year) OPBA 556 Average (5-Year) OPBA 469 

Sources:  URS, 2014. 

     FAA TAF Peter O. Knight Airport, February 2014. 

     FASP 2012-2031 Based Aircraft Forecast, Peter O. Knight Airport. 

     HCAA Based Aircraft Count for TPF, November 2013. 

 

Using the HCAA 2013 based aircraft inventory, the respective TAF- and FASP-based average 

annual rates of projected based aircraft level growth at TPF (Table 3-5), and the TAF- and FASP- 

derived OPBA factors, forecasts of future aircraft operational levels were derived and are listed in 

Tables 3-9 and 3-10.   

 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
39 

Table 3-9 

Operations Forecast 

5-Year Historical TAF OPBA – TPF 
Year Based Aircraft OPBA Operations 

2013 110 556 61,160 

2018 120 556 66,720 

2023 131 556 72,836 

2028 144 556 80,064 

2033 157 556 87,292 

CAGR 1.79% -- 1.79% 

Sources:  URS, 2014. 

   HCAA Based Aircraft Counts for TPF, November 2013. 

   FAA TAF Peter O. Knight Airport, February 2014. 

   5-Year Historical TAF OPBA-TPF. 

 

Table 3-10 

Operations Forecast 

5-Year Historical FASP OPBA – TPF 
Year Based Aircraft OPBA Operations 

2013 110 469 51,590 

2018 120 469 56,280 

2023 131 469 61,439 

2028 144 469 67,536 

2033 157 469 73,633 

CAGR 1.79% -- 1.79% 

Source:  URS, 2014. 

 HCAA Based Aircraft Counts for TPF, November 2013. 

 FASP 2012-2031 Based Aircraft Forecast, Peter O. Knight Airport. 

 5-Year Historical FASP OPBA-TPF. 

 

There has been no record keeping of past itinerant Part 135 Air Taxi/Commuter, Military or Air 

Cargo operational activity at TPF. Inspection of the FAA TAF forecast for TPF reveals an assumed 

static historical level 500 annual Air Taxi operations. 

 

Considering the airport’s relative proximity to the Tampa downtown central business district and 

anticipated increases in the level of services offered by the FBO, additional operations were added 

to the respective OPBA-generated operations forecasts for comparison purposes as listed in 

Table 3-11.  

 

For the purpose of this update of the forecast of aviation activity at TPF, and to provide a 

commonality between all but the FASP operational forecast, similar to the TAF forecast, 

projections of future Air Taxi operations were included within the respective 5-Year OPBA-TAF 

OPBA-FASP operational forecasts. The annual number Air Taxi operations at TPF were assumed 

to be 820 operations in 2013 and were further assumed to remain static throughout the forecast 

period. 

 

Based upon the FAA TAF, no historical or projected future military operations have been 

documented or forecasted for TPF. For the purpose of this update of the forecast of aviation activity 

at TPF, a static level of 30 annual military operations were projected to occur throughout the 
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forecast period. No Air Cargo operations were projected to occur at TPF throughout the forecast 

period. 

 

Table 3-11 

Normalized Average (5-Year) OPBA 

with Additional CFR Part 135 and Military Itinerant 
TAF 

 

FASP 

Year 

OPBA 

Operations 

Additional CFR 

Part 135 and 

Military 

Itinerant 

Operations 

Total 

Operations Year 

OPBA 

Operations 

Additional CFR 

Part 135 and 

Military 

Itinerant 

Operations 

Total 

Operations 

2013 61,160 850 62,010 2013 51,590 850 52,440 

2018 66,720 850 67,570 2018 56,280 850 57,130 

2023 72,836 850 73,686 2023 61,439 850 62,289 

2028 80,064 850 80,914 2028 67,536 850 68,386 

2033 87,292 850 88,142 2033 73,633 850 74,483 

CAGR 1.77% CAGR 1.77% 

Source:  URS, 2014. 
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Table 3-12 provides a comparison of the operations forecasts between the FAA TAF, FDOT 

FASP, TAF- and FASP-OPBA normalized forecasts, and an average of the four forecasts. 
 

Table 3-12 

TPF 

Operations Forecast Comparison 
Forecast CAGR 2013 2018 2023 2028 2033 

TAF 0.93 % 66,611 69,749 73,044 76,493 80,097 

FASP 0.75 % 54,610 56,689 58,847 61,087 63,413 

5-Year OPBA Normalized-TAF 1.77% 62,010 67,570 73,686 80,914 88,142 

5-Year OPBA Normalized-FASP 1.77% 52,440 57,130 62,289 68,386 74,483 

Average of all Forecasts 1.32% 58,918 62,785 66,967 71,720 76,534 

Source:  Compiled by URS, 2014. 

 

 
Source: URS, 2014. 

 

After careful review and consideration of the four separate operations forecasts and an average of 

all forecasts, HCAA selected and retained the average of all forecasts for submittal to the FAA for 

review and approval for HCAA’s incorporation and use within this update of the TPF Airport 

Master Plan. 
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3.7 Derivative Forecast of Aircraft Operations by Fleet Mix 

The derivative percentile forecasts of aircraft operations by fleet mix are shown in Tables 3-13 

and 3-14 and will be used within subsequent elements of this Master Plan Update for the 

identification of future airport facility development needs.   

 

Table 3-13 

Aircraft Operations Forecast Percentiles  

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 92.04% 5.00% 0.84% 0.13% 2.00% 100.00% 

2018 91.72% 4.98% 1.00% 0.15% 2.15% 100.00% 

2023 91.36% 4.96% 1.18% 0.17% 2.32% 100.00% 

2028 90.97% 4.94% 1.40% 0.20% 2.49% 100.00% 

2033 90.51% 4.92% 1.67% 0.23% 2.67% 100.00% 

Source: URS, 2014. 

 

Table 3-14 

Aircraft Operations Forecast By Fleet Mix 

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 54,226 2,946 492 76 1,178 58,918 

2018 57,586 3,129 625 93 1,352 62,785 

2023 61,182 3,324 793 115 1,553 66,967 

2028 65,245 3,545 1,007 141 1,783 71,720 

2033 69,272 3,763 1,279 173 2,046 76,534 

AAGR  

2013-2018 1.21% 1.21% 4.89% 4.20% 2.80% 1.28% 

AAGR  

2019-2023 1.19% 1.19% 4.89% 4.20% 2.80% 1.27% 

AAGR  

2024-2028 1.31% 1.31% 4.89% 4.20% 2.80% 1.40% 

AAGR  

2029-2033 1.20% 1.20% 4.89% 4.20% 2.80% 1.31% 

AAGR  

2013-2033 1.23% 1.23% 4.89% 4.20% 2.80% 1.32% 

Source:  URS, 2014. 
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3.8 Aircraft Operations Split 

Table 3-15 shows the split between itinerant and local operations. The determination of itinerant 

to local aircraft is based on 2014 airport operations statistics provided by AirNav, LLC. 

 

Table 3-15 

Aircraft Operations Forecast Split 

Year 

Itinerant Local Total 

Operations 45% 55% 

2013 26,513 32,405 58,918 

2018 28,253 34,532 62,785 

2023 30,135 36,832 66,967 

2028 32,274 39,446 71,720 

2033 34,440 42,094 76,534 

Sources:   AirNav, LLC, Peter O. Knight Airport May 29, 2014.  

    URS, 2014. 

 

3.9 Instrument Approach Procedure Operations 

Each of the three HCAA general aviation airports have published instrument procedures and 

associated instrument-related aircraft operations. An instrument operation represents a single take-

off or landing. The Peter O. Knight Airport has three published Standard Terminal Arrivals 

(STARs) procedures and two Non-precision Instrument Approach Procedures (IAPs) serving 

Runway 22 [RNAV (GPS)] and Runway 36 [RNAV (GPS)]. 

 

Although 2013 base year instrument operations at TPF were available for use through the FAA’s 

TFMSC system, the historical instrument operations at TPF, as reported through Flightwise.com 

an aviation industry  commercial subscription service, were utilized. A total of 3,011 instrument 

operations were found for TPF that represented 5.11 percent of all operations. This percentile of 

instrument operations was assumed to be reasonable for the development of the derivative forecast 

of instrument operations at TPF through the 20-year forecast period. The relative share of 

instrument operations generated by aircraft type, however, was assumed to change over time and 

is reflected in Table 3-16. The number of projected instrument operations by aircraft type is listed 

in Table 3-17. 

 

Table 3-16 

Based Aircraft Forecast Percentiles  

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 75% 16% 5% 2% 2% 100% 

2018 75% 16% 5% 2% 2% 100% 

2023 75% 15% 6% 2% 2% 100% 

2028 73% 15% 7% 3% 2% 100% 

2033 72% 14% 8% 4% 2% 100% 

Source:  URS, 2014. 
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Table 3-17 

Aircraft Instrument Operations By Fleet Mix 

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 2,258 482 151 60 60 3,011 

2018 2,405 513 160 64 64 3,208 

2023 2,567 513 206 68 68 3,422 

2028 2,675 550 257 110 73 3,665 

2033 2,816 548 313 156 78 3,911 

Year CAGR CAGR CAGR CAGR CAGR CAGR 

2013-2018 1.28% 1.28% 1.28% 1.28% 1.28% 1.28% 

2019-2023 1.30% 0.00% 5.06% 1.30% 1.30% 1.30% 

2024-2028 0.83% 1.38% 4.56% 9.94% 1.38% 1.38% 

2029-2033 1.03% -0.08% 4.05% 7.31% 1.31% 1.31% 

Source:  URS, 2014. 

 

3.10 Operational Peaking Characteristics 

Aviation activity forecasts were derived for facility planning purposes that include derivative 

forecasts of peak month operations, average day peak month operations, and average hour average 

day peak month operations. 

 

The peak month was estimated to represent 15 percent of annual aircraft operations. The average 

day peak month operations were derived by dividing the estimated peak month operations by 30.42 

(365/52=30.42). At non-towered airports, the average day peak hour can be difficult to measure, 

but it is estimated that peak hour activity can equate to as much as 20 percent of the average day 

peak month operations. Peak activity projections for TPF are presented in Table 3-18. 

 
Table 3-18 

Aircraft Operations Peaking Characteristics Forecast 

Year Annual Peak Month 

Average Day 

Peak Month 

Average Day 

Peak Hour 

2013 58,918 8,838 291 58 

2018 62,785 9,418 310 62 

2023 66,967 10,045 330 66 

2028 71,720 10,758 354 71 

2033 76,534 11,480 377 75 

Source:  URS, 2014. 
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3.11 Forecast Summary and Comparison to FAA TAF 

FAA forecast development guidance includes the requirement to develop a comparison between 

the derived Master Plan Update forecasts and the FAA TAF forecasts as published for TPF.  

Table 3-19 summarizes the aviation activity forecast. The comparison of the derived forecast of 

aviation activity at TPF to the FAA TAF forecast is presented in Table 3-20.   

 

The projected future annual operational levels will not deviate from the FAA TAF annual level of 

aircraft operations by more than 10 percent in the five-year forecast period, or by 15 percent in the 

ten-year forecast period. For all classes or airports, forecasts for total enplanements, based aircraft, 

and total operations are considered consistent with the TAF if they meet these criteria. Although 

there is a low variance between the FAA TAF of 0.93 percent CAGR and the selected forecast of 

1.32 percent CAGR, the FAA TAF does not provide a true forecast for TPF. Aircraft operations 

growth at Peter O. Knight Airport is projected to increase at a steady rate annually. This growth 

accounts for based aircraft and fleet mix changes at TPF and is considered reasonable for planning 

purposes. 

 

The forecasts presented in Table 3-19 were approved by the FAA on September 25, 2014.  
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Operational Factors 

Average Aircraft Size (Seats) 2013 2014 2018 2023 2028 2033 

Air Carrier -- -- -- -- -- -- 

Commuter -- -- -- -- -- -- 

Average Enplaning Load Factor 2013 2014 2018 2023 2028 2033 

Air Carrier -- -- -- -- -- -- 

Commuter -- -- -- -- -- -- 

GA Operations Per Based Aircraft 528 525 516 505 492 482 

Source:  URS, 2014. 

Table 3-19 

Summary of Aviation Activity Forecast 
Forecast Levels and Growth Rates 

Passenger Enplanements 

Forecast Level of Aviation Activity Average Annual Compound Growth Rates 

2013 2014 2018 2023 2028 2033 2013 to 2014 2013 to 2018 2013 to 2023 2013 to 2028 

2013 to 

2033 

Air Carrier 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Commuter 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Total Enplanements 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Operations            

Itinerant            

Air Carrier/Commuter ( Part 121) 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Air Taxi (Part 135) 820 820 820 820 820 820 0.00% 0.00% 0.00% 0.00% 0.00% 

Total Commercial Operations 820 820 820 820 820 820 0.00% 0.00% 0.00% 0.00% 0.00% 

General Aviation 25,663 26,002 27,403 29,285 31,424 33,590 1.32% 1.32% 1.33% 1.36% 1.35% 

Military 30 30 30 30 30 30 0.00% 0.00% 0.00% 0.00% 0.00% 

Local            

General Aviation 32,405 32,820 34,532 36,832 39,446 42,094 1.28% 1.28% 1.29% 1.32% 1.32% 

Military 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Total Operations 58,918 59,672 62,785 66,967 71,720 76,534 1.28% 1.28% 1.29% 1.32% 1.32% 

Instrument Operations 3,011 3,050 3,208 3,422 3,665 3,911 1.30% 1.28% 1.29% 1.32% 1.32% 

Peak Day Operations 291 295 310 330 354 377 1.37% 1.27% 1.27% 1.32% 1.30% 

Cargo/Mail (Enplaned+Deplaned Tons) 0 0 0 0 0 0 0.00% 0.00% 0.00% 0.00% 0.00% 

Single-Engine (Non-jet) 84 85 88 94 102 110 1.19% 0.93% 1.13% 1.30% 1.36% 

Multi-Engine (Non-jet) 12 13 16 18 20 23 8.33% 5.92% 4.14% 3.46% 3.31% 

Turboprop 5 5 7 9 12 13 0.00% 6.96% 6.05% 6.01% 4.89% 

Rotorcraft 7 7 7 7 7 8 0.00% 0.00% 0.00% 0.00% 0.00% 

Jets 2 2 2 3 3 3 0.00% 0.00% 4.14% 2.74% 2.05% 

Total Based Aircraft 110 112 120 131 144 157 1.82% 1.76% 1.76% 1.81% 1.79% 
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Table 3-20 

Comparison of Derived and FAA TAF Forecast 

Year 

Selected 

Forecast FAA TAF 

Selected Forecast vs. 

FAA TAF (%) 

Passenger Enplanements 

2013 0 0 0.0% 

2018 0 0 0.0% 

2023 0 0 0.0% 

2028 0 0 0.0% 

Commercial Operations 

2013 0 0 0.0% 

2018 0 0 0.0% 

2023 0 0 0.0% 

2028 0 0 0.0% 

Total Operations 

2013 58,918 66,611 -11.55% 

2018 62,785 69,749 -9.98% 

2023 66,967 73,044 -8.32% 

2028 71,720 76,493 -6.24% 

2033 76,534 80,097 -4.45% 

Source:  URS, 2014. 
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4.0 Airport Capacity Assessment and Identification of Facility Needs 

4.1 Introduction 

The purpose of the airport capacity assessment and identification of facility needs is to evaluate 

the two runway airfield system and supporting landside facilities to accommodate existing and 

future projected aviation activity at Peter O. Knight Airport (TPF). 

 

The airport capacity assessment serves to identify annual service volume and hourly capacity, as 

well as aircraft operational delay for future airport operations planning. Airfield design standards 

will also be reviewed to identify current design standards and future needs. Facility requirements 

for current and future aviation demand will also be evaluated.   

 

4.2 Quantification of Airfield Capacity 

Approach and Methodology 

Airfield capacity analysis provides a numerical metric measure of the airfield’s ability to 

accommodate the safe and efficient movement of aircraft activities. The capacity of the airfield is 

primarily affected by several factors that include the physical layout of the airfield, local prevailing 

meteorological conditions, aircraft fleet mix, runway utilization rates, percent of aircraft arrivals 

to each runway, relative level of aircraft touch-and-go activity on one or more of an airport’s 

runways, and the location of exit taxiways relative to the approach end of the runway. An airport’s 

airfield capacity is expressed in terms of Annual Service Volume (ASV) and represents a 

reasonable estimate of the maximum level of aircraft operations that can be accommodated in a 

year without induced aircraft operational delay.  

 
Annual Service Volume and Hourly Capacity 

The ability of the airport’s runway system to accommodate existing and future levels of operational 

demand was determined by the use of published FAA guidelines as detailed in FAA 

AC 150/5060-5, Airport Capacity and Delay. The aircraft fleet mix for TPF during 2013 was 

determined using based aircraft information provided by HCAA and Flightwise.com data from 

January to December 2013. Based on the data, it is estimated that Class A and Class B aircraft 

comprise 100 percent of aircraft operations. 

 

The FAA’s handbook methodology uses the term “Mix Index” to describe an airport’s fleet mix.   

The FAA defines the Mix Index as the percentage of Class C operations plus three times the 

percentage of Class D operations. By applying this calculation to the fleet mix percentages for the 

Airport, a Mix Index of 0 percent is obtained per the following equation: 

 

Class C Operations (0.00%) + (3 * Class D Operations (0.00%)) = Mix Index (0.00%) 

 

The Annual Service Volume (ASV) is a reasonable estimate of an airport’s annual capacity. ASV 

takes into consideration differences in runway use, aircraft mix, weather conditions, and other 

factors that would be encountered over a year. For TPF, the ASV is 230,000 operations per year. 

TPF has an hourly capacity of 98 VFR operations per hour and 59 IFR operations per hour.  
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Aircraft Operational Delay 

Aircraft operational delay is the difference in time between a constrained and an unconstrained 

aircraft operation. As the level of aircraft operations increase as a relative proportion of the 

calculated ASV value, aircraft operational delay increases at an increasing rate.  The level of 

aircraft operations at TPF for the year 2013 represented approximately 26 percent of the calculated 

ASV, (58,918/230,000) thus indicating virtually no associated aircraft operational delay. At the 

end of the 20-year forecasting period (2033), this relative percentage increases to approximately 

33 percent, (76,534 /230,000) continuing to reflect little or no associated aircraft operational delay. 

 
Findings 

The aircraft operations forecast for TPF indicates that projected aircraft operations (76,534 

operations annually in 2033) through the 20-year planning period are not expected to exceed the 

ASV (230,000 operations annually). The capacity of the airfield system will not be exceeded and 

will be able to fully satisfy existing and projected future aircraft operational demand for the 

forecast period without induced adverse effects to aircraft operations and associated aircraft 

operational delay.  

 

4.3 Runway Orientation and Wind Coverage 

Required Wind Coverage 

A key meteorological factor is wind direction and speed. Ideally, runways should be aligned with 

the prevailing wind to reduce the effects of crosswinds on landing aircraft, especially for small 

aircraft. A tailwind is not a favorable condition for take-off and landing. A wind analysis is to 

insure that the runway is properly oriented to suit both Visual Meteorological Conditions (VMC) 

and Instrument Meteorological Conditions (IMC). 

 
Crosswind Components 

The crosswind component of wind direction and velocity is the resultant vector which acts at a 

right angle to the runway. When a runway orientation provides less than 95 percent wind coverage 

for the aircraft which are forecast to use the airport on a regular basis, a crosswind runway may be 

required. The 95 percent wind coverage is computed on the basis of the crosswind component not 

exceeding the allowable value, per RDC. For a RDC of B-I, the allowable crosswind component 

is 10.5 knots. Table 4-1 shows the allowable crosswind component per RDC.  

 

Table 4-1 

Allowable Crosswind Component per RDC 
RDC Allowable Crosswind Component 

A-I and B-I 10.5 knots 

Source: Advisory Circular 150/5300-13A, Change 1, Airport Design, Table 3-1. 

 
Wind Coverage Analysis 

Ten years of historical wind data was analyzed to determine the wind coverage at TPF.  The all-

weather wind coverage of Runways 04-22 and 18-36 are 98.05 percent using a 10.5 knot crosswind 

component. This exceeds the FAA’s recommended 95 percent wind coverage for the future design 

aircraft and the most critically affected aircraft at TPF. Table 4-2 shows the wind coverage 
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crosswind components for TPF. The All-Weather, VMC, and IMC conditions are show in 

Figures 4-1 through 4-3. 

 

Table 4-2 

Runway Wind Coverage Percentiles 

Meteorological Condition Runway 

Wind Coverage Crosswind Component 

10.5 knots 

All-Weather 

04-22 

18-36 

Combined 

95.78 % 

96.11 % 

98.05 % 

Visual Meteorological Conditions (VMC) 

04-22 

18-36 

Combined 

95.93 % 

96.25 % 

98.11 % 

Instrument Meteorological Conditions 

(IMC) 

04-22 

18-36 

Combined 

92.87 % 

94.03 % 

96.67 % 

Instrument Meteorological Conditions 

(IMC) - Lowest Minimus 

04-22 

18-36 

Combined 

92.14 % 

95.49 % 

96.72 % 

Sources: Tampa International Airport USAF 722110 – Period: 2004 to 2013 FAA Airports GIS Program, 

Airport Design Tools, Standard Wind Analysis.  

 
Findings 

The existing runway system at TPF exceeds FAA guidelines for wind coverage, which requires at 

least 95 percent wind coverage. Additional runways are not required for the purpose of wind 

coverage.  

 

4.4 Airfield Design Standards 

The following sections describe the fundamental airfield design standards for safe, efficient, and 

economic aircraft operations. Airfield design standards are determined by a careful analysis of the 

aircraft characteristics for which the airfield will be designed.  

 
Aircraft Approach Category 

The Aircraft Approach Category (AAC) as specified in 14 CFR Part 97 § 97.3, Symbols and Terms 

Used in Procedures, represents a grouping of aircraft based on a reference landing speed (VREF), 

if specified, or if VREF is not specified, 1.3 times stall speed (VSO) at the maximum certificated 

landing weight. VREF, VSO, and the maximum certificated landing weight are those values as 

established for the aircraft by the certification authority of the country of registry. The AAC 

definitions are shown in Table 4-3. TPF has an AAC of B for Runways 04-22 and 18-36, 

representing an approach speed of 91 knots or more, but less than 121 knots.  
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Figure 4-1  All-Weather Wind Rose
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Figure 4-2  VMC Conditions Wind Rose
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Figure 4-3  IMC Conditions Wind Rose
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Table 4-3 

Aircraft Approach Category 

Aircraft Approach Category Approach Speed 

A Approach speed less than 91 knots 

B Approach speed 91 knots or more, but less than 121 knots 

C Approach speed 121 knots or more, but less than 141 knots 

D Approach speed 141 knots or more, but less than 166 knots 

E Approach speed 166 knots or more 

Source: AC 150/5300-13A Change 1, Airport Design, Paragraph 105. 

 
Airplane Design Group 

The Airplane Design Group is classification of aircraft based on wingspan and tail height as shown 

in Table 4-4. When the aircraft wingspan and tail height fall in different groups, the higher group 

is used.  TPF has an ADG of I for both Runways 4-22 and 18-36 representing a tail height of less 

than 20 feet and a wingspan of less than 49 feet.  

 

Table 4-4 

Airplane Design Group 

Group Tail Height (Feet) Wingspan (Feet) 

I Less than 20 Less than 49 

II 20 to less than 30 49 to less than 79 

III 30 to less than 45 79 to less than 118 

IV 45 to less than 60 118 to less than 171 

V 60 to less than 66 171 to less than 214 

VI 66 to less than 80 214 to less than 262 

Source: AC 150/5300-13A Change 1, Airport Design, Paragraph 105. 

 
Design Aircraft 

Airfield geometric designs that are based on only existing aircraft can severely limit the ability to 

expand the airport to meet future requirements for larger, more demanding aircraft. On the other 

hand, airfield designs that are based on large aircraft never likely to operate at the airport are not 

economical. 

 

According to FAA Order 5090.3C, Field Formulation of the National Plan of Integrated Airport 

Systems (NPIAS), §3-4, airport dimensional standards (such as runway length and width, 

separation standards, surface gradients, etc.) should be selected which are appropriate for the 

“critical” or “design” aircraft that will make substantial use of the airport in the planning 

period. Based upon the NPIAS definition, substantial use means either 500 or more annual 

itinerant operations, or scheduled commercial service.    

 

The critical aircraft may be a single aircraft or a composite of the most demanding characteristics 

of several aircraft. The “design” or “critical” aircraft (or composite aircraft) is used to identify the 

appropriate Airport Reference Code (ARC) for airport design criteria (such as dimensional 

standards and appropriate pavement strength) and is contained within FAA Advisory Circular 

150/5300-13A, Change 1, Airport Design.  A runway may be designed with a number of different 

design aircraft. For example, a very large aircraft may be the design aircraft when it comes to 

runway length specifications, while a very small aircraft may be the design aircraft when designing 
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for runway orientation, while yet another may be used to design the pavement specifications of the 

runway. For the purposes of airspace protection, the aircraft with the greatest “approach speed” is 

used.  Although the NPIAS Field Formulation guidance prescribes the use of a “design” or critical 

aircraft for consideration of future airport development, it was recognized that although currently 

classified as having an ARC of B-I, there are occasional aircraft operations that are generated by 

aircraft having greater operational and physical characteristics, (i.e, faster approach speeds and 

wider wingspans).   

 

A review of FAA-published aircraft operational data for the year 2013 representing aircraft 

operational activity conducted to and from the airport under Instrument Flight Rules, does not 

indicate 500 or more itinerate operations by larger and more demanding aircraft.  For this reason, 

and to safely and efficiently accommodate aircraft operations at the airport by larger aircraft, the 

previously selected design aircraft as identified in the 2003 Airport Master Plan update was 

retained for planning purpose as part of this update of the Airport Master Plan. The design aircraft 

for TPF are the Beechcraft Baron 58 and the Cessna Skylane 182, which both classify as B-I 

(small) aircraft.  

 
Instrument Approach Capabilities  

Instrument flight visibility minimums are expressed in feet of Runway Visual Range (RVR) as 

shown in Table 4-5. For TPF, the approach speed is not lower than 1 mile and the RVR is 

5,000 feet. The instrument flight visibility is not expected to change through the 20-year planning 

period. 

 

Table 4-5 

Instrument Flight Visibility Category (Statute Mile) 
RVR (Feet) Visibility (statute miles) 

5,000 Not lower than 1 mile 

4,000 Lower than 1 mile but not lower than ¾ mile 

2,400 Lower than ¾ mile but not lower than ½ mile 

1,600 Lower than ½ mile but not lower than ¼ mile 

1,200 Lower than ¼ mile 

Source: AC 150/5300-13A Change 1, Airport Design, Paragraph 105. 

 
Required Protection of Navigable Airspace 

Federal Regulation 49 CFR Part 77 establishes standards and notification requirements for objects 

affecting navigable airspace. This part provides criteria for whether or not a proposed object should 

be submitted to the FAA for evaluation; whether or not that object would be classified as an 

obstruction to air navigation; and if so, whether it should be studied further in order to assess 

hazard status.  This part in itself does not contain the criteria for determining whether or not an 

obstruction will be considered a hazard to air navigation. 

 

Civil airport imaginary surfaces defined and prescribed by this part are established with relation 

to the each airport and to each runway at that airport. The size and slope of each such imaginary 

surface is based on the category of each runway according to the type of approach available or 

planned for that runway. The slope and dimensions of an Approach Surface that is applied to a 

particular runway end are determined by the most precise (i.e. having the lowest published cloud 
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base and horizontal visibility) approach procedure minimums that exist, or are planned for that 

runway end. The slopes of the Approach Surface that extend outward and upward from the end of 

the Primary Surface are expressed in terms of rise over run ratios (e.g., 20:1, 34:1 or 50:1). 

 

Civil airport imaginary surfaces that are applicable to this airport include: 

 

• Primary Surface – A flat surface that is longitudinally-aligned with each runway centerline 

that extends to a length of 200 feet beyond end of the runway at the same elevations as the 

end of the runway. 

• Approach Surface – A sloping surface that is longitudinally-aligned with each runway 

centerline that extends outward and upward at varying ratios (depending on type of 

approach) beyond from the end of the Primary Surface. 

• Transitional Surface – A sloping surface that extends outward and upward at right angles 

to the runway centerline and the runway centerline extended at a slope of 7 to 1 from the 

sides of the Primary Surface and from the sides of the Approach Surface. Transitional 

Surfaces for those portions of the precision Approach Surface which project through and 

beyond the limits of the Conical Surface extend to a distance of 5,000 feet measured 

horizontally from the edge of the Approach Surface and at right angles to the runway 

centerline. 

• Horizontal Surface – A flat surface that represents a horizontal plane established 150 feet 

above the highest runway elevation.  The perimeter of the Horizontal Surface is constructed 

by swinging arcs of specified radii from the center of each end of the Primary Surface of 

each runway of each airport and connecting the adjacent arcs by lines tangent to those arcs.  

• Conical Surface – A sloping surface that extends outward and upward from the periphery 

of the Horizontal Surface at a slope of 20 to 1 for a horizontal distance of 4,000 feet. 

 

Each published instrument approach procedure established for each runway end has published 

minima describing the lowest cloud base height expressed in feet Above Mean Sea Level (MSL) 

and Above Ground Level (AGL), and horizontal visibility distances expressed in statute miles or 

Runway Visual Range (RVR) reporting values expressed in feet. 

 

The following describes each runway end having one or more published instrument procedures, 

the associated cloud base height and visibility distance minimums and Approach Surface slope: 

 

Two of the four runways at TPF are served by Non-precision Instrument approach procedures that 

are described as follows: 

 

• Runway 4 has no published instrument approach procedures and is thus considered a Visual 

Runway. The Part 77 approach slope for this runway is 20:1. 

 

• Runway 22 is served by a RNAV (GPS) Non-precision Instrument approach procedure 

having straight-in cloud base and horizontal visibility minimums of 580 feet and 1 statute 

mile.  The Part 77 approach slope for this published instrument approach procedure is 20:1.   

 

• Runway 18 has no published instrument approach procedures and is thus considered a 

Visual Runway. The Part 77 approach slope for this runway is 20:1. 
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• Runway 36 is served by a RNAV (GPS) Non-precision Instrument approach procedure 

having straight-in cloud base and horizontal visibility minimums of 440 feet and 1 statute 

mile.  The Part 77 approach slope for this published instrument approach procedure is 20:1. 

 

The FAA periodically reviews Instrument Approach Procedures established for each runway.  

Obstacles discovered and/or reported within Approach, Departure, Horizontal or Conical surfaces 

may result in the FAA establishing increased (i.e., “higher”) cloud base and/or visibility minima 

for one or more published instrument approach procedures, loss of approaches and/or loss of night 

operations. Development on and off an airport may potentially create adverse effects to the 

protection of navigable airspace at and around airports.  Such adverse effects, may affect current 

and future airport operations when it creates obstacles to the safe and efficient use of the airspace 

surrounding the airport. Approach and Departure surfaces should remain clear of obstacles, 

including aircraft, in order to prevent operational restrictions that might affect aircraft operating 

weights and visibility minimums. 

 

The Civil Airport Imaginary surfaces established for this airport by CFR Part 77 were found to be 

appropriate and sufficient. At such time that any runway is lengthened, shortened, or upgraded to 

provide increased published instrument approach capabilities, these Civil Airport Imaginary 

surfaces should be reviewed and modeled as required.   

 

The HCAA’s protection of navigable airspace above and surrounding each of its three general 

aviation airports has been developed, constructed and publicly published to fully comply with Title 

14 of the Code of Federal Regulations (14 CFR)  Part 77, Safe, Efficient Use, and Preservation of 

the Navigable Airspace and Florida Statutes 14-60.009, Airspace Protection. 

 
Runway Design Code 

The RDC is a code signifying the design standards to which the runway is to be built. It is 

comprised of the AAC, ADG, and the runway visibility minimums.  TPF has a RDC of B-I-5000 

for Runway 04-22 and a RDC of B-I-5000 for Runway 18-36.  

 

Although FAA criteria are based upon the three described parameters, aircraft weight should also 

be considered when assessing the adequacy of pavement strength and length of haul should be 

considering when considering runway length requirements. 

 
Airport Reference Code 

The ARC is a coded system composed of the AAC and ADG. The ARC relates airport design 

criteria to the operational and physical characteristics of the aircraft that will operate at the airport. 

TPF has an existing ARC of B-I. Existing and future aircraft operations are considered based on 

FAA- approved aviation demand forecasts and the airport’s existing and future role within the air 

transportation system. The ARC is used for planning and design only and does not limit the aircraft 

that may be able to operate safely on the airport. 
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4.5 Runway Design Standards 

Runway design standard guidance is provided by FAA Advisory Circular 150/5300-13A, Airport 

Design and FAA Advisory Circular 150/5325-4B, Runway Length Requirements for Airport 

Design.  

 
Width 

Runway width requirement factors include approach minimums, AAC, and ADG for the runway’s 

design aircraft. With an RDC of B-I-5000, the runway width standard at TPF for Runway 04-22 

and 18-36 is 60 feet. TPF currently has runway widths of 75 feet for Runway 18-36 and 100 feet 

for Runway 4-22, meeting runway width standards.  

 
Length 

Based on the review of the total number of aircraft operational activity by larger (i.e., more 

demanding) general aviation aircraft at the airport during the calendar year 2013, it was determined 

that the existing runway available take-off lengths at TPF are sufficient.   

 

At such time that the need for increased runway take-off lengths required to support 500 or more 

annual aircraft operations by one or more aircraft having similar operational characteristics is 

evident, it is highly recommended that HCAA and FAA initiate a Runway Improvement 

Justification Study to assess and document such demand. If, as part of these study actions there is 

a demonstrated need for increased runway take-off length, such findings should be used to 

formulate HCAA-sponsored planning actions and follow-on FAA funding and National 

Environmental Protection Act (NEPA) environmental programs that would be required to 

undertake such runway improvement actions. 

 
Shoulders 

Runway shoulders provide resistance to blast erosion and accommodate the passage of maintenance 

and emergency equipment and the occasional passage of an aircraft veering from the runway. A 

stabilized surface, such as turf, normally reduces the possibility of soil erosion and engine ingestion of 

foreign objects. Soil not suitable for turf establishment requires a stabilized or low cost paved surface. 

Paved shoulders are required for runways accommodating ADG IV and higher aircraft, and are 

recommended for runways accommodating ADG-III aircraft.  

Turf, aggregate-turf, soil cement, lime or bituminous stabilized soil are recommended adjacent to 

runways accommodating ADG I aircraft. TPF does not currently have runway shoulders. The 

recommended width is 10 feet.  

 

Blast Pad 

Paved runway blast pads provide blast erosion protection beyond runway ends during jet aircraft 

operations. Blast pads at runway ends should extend across the full width of the runway plus the 

shoulders. For a RDC of B-I-5000 (Runway 36, and Runway 4-22), the standard blast pad width 

is 80 feet and the length is 60 feet. For a RDC of B-I-Visual (Runway 18 end), the standard blast 

pad width is 80 feet and the length is 100 feet. TPF does not currently have runway blast pads.  
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Safety Area 

The Runway Safety Area (RSA) is a defined surface surrounding the runway prepared or suitable 

for reducing the risk of damage to aircraft in the event of an undershoot, overshoot, or excursion 

from the runway. The current RSA requirements, for a RDC of B-I-Visual and B-I-5000 (Runways 

18-36 and 4-22) are 240 feet beyond the departure end of the runway, 240 feet prior to the 

threshold, and a width of 120 feet.   

The extended portion of the RSA beyond the departure (northeast) end of Runway 4 extends 

approximately 140 feet beyond the land platform into Seddon Channel.  The non-standard RSA 

condition mandates the use of declared distance criteria to provide the minimum 240-foot length.  

  
Object Free Area 

The Object Free Area (OFA) is an area centered on the ground on a runway, taxiway, or taxilane 

centerline provided to enhance the safety of aircraft operations by remaining clear of objects, 

except for objects that need to be located in the OFA for air navigation or aircraft ground 

maneuvering purposes. The standard for a RDC of B-I-Visual and B-I-5000 is 240 feet beyond the 

runway end, 240 feet prior to the threshold, and 250 feet in width.  

 

The extended portion of the OFA beyond the south end of Runway 18-36 extends approximately 

59 feet into a public roadway.  Similarly, the extended portion of the OFA beyond the north end 

of Runway 18-36 extends approximately 42 feet into a public roadway.  The non-standard OFA 

condition mandates the use of declared distance criteria to provide the minimum 240-foot length. 

 
Obstacle Free Zone 

The Obstacle Free Zone (OFZ) is the three-dimensional airspace along the runway and extended 

runway centerline that is required to be clear of obstacles for protection of aircraft landing or taking 

off from the runway and for missed approaches. For a RDC of B-I-5000 and B-I-Visual the design 

standards are 200 feet in length and 250 feet in width. TPF currently satisfies OFZ requirements.   

 
Runway Protection Zone 

The Runway Protection Zone (RPZ) is a predefined ground-level area of land trapezoidal in shape 

and centered about the extended runway centerline.  By designed, shape, size and function, the 

RPZ serves to enhance the safety and protection of people and property on the ground.   

 

The central portion and controlled activity area are the two components of the RPZ:  

 

1. Central Portion of the RPZ. The central portion of the RPZ extends from the beginning to 

the end of the RPZ, centered on the runway centerline. Its width is equal to the width of 

the runway OFA.  

 

2. Controlled Activity Area. The controlled activity area is the remaining area of the RPZ on 

either side of the central portion of the RPZ. 

 

Typically, RPZs are established 200 feet prior to the threshold, or 200 feet beyond the departure 

end of the runway.  When an RPZ begins at a location other than 200 feet beyond the end of 

runway (e.g., through the required application and use of declared distances), two (overlapping) 
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RPZs (overlapping) are required and are designated as either an “Arrival” RPZ, or a “Departure” 

RPZ. 

 

The size and shape (i.e., dimensions) of an Approach RPZ for a particular runway end are a 

function of the aircraft approach category and approach visibility minimums associated with the 

approach runway end.  The Approach RPZ typically extends outward along the extended runway 

centerline approach path from a point 200 feet from the runway threshold, for a pre-determined 

distance. 

 

The dimensions of the Departure RPZ are a function of the aircraft approach category and 

departure procedures associated with the runway.  The Departure RPZ typically begins 200 feet 

beyond the departure end of the runway end outward along the extended runway centerline 

departure path or, if the Takeoff Run Available (TORA) and the runway end are not the same, 

200 feet beyond the far end of the TORA. The departure RPZ dimensional standards are equal to, 

or less than the approach RPZ dimensional standards. 

 

The following land uses are permissible within the confines of a RPZ without further evaluation: 

 

1. Farming that meets airport design standards. 

2. Irrigation channels that meet the requirements of AC 150/5200-33 and FAA/USDA 

manual, Wildlife Hazard Management at Airports. 

3. Airport service roads, as long as they are not public roads and are directly controlled by 

the airport operator. 

4. Underground facilities, as long as they meet other design criteria, such as RSA 

requirements, as applicable. 

5. Unstaffed NAVAIDs and facilities, such as equipment for airport facilities that are 

considered fixed-by-function in regard to the RPZ. 

 

Where practical, airport owners should own the property within the dimensional limits of the RPZ. 

It is desirable to clear the entire RPZ of all above-ground objects. Where this is impractical, airport 

owners, as a minimum, should maintain the RPZ clear of all facilities supporting incompatible 

activities.  Although the FAA recognizes that in certain situations the airport owner may not fully 

control land within the RPZ, the FAA expects airport owner to take all possible measures to protect 

against and remove or mitigate incompatible land uses. 

 

On September 27, 2012, to clarify the FAA’s policy on land uses within the RPZ, the FAA’s Office 

of Airports’ (ARP) issued a Memorandum titled:  Interim Guidance on Land Uses Within a 

Runway Protection Zone.  The memorandum presented interim policy guidance on compatible 

land uses within RPZs and addressed recurrent questions about what constitutes a compatible land 

use and how to airport owners should evaluate proposed land uses that would reside in an RPZ.  

This interim policy only addressed the introduction of new or modified land uses to an RPZ and 

proposed changes to the RPZ size or location. 

 

Table 1 of the Memorandum listed the following land uses of critical concern: 
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• Buildings and structures (Examples include, but are not limited to: residences, schools, 

churches, hospitals or other medical care facilities, commercial/industrial buildings, etc.), 

• Recreational land use (Examples include, but are not limited to: golf courses, sports fields, 

amusement parks, other places of public assembly, etc.), 

• Transportation facilities. Examples include, but are not limited to: 

o Rail facilities -light or heavy, passenger or freight 

o Public roads/highways 

o Vehicular parking facilities 

• Fuel storage facilities (above and below ground), 

• Hazardous material storage (above and below ground), 

• Wastewater treatment facilities, and 

• Above-ground utility infrastructure (i.e. electrical substations), including any type of solar 

panel installations. 

 

Instructional guidance contained in the Memorandum further stated: when any of the land uses 

described in Table I would enter the limits of the RPZ as the result of: 

 

1. An airfield project (e.g., runway extension, runway shift), 

2. A change in the critical design aircraft that increases the RPZ dimensions, 

3. A new or revised instrument approach procedure that increases the RPZ dimensions, or 

4. A local development proposal in the RPZ (either new or reconfigured);  

 

coordination with the FAA’s Planning and Environmental Division / Airport Planning and 

Programming Division (APP-400) is required. 

 

Runways 18-36 and 4-22 each have full-length parallel taxiway systems having a runway-to-

taxiway centerline separation of 150 feet.  Each of these runways are classified as a “Utility” 

runways that fully meet Airport Reference Code (ARC) A/B-I “Small Aircraft” airport design 

standards to accommodate aircraft having maximum certificated takeoff weights of 12,500 pounds 

or less.   

 
Runway 18 

Runway 18 does not have a published instrument approach procedure and is therefore classified 

as a “Visual” Runway. 

 

The dimensions of the applicable Approach and Departure RPZs for a “Utility” runway having 

only visual approach visibility minimums are identical with each having an inner width of 250 

feet, an outer width of 450 feet and a length of 1,000 feet. 

 
Runway 36 

Runway 36 is served by a published non-precision RNAV (GPS) instrument approach procedure 

having visibility minimums not lower than one statute mile. 
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The dimensions of the applicable Approach and Departure RPZs for a “Utility” runway a having 

these published instrument approach visibility minimums are identical with each having an inner 

width of 250 feet, an outer width of 450 feet and a length of 1,000 feet. 

 
Runway 4 

Runway 4 does not have a published instrument approach procedure and is therefore classified as 

a “Visual” Runway. 

 

The dimensions of the applicable Approach and Departure RPZs for a “Utility” runway having 

only visual approach visibility minimums are identical with each having an inner width of 250 

feet, an outer width of 450 feet and a length of 1,000 feet. 

 
Runway 22 

Runway 22 is served by a published non-precision RNAV (GPS) instrument approach procedure 

having visibility minimums not lower than one statute mile. 

 

The dimensions of the applicable Approach and Departure RPZs for a “Utility” runway having 

these published instrument approach visibility minimums are identical with each having an inner 

width of 250 feet, an outer width of 450 feet and a length of 1,000 feet. 

 
TERPS Approach Obstacle Clearance Surfaces 

The FAA’s Terminal Instrument Procedures (TERPS) final approach Obstacle Clearance Surfaces 

(OCS) are applicable to precision instrument approach capabilities (i.e., ILS) and non-precision 

approach capabilities offering vertical guidance using Localizer Performance with Vertical 

guidance (LPV) capabilities.  

 

None of the four runways at TPF are served by Non-precision Instrument Approach Procedures 

offering LPV vertical descent procedures. 

 
TERPS Departure Surfaces 

When a runway has an established and published instrument approach procedure, the TERPS 

Instrument Departure Surfaces apply. The prescribed Instrument Departure Surface begins at the 

departure end of the runway and extends outward and upward along the extended runway 

centerline with a slope of 1 unit vertically for every 40 units horizontally (40:1). When the 40:1 

Instrument Departure Surface is penetrated by natural or man-made objects, the FAA may require 

modification of the instrument departure procedures that may potentially require the application 

of non-standard (increased) climb rates, and/or non-standard (increased) published instrument 

departure minimums. 

 

No instrument departures are allowed from the departure end of Runways 4 or 36 because of 

environmentally-related issues. 
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Runway 18 is used for instrument departure activity, but, close-in obstacle penetrations of the 40:1 

Instrument Departure Surface, requires a minimum aircraft climb gradient of 260 feet per nautical 

mile until reaching an altitude of 300 feet above sea level. 

 

Runway 22 is used for instrument departure activity and has no noted penetrations of the 40:1 

Instrument Departure Surface.  

 

The existing TERPS Departure surfaces established for Runways 18 and 22 were found to be 

appropriate and sufficient.  At such time that any runway is lengthened or shortened these surfaces 

should be reviewed and modeled by HCAA as required.   

 

It is highly recommended that HCAA identify and remove any future natural (trees or vegetation) 

other or any other man-made object that may penetrate the established and overlying 40:1 

Instrument Departure Surfaces to protect and enhance the instrument departure capabilities for 

those runways. 

 
Runway Centerline to Parallel Taxiway Centerline Separation 

Runway centerline to parallel taxiway centerline separation standards for a RDC of B-I-5000 and 

B-I-Visual is 150 feet. TPF currently meets the design standards for Runway 04-22 and 18-36.  

 
Runway Pavement Strength 

Runway 04-22 and Runway 18-36 have a pavement strength to accommodate aircraft with a 

single-wheel load rating of 20,000 pounds or less. The runway is constructed of asphalt and is in 

fair to good condition as recorded in the FAA 5010, Airport Master Records and Reports for TPF.  

Based upon the Florida Department of Transportation – Aviation and Spaceports Office, 2015 

Pavement Conditions Report, TPF has runway, taxiway and areas that range from fair to good 

condition.  As identified in TPF’s Inventory of Existing Conditions, Figure 2-4, Runway 4-22 is 

in fair condition but is in need of rehabilitation.  As part of the evaluation of existing conditions 

cracking and ponding of the runway pavement was observed.  Additionally, there is a taxiway 

connector that is in poor condition and needs improvement.  

 
Threshold Siting Surface 

For any given runway, the threshold is the demarcation line that defines the beginning of useable 

pavement for an aircraft to land. Typically, the threshold is located at the end of the physical 

pavement of the runway, thereby allowing an approaching aircraft to land with the maximum 

amount of pavement provided.  When required, a threshold can be “displaced” at a specified 

distance from the approach end of the runway. The displaced threshold defines a new location 

along the runway where an approaching aircraft may begin their touchdown on the runway.  Often, 

the purpose of the displaced threshold is to allow an approaching aircraft ample clearance over 

obstacles in the approach area (i.e., those obstacles that would exceed the Threshold Siting 

Surfaces as defined in FAA Advisory Circular 150/5300-13A Change 1, Table 3-2, 

Approach/Departure Standards.) 

 

Displacement of the threshold shortens the useable runway length for landing, while not adversely 

(i.e., shortening) affecting the length of the runway available for departing aircraft.  As a basic 
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airport design requirement, threshold siting surfaces must be kept clear of obstacles either by 

removing or lowering the obstacles or displacing the threshold. 

 

The dimensions of the Threshold Siting surfaces, which depend on the runway type, approach 

type, and other factors, include the following:    

 

• Whether or not the runway is authorized for a visual, non-precision, precision approaches, 

• Night-time operations and the approach visibility minimums. 

• Whether or not there are published instrument departure procedures on the runway. 

• Whether or not the runway is used by scheduled air carriers (those operating under FAR 

Part 121), and 

• The approach category of the runway’s design aircraft. 

 

In many cases the requirements for maintaining airspace clear of objects depend, in part, on the 

type of aircraft that typically use a runway. Airport runway design standards are based, in fact, on 

what is known as the runway’s “critical” or “design” aircraft. 

 

When a penetration to a Threshold Siting Surface occurs, one or more of the following actions 

may be required by the airport owner to protect the runway Approach Surface: 

 

• Removal or lowering of the object to preclude penetration of applicable threshold siting 

surface; 

• Displacement of the threshold to preclude object penetration of applicable threshold siting 

surface, with a resulting shorter landing distance;  

• Modification of the approach Glide Path Angle and/or Threshold Crossing Height, or a 

combination of both; 

• Increase of published instrument approach procedure visibility minimums; or 

• Prohibition of night-time operations unless the object is lighted or an approved Visual 

Glide Slope Indicator (VGSI) is in use. 

 

The existing Threshold Siting surfaces established for each runway end were found to be 

appropriate and sufficient.  At such time that any runway is lengthened or shortened, or a threshold 

is relocated or displaced on an existing runway, these siting surfaces should be reviewed and 

modeled by HCAA as required.   

 

HCAA should continue to monitor and review all proposals for the erection of temporary or 

permanent objects in proximity to the airport as filed by proponents via the FAA’s 7460-1 and 

OE/AAA notification process.  Further, HCAA should maintain its current pro-active role within 

this review process with the goal of reducing or eliminating any potential penetrations to the 

various approach and departure surfaces to preserve the safe and efficient use of the airport.   

 
Runway Design Standard Compliance Needs Summary 

Summarized in Table 4-6 and Table 4-7 are the runway design standards for TPF. Runway and 

taxiway shoulders of turf, aggregate-turf, soil cement, lime or bituminous stabilized soil are 
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recommended adjacent to runways accommodating ADG-I aircraft. Runway blast pads are 

recommended, TPF does not currently have runway blast pads.  

  

 

Table 4-6 

Runway Design Standard Matrix – TPF – Runway 18 

Runway Design Code (RDC): B-I-Visual 

Item Standard Existing 
Satisfies 

Requirements 

Runway Design 

Runway Length See Section 4.5.2 2,687 ft  

Runway Width 60 ft 75 ft  

Shoulder Width 10 ft 0   

Blast Pad Width 80 ft 0  

Blast Pad Length 100 ft 0  

Crosswind Component 10.5 knots 13 knots  

Runway Protection 

Runway Safety Area (RSA) 

 Length beyond departure end 240 ft 240 ft  

 Length prior to threshold 240 ft 240 ft  

 Width 120 ft 120 ft  

Runway Object Free Area (ROFA) 

 Length beyond runway end 240 ft 240 ft  

 Length prior to threshold 240 ft 240 ft  

 Width 250 ft 250 ft  

Runway Obstacle Free Zone (ROFZ)    

 Length 200 ft¹ 200 ft  

 Width 250 ft¹ 250 ft  

Precision Obstacle Free Zone (POFZ)    

 Length  N/A N/A N/A 

 Width N/A N/A N/A 

Approach Runway Protection Zone (RPZ)    

 Length 1,000 ft 1,000 ft  

 Inner Width 250 ft 250 ft  

 Outer Width 450 ft 450 ft  

 Area (Acres) 8.035 8.035  

Departure Runway Protection Zone (RPZ)    

 Length 1,000 ft 1,000 ft  

 Inner Width 250 ft 250 ft  

 Outer Width 450 ft 450 ft  

 Area (Acres) 8.035 8.035  

Runway Separation  

Runway centerline to:    

 Parallel runway centerline N/A N/A N/A 

 Holding Position  125 ft 150 ft  

 Parallel Taxiway / Taxilane centerline 150 ft 150 ft  

 Aircraft parking area 125 ft 150 ft  

Sources: FAA Advisory Circular 150/5325-4B, Runway Length Requirements for Airport Design. 

                FAA Advisory Circular 150/5300-13A, Change 1, Airport Design. 

Note 1: Refer to Advisory Circular 150/5300-13A paragraph 308 for design standards. ROFZ width changes 

based on aircraft approach speed. 

Note 2: Standards displayed are based on small aircraft criteria (B-1-small). 

Note 3: N/A= Not Applicable 
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Table 4-7 

Runway Design Standard Matrix – TPF – Runway 04, 22, 36 

Runway Design Code (RDC): B-I-5000 

Item Standard Existing 

Satisfies 

Requirements 

Runway Design 

Runway Length See Section 4.5.2 Varies  

Runway Width 60 ft 75 ft  

Shoulder Width 10 ft 0  

Blast Pad Width 80 ft 0  

Blast Pad Length 60 ft 0  

Crosswind Component 10.5 knots 13 knots  

Runway Protection 

Runway Safety Area (RSA) 

 Length beyond departure end 240 ft 240 ft  

 Length prior to threshold 240 ft 240 ft  

 Width 120 ft 120 ft  

Runway Object Free Area (ROFA) 

 Length beyond runway end 240 ft 240 ft  

 Length prior to threshold 240 ft 240 ft  

 Width 250 ft 250 ft  

Runway Obstacle Free Zone (ROFZ)    

 Length 200 ft¹ 200 ft  

 Width 250 ft¹ 250 ft  

Precision Obstacle Free Zone (POFZ)    

 Length  N/A N/A N/A 

 Width N/A N/A N/A 

Approach Runway Protection Zone (RPZ)    

 Length 1,000 ft 1,000 ft  

 Inner Width 250 ft 250 ft  

 Outer Width 450 ft 450 ft  

 Area (Acres) 8.035 8.035  

Departure Runway Protection Zone (RPZ)    

 Length 1,000 ft 1,000 ft  

 Inner Width 250 ft 250 ft  

 Outer Width 450 ft 450 ft  

 Area (Acres) 8.035 8.035  

Runway Separation  

Runway centerline to:    

 Parallel runway centerline N/A N/A N/A 

 Holding Position  125 ft 150 ft  

 Parallel Taxiway / Taxilane centerline 150 ft 150 ft  

 Aircraft parking area 125 ft 150 ft  

Sources: FAA Advisory Circular 150/5325-4B, Runway Length Requirements for Airport Design. 

                FAA Advisory Circular 150/5300-13A, Change 1, Airport Design. 

Note 1: Refer to Advisory Circular 150/5300-13A paragraph 308 for design standards. ROFZ width changes 

based on aircraft approach speed. 

Note 2: Standards displayed are based on small aircraft criteria (B-1-small). 

Note 3: N/A= Not Applicable 
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4.6 Declared Distance Criteria 

As defined in §322 of Advisory Circular 150/5300-13A, Change 1, Airport Design, declared 

distances represent the maximum distances available and suitable for meeting takeoff, rejected 

takeoff, and landing distances performance requirements for turbine powered aircraft where it is 

impracticable to meet the airport design standards or mitigate the environmental impacts by other 

means, and the use of declared distances is practical. When applicable and prudent, declared 

distance criteria is applied and published for each runway end where it is impracticable to meet 

the standard design criteria established for the Runway Safety Area (RSA), the Runway Object 

Free Area (ROFA), the Runway Protection Zone (RPZ), or where required to fully satisfy 

minimum vertical clearances over traverseways as prescribed for CFR Part 77 Approach Surfaces 

and/or TERPS Departure Surfaces. One or more of the any or all of the following declared 

distances may apply to a particular runway by direction of travel (i.e., arrival or departure). 

 

1. Takeoff Run Available (TORA) – the runway length declared available and suitable for the 

ground run of an aircraft taking off; 

2. Takeoff Distance Available (TODA) – the TORA length plus the length of any remaining 

runway or clearway beyond the far end of the TORA; the full length of TODA may need 

to be reduced because of obstacles in the departure area; 

3. Accelerate-Stop Distance Available (ASDA) – the runway length plus stopway length 

declared available and suitable for the acceleration and deceleration of an aircraft aborting 

a takeoff; and 

4. Landing Distance Available (LDA) – the runway length declared available and suitable for 

landing an aircraft. 

 

By treating these distances independently, application of declared distances is a design 

methodology that results in declaring and reporting the TORA, TODA, ASDA, and LDA for each 

operational direction.  When applicable, declared distances limit or increase runway use.  

 

Runway 18-36 has a surveyed and published length of 2,687 feet.  The threshold for Runway 18 

is displaced 203 feet to provide the required CFR Part 77 Approach Surface 15-foot vertical 

clearances over Seddon Channel a public and navigable waterway.  The threshold for Runway 36 

is displaced 201 feet to provide the required CFR Part 77 Approach Surface 15-foot vertical 

clearance over Severn Avenue CFR Part 77 Approach Surface 10-foot vertical clearance over an 

internal non-public airport road that runs north and south along Seddon Channel.  Because the land 

area located beyond the north end of the runway does not fully accommodate the required 240-

foot portion of the Runway Safety Area located beyond the end of the runway, the Runway 36 

ASDA and LDA lengths are each reduced.   

 

Runway 4-22 has a surveyed and published length of 3,580 feet.  The threshold for Runway 4 is 

displaced 174 feet to provide the required CFR Part 77 Approach Surface 15-foot vertical 

clearances over Severn Avenue and Martinique Avenue and the threshold for Runway 22 is also 

displaced 174 feet to provide the required CFR Part 77 Approach Surface vertical clearances over 

Seddon Channel, thus reducing the LDA for each runway.  Because the land area located beyond 

the northeast end of the runway does not fully accommodate the required 240-foot portion of the 

Runway Safety Area located beyond the end of the runway, the ASDA and LDA lengths for 

Runway 4 are each reduced.  To provide the required TERPS 15-foot vertical Departure Surface 
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clearance over Martinique Avenue and potential 40-foot tall masts of moored sailboats along 

Martinique Avenue, the TORA and TODA lengths for Runway 22 are reduced. Table 4-8 contains 

the existing declared distances for TPF. The applicable declared distances for Runway 04-22 and 

Runway 18-36 are shown in Figures 4-4 and 4-5 respectively. 

 

Table 4-8 

Existing Declared Distances - TPF 
Runway TORA (ft) TODA (ft) ASDA (ft) LDA (ft) 

04 3,406 3,406 3,406 3,232 

22 3,406 3,406 3,406 3,406 

18 2,687 2,687 2,574 2,371 

36 2,487 2,487 2,512 2,311 

Source: HCAA, August 2015. 
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4.7 Taxiway/Taxilane Design Standards 

Runway design standard guidance is provided by 

FAA Advisory Circular 150/5300-13A Change 1, 

Airport Design. TPF’s taxiway design standards 

are based on Taxiway Design Group (TDG) 1A, 

the TDG for TPF’s design aircraft. 

 
Width 

Taxiway pavement requirements are based on 

Taxiway Design Group (TDG), which in turn is 

based on the dimensions of the airplane’s 

undercarriage, which includes the Main Gear 

Width (MGW) and Cockpit to Main Gear (CMG). For a TDG 1A taxiway, the design standard for 

width is 25 feet. TPF has a current taxiway width of 40 feet for Taxiway A which is a full parallel 

taxiway for Runway 04-22. TPF has a current taxiway width of 35 feet for Taxiway F which is a 

full parallel taxiway for Runway 18-36. Both runways satisfy design standards at this time. 

 
Shoulders 

Unprotected soils adjacent to taxiways are susceptible to erosion, which can result in engine 

ingestion problems for jet engines that overhang the edge of the taxiway pavement. A dense, well-

rooted turf cover can prevent erosion and support the occasional passage of aircraft, maintenance 

equipment, or emergency equipment under dry conditions. Turf, aggregate-turf, soil cement, lime 

or bituminous stabilized soil are recommended adjacent to paved surfaces accommodating ADG-I 

aircraft. For TPF, the recommended shoulder width is 10 feet.  

 
Safety Area 

The Taxiway Safety Area (TSA) is centered on the taxilane centerline. To provide room for rescue 

and fire-fighting operations, the TSA width equals the maximum wingspan of the ADG. For TPF, 

the TSA is 49 feet for ADG-I. 

 
Object Free Area 

The Taxiway Object Free Area (TOFA) is centered on the taxiway centerline. The TOFA clearing 

standards prohibit service vehicle roads, parked aircraft, and other objects, except for objects that 

need to be located in the OFA for air navigation or aircraft ground maneuvering purposes. For 

TPF, the TOFA is 89 feet for ADG-I. 

 
Taxiway Design Group 

The TDG is a classification of airplanes based on outer to outer Main Gear Width (MGW) which 

is the distance from the outer edge to outer edge of the widest set of main gear tires, and the Cockpit 

to Main Gear distance (CMG) which the distance from the pilot’s eye to the main gear turn center. 

 

Unlike the Aircraft Approach Category and the Airplane Design Group, the Taxiway Design 

Groups do not fit in a simple table format. TDG standards can be found in Advisory Circular 

150/5300-13A, Change 1, Airport Design.  TPF has a TDG of 1A. 
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Edge Margin 

The Taxiway Edge Safety Margin (TESM) is the distance between the outer edge of the landing 

gear of an airplane with its nose gear on the taxiway centerline and the edge of the taxiway 

pavement. The TESM for TDG 1A is 5 feet.  

 
Wingtip Clearance 

Wingtip clearance for TDG 1A is 20 feet for taxiways and 15 feet for taxilanes. TPF currently 

satisfies these requirements.  

 
Centerline to Fixed or Moveable Object 

TDG 1A taxiway centerline to fixed or moveable object separation is 39.5 feet. TPF currently 

satisfies these requirements.   

 
Taxiway Centerline to Parallel Taxiway Centerline Separation  

Taxiway centerline to parallel taxilane centerline separation is 70 feet for ADG I design standards. 

TPF currently satisfies requirements for ADG I.  

 
Holding Bays and Aircraft Run-Up Areas 

The purpose of a holding bay is to provide space for one aircraft to pass another in order to reach 

the runway end. This reduces airfield delays which can result when an aircraft is conducting engine 

run-ups or pre-flight checks.  

 

The airport has no designated or marked aircraft run-up areas within which pilots can safely 

conduct pre-flight engine run-ups and systems testing.   It is recommended that one or more areas 

be identified and developed for such activities.   

 

Aircraft Run-up Areas can be located within designated portions of apron areas, but should not be 

in proximity of buildings, adjacent roadways, pedestrian sidewalks and parked aircraft.  Aircraft 

run-up Areas can also be located within taxiway by-pass holding bays that are typically located 

adjacent to taxiways serving the approach end of a runway.  When by-pass holding bays are used 

to conduct engine run-ups and testing, their size and configuration should accommodate the engine 

run-up activities of the largest propeller-driven aircraft that operate at the airport  while remaining 

clear of the taxi movements of other aircraft, Safety Areas and Obstacle Free Zones. 

 

The airport currently has three paved areas of different sizes and shapes that may be suitable for 

conducting aircraft engine run-ups.  One is located northeast of the approach end of Runway 22 

connecting to Taxiway Alpha, one is northwest of the approach end of Runway 18 connecting to 

Taxiway Foxtrot and one is west of the approach end of Runway 36 connecting to Taxiway 

Foxtrot. 

 

When by-pass holding bays are used to conduct engine run-ups and preflight systems testing, the 

design and configuration of each holding bay should accommodate the engine run-up activities of 

the largest propeller-driven aircraft that operate at the airport while remaining clear of the taxi 

movements of other aircraft, Safety Areas and Obstacle Free Zones (OFZ).  The suitability of these 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
73 

existing paved areas as well as other areas on the airport will be examined within the identification 

of development alternatives. 

 
Taxiway Design Standard Compliance Needs Summary 

TPF meets TDG 1A taxiway design standards, based on the design aircraft at the airport. The full-

length parallel taxiway system provides adequate capacity and efficient flow of aircraft operations. 

Turf, aggregate-turf, soil cement, lime or bituminous stabilized soil are recommended adjacent to 

paved surfaces accommodating ADG-I aircraft. For TPF, the recommended taxiway shoulder 

width is 10 feet. 

 

4.8 Airfield Facility Requirements 

Lighting 

The airfield lighting at TPF consists of Medium Intensity Runway Lights (MIRLs) located along 

the edge of Runway 04-22 and 18-36. The Runway 22 end has Runway End Identifier Lights 

(REILs). Runway 04 has a 4-box Visual Approach Slope Indicator (VASI) on the left side of the 

runway. Runway 18 has touchdown zone lights. Runway 36 has a 2-box Precision Approach Path 

Indicator (PAPI) on the right side of the runway. There are no anticipated changes to the airfield 

lighting system and current airfield lighting is sufficient, however, it is recommended that a 

supplemental back-up airfield lighting generator with automatic transfer switching system be 

installed to provide backup power when the utility-supplied electrical power is interrupted. 

 
Marking and Signage 

Advisory Circular 150/5324-1K, Standards for Airport Markings, contains standards for markings 

used on airport runways, taxiways, and aprons. Runways 04-22 and 18-36 are properly marked for 

non-precision instrument approach capabilities. Taxiways and apron areas at TPF are properly 

marked and in good condition. No issues with airfield signage were identified. Future changes to 

RDC and TDG at TPF will require reevaluation of runway, taxiway, and apron area markings for 

compliance.  

 
Based Aircraft Space Requirements 

Although the airport is currently designed to fully accommodate aircraft having ARC B-I 

dimensional characteristics, larger more demanding makes and models of aircraft (i.e., having 

wider wingspans and longer lengths) occasionally operate and base their aircraft at the airport. 

Accordingly, hangar and apron tie-down/parking space needs for based aircraft must be identified 

to accommodate the parking and sheltering needs of these aircraft throughout the 20-year planning 

period.   

 

Based upon discussions with the Fixed Base Operator (FBO), there is a current and anticipated 

future need for additional aircraft storage space for single-aircraft (i.e., grouped T-hangar or single 

unit), or for multiple-aircraft (i.e., bulk storage). 

 

Projections of future based aircraft hangar storage and apron tie-down needs were developed using 

the FAA-approved aviation activity forecast for this Master Plan Update and the 2013 Base Year 

distribution of aircraft storage at the airport by aircraft type as reported by the FBO.  As shown in 
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Table 4-9 and for space planning purposes only, the distribution of based aircraft was assumed to 

remain constant throughout the 20-year planning period. 

 

Table 4-9 

TPF Based Aircraft Distribution 

 

T-Hangars/ 

Shade Hangars 

Conventional 

Box Hangar 

Large Common Use 

Hangar Apron TOTAL 

Single-Engine 62 0 4 18 84 

Multi-Engine 9 0 2 1 12 

Turboprop 4 0 1 0 5 

Jet 0 0 2 0 2 

Helicopter 4 0 3 0 7 

TOTAL 79 0 12 19 110 

 

 

T-Hangars/ 

Shade Hangars 

Conventional 

Box Hangar 

Large Common Use 

Hangar Apron TOTAL 

Single-Engine 74% 0% 5% 21% 100% 

Multi-Engine 72% 0% 14% 14% 100% 

Turboprop 83% 0% 17% 0% 100% 

Jet 0% 0% 100% 0% 100% 

Helicopter 57% 0% 43% 0% 100% 

Source: Atlas Aviation, September 2014.  

              Compiled by URS, 2014. 

 

The identification of needed based aircraft hangar space, or the location, layout and spacing for 

apron tie-downs vary for each airport by type of aircraft depending upon make and model of 

aircraft that are known to currently operate at the airport, or that are anticipated to operate at the 

airport (i.e., single-engine, multi-engine, turbo-prop, jet and rotorcraft). 

 

When determining based aircraft hangar and apron tie-down space requirements, the aircraft size  

(i.e., wingspan and length), as well as, the two-dimensional envelope within which the aircraft will 

be operated, stored, or tied down must also be considered.   

 

For example, bulk hangar operators typically utilize best-practice methods in the towing, 

placement and separation of aircraft.  When determining apron tie-down space requirements, the 

aircraft wingspan, length and safety-related separation must be considered, as well as the Object 

Free Area dimensional setbacks from each taxilane centerline to provide power-in/power-out taxi 

movement capabilities to and from each tie-down position.   

 

Utilizing published aircraft dimensional data, guidance prescribed in FAA AC 150/5300-13A, 

Change 1, Airport Design, Appendix 5, the based aircraft hangar and tie-down space needs were 

identified and documented as listed in Table 4-10 and shown in Figures 4-6 through 4-9.  
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Table 4-10 

Based Aircraft Space Requirements 

Space 
Requirements 

Representative 
Aircraft 

Apron Tie-Down 
(Square Yards) 

Bulk Hangar 
(Square Feet) 

ADG-I Single-Engine Cessna 172 713 2,024 

ADG-I Multi-Engine Beech 100 972 3,248 

ADG-II Cabin-Class Jet Citation X 1,890 6,612 

ADG-I Helicopter Eurocopter 135 713 2,436 

Source: URS, 2014. 

 

Utilizing the 2013 distribution of based aircraft by type as shown in Table 4-11, the aircraft-

specific dimensional storage and tie-down requirements listed in Table 4-12 and the forecast of 

based aircraft in Table 4-13, hangar and apron tie-down space requirements for based aircraft were 

determined for each forecast year by aircraft type and are listed in Table 4-14.    

 

Table 4-11 

TPF Forecast of Based Aircraft 
Type 2013 2018 2023 2028 2033 

Single-Engine 

(Non-Jet) 84 88 94 102 110 

Multi-Engine 

(Non-Jet) 12 16 18 20 23 

Turboprop 5 7 9 12 13 

Rotorcraft 7 7 7 7 8 

Jets 2 2 3 3 3 

Total Based Aircraft 110 120 131 144 157 

Source: URS, 2014. 

             Table 3-19. 
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Table 4-12 

TPF Based Aircraft Storage Analysis 

 2013 2018 2023 2028 2033 

Apron Tie-Downs Spaces SY Spaces SY Spaces SY Spaces SY Spaces SY 

Existing 63 44,919 63 44,919 63 44,919 63 44,919 63 44,919 

Needed 19 14,065 20 14,778 23 17,176 24 17,889 26 19,315 

Surplus/(Deficit) 44 30,854 43 30,141 40 27,743 39 27,030 37 25,604 

 
Bulk Hangar Space SF SF SF SF SF 

Existing 32,481 32,481 32,481 32,481 32,481 

Needed 28,928 38,072 49,956 53,204 55,228 

Surplus/(Deficit) 3,553 (5,591) (17,475) (20,723) (22,747) 

 

Single Unit Hangars Units Units Units Units Units 

Existing 94 94 94 94 94 

Needed 79 88 94 104 114 

Surplus/(Deficit) 15 6 0 (10) (20) 

Source: URS, 2014.   

 

The projection of future required hangar space was based solely upon the 2013 distribution of 

based aircraft by type of storage available. This assumption, however, may be found to be 

unrealistic in that the existing distribution of based aircraft is typically predicated upon aircraft 

owner preference to utilize covered hangar space based on size and frequency of use.  

 

Based on the evidence of latent demand for additional single-unit hangar space at the airport, it 

was assumed that regardless of the existing distribution of based aircraft, the availability and 

aircraft owner preference for single-unit aircraft storage will most likely dictate the development 

and timing for single-unit or grouped T-hangar development. It is further assumed that hangar 

facilities will mostly likely be constructed as demand dictates, and that based upon available 

funding opportunities, HCAA will continue to develop grouped single-unit T-hangars or a variety 

of hangar styles currently in use at the airport. For long-range planning purposes, it was assumed 

that development of larger bulk-style hangars will be needed to support FBO or other commercial 

aircraft maintenance activities that are anticipated to occur throughout the 20-year planning period.  

 
Itinerant Aircraft Space Requirements 

Itinerant aprons provide for the movement and parking of visiting aircraft (i.e., transient aircraft”) 

that choose to operate at the airport. Itinerant apron space determinations are typically based upon 

calculated current and projected future Peak Month Average Day (PMAD) aircraft activity levels, 

relative percentage mix of local and transient operations, and aircraft type and size. Utilizing 

industry accepted FAA planning guidance15 the following procedural planning steps were used to 

identify required itinerant aircraft apron space: 

 

Step 1. Determine Peak Month Average Day Operations (PMAD) aircraft operations for 

2013 Base year and all forecast planning years as listed in Forecast Chapter Table 3-13. 

 

Step 2. Increase PMAD aircraft operations by 10 percent. 

                                              
15 FAA Advisory Circular 150/5300-13 Changes 1-18, Airport Design, Appendix 5, page 117 
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Step 3. Determine relative percentage mix of local and itinerant aircraft operations as listed 

in Forecast Chapter Table 3-15 (45 percent of the total aircraft operations were determined 

as itinerant, based on data provided by AirNav for TPF.)    

 

Step 4. Derive total itinerant operations by multiplying value derived in Step 2 by the 

itinerant percentage value.  

 

Step 5. Multiply value derived in Step 5 by 50 percent (itinerant arrivals).   

 

Step 6.  Assume that 50 percent of all itinerant arrival operations require apron space. 

 

Step 7. Increase value derived in Step 7 by 10 percent.  

 

Table 4-13 shows the itinerant apron area needs assessment for the 20-year planning period 

following this methodology.   

 

Table 4-13 

TPF Itinerant Apron Area Needs Assessment 
Step 2013 2018 2023 2028 2033 

1 Peak Month Average Day Operations 291 310 330 354 377 

2 Increase by 10% 320 341 363 389 415 

3 Percent Itinerant Traffic (Assumed to Remain 

Constant) 

45% 45% 45% 45% 45% 

4 Total Itinerant Operations 144 153 163 175 187 

5 One-Half of Itinerant Operations (Landings) 72 77 82 88 93 

6 Assumed 50% Need Transient Apron Space 36 38 41 44 47 

7 Increase This Area by 10% 40 42 45 48 51 

 Total Itinerant Aircraft Requiring Apron 40 42 45 48 51 

Source: Advisory Circular 150/5300-13 Changes 1-18, Airport Design, Appendix 5, page 117. 

              AirNav, LLC, Peter O. Knight Airport May 29, 2014. 

 

Table 4-14 provides the aircraft operations forecast percentiles by fleet mix and is based on 

information provided by the FBO, Atlas Aviation, for the base year (2013) and anticipated fleet 

mix changes at TPF through the 20-year planning period. Table 4-15 utilizes the methodology 

provided in Table 4-13 and distributes the itinerant aircraft operations by type for the 20-year 

planning period. When mathematically distributing assignment of aircraft by type, whole numbers 

of aircraft were utilized for conservative planning purposes.  

 

Table 4-14 

TPF Aircraft Operations Forecast Percentiles 

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 75% 10% 5% 5% 5% 100% 

2018 74% 10% 6% 5% 5% 100% 

2023 73% 9% 8% 6% 4% 100% 

2028 72% 8% 9% 7% 4% 100% 

2033 70% 8% 10% 8% 4% 100% 

Sources: URS, 2014.  

                Atlas Aviation, 2013.  
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Table 4-15¹ 

Itinerant Aircraft Apron Needs by Aircraft Type 

Year 

Single 

Engine Multi Engine Turboprop Jet Engine Helicopter Total 

2013 30 4 2 2 2 40 

2018 32 5 3 3 3 46 

2023 33 5 4 3 2 47 

2028 35 4 5 4 2 50 

2033 36 5 6 5 3 55 

Source: URS, 2014.  

¹ Assignment to whole number values. 

 

Table 4-16 shows the spacing requirements in square yards for the aircraft fleet mix. The basis for 

this spacing was determined by analyzing ADG B-I and B-II aircraft that are known to currently 

operate, or are anticipated to operate at TPF as shown in Figures 4-5 to 4-8. 

 

Table 4-16 

Fleet Mix Spacing Requirements by Aircraft Type 
 Single Engine Multi Engine Turboprop Jet Engine Helicopter 

Space Needs 

(Square Yards) 713 972 972 1,890 713 

Source: URS, 2014.  

 

Using the itinerant aircraft fleet mix by type and the respective spacing requirements by aircraft 

type, it is anticipated that additional itinerant apron area is needed today and through the 20-year 

planning period. The existing itinerant apron area is currently 3,833 square yards. Table 4-17 

shows the aircraft-specific and total itinerant apron area needs.  

 
Table 4-17 

Itinerant Apron Area Needs by Fleet Mix (Square Yards) 

Year 

Single 

Engine 

Multi 

Engine Turboprop 

Jet 

Engine Helicopter Total Existing 

Surplus/ 

(Deficit) 

2013 21,390 3,888 1,944 3,780 1,426 32,428 3,833 (28,595) 

2018 22,816 4,860 2,916 5,670 2,139 38,401 3,833 (34,568) 

2023 23,529 4,860 3,888 5,670 1,426 39,373 3,833 (35,540) 

2028 24,955 3,888 4,860 7,560 1,426 42,689 3,833 (38,856) 

2033 25,668 4,860 5,832 9,450 2,139 47,949 3,833 (44,116) 

Source: URS, 2014.  

 
NAVAIDS 

Navigational Aids are used for airport approaches and allow pilots to navigate to the airport and 

runway ends. Runway 04 has a Non-Directional Beacon (NDB) and a 4-Light Visual Approach 

Slope Indicator (VASI-4L) for non-precision approaches. Runway 22 has a GPS and REILs for 

non-precision approaches. Runway 36 has GPS and a 2-Light Precision Approach Path Indicator 

(PAPI-2L) for non-precision approaches. The airport has an NDB, a beacon, a lighted wind cone, 

and a segmented circle. Navigational aids are in good condition but should be monitored 

throughout the planning period for maintenance issues or if replacement is deemed necessary.  
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Windsock/Segmented Circle 

TPF airport management maintains a lighted windsock and segmented circle located next to 

Runway 04-22. The windsock and segmented circle are in fair condition and are anticipated to 

adequately serve the airport through the foreseeable future with routine maintenance and upkeep. 

 
Security Fencing 

Security fencing at TPF is adequate and well maintained. Fencing should be monitored throughout 

the planning period.  

 

4.9 Airport Support Facilities 

This section addresses the General Aviation (GA) facility requirements based on current and 

projected levels of local and itinerant traffic.  

 
General Aviation Terminal 

The GA terminal at TPF is 4,494 square feet in size 

and includes a waiting area and pilot lounge, 

management and operations, public restrooms and 

concessions. Public and employee parking spaces 

are located in front of the terminal building. 

 

The following planning assumptions were used to 

assess functional passenger terminal space based 

upon Peak Hour passenger movements: 

 

• Peak Day Operations = Peak Month / 30.42 days (365/52) 

• Peak Hour Operations = 10% of Peak Day 

• Average of 2.5 passengers per general aviation operation 

• Total Peak Hour Passengers = Peak Hour Operations  X 2.5 Passengers 

• Peak Hour Passengers require a total of 50 square feet (sf) of space 

o Common waiting area – 15 sf 

o FBO retail area  - 3 sf 

o Public Convenience – 2 sf 

o Concessions – 5 sf 

o Circulation – 25 sf 

 

As shown in Table 4-18, based upon these planning assumptions and the forecast of Peak Hour 

passenger movements at TPF, the existing general aviation / FBO terminal facility will provide 

the required terminal space into the latter half of the 20-year forecast period. 

 

If operational demand and associated Peak Hour passenger movements increase at year-over-year 

rates greater than projected in the aviation activity forecast, the terminal space needs should be re-

evaluated at that time. 
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Table 4-18 

TPF Terminal Area Requirements  

Year 

Peak Day 

Operations 

(Peak 

Month/30.42) 

Peak Hour 

Operations 

(10% of 

Peak Day) 

Passengers 

Per 

Operation 

Total Peak 

Hour 

Passengers 

Space 

Needs Per 

Passenger¹ 

(SF) 

Total 

Space 

Needs 

(SF) 

Existing 

Space 

(SF) 

Surplus/ 

(Deficit) 

(SF) 

2018 310 31 2.5 78 50 3,875 4,494 619 

2023 330 33 2.5 83 50 4,125 4,494 369 

2028 354 35 2.5 89 50 4,425 4,494 69 

2033 377 38 2.5 94 50 4,713 4,494 (219) 

Source: URS, 2014.  

Note:  

¹  General Planning Area Needs (SF): Common Waiting Area: 15, FBO Retail: 3, Public Convenience: 2, 

Concessions: 5, Circulation: 25.  

 
Fueling Facilities 

Using TPF 2013 Base Forecast Year, the 

assessment of aircraft fuel storage capacity was 

based upon the following methodology: 

 

Step 1. Compilation of total annual aircraft 

operational activity by type (i.e., Piston 

versus Jet/Rotorcraft). 

 

Step 2. Compilation of the total annual fuel 

flowage by type (i.e., 100-Low Lead 

(AVGAS) and jet-A). 

 

Step 3. Derivation of the relative operational split between piston and jet/rotorcraft aircraft 

operations as previously listed in the Forecast of Aviation Activity (See Table 3-13, 

Aircraft Operations Forecast Percentiles). 

 

Step 4: Derivation of the fuel flow (by type) per aircraft operation (by type).  These 

respective ratios were held constant for all future forecast periods. 

 

Step 5: Derivation of Average Daily Fuel Flowage (by type),  

 

Step 6: Derivation of 14 Day Fuel Flowage (by type),  

 

Step 7: Assessed of AVGAS and Jet-A 14-day storage needs considering existing storage 

capacity (by fuel type).   

 

The following planning assumptions were used to assess the existing aircraft fuel storage capacity 

and capabilities of the existing aircraft fuel storage facilities: 

 

• Existing aviation fuel storage capacities are fixed and adequate,  

• Purchase of aviation fuels (by type) is not constrained by price and/or delivery time, 
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• Aviation fuel (by type) is purchased as demand dictates to provide a minimum 14-day 

supply level. 

 

Based upon discussions with the sole FBO, the existing aircraft fuel storage facilities are adequate 

and sufficient.  It is recognized, however, that although excess fuel storage capacity exists today, 

the need for additional storage capacity may be desired to maintain a 14-day supply as aircraft 

activity levels increase throughout the 20-year planning period.  

  

The assessment of aircraft fuel storage need is listed in Table 4-19. 

 

Table 4-19 

TPF Fuel Storage Requirements 

(14-Day Supply in Gallons) 
2018 AVGAS JET-A 

Existing Capacity 14,000 12,000 

Required Capacity for 14-Day Supply 4,738 3,025 

Surplus/(Deficit) 9,262 8,975 

 

2023 AVGAS JET-A 

Existing Capacity 14,000 12,000 

Required Capacity for 14-Day Supply 5,053 3,226 

Surplus/(Deficit) 9,847 8,774 

 

2028 AVGAS JET-A 

Existing Capacity 14,000 12,000 

Required Capacity for 14-Day Supply 5,412 3,800 

Surplus/(Deficit) 8,588 8,200 

 

2033 AVGAS JET-A 

Existing Capacity 14,000 12,000 

Required Capacity for 14-Day Supply 5,775 4,424 

Surplus/(Deficit) 8,225 7,576 

Source: URS, 2014.  

 
Airport Maintenance 

The FBO performs aircraft maintenance activities within a 7,670 square foot hangar built before 

1969 and an operations and maintenance shop that is 1,922 square feet and that was constructed 

between 1982 and 1994. There is also a 764 foot maintenance storage unit constructed before 1969. 

Recommendations for the future development of airport maintenance should be further evaluated 

as part of the Strategic Business Plan and addressed during the alternatives analysis component of 

this study. 

 
Ground Access 

Severn Avenue is the entrance road for TPF and can be accessed by East Davis Boulevard or West 

Davis Boulevard. Access to Davis Island is gained from utilizing Davis Boulevard and involves 

driving through residential single- and multi-family communities. Methods to improve access to 

TPF, to avoid residential areas, are not cost feasible or realistic and will not be evaluated at this 

time. A pedestrian/bike trail is located along the northeast boundary of the airport and ends near 
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the airport parking lot. Future plans to extend the trail to the city dog park should be considered as 

part of the alternatives analysis. 

 

Ground access to this airport is considered good and provides adequate Level of Service (LOS) at 

this time.   

 

Based on the current aeronautical role and associated trip generation associated with current airport 

activity, the need to modify or enhance the LOS for Severn Avenue is not anticipated at this time.   

 
Automobile Parking 

Automobile parking at TPF is adequate for current operational needs.  Parking for 120 automobiles 

is currently provided at the terminal building. If new airport hangar and/or other support facilities 

are constructed, more parking will be required to meet anticipated increased demand. 

 

4.10 Airport Security 

The Transportation Security Administration (TSA) has developed guidance, in cooperation with 

the General Aviation (GA) community, to provide GA airport owners, operations, and users with 

guidelines and recommendations that address aviation security concepts, technology, and 

enhancements. These guidelines and recommendations are found within Information Publication 

A-001, Security Guidelines for General Aviation Airports, published in May 2004.  

 

The TSA uses an airport characteristics measuring tool that includes airport location, runways, and 

based aircraft to assess the most appropriate security enhancements for the Airport. Each airport 

is assigned a certain point value that is calculated considering the airport’s location, number and 

types of based aircraft, runway length and surface characteristics, and number and types of aircraft 

operations. The airport’s value is the compared to the TSA’s recommended security features to 

evaluate whether additional security features may be appropriate. A point value of 34 was 

calculated for TPF, which means that all security features shown in the “25-44 Point Range” are 

recommended. Table 4-20 lists TSA recommended security features and TPF’s compliance with 

these features.  
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Table 4-20 

Analysis of TSA Recommended Security Features 

TSA Recommended Security Feature 
Point Range/Applicable Security Feature 

TPF Status 
>45 25-44 15-24 0-14 

Fencing      

Hangars      

Closed Circuit Television (CCTV)      

Intrusion Detection System      

Access Controls      

Lighting System      

Personnel ID System      

Vehicle ID System      

Challenge Procedures      

Law Enforcement Support      

Security Committee      

Pilot Sign-In/Out Procedures      

Signs      

Documented Security Procedures      

Positive Passenger/Cargo ID      

All Aircraft Secured      

Community Watch Program      

Contact List      

Source: TSA Security Guidelines for General Aviation Airports, May 2004.  

 

Although TPF currently satisfies the security features suggested by TSA, it is recommended that 

the airport’s older existing code-entry access control system be upgraded to a more secure 

proximity card system in the future. Since a higher level of administrative oversight is typically 

associated with such systems, HCAA will also need to evaluate its ability to administer the 

proximity system at that time. Currently, TPF has a CCTV system that is connected to HCAA’s 

centralized operations center. In the future, it is recommended that HCAA periodically evaluate 

the need to accommodate expanded coverage and additional access points.   

 

In recent years, HCAA has taken steps to improve protective lighting at the airport by adding 

additional lighting and converting existing lights to a light-emitting diode (LED) system. In the 

future, it is recommended that the security lighting system be connected to an emergency power 

source, when available. Also, LED lighting should be incorporated with planned hangar and apron 

expansion at TPF in the future.  
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4.11 Summary of Facility Needs 

Table 4-21 identifies and summaries TPF’s facility requirements. The following table presents 

recommendations to satisfy these facility requirements.  
 

Table 4-21 

Summary of Facility Requirements 
Category Requirements 

Airfield Capacity and Configuration No Improvements Recommended 

Design Aircraft and Airport Reference Code (ARC) Beechcraft Baron 58 and Cessna Skylane 182 –

ARC I 

Runway Strength No Improvements Recommended 

Instrument Approaches No Improvements Recommended 

Runway Design Standards Runway Shoulders Recommended 

Runway Blast Pads 

Taxiway Design Standards Extension of Taxiway G as hangars are constructed 

Taxiway Shoulders Recommended 

Pavement Improvements to Taxiway Connector 

Airfield Lighting No Improvements Recommended 

Airfield Markings No Improvements Recommended 

Airfield Signage No Improvements Recommended 

Navigational Aids No Improvements Recommended 

Aircraft Apron (2033) Additional Apron Space 

Based Aircraft Hangars (2033) Additional Single-Unit Hangars  

Additional Bulk Hangars 

Airport Terminal Evaluated in Alternatives Analysis 

Airport Maintenance Facilities Evaluated in Alternatives Analysis 

Fueling Facilities No Improvements Recommended 

Automobile Access Evaluated in Alternatives Analysis 

Automobile Parking No Improvements Recommended 

Airport Security Analysis Evaluate Deficiencies Based on Table 4-20 

Source: URS, 2014. 
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5.0 Airport Alternatives Analysis 

5.1 Background 

This chapter presents the preliminary alternatives for the Peter O. Knight Airport (TPF).  The 

purpose of the preliminary alternatives is to evaluate options for satisfying the airfield and landside 

facility requirements that were identified in the previous chapter.  At TPF, the most significant 

airfield recommendation consists of extending Taxiway G in order to provide additional landside 

development opportunities on the east side of the airport.  The landside recommendations primarily 

include the provision of additional hangars and modifications to the terminal area.  The preliminary 

alternatives are intended for discussion purposes between the various stakeholders including 

airport tenants, the Hillsborough County Aviation Authority (HCAA), and the public.  The 

individual components of each preliminary alternative were evaluated to aid in the selection of a 

preferred alternative that represents the desired development plan for the 20-year planning period, 

which is presented in Chapter 6.  For that reason, the preliminary alternatives should be viewed as 

flexible development plans that may be refined or combined to best satisfy the needs of the 

airport’s stakeholders.  They provide a clear understanding of the airport’s possibilities and 

limitations for airfield and landside development. 

 

• Runway Approach Analysis 

• Airfield Alternatives 

• Airport Land Use Analysis 

• Landside Alternatives 

• Airport Support Facilities 

• Airport Ground Access 

 

5.2 Runway Approach Analysis 

As part of the airfield alternatives analysis, the associated instrument approach procedures were 

evaluated for the four runway ends at TPF.  The analysis focused on identifying any existing or 

potential Threshold Siting Surface (TSS) obstructions.  Unlike the Federal Aviation Regulations 

(FAR) Part 77 surfaces that are primarily used to adopt building height and land use restrictions 

around airports, the TSS is the surface that is evaluated to determine if one or more of the following 

actions are necessary. 

 

• Obstacle clearing, marking, or lighting is necessary within the TSS. 

• Displacement of the runway threshold is necessary because obstacles cannot be cleared 

from the TSS, which results in a shorter landing distance. 

• Modification of the approach glide path and/or threshold crossing height is necessary. 

• Prohibition of nighttime operations may be necessary unless an approved Visual Glide 

Slope Indicator (VGSI) is in use. 

 

At TPF, Runways 22 and 36 have published non-precision approaches that provide horizontal 

guidance to aircraft via GPS and Runways 4 and 18 do not have published approach procedures 

and are therefore considered visual.  For the non-precision approaches to Runways 22 and 36, an 

Obstacle Clearance Surface (OCS) for runways that support instrument night operations was 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
90 

evaluated.  That OCS starts 200 feet beyond the threshold and extends out at a slope of one foot 

vertical for every 20 feet horizontal.  For the visual approaches to Runways 4 and 18, the OCS 

starts at the threshold and also extends out at a slope of one foot vertical for every 20 feet 

horizontal.  As shown in Figure 5-1, there are obstructions located within the approaches to 

Runways 18, 22, and 36.  Within the Runway 18 approach, there is a single tree located along 

Hudson Avenue that penetrates the OCS by approximately 16 feet.  The Runway End Identifier 

Lights (REILs) within the Runway 22 approach penetrate the OCS, but the light unit should be 

mounted on frangible couplings (i.e., break away couplings) that are permissible for navigational 

aids within the approach (not shown in Figure 5-1).  The Runway 36 OCS contains a fence and 

tree that are located near the Davis Islands Dog Park.  The FAA typically encourages airports to 

clear OCS obstructions, which would include removing or lowering the tree and fence penetrations 

within the Runway 18 and 36 approaches. 

 

5.3 Airfield Alternatives 

HCAA conducted multiple airfield projects at TPF in 2009 that primarily consisted of Runway 

Safety Area (RSA) improvements.  For that reason, very few airfield requirements were identified 

for the airport as part of this planning effort.  The main airfield recommendation includes the 

extension of Taxiway G to the Runway 36 end and to the Runway 22 end.  As shown in Figure 5-2 

(refer to Section 5.4 for the land use analysis discussion), that project would provide access to 

Landside Development Areas 3 and 4 on the east side of the airport, which are the few remaining 

areas on the airport property where new development could occur.  Other navigational aid 

improvements may be considered during the 20-year planning period, which are incorporated into 

the preferred alternative and Capital Improvement Program (CIP) for TPF. 
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5.4 Airport Land Use Analysis 

TPF is situated on 143 acres of property that is bounded by the Davis Islands community to the 

east and water around the remaining perimeter.  The remaining vacant sections of the airport 

property were analyzed in terms of their potential use, aircraft and automobile access, and 

feasibility of development.  The intent was to evaluate the highest and best use for the vacant 

parcels, as well as to determine if additional property should be acquired to accommodate the 

airport’s growth initiatives.  Furthermore, this land use analysis should provide the airport with a 

plan to maximize development opportunities on the property and to generate additional revenues.  

The information included in this analysis places priority on reserving as much space as possible 

for aviation development and expansion.  The results of the Peter O. Knight Strategic Business 

Plan, dated January 2016, should be viewed in conjunction with this analysis in order to determine 

practicable methods of encouraging both aviation and non-aviation development on the airport 

property.  The parcels are illustrated in Figure 5-2 and evaluated in Table 5-1. 

 

Table 5-1 

Land Use Analysis 
Landside 

Zone 

Approximate 

Acreage 
Potential Use Access Feasibility of Development 

1 1.4 Acres Open Space 

The site is 

accessible from S. 

Davis Boulevard. 

In 1999, HCAA signed a 

restrictive covenant on deed 

prohibiting the future 

development of this area. 

2 11.7 Acres Open Space 

The site is 

accessible from S. 

Davis Boulevard. 

In 1999, HCAA signed a 

restrictive covenant on deed 

prohibiting the future 

development of this area. 

3 4.9 Acres 
Aviation 

Development 

Vehicle access 

would be provided 

from Severn 

Avenue.  Airfield 

access would be 

provided from 

Taxiway G. 

It is anticipated that this would 

be the next logical site for 

providing T-hangar and box 

hangar facilities. 

4 3.8 Acres 
Aviation 

Development 

Vehicle access 

would be provided 

from Severn 

Avenue.  Airfield 

access would be 

provided from 

Taxiway G. 

It is anticipated that this would 

be the next logical site for 

providing T-hangars, box 

hangars and airport 

maintenance facilities. 

Source: Michael Baker Jr., Inc., 2015. 
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5.5 Landside Alternatives 

The purpose of conducting the landside alternatives analysis is to show options for meeting the 

hangar, apron, and support facility requirements and also to illustrate the overall development 

potential of the airport from a conceptual standpoint.  Of the three general aviation airports owned 

by HCAA, TPF has the least space available for future facility development.  Therefore, the 

landside alternatives analysis explored both new development and redevelopment opportunities 

for the airport, as discussed below.  Many of the hangar dimensions that are discussed in this 

section are based on typical pre-fabricated facilities and/or typical sizes of corporate hangars. 

 

Figures 5-3 and 5-4 illustrate potential landside development alternatives for the vacant sites 

along Runway 18-36.  As shown in Landside Development Alternative 1, the proposed eastern 

landside development includes a combination of T-hangars, box hangars, and maintenance/bulk 

hangar facilities capable of accommodating aircraft with larger wingspans.   Under this alternative, 

four additional T-hangar buildings shown would provide 23 additional units.  The ten box hangars 

are 60 feet wide by 75 feet deep and could store a range of aircraft/helicopter sizes.  Three bulk 

storage/maintenance hangars ranging in size from 8,000 square feet to 12,000 square feet are also 

provided with adjacent apron areas.   

 

Landside Development Alternative 2 focuses on maximizing aircraft storage capacity by 

developing a series of standard size hangars and smaller box hangars.  Under this alternative, the 

six T-hangar buildings shown would provide 49 additional units.  Four of the box hangars are 

56 feet wide by 62 feet deep, three of the box hangars are 42 feet wide by 33 feet deep, and two 

box hangars are 65 feet wide by 53 feet deep.  On the south end, the area with the four box hangars 

could be utilized as a dedicated helicopter storage and parking area.  This alternative also includes 

the construction of a new airport maintenance facility to replace the existing aging facility.  

Taxiway access improvements associated with Landside Development Alternatives 1 and 2 

include the extension of and connections to Taxiway G.  Automobile access and parking 

improvements are also incorporated into the landside development alternatives. 

 

Figure 5-5 illustrates a series of improvements designed to promote terminal improvements, 

replace aging hangar facilities, and expand automobile parking capacity.  Due to the limited land 

envelope available for future development, a new two-story terminal building and attached hangar 

is shown adjacent to the existing terminal building and over the aging maintenance hangar.  The 

proposed terminal covers an area of approximately 7,000 square feet and the proposed hangar is 

8,000 square feet.  In addition to housing the Fixed Base Operator (FBO) at ground level, the upper 

level could accommodate a restaurant with meeting/banquet facilities and a view of Hillsborough 

Bay and downtown Tampa.  It is important to note that the airport is located in FEMA Flood Zone 

AE.  Therefore, the proposed terminal facility would be required to have a minimum finished floor 

elevation of 10 feet Above Mean Sea (AMSL).  The size, shape, and location of the terminal 

building shown is intended for conceptual purposes and a more detailed analysis would be 

necessary to determine the actual footprint of the building.  A potential location for aboveground 

fuel tanks is also shown in case the existing underground tanks need to be replaced.  The remainder 

of the terminal area development alternative focuses on providing additional T-hangars to replace 

aging shade hangars during the 20-year planning period.  Other T-hangar buildings could be 

replaced on site as existing facilities reach the end of their useful service life.  
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5.6 Airport Support Facilities 

The provision of support facilities was considered as part of the landside alternatives analysis.  The 

main support facility improvements include the development of a new airport maintenance facility 

in the northeast corner of the airport, a replacement fuel truck parking area, a replacement terminal 

building and additional automobile parking near the terminal, and a potential location for 

aboveground fuel tanks should the need arise.  The phasing for many of the support facility 

improvements is dependent upon the construction of a new terminal building, which HCAA has 

tentatively scheduled for 2019.  Other projects such as the construction of a new airport 

maintenance facility and the replacement of the underground fuel tanks with aboveground tanks 

could occur at any time. 

 

5.7 Airport Ground Access 

This section describes the existing system of local roadways providing ground access to and from 

the airport.  The existing roadway “section” design, routing, and adjacent land uses are also 

described with associated discussions regarding HCAA’s desire to maintain and improve ground 

access to the airport to accommodate existing and anticipated airport-driven ground access 

demand.  Since it was purchased from the City of Tampa in 1999, HCAA has continued to maintain 

and improve the airport by making airfield and landside improvements that have included, but 

were not limited to the demolition and reconstruction of multiple T-hangars, the construction of a 

new parallel taxiway, a new administration building, a new fuel farm, a designated helicopter 

parking area, an additional aircraft parking apron, and large enclosed hangars. 

 

It is the expressed goal of HCAA to continue to develop the airport to accommodate and serve 

existing and anticipated increased future levels of demand of small/light recreational and 

commercial general aviation demand within the west central portion of Hillsborough County and 

the City of Tampa’s downtown business district throughout the 20-year planning period.  The 

airport is currently and is anticipated to remain designated by HCAA and the FAA within the 

FAA’s National Plan of Integrated Airport Systems (NPIAS) as a Regional General Aviation 

Reliever Airport.  

 

Because of its location on Davis Islands, there is a single public ground access route to the airport 

via South Davis Boulevard and Severn Avenue each of which meander through a densely 

populated residential neighborhood that surrounds and is in proximity to the airport  (refer to 

Figure 5-6).  These roads are designed to accommodate the 30 mile per hour surface traffic 

volumes that are considered to be sufficient to accommodate the associated trip generation of the 

airport and the adjacent and surrounding commercial and residential land uses. 

 

Past ground access planning and feasibility studies have indicated that improvements to the 

existing local roads for airport access improvement were considered impracticable.  For this 

reason, no further evaluations of TPF’s access requirements were conducted as a component of 

this study.  However, opportunities for on-airport automobile access and parking opportunities 

were illustrated in conjunction with the landside and terminal development alternatives in order to 

access new development areas and to provide additional parking near the terminal. 
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6.0 Refined Alternatives 

6.1 Background 

The previous chapter presented the preliminary alternatives for TPF including options for 

conforming to current FAA airfield design guidelines and the continued expansion of the airport’s 

landside facilities (e.g., the development of hangars, a new terminal and support facilities).  The 

intent of the preliminary alternatives was to evaluate various scenarios for satisfying the identified 

facility requirements.  A preferred alternative was ultimately selected that represented the 

recommended development concept for the 20-year planning period of this Master Plan Update.  

This chapter describes each component of the preferred alternative and also presents an 

environmental action plan that describes the potential environmental impacts and level of 

documentation that would be necessary to undertake the proposed developments.  The cost 

estimates for the preferred alternative are presented in the next chapter in conjunction with a 

Capital Improvement Plan (CIP) that shows anticipated project phasing and funding sources over 

the course of the 20-year planning period. 

 

6.2 Preferred Alternative 

As shown in Figure 6-1, the preferred alternative includes a combination of the airfield 

improvements designed to support the landside development alternatives that were presented in 

the previous chapter.  The primary airfield recommendations include relocated taxiway connectors 

between Taxiway A and Runway 4-22 and the extension of Taxiway G providing parallel taxiway 

access to proposed landside improvements on the eastside of the airport.  A detailed listing of all 

airfield projects that are anticipated during the planning period is presented with the CIP.   

 

The proposed landside improvements were tailored to meet future needs and support the highest 

and best use of airport property available for development.  The development on the east side of 

the airport along Taxiway G is focused on providing facilities that maximizes aircraft storage 

capacity by developing a series of standard and smaller box hangars.  The proposed development 

includes the provision of 6 additional T-hangar buildings with a total of 49 bays, and 9 box hangars 

designed to support larger aircraft and business activities.  On the south end, four of these box 

hangars could be utilized as a dedicated helicopter storage and parking area.  The construction of 

a new airport maintenance building to replace the existing aging facility is also included.   

 

Within the terminal area, the preferred alternative focuses on a series of improvements designed 

to replace aging hangar facilities, promote the development of larger hangars in support of business 

activities, and promote terminal improvements.  Due to a limited land envelope available for future 

development, a two-story terminal building and attached maintenance hangar is proposed to 

provide additional revenue generating opportunities and replace the aging maintenance hangar.  

This will enable HCAA to utilize current facilities to support other business activities at the airport.  

Other improvements include above ground fuel tanks and box hangars located near the terminal to 

support aviation-related business activities.  The remainder of the preferred development 

alternative focuses on providing additional T-hangars to replace aging shade hangars.  In the future, 

existing T-hangar buildings could be replaced on site as existing facilities reach the end of their 

useful service life.  Taxilane and automobile access/parking improvements in support of the 

proposed landside development are incorporated into the preferred development concept. 
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Recommended Capital Improvements 

Table 6-1 summarizes the recommended capital improvements associated with the master plan 

projects only.  The projects are presented in no particular order and can be seen in the key map in 

Figure 6-2.  The following chapter of this study includes a detailed phasing and funding plan for 

the master plan recommendations, in addition to cost estimates and additional projects associated 

with the annual maintenance of facilities at TPF. 

 
Table 6-1 

Recommended Capital Projects 
Figure 6-2 ID Description Project Details 

A Box Hangars 3 box hangars 

B Apron Expansion To allow for additional aircraft parking 

C Taxiway Relocated taxiways IAW design standards 

D Shade to T-hangars Add doors & panels to enclose 18 bay shade hangar 

E Shade to T-hangars Add doors & panels to enclose 15 bay shade hangar 

F Terminal/Maintenance Hangar New terminal and maintenance hangar development 

G Box Hangar 1 box hangar 

H Taxiway G Extension of taxiway to south 

I Taxiway G Extension of taxiway to north 

J T-hangars 1 13-bay T-hangar, taxilane, road 

K T-hangars 1 13-bay T-hangar, taxilane, road 

L T-hangars 1 11-bay T-hangar, taxilane, road 

M Box Hangars 3 box hangars 

N Box Hangars 4 box hangars, apron, road/parking, helicopter parking 

O T-hangars 1 6-bay T-hangar, taxilane, road 

P T-hangars 1 6-bay T-hangar, taxilane, road 

Q Box Hangars 2 box hangars 

R Airport Maintenance Facility Maintenance building, road/parking 

S Fuel Farm Removal of 2 USTs and replacement with 2 ASTs 

Source: Michael Baker International, Inc., 2015. 
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6.3 Noise Contours & Land Use Compatibility 

The FAA’s Integrated Noise Model (INM) computer program is used to generate airport noise 

contours and to evaluate incompatible noise exposure to sensitive land uses such as residential 

properties, schools, places of worship, and hospitals.  At the time of the noise analysis for TPF, 

INM was the FAA-accepted program for generating airport noise contours, but the FAA switched 

to the Aviation Environmental Design Tool (AEDT) program in May 2015.  The noise contours 

illustrate the Day-Night Average Sound Level (DNL) that occurs during an average day and are 

generated by inputting various airport-specific factors into INM (aircraft activity and fleet mix, 

flight tracks, runway utilization, day and night activity, etc.).  According to the FAA’s 

Environmental Desk Reference for Airport Actions, “DNL is the 24-hour average sound level in 

decibels (dB).  This average is derived from all aircraft operations during a 24-hour period that 

represents an airport’s average annual operational day.  […] DNL adds a 10 dB noise penalty to 

each aircraft operation occurring during nighttime hours (10 p.m. to 7 a.m.).  DNL includes that 

penalty to compensate for people’s heightened sensitivity to noise during this period.”  The FAA 

identifies DNL levels of 65 dB and higher as incompatible with noise sensitive land uses.   

 

Using the latest version of INM (Version 7.0d), DNL noise contours were generated for the 

following two scenarios at TPF: 1) existing 2013 activity levels, fleet mix, and runway 

configuration, and 2) forecast 2033 activity levels, fleet mix, and runway configuration.  The INM 

inputs in Table 6-2 were derived from the fleet mix forecast in Table 3-14 and by reviewing 

historical flight records to identify aircraft models that commonly operate at TPF.  As shown in 

Figure 6-3, only small portions of the DNL 65 dB contour extend off the airport under the existing 

and forecast scenarios.  The only potential area of concern is the residential area to the north of the 

Runway 18 end where the DNL 65 dB contour may extend over one or more homes in the future.  

However, because there are not changes recommended for the airfield, such a potential impact 

would be caused by the natural growth in operations that is forecast for the airport and not because 

of the master plan recommendations.   

 

As discussed earlier in this study, the FAA recommends that airport owners own and control all 

property within RPZs, and therefore, easements are recommended within those portions of the 

existing and future RPZs that extend off the airport property.  No other incompatible land use 

issues would be anticipated from the development of the preferred alternative.  It is noted that the 

airspace surrounding the runways is protected in accordance with HCAA Resolution 2010-54, 

Airport Zoning Regulations. 

 

Table 6-2 

Integrated Noise Model (INM) Inputs 
Aircraft Type Model INM Code 2013 Operations 2033 Operations 

Single-Engine Piston Cessna 182 CNA182 54,226 69,272 

Multi-Engine Piston Beechcraft Baron 58 BEC58P 2,946 3,763 

Turboprop Cessna Conquest CNA441 492 1,279 

Jet (Small) Eclipse 500 ECLIPSE500 76 173 

Helicopter Bell 407 B407 1,178 2,046 

Source: Michael Baker International, Inc., 2015. 
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6.4 Potential NEPA Documentation and Environmental Permits 

The following sections describe the necessary level of documentation and permitting that would 

be associated with undertaking the projects proposed within the preferred alternative, and identify 

potential environmental impacts that would be expected as a result of implementation of those 

projects.  

 
Potential NEPA Documentation 

FAA Order 1050.1F, Environmental Impacts: Policies and Procedures, provides the FAA policies 

and procedures that are implemented to ensure compliance with the requirements of the National 

Environmental Policy Act (NEPA) for FAA funded projects and lists the type of NEPA 

documentation required for each project type.  Chapter 5 of FAA Order 1050.1F contains the list 

of the FAA’s categorically excluded actions.  Categorically excluded actions are those that meet 

the stated definition in 40 CFR 1508.4.  These actions, under ordinary circumstances, do not 

require an Environmental Assessment (EA) or Environmental Impact Statement (EIS) and do not 

individually or cumulatively have a significant effect on the environment.  Chapter 3 of FAA 

Order 1050.1F provides a summary of requirements for Environmental Assessments and findings 

of no significant impact (FONSI).  Chapter 3 explains that actions that normally require an EA 

include those actions that do not fall within the scope of one of FAA’s Categorical Exclusions and 

actions that would normally be categorically excluded but involve at least one extraordinary 

circumstance.  Chapter 3 also provides a list of 16 examples of types of actions that typically 

require an Environmental Assessment.  Furthermore, Chapter 3 of Order 1050.1F states that an 

EIS is required when an action would result in significant effects to the quality of the human 

environment.   

 

All of the proposed projects in the Preferred Alternative are anticipated to meet NEPA 

requirements under a Categorical Exclusion.   

 
Potential Environmental Regulatory Permits 

Permitting requirements for each project type are based upon current federal, state, and local 

environmental regulations.  The following criteria were used to determine the potential 

environmental permit that would be required for each project: 

 
State Environmental Resource Permit (ERP) 

 

An ERP is required if the project meets one of the following criteria: 

 

• The project proposes work in, on or over wetlands and surface waters. 

• The project proposes to construct more than 4,000 square feet of impervious or semi-

pervious surface. 

• The project proposed has an area that is greater than 1 acre. 

• The project proposes impounding greater than 40-acre feet. 

• The project includes construction of a dam that is greater than 10 feet in height. 

• The project is part of a larger development plan. 

• The project is a modification of an existing permit.  
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National Pollutant Discharge Elimination System (NPDES) Permit for Construction Activity 

An NPDES for Construction permit is required from the Florida Department of Environmental 

Protection (FDEP) if the project area is greater than 1 acre. 

 
Section 404 Permit or Corps of Engineers (COE) Dredge and Fill Permit 

A Section 404 Permit is required if the project proposes to fill or dredge wetlands or other Waters 

of the United States. 

 
Environmental Protection Commission of Hillsborough County (EPC) permit to Perform 
Miscellaneous Activities in Wetlands (MAIW). 

An EPC MAIW Permit is required for land alteration (including vegetation removal), surface water 

management, or construction in a wetland or surface water. 

 
EPC Installation of Pollutant Storage Tank Systems and Storage Tank Registration 

EPC is under contract with FDEP to regulate and inspect storage tanks containing petroleum or 

acids.  Registration with the EPC is required for new fuel storage tanks.   

 
Preferred Alternative Projects 

The projects proposed for the preferred alternative were overlaid on a Florida Land Use, Cover 

and Forms Classification System (FLUCFCS) map and the most recent aerial photograph to 

determine if the proposed projects would potentially impact developed areas, wetlands, non-

forested uplands, or forested uplands.  The projects proposed for the preferred alternative; their 

potential impact to wetlands, forested uplands, and protected species; the anticipated level of 

documentation (Categorical Exclusion or Environmental Assessment) that will be required by the 

FAA to satisfy NEPA requirements; the section of FAA Order 1050.1F that each project falls 

under; and the regulatory permits that would be anticipated to be required to construct each project 

are listed in Table 6-3.   

 

Projects with No Potential Environmental Impacts 

Projects with no potential environmental impacts are located on developed areas within airport 

property and are not expected to require modification of the surface water management system 

(stormwater drainage system) at TPF.  These include mowed upland or paved areas that do not 

require land acquisition and have a project area that is less than one acre.  These projects are 

typically categorically excluded.  Components of the preferred alternative that are no expected to 

have environmental impacts include the new terminal and maintenance hangar development, and 

the replacement of the tanks at the fuel farm, which will require updating of the Spill Prevention 

Control and Countermeasures Plan and Stormwater Pollution Prevention Plan, documented 

closures for the old tanks, and registration of the new tanks, but no anticipated permitting. 

 
Projects with Potential Protected Species Impacts 

Based on a review of available information, there are no protected species that would be impacted 

by the preferred alternative at TPF.  If projects were planned that would eliminate ditches, there 

would be potential for impact to wood stork foraging habitat, but none of the proposed projects 
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would remove ditches.  Areas where ditches would be piped, such as for taxilane crossings of 

ditches, are very small in scale and therefore would not be expected to impact wood storks.   

 
Projects with Potential Surface Water Impacts 

None of the projects at TPF would be anticipated to impact state or federally jurisdictional 

wetlands.  However, numerous projects would be anticipated to require modifications to the 

surface water management system at TPF.  These projects would likely be required to have an 

ERP from SWFWMD and an MAIW from EPC, as indicated in Table 6-3 below.  In some cases, 

ditches that would be impacted or modified may be considered Waters of the U.S., which are 

subject to the jurisdiction and permitting authority of the COE.  In such instances, the projects 

would require a Section 404 or Dredge and Fill Permit.  In the State of Florida there is a 

memorandum of agreement between the state and the COE for Joint Application such that the ERP 

application also serves as the application for the Section 404 Permit.  Projects that involve minor 

impacts or modifications that can be permitted with a Section 404 Nationwide or General Permit 

would most likely be processed as Categorical Exclusions.  Projects that would involve 

modifications to the surface water management system but would not impact ditches that are 

Waters of the U.S. would not require a Section 404 permit.  The southern extension of Taxiway G 

may require a Section 404 permit because it would be located in very close proximity to a perimeter 

ditch that is connected to the waters of Tampa Bay, and changes to this ditch may be required.  If 

no modifications to the ditch are required or if the COE does not claim jurisdiction over the ditch, 

then the Section 404 permit would not be necessary.  Similarly, several of the hangar development 

projects on the southeastern side of Taxiway G would have the potential to impact the parallel 

ditch between the future taxiway extension and the hangar developments.  It is anticipated that 

these projects would require ERP, Section 404, and MAIW permitting.   
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Table 6-3 

Preliminary Environmental Review of Preferred Alternative - TPF 
Project Acreage Noise Air Quality Wetland Upland Forested Protected Species NEPA Documentation 1050.1E Reference State Permit Federal Permit County Permit 

3 Box Hangars 0.28 N N N N None CatEx 5-6.4.f. ERP None MAIW 

Apron Expansion 0.25 N N N N None CatEx 5-6.4.e. ERP None MAIW 

Relocation of Taxiway Connectors to meet Design Standards 0.33 N N N N None CatEx 5-6.4.e. ERP None MAIW 

New Terminal and Maintenance Hangar Development 0.78 N N N N None CatEx 
5-6.4.h. 

5-6.4.f. 
None None None 

Box Hangar 0.20 N N N N None CatEx 5-6.4.f. ERP None MAIW 

Extend Taxiway G to the South 0.60 N N N N None CatEx 5-6.4.e. ERP Section 404 MAIW 

Extend Taxiway G to the North 0.36 N N N N None CatEx 5-6.4.e. ERP None MAIW 

13-bay T-Hangar, Taxilane and Road 1.16 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a. 

ERP, NPDES None MAIW 

13-bay T-Hangar, Taxilane and Road 1.16 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a. 

ERP, NPDES None MAIW 

11-bay T-Hangar, Taxilane and Road 1.09 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a. 

ERP, NPDES None MAIW 

3 Box Hangars 0.17 N N N N None CatEx 5-6.4.f. ERP None MAIW 

4 Box Hangars, Apron, Road/Parking and Helicopter Parking 1.23 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a 

ERP, NPDES Section 404 MAIW 

6-bay T-hangar, Taxilane and Road 0.98 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a. 

ERP Section 404 MAIW 

6-bay T-hangar, Taxilane and Road 0.74 N N N N None CatEx 

5-6.4.f. 

5-6.4.e. 

5-6.4.a. 

ERP Section 404 MAIW 

2 Box Hangars 0.29 N N N N None CatEx 5-6.4.f. ERP Section 404 MAIW 

Maintenance Building, Road and Parking 0.45 N N N N None CatEx 
5-6.4.f. 

5-6.4.a. 
ERP Section 404 MAIW 

Fuel Farm – Remove 2 USTs and Replace with 2 ASTs ??? N N N N None CatEx 5-6.4.u. None None None 

Source:  Michael Baker International, 2015. 

 

Notes: 

ERP = Environmental Resource Permit 

NPDES = National Pollutant Discharge Elimination System Permit for Construction Activity 

Section 404 = Corps of Engineers Dredge and Fill Permit 

GTRP = Gopher Tortoise Relocation Permit 

FDEP IWP = FDEP Industrial Wastewater Permit 

MAIW = Miscellaneous Activities in Wetlands 

For each project a field review would be required to determine presence or absence of gopher tortoise. 

Requirement of an ERP and MAIW will depend on whether SWFWMD and EPC claim jurisdiction over onsite stormwater system as “surface waters.”  Previous projects at TPF have required ERPs.  
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7.0 Implementation Plan 

7.1 Background 

The primary objective of this chapter is to analyze the financial feasibility of developing the 

projects included in the Capital Improvement Program (CIP) for TPF.  The proposed financial plan 

was developed after evaluating the financial structure of TPF and identifying potential sources of 

revenue that may be available to fund capital improvement projects.  The funding sources were 

then matched with projects over an estimated phasing schedule to determine the financial 

implications of undertaking the recommended capital improvements.  The implementation plan 

presented herein describes the staging of proposed improvements and identifies various means of 

funding the improvements.  It is the intent of this implementation plan to provide general financial 

guidance to HCAA for making policy decisions regarding the recommended development of the 

airport over the 20-year planning period.  The information in this chapter presents a preliminary 

review of the CIP and financial structure of TPF.  The business plan that was prepared in 

conjunction with this study provides more detailed recommendations for HCAA to consider to 

capture additional revenues from the operation and development of TPF and also identifies market 

opportunities. 

 

7.2 Federal and State Funding Eligibility 

The CIP identifies recommended projects and associated cost estimates for the 20-year planning 

period at TPF.  FAA Order 5100.38C, Airport Improvement Program (AIP) Handbook, sets forth 

the official policy and procedures to be used in the administration of AIP grants.  Table 7-1 lists 

typical examples of eligible and ineligible AIP projects and is provided for reference purpose as 

TPF is not currently eligible for FAA funding.  Projects eligible for AIP funding may receive up 

to 90 percent of the project cost to be covered by the FAA with the Florida Department of 

Transportation (FDOT) and HCAA responsible for five percent each.  HCAA receives $450,000 

in entitlement funds from the FAA each year, which are spent on projects at Plant City Airport 

(PCM) and Tampa Executive Airport (VDF).  Those funds are mostly used for safety, pavement, 

lighting, and planning/design/environmental projects.  If the airport is conducting a larger project 

that is more expensive, the FAA may provide additional discretionary funding.   

 

The FDOT also has special funding programs that typically cover up to either 80 percent of the 

project cost for non-revenue generating projects or 50 percent of the project cost for revenue-

generating projects, of which TPF is currently eligible for.  It is noted that these are typical funding 

shares, but the shares at TPF tend to vary widely based on the individual project, local commitment 

to conduct projects, and funding availability.  Therefore, the shares in the airport’s CIP do not 

necessarily follow a standard funding scenario. 
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Table 7-1 

Examples of Eligible vs. Ineligible AIP Projects  
Eligible Projects Ineligible Projects 

Runway construction/rehabilitation Maintenance equipment and vehicles 

Taxiway construction/rehabilitation Office and office equipment 

Apron construction/rehabilitation Fuel farms* 

Airfield lighting Landscaping 

Airfield signage Artworks 

Airfield drainage Aircraft hangars* 

Land acquisition Industrial park development 

Weather observation stations (AWOS) Marketing plans 

NAVAIDs such as REILs and PAPIs Training 

Planning studies Improvements for commercial enterprises 

Environmental studies Maintenance or repairs of buildings 

Safety area improvements  

Airport layout plans (ALPs)  

Access roads only located on airport property  

Removing, lowering, moving, marking, and lighting hazards  

Glycol Recovery Trucks/Glycol Vacuum Trucks**  

Source: FAA AIP Overview, http://www.faa.gov/airports/aip/overview/, accessed September 4, 2015. 

*May be eligible. Contact your local Airport District or Regional Office for more information. 

**To be eligible, the vehicles must be owned and operated by the Airport and meet the Buy American 

Preference specified in the AIP grant. Contact your local Airport District or Regional Office for more 

information. 

 

In addition, the following must also apply for FAA to consider a project for AIP funding: 

The project sponsorship requirements have been met. 

The project is reasonably consistent with the plans of planning agencies for the development of the area in 

which the airport is located. 

Sufficient funds are available for the portion of the project not paid for by the Federal Government. 

The project will be completed without undue delay. 

The airport location is included in the current version of the NPIAS. 

The project involves more than $25,000 in AIP funds. 

The project is depicted on a current airport layout plan approved by FAA. 
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7.3 Project Costs & Phasing 

Project Costs 

As shown in Table 7-2, a CIP and phasing plan were identified for the 20-year planning period 

that includes a mixture of the master plan recommendations and HCAA’s detailed maintenance 

program.  The CIP planning period is defined as 2015 through 2034.  Each project within the CIP 

was assigned to a particular planning period or development phase (i.e., Phase 1, Phase 2, or 

Phase 3).  The Phase 1 time period extends from 2015 to 2019, the Phase 2 period extends from 

2020 to 2024, and the Phase 3 period spans the final 10 year timeframe from 2025 through 2034.  

A detailed breakdown of costs and phasing was produced for Phase 1 projects; however, the 

Phase 2 and 3 projects are listed in a more generalized order that should remain flexible.  Although 

this study charts a course for planned development, it must be emphasized that the planning and 

development of an airport is a continuous process.  The rehabilitation of existing facilities and 

development of new facilities must be predicated on sustained demand, which justifies the costs 

of improvements.  As aviation demand may change at TPF and also specific project requirements 

and funding mechanisms may change, HCAA should consider the impact on the CIP and the 

potential need to modify certain elements of the Airport Layout Plan (ALP).  For example, 

although HCAA has paid for hangar construction in the past, the current policy is only to pay for 

the infrastructure required to access new hangars and to have the actual facility to be privately paid 

for and constructed, which is why the largest share for future hangar developments is shown in the 

private column in Table 7-2.  Because such policy changes tend to occur over time, they may have 

the impact not only on who is funding projects, but also on several of the airport’s policy 

documents (e.g., minimum standards).     

 

The estimated cost for each of the recommended airport improvements reflects a preliminary 

opinion of the probable implementation cost for the project.  In addition to the estimated 

construction costs, anticipated fees for design, inspection, permitting, surveying, testing and 

administration were also included in the overall estimate where applicable.  Each project cost is 

presented in the base year dollar value and therefore does not reflect unanticipated increases in 

labor and material costs or changes in environmental legislation.  This is done for master planning 

purposes because the dates of project are generally identified in phases as opposed to specific 

years.  In addition, a contingency was added to the overall costs of some projects to account for 

unforeseen variables.  A detailed environmental analysis may be required to recognize the full 

scope of environmental and budgetary impacts associated with the proposed development.  Some 

projects may also require mitigation measures to offset impacts to environmentally sensitive areas 

whereas others may require some level of environmental remediation based on conditions that may 

or may not have been identified as part of this study.  For those reasons, it is important to note that 

the estimates shown are accurate based on the costs of labor, materials, and anticipated impacts 

calculated at the time of this writing.  As such, it is important to revisit and update costs regularly 

to ensure that an accurate CIP is maintained. 

 
Project Phasing 

Since the airport’s actual versus forecast activity levels may vary, it is important for the staging of 

proposed improvement projects remain sensitive to such variations.  Some projects may take 

precedence over others, depending on their level of priority or due to the availability of funding.  

Thus, a list of prioritized improvements was established based upon the urgency of need, ease of 
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implementation, logic of project sequencing, and input from HCAA staff.  The objective was to 

establish an efficient order for project development and implementation that meets or exceeds the 

forecasted aviation demands at TPF while meeting the needs expressed by HCAA staff and airport 

stakeholders.  

 

The total cost of the 20-year CIP is estimated at $11,886,918 million in state investment, 

$34,307,746 million in HCAA investment, and $21,145,924 million in private investment.  Those 

figures include all studies, infrastructure improvements, and proposed construction costs necessary 

to achieve the developments shown in the CIP.  The CIP for each period presents the improvements 

slated for implementation during the period, but it does not assume how financially feasible it will 

be for HCAA to undertake the projects or whether or not funding will be available.  Table 7-2 also 

presents the maintenance intervals for projects. 

 

The funding for many of the projects in Phase 1 has been pre-determined between HCAA and 

FDOT, but can be subject to change on a case-by-case and annual basis.  The Phase 2 projects 

include items that will be necessary based on the forecast demand and to provide anticipated 

maintenance activities.  Many of the Phase 3 projects include routine maintenance and higher price 

private developments that would likely only be implemented as required by demand at the time.  

Unlike previous CIPs that have been developed for TPF, this CIP relies heavily on private 

investment to construct future hangars and also attempts to maximize the ability to obtain 

additional funds from FDOT in the later phases (i.e., illustrates the maximum funding shares that 

could be received for eligible projects).  This will allow HCAA to know the level of funding that 

may be available for eligible projects throughout the duration of the planning period assuming 

current authorization levels for FDOT.  The overall goal was to reduce HCAA’s maintenance and 

development costs by taking advantage of potential funding opportunities and encouraging private 

facility development.     

 
Consumer Price Index (CPI) Adjustment 

The improvements shown in previous tables illustrate the facilities needed at TPF to meet the 

forecast demands through the end of the 20-year planning period and likely beyond as well.  The 

cost estimates were determined in year 2015 dollars, so as time goes by the values should be 

reviewed to determine if any project cost adjustments have occurred.  Although the costs for 

construction projects is highly variable due to the fluctuating cost of materials (e.g., asphalt, steel, 

and energy production), a reasonable estimate of future costs can be calculated by adjusting the 

2015 costs by the appropriate Consumer Price Index (CPI) inflation factor.  The Bureau of Labor 

Statistics (BLS) provides an online CPI inflation calculator that may be used to compare historical 

costs to present day cost and is available on this website 

(http://www.bls.gov/data/inflation_calculator.htm).   
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Table 7-2 

Combined Capital Improvement Program for TPF (2015-2034) 

Phase Facility 
Year 

(if Assigned) 

Figure 6-2 

ID 
Project Title 

Estimated 

Cost 

AIP  

Grants 

FDOT  

Grants 

Authority 

Funds 

Private 

Funds 
AIP % 

FDOT 

% 

Authority 

% 

Private 

% 

Maintenance 

Interval 
1 Lift Station 2015  Lift Station Rehab $43,300 $0 $0 $43,300 $0 0.00% 0.00% 100.00% 0.00% 20 

1 Beacon 2015  Rotating Beacon Replacement $43,300 $0 $0 $43,300 $0 0.00% 0.00% 100.00% 0.00% 20 

1 Seawall 2015  Seawall Rehab $281,800 $0 $0 $281,800 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Trees 2016  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

1 AWOS 2016  AWOS Replacement $282,800 $0 $100,000 $182,800 $0 0.00% 35.36% 64.64% 0.00% 20 

1 Fence 2017  Perimeter Fence Replacement $194,400 $0 $190,000 $4,400 $0 0.00% 97.74% 2.26% 0.00% 20 

1 Runway 4-22 2017  Runway 4-22 Overlay $2,800,000 $0 $2,240,000 $560,000 $0 0.00% 80.00% 20.00% 0.00% 10 

1 Taxiway A 2017 C Taxiway A Overlay & Connectors / Safety Improvements $1,034,570 $0 $827,656 $206,914 $0 0.00% 80.00% 20.00% 0.00% 10 

1 Taxiway C 2017  Taxiway C Overlay $170,800 $0 $94,800 $76,000 $0 0.00% 55.50% 44.50% 0.00% 10 

1 Tiedown I 2017  Tiedown Area I Sealcoat $111,400 $0 $0 $111,400 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Taxilanes 2017  Hangar Taxilanes Overlay $662,500 $0 $0 $662,500 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Area D 2017  Tiedown Area D Removal $50,500 $0 $0 $50,500 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Taxiway E 2017  Taxiway E Sealcoat $32,200 $0 $0 $32,200 $0 0.00% 0.00% 100.00% 0.00% 10 

1 4400 2017  T-Hangar 4400 Panels $415,200 $0 $332,100 $83,100 $0 0.00% 79.99% 20.01% 0.00% 10 

1 3800 2017  T-Hangar 3800 Panels $190,300 $0 $152,000 $38,300 $0 0.00% 79.87% 20.13% 0.00% 10 

1 4800 2017  Maintenance Hangar 4800 (Project Removed)          10 

1 Fuel 2018  Fuel System Refurbishment $35,000 $0 $0 $35,000 $0 0.00% 0.00% 100.00% 0.00% 3 

1 Helicopter 2018  Helicopter Parking Sealcoat $30,200 $0 $0 $30,200 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Tiedown H 2018  Tiedown Area H Reconstruction (to Accommodate Box 

Hangars) 
$600,400 $0 $480,300 $120,100 $0 0.00% 80.00% 20.00% 0.00% 10 

1 Tiedown J 2018  Tiedown Area J Sealcoat $79,400 $0 $63,500 $15,900 $0 0.00% 79.97% 20.03% 0.00% 10 

1 Parking Lot 2018  Parking Lot Sealcoat $104,300 $0 $52,100 $52,200 $0 0.00% 49.95% 50.05% 0.00% 10 

1 Runway 18-36 2018  Runway 18-36 Sealcoat $510,800 $0 $408,600 $102,200 $0 0.00% 79.99% 20.01% 0.00% 10 

1 Service Road 2018  Service Road East of 18-36 Sealcoat $21,900 $0 $0 $21,900 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Service Road 2018  Service Road West of 18-36 Sealcoat $65,500 $0 $0 $65,500 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Taxiway F 2018  Taxiway F Sealcoat $282,400 $0 $0 $282,400 $0 0.00% 0.00% 100.00% 0.00% 10 

1 3000 & 2800 2018  Terminal 3000 / Admin 2800 Rehab $370,400 $0 $0 $370,400 $0 0.00% 0.00% 100.00% 0.00% 5 

1 Taxiway G 2018 H 
Taxiway G Extension to 36 End (South End) & Sealcoat 

Existing Section 
$257,879 $0 $206,303.20 $51,575.80 $0 0.00% 80.00% 20.00% 0.00% 10 

1 T-Hangar 2018 J 13-Unit T-Hangar Along Taxiway G $3,732,639 $0 $0 $259,229 $3,473,410 0.00% 0.00% 6.94% 93.06% 10 

1 Trees 2019  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

1 Maintenance Facility 2019 R GA Maintenance Facility Modernization $909,267 $0 $0 $909,267 $0 0.00% 0.00% 100.00% 0.00% 10 

1 6600 2019  T-Hangar 6600 Clean & Paint $145,400 $0 $0 $145,400 $0 0.00% 0.00% 100.00% 0.00% 10 

1 4000 2019 E Hangar 4000 Panels / Enclose $371,871 $0 $0 $371,871 $0 0.00% 0.00% 100.00% 0.00% 10 

1 4200 2019 D Shade Hangar 4200 Panels / Enclose $404,170 $0 $0 $404,170 $0 0.00% 0.00% 100.00% 0.00% 10 

1 4600 2019  T-Hangar 4600 Panels $213,400 $0 $0 $213,400 $0 0.00% 0.00% 100.00% 0.00% 10 

1 Hangars 2019 A Box Hangars (3) (South of Taxiway C) $1,614,391 $0 $0 $0 $1,614,391 0.00% 0.00% 0.00% 100.00% 10 

2 New Terminal 2020 F (Design) Design of New Terminal & Hangar $484,154 $0 $0 $484,154 $0 0.00% 0.00% 100.00% 0.00% N/A 

2 Apron 2020  Apron Sealcoat $290,000 $0 $0 $290,000 $0 0.00% 0.00% 100.00% 0.00% 10 

2 5400 2020  Bulk Hangar 5400 Clean & Paint $182,100 $0 $64,400 $117,700 $0 0.00% 35.37% 64.63% 0.00% 10 

2 Taxiway B 2020  Taxiway B Sealcoat $250,000 $0 $0 $250,000 $0 0.00% 0.00% 100.00% 0.00% 10 

2 Taxiway D 2020  Taxiway D Sealcoat $234,000 $0 $0 $234,000 $0 0.00% 0.00% 100.00% 0.00% 10 

2 Tiedown E 2020  Tiedown Area E Sealcoat $34,000 $0 $0 $34,000 $0 0.00% 0.00% 100.00% 0.00% 10 

2 New Terminal 2021 F (Construct) Construction of New Terminal & Hangar $3,616,914 $0 $0 $3,616,914 $0 0.00% 0.00% 100.00% 0.00% 5 

2 Fuel 2021  Fuel System Refurbishment $35,000 $0 $0 $35,000 $0 0.00% 0.00% 100.00% 0.00% 3 

2 6800 2021  T-Hangar 6800 Clean & Paint $126,000 $0 $0 $126,000 $0 0.00% 0.00% 100.00% 0.00% 10 

2 Trees 2022  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

2 Tiedowns 2022 B Replacement Tiedowns (Near Tiedown Area J) $93,639 $0 $74,911.20 $18,727.80 $0 0.00% 80.00% 20.00% 0.00% 10 

2 3000 & 2800 2023  Terminal 3000 / Admin 2800 Rehab $370,400 $0 $0 $370,400 $0 0.00% 0.00% 100.00% 0.00% 5 

2 3400 2023  Bulk Hangar 3400 Clean & Paint $175,700 $0 $0 $175,700 $0 0.00% 0.00% 100.00% 0.00% 10 

2 Hangars 2023 K 13-Unit T-Hangar Along Taxiway G $3,736,544 $0 $0 $263,156 $3,473,388 0.00% 0.00% 7.04% 92.96% 10 

2 Fuel 2024  Aboveground Fuel Tanks (20 Years After UST Installation) $410,168 $0 $328,134.40 $82,033.60 $0 0.00% 80.00% 20.00% 0.00% 15 

2 Lighting 2024  Runway & Taxiway Edge Lighting Replacement $1,664,000 $0 $412,800 $1,251,200 $0 0.00% 24.81% 75.19% 0.00% 15 

2 REIL 2024  Runway 22 REIL Replacement $49,600 $0 $0 $49,600 $0 0.00% 0.00% 100.00% 0.00% 20 

2 PAPI 2024  Runway 36 PAPI Replacement $115,500 $0 $0 $115,500 $0 0.00% 0.00% 100.00% 0.00% 20 
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Table 7-2 

Combined Capital Improvement Program for TPF (2015-2034) 

Phase Facility 
Year 

(if Assigned) 

Figure 6-2 

ID 
Project Title 

Estimated 

Cost 

AIP  

Grants 

FDOT  

Grants 

Authority 

Funds 

Private 

Funds 
AIP % 

FDOT 

% 

Authority 

% 

Private 

% 

Maintenance 

Interval 

2 Hangars 2024 N 
3 Box Hangars & Helicopter Parking Positions Along Taxiway 

G 
$2,632,469 $0 $0 $344,081 $2,288,388 0.00% 0.00% 13.07% 86.93% 10 

3 Trees 2025  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

3 Seawall 2025  Seawall Rehab $1,021,700 $0 $0 $1,021,700 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Signage 2026  Airfield Signage Rehab $836,000 $0 $418,000 $418,000 $0 0.00% 50.00% 50.00% 0.00% 20 

3 Fuel 2027  Fuel System Refurbishment $35,000 $0 $0 $35,000 $0 0.00% 0.00% 100.00% 0.00% 3 

3 Runway 4-22 2027  Runway 4-22 Reconstruction $7,522,800 $0 $861,800 $6,661,000 $0 0.00% 11.46% 88.54% 0.00% 10 

3 Taxiway A 2027  Taxiway A Sealcoat $1,637,400 $0 $0 $1,637,400 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Taxiway C 2027  Taxiway C Sealcoat $54,700 $0 $0 $54,700 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Tiedown I 2027  Tiedown Area I Overlay $323,700 $0 $0 $323,700 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Taxilanes 2027  Hangar Taxilanes Sealcoat $273,600 $0 $0 $273,600 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Taxiway E 2027 U Taxiway E Overlay $173,400 $0 $0 $173,400 $0 0.00% 0.00% 100.00% 0.00% 10 

3 4400 2027  T-Hangar 4400 Clean & Paint $276,800 $0 $0 $276,800 $0 0.00% 0.00% 100.00% 0.00% 10 

3 3800 2027  T-Hangar 3800 Clean & Paint $156,400 $0 $0 $156,400 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Wash Rack 2027  Aircraft Wash Rack Rehab $283,000 $0 $226,400 $56,600 $0 0.00% 80.00% 20.00% 0.00% 20 

3 Trees 2028  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

3 Helicopter 2028  Helicopter Parking Overlay $101,000 $0 $0 $101,000 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Tiedown H 2028  Tiedown Area H Sealcoat $344,800 $0 $275,800 $69,000 $0 0.00% 79.99% 20.01% 0.00% 10 

3 Tiedown J 2028  Tiedown Area J Overlay $265,500 $0 $212,400 $53,100 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Parking Lot 2028  Parking Lot Overlay $348,600 $0 $0 $348,600 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Runway 18-36 2028  Runway 18-36 Reconstruction $4,148,500 $0 $649,400 $3,499,100 $0 0.00% 15.65% 84.35% 0.00% 10 

3 Service Road 2028  Service Road East of 18-36 Overlay $73,000 $0 $0 $73,000 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Service Road 2028  Service Road West of 18-36 Overlay $218,900 $0 $0 $218,900 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Taxiway F 2028  Taxiway F Overlay $1,082,800 $0 $0 $1,082,800 $0 0.00% 0.00% 100.00% 0.00% 10 

3 3000 & 2800 2028  Terminal 3000 / Admin 2800 Rehab $370,400 $0 $0 $370,400 $0 0.00% 0.00% 100.00% 0.00% 5 

3 6600 2029  T-Hangar 6600 Panels $284,600 $0 $0 $284,600 $0 0.00% 0.00% 100.00% 0.00% 10 

3 4000 2029  Hangar 4000 Clean & Paint $173,400 $0 $0 $173,400 $0 0.00% 0.00% 100.00% 0.00% 10 

3 4200 2029  Hangar 4200 Clean & Paint $150,000 $0 $0 $150,000 $0 0.00% 0.00% 100.00% 0.00% 10 

3 4600 2029  T-Hangar 4600 Clean & Paint $289,600 $0 $0 $289,600 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Fuel 2030  Fuel System Refurbishment $35,000 $0 $0 $35,000 $0 0.00% 0.00% 100.00% 0.00% 3 

3 Apron 2030  Apron Overlay $750,000 $0 $600,000 $150,000 $0 0.00% 80.00% 20.00% 0.00% 10 

3 5400 2030  Bulk Hangar 5400 Panels $260,550 $0 $0 $260,550 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Taxiway B 2030  Taxiway B Overlay $478,042 $0 $382,433.60 $95,608.40 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Taxiway D 2030  Taxiway D Overlay $450,000 $0 $360,000 $90,000 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Tiedown E 2030 T Tiedown Area E Overlay $1,814,100 $0 $1,451,280 $362,820 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Trees 2031  RPZ & Approach Areas - Aerial & Tree Trimming $23,600 $0 $3,100 $20,500 $0 0.00% 13.14% 86.86% 0.00% 3 

3 6800 2031  T-Hangar 6800 Panels $172,665 $0 $0 $172,665 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Fuel 2033  Fuel System Refurbishment $35,000 $0 $0 $35,000 $0 0.00% 0.00% 100.00% 0.00% 3 

3 3000 & 2800 2033  Terminal 3000 / Admin 2800 Rehab $370,400 $0 $0 $370,400 $0 0.00% 0.00% 100.00% 0.00% 5 

3 3400 2033  Bulk Hangar 3400 Panels $225,000 $0 $0 $225,000 $0 0.00% 0.00% 100.00% 0.00% 10 

3 Hangars MPU L, M 11-Unit T-Hangar & 3 Box Hangars Along Taxiway G $4,084,495 $0 $0 $282,689 $3,801,806 0.00% 0.00% 6.92% 93.08% 10 

3 Taxiway G MPU I 
Taxiway G Extension to 22 End & Overlay / Sealcoat Other 

Sections 
$154,000 $0 $123,200 $30,800 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Planning MPU  Master Plan Update $350,000 $0 $280,000 $70,000 $0 0.00% 80.00% 20.00% 0.00% 10 

3 Hangars MPU P, Q 6-Unit T-hangar & 3 Box Hangars Along Taxiway G $3,355,004 $0 $0 $245,938 $3,109,066 0.00% 0.00% 7.33% 92.67% 10 

3 T-Hangar MPU O 6-Unit T-hangar Along Taxiway G $2,896,436 $0 $0 $231,307 $2,665,129 0.00% 0.00% 7.99% 92.01% 10 

3 Hangar MPU G Box Hangar in Location of Airport Maintenance Facility $757,121 $0 $0 $36,775 $720,346 0.00% 0.00% 4.86% 95.14% 10 
               
    Total All $67,337,588 $0 $11,886,918 $34,304,746 $21,145,924      

    Total Phase 1 (2015-2019) $16,109,587 $0 $5,153,559 $5,868,227 $5,087,801      

    Total Phase 2 (2020-2024) $14,523,788 $0 $883,346 $7,878,666 $5,761,776      

    Total Phase 3 (2025+) $36,704,213 $0 $5,850,014 $20,557,852 $10,296,347      

    Previous CIP Total (Dated 6-10-2015) $50,932,000 $0 $8,194,400 $42,737,600 $0      

    Previous CIP Horizon 1 $8,063,100 $0 $4,694,600 $3,368,500 $0      

    Previous CIP Horizon 2 $16,100,000 $0 $314,400 $15,785,600 $0      
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Table 7-2 

Combined Capital Improvement Program for TPF (2015-2034) 

Phase Facility 
Year 

(if Assigned) 

Figure 6-2 

ID 
Project Title 

Estimated 

Cost 

AIP  

Grants 

FDOT  

Grants 

Authority 

Funds 

Private 

Funds 
AIP % 

FDOT 

% 

Authority 

% 

Private 

% 

Maintenance 

Interval 
    Previous CIP Horizon 3 $26,768,900 $0 $3,185,400 $23,583,500 $0      

    Difference Total 32.21%  45.06% -19.73%       

    Difference Horizon 1 (Previous to New) 99.79%  9.78% 74.21%       

    Difference Horizon 2 (Previous to New) -9.79%  180.96% -50.09%       

    Difference Horizon 3 (Previous to New) 37.12%  83.65% -12.83%       

    Difference Total (New to Previous) $16,405,588 $0 $3,692,518 -$8,432,854 $21,145,924      

    Difference Horizon 1 (New to Previous) $8,046,487 $0 $458,959 $2,499,727 $5,087,801      

    Difference Horizon 2 (New to Previous) -$1,576,212 $0 $568,946 -$7,906,934 $5,761,776      

    Difference Horizon 3 (New to Previous) $9,935,313 $0 $2,664,614 -$3,025,648 $10,296,347      

Source: Michael Baker International, Inc., 2015. 

 
 
 



Peter O. Knight Airport 

 

 

  Master Plan Update 

 
117 

7.4 Airport Financial Structure 

This section presents the historical revenues and expenses that were generated from HCAA’s 

operation of TPF, as well as a forecast of revenues and expenses and a projection of annual cash 

outlays that will be required by HCAA after capital improvements are accounted for.  The 

information in this chapter represents baseline conditions only and does not include strategies for 

increasing the revenues of TPF or decreasing HCAA’s annual investment into the airport.  Such 

strategies are considered in the business plan that was conducted in conjunction with this study. 

 
Historical & Forecast Revenues & Expenses    

In the most recent fiscal year ending September 30, 2014, TPF generated $343,332 in revenues for 

TPF.  Principle sources of revenue include space rental, reimbursements for utilities, and a fuel 

flowage fee of $0.05 per gallon.  During the same fiscal year, HCAA expenses were $289,825, 

which resulted in a gross profit of $53,507.  That gross profit is prior to the consideration of 

HCAA’s annual contributions for capital improvements, which as previously shown in Table 7-2, 

can be several hundred thousand dollars to several million dollars per year.  Assuming a status quo 

scenario in which no major policy or revenue-enhancing changes are implemented, TPF would 

likely continue to operate with a positive cash flow between 2015 and 2019 (refer to Table 7-3).  

Although TPF operates with a positive cash flow, it is not uncommon for general aviation airports 

to operate with in a deficit and many airport sponsors are willing contribute funds for their 

operations and maintenance because of their importance to the overall economy and aviation 

system.  For example, the August 2014 Florida Statewide Aviation Economic Impact Study Update 

indicates that TPF results in a total annual employment of 297 positions and a total annual output 

of $31,559,000 (refer to Figure 7-1).  Therefore, the airport is an asset to the local economy that 

produces several hard-to-quantify benefits that are not discernable from a profit and loss statement.  

However, unlike many airport sponsors which are taxation authorities (e.g., cities and counties), 

HCAA does not collect any taxes associated with the total output of the airport (from businesses 

that are created because of the airport, sales of goods and services, employment, and other property 

development).  HCAA must therefore allocate funds that are generated from revenues at Tampa 

International Airport (TPA) to cover losses and pay for capital improvements at TPF. 
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Figure 7-1 
Annual Economic Impact of TPF 

 
Source: FDOT Florida Statewide Aviation Economic Impact Study Update, August 2014. 

 
Annual Capital Outlays 

The bottom rows of Table 7-3 identify HCAA’s annual cost for capital projects and the total capital 

outlays that can be expected between 2015 and 2019.  After operating costs and capital costs are 

accounted for, HCAA can be expected to outlay between $148,531 and $1,986,162 per year during 

that time.  Opportunities for enhancing revenues and reducing expenses are presented in the 

business plan. 

 

7.5 Summary 

As presented in Table 7-2, the total cost of the airport’s CIP is anticipated to be $67,337,588 

between 2015 and 2034, with HCAA contributions totaling $34,304,745 during that time.  It must 

be reiterated that the proposed CIP, including the sequence of project development and anticipated 

funding, is preliminary in nature and may change based on a variety of factors; however, the 

projects in Phase 1 are more likely to occur in the order shown because of prior funding 

arrangements with FDOT.  Unlike previous CIPs that have been developed for TPF, this CIP shows 

all future hangar construction as being privately funded and subsequently may require some policy 

changes on behalf of HCAA to make that possible and affordable for prospective developers.  

Furthermore, this CIP attempts to maximize the funding that may be available from FDOT in 

future years, thereby reducing the outlay that may be required by HCAA.  The overall goal was to 

capitalize on other funding and development opportunities in an effort to make the airport more 

financially self-sustainable.  The business plan explores these concepts in greater detail. 
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Table 7-3 

Historical & Forecast Revenues & Expenses for TPF 

Item 
Actual Revenue & Expenses for Fiscal Year Ending September 30 Projected Revenue & Expenses for Fiscal Year Ending September 30 Average Annual Growth CPI Operations 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2010-2014 2014-2019 2015 2016-2019 Growth 

Operating Revenues 

Fuel Flowage $7,770 $7,809 $8,225 $7,812 $8,125 $8,233 $8,341 $8,451 $8,563 $8,676 1.1% 1.3% NA NA 1.3% 

FBO Concessions $327,959 $320,166 $342,282 $298,551 $310,453 $311,384 $317,612 $323,964 $330,443 $337,052 -1.4% 1.7% 0.3% 2.0%  

Other GA Revenue $14,738 $27,690 $25,465 $24,687 $24,754 $24,828 $25,325 $25,831 $26,348 $26,875 13.8% 1.7% 0.3% 2.0%  

Total Operating Revenue $350,467 $355,665 $375,972 $331,050 $343,332 $344,445 $351,278 $358,246 $365,354 $372,603 -0.5% 1.6%    

Direct Operating Expenses 

Salaries & Benefits $82,549 $73,845 $74,397 $96,366 $101,643 $101,948 $103,987 $106,067 $108,188 $110,352 5.3% 1.7% 0.3% 2.0%  

Contracted Maintenance $44,219 $30,248 $33,417 $30,272 $37,811 $37,924 $38,683 $39,456 $40,246 $41,051 -3.8% 1.7% 0.3% 2.0%  

Supplies & Materials $21,415 $19,693 $15,990 $19,924 $35,602 $35,709 $36,423 $37,152 $37,895 $38,653 13.6% 1.7% 0.3% 2.0%  

Utilities $50,187 $48,349 $49,102 $52,881 $50,625 $50,777 $51,792 $52,828 $53,885 $54,963 0.2% 1.7% 0.3% 2.0%  

Insurance $21,198 $17,198 $18,161 $18,900 $18,300 $18,355 $18,722 $19,096 $19,478 $19,868 -3.6% 1.7% 0.3% 2.0%  

Other Expenses $3,350 $3,566 $3,875 $4,033 $3,569 $3,580 $3,652 $3,725 $3,799 $3,875 1.6% 1.7% 0.3% 2.0%  

Total Direct Operating Expenses $222,917 $192,900 $194,941 $222,376 $247,551 $248,294 $253,259 $258,325 $263,491 $268,761 2.7% 1.7% 0.3% 2.0%  

Administration Expense Allocation $34,096 $35,795 $38,534 $37,128 $42,274 $42,401 $43,249 $44,114 $44,996 $45,896 5.5% 1.7% 0.3% 2.0%  

Gross Profit (Before Capital Outlays) 

Gross Profit Before Capital Outlays $93,454 $126,971 $142,497 $71,546 $53,507 $53,750 $54,769 $55,808 $56,867 $57,946 13.0% 1.6%    

Total Capital Outlays 

Capital Outlays 
Only Forecast Information is Provided 

$368,400 $203,300 $1,825,314 $1,427,105 $2,044,108 
 

Gross Profit After Capital Outlays ($314,650) ($148,531) ($1,769,506) ($1,370,238) ($1,986,162) 

Source: TPF Business Plan. 
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8.0 Airport Layout Plan 

8.1 Introduction 

The purpose of an approved Airport Layout Plan (ALP) is to serve as the blueprint for future 

airport development. One condition of accepting and utilizing grant funding for airport 

improvement projects is to maintain an updated ALP. For the Peter O. Knight Airport (TPF), the 

updated development recommendations presented in this study are pictorially summarized in the 

ALP drawing set and include the preferred concepts for airfield development, landside facility 

development, and other reserved areas for non-aviation use. The ALP drawing set represents a 

scaled, graphic presentation of the airport’s 20-year development program, thereby providing the 

airport with a feasible improvement plan that would increase the capability and safety of aircraft 

operations, promote compatibility with existing and proposed developments, and further upgrade 

the airport to effectively serve the anticipated demands of general aviation and corporate aircraft 

traffic. The drawings depict the recommendations of this study with regard to aviation 

development for the short, intermediate, and long-term planning periods. 

 

The dimensional information provided in the drawings demonstrates compliance with minimum 

airport design standards established by federal, state, and local authorities. The ALP Drawing Set 

was developed in accordance with the guidance outlined in Federal Aviation Administration 

(FAA) Advisory Circular (AC) 150/5070-6, Airport Master Plans, AC 150/5300-13A, Airport 

Design, FAA ARP Standard Operating Procedure (SOP) 2.0, Standard Operating Procedure for 

FAA Review and Approval of Airport Layout Plans and other supporting circulars and orders. 

The ALP drawing set includes the following individual drawing sheets which are provided at the 

end of this chapter in reduced-size format: 

 

• Title Sheet (Sheet 1) 

• Airport Data Sheet (Sheet 2) 

• Airport Layout Plan Drawing (Sheet 3) 

• Airport Airspace Drawing (Sheet 4) 

• Airport Airspace Approach Profiles (Sheet 5) 

• Inner Portion of the Approach Surface Drawings (Sheets 6 and 7) 

• Runway Departure Surface Drawings (Sheet 8) 

• Terminal Area Drawings (Sheet 9) 

• Land Use Drawing (Sheet 10) 

• Exhibit “A” Property Map (Stand-Alone Document) 

 

8.2 Title Sheet (Sheet 1) 

The Title Sheet serves as the introduction to the ALP drawing set.  It includes the airport name, a 

location map, vicinity map, and an index of drawings included in the ALP drawing set.  Also 

highlighted on the Title Sheet are the project name, sponsor’s name, and the FAA grant number. 
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8.3 Airport Data Sheet (Sheet 2) 

The Airport Data Sheet summarizes key elements that are depicted on the Airport Layout Plan 

Drawing such as airport coordinates, runway end elevations, runway high and low points, and true 

azimuths for each runway.  Supplemental tables, as required by the FAA ALP Review Checklist, 

are depicted on the Airport Data Sheet including the airport data table and runway data table. 

 

8.4 Airport Layout Plan Drawing (Sheet 3) 

The Airport Layout Plan Drawing, also referred to as the ALP, depicts all existing facilities and 

proposed developments planned over the 20-year planning period at TPF.  These plans are 

reviewed by and must be approved by the FAA prior to authorizing federal funding for future 

improvement projects.  The ALP provides clearance and dimensional information required to show 

conformance with applicable FAA design standards as outlined in FAA AC 150/5300-13A, 

Airport Design.  The ALP also reflects planned changes to physical features on the airport property 

and critical land use changes near the airport property that may impact navigable airspace or the 

ability of the airport to operate.  The features of the ALP include, but are not limited to: the runway, 

taxiways, lighting, navigational aids, terminal facilities, hangars, other airport buildings, aircraft 

parking areas, automobile parking, and airport access elements. 

 

Key dimensional criteria for Runway 4-22 was based on Runway Design Code (RDC) B/I/(S)/VIS 

(RW4) and B/I/(S)/5000 (RW22).The RDC for Runway 18-36 was based on RDC B/I/(S)/VIS 

(RW18) and B/I/(S)/5000 (RW36).The RDC and other runway approach factors are used to 

determine the physical characteristics of the runways (e.g., length, width, and strength), taxiway 

widths, and dimensions for the Runway Safety Area (RSA), Runway Object Free Area (ROFA), 

Building Restriction Line (BRL), clearance areas around navigational aids, etc. 

 

8.5 Airport Airspace Drawing (Sheet 4) 

Federal Aviation Regulations (FAR) Part 77, Safe, Efficient Use, and Preservation of the 

Navigable Airspace, prescribes airspace standards, which establish criteria for evaluating 

navigable airspace.  Airport imaginary surfaces are established relative to the airport runways and 

types of approaches they provide.  The size of each imaginary surface is based on the runway 

category with respect to the existing and proposed visual, non-precision, or precision approaches 

for that runway.  The slope and dimensions of the respective approach surfaces are determined by 

the most demanding, existing or proposed, approach for each runway.  For Runway 4-22 at TPF, 

the dimensions of the imaginary surfaces are applicable to the non-precision GPS approach to the 

Runway 22 end with one mile horizontal visibility minimums and the visual approach to the 

Runway 4 end.  For Runway 18-36, the dimensions of the imaginary surfaces are applicable to the 

non-precision GPS approaches to Runway 36 with one mile horizontal visibility minimums and 

the visual approach to Runway 18. 

 

• Primary Surface – A rectangular area symmetrically located about the runway centerline 

and extending a distance of 200 feet beyond each runway end.  Its elevation is the same as 

the nearest point along the runway edge.  The primary surface for Runway 4-22 and 

Runway 18-36 is 250 feet wide. 
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• Horizontal Surface – An oval shaped, flat area situated 150 feet above the published airport 

elevation of 7.4 feet Above Mean Sea Level (AMSL) at TPF.  Its dimensions are 

determined by connecting 5,000-foot arcs starting 200 feet beyond the future runway ends.  

The horizontal surface elevation for TPF is 157.4 feet AMSL. 

 

• Conical Surface – A sloping area whose inner perimeter conforms to the shape of the 

horizontal surface.  It extends outward for a distance of 4,000 feet measured horizontally, 

and slopes upward at a 20:1 ratio.  At TPF, the conical surface extends upward to an 

elevation of 357.4 feet AMSL. 

 

• Transitional Surface – A sloping area beginning at the edges of the primary and approach 

surfaces and sloping upward and outward at a ratio of 7:1. 

 

• Approach Surface – This surface begins at the ends of the primary surface and slopes 

upward at a predetermined ratio while at the same time flaring out horizontally.  The width 

and elevation of the inner ends conform to that of the primary surface, while the slope, 

length, and outer width are determined by the runway service category and existing or 

proposed instrument approach procedures. 

 

8.6 Inner Portion of the Approach Surface Drawings (Sheets 6 and 7) 

The Inner Portion of the Approach Surface Drawings show both plan and profile views of the 

approach surfaces beyond each runway end.  The purpose of these drawings is to locate and 

document existing objects which represent obstructions to navigable airspace within the existing 

and proposed approach slopes for each runway.  Additionally, the drawings show the ground 

profile and terrain features along the extended centerline of each runway end. 

 

Any controlling structures, such as roadways, natural ground elevations, and trees, are also shown 

on the Inner Portion of the Approach Surface Drawings, if applicable.  Additionally, fixed objects 

located along the extended runway centerlines are also illustrated on the sheets to provide an 

indication of the relative distance to the approach surfaces.  As applicable, obstructions to 

navigable airspace are listed in an obstruction data table along with a recommended action for each 

obstruction. 

 

8.7 Runway Departure Surfaces Drawing (Sheet 8) 

The Runway Departure Surfaces Drawing consists of large scale plan views of departure surfaces 

for all runway ends at TPF.  The Departure Surfaces Drawing depicts the ground contour along 

the extended runway centerline plus any significant natural or non-natural objects located along 

the extended runway centerline and also provides a top elevation for those objects.  Commonly 

shown objects include buildings, roads, ditches, and trees.  Surface penetration and disposition 

information is included in the associated obstruction data tables. 
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8.8 Terminal Area Drawing (Sheets 9) 

The Terminal Area Drawings presents an enlarged view of the Fixed Base Operator (FBO) area 

and hangar areas adjacent to each runway at TPF and therefore provides additional dimensional 

details such as apron areas (existing and proposed) that are not easily visible on the ALP.  These 

drawings denote the short and long-term developments and improvements within the vicinity of 

the FBO complex at TPF and also illustrates many of the surrounding landside development 

recommendations.  Existing and proposed automobile access and parking improvements are also 

included. 

 

8.9 Land Use Drawing (Sheet 10) 

The Land Use Drawing designates various sectors of the property for specific uses and also shows 

an aerial view of the land surrounding TPF.  Additionally, the 2013 and 2033 noise contours 

developed as a component of this study have been superimposed on the drawing to ensure that 

appropriate aviation-compatible zoning is maintained.  The FAA has established national 

guidelines for land use compatibility related to airport-generated noise impacts.  In most cases, 

noise sensitive land uses are considered incompatible if they are exposed to Day-Night Average 

Sound Levels (DNL) of 65 decibels or higher, unless noise mitigation measures are undertaken. 

 

8.10 Exhibit “A” Property Map (Stand-Alone Document) 

In order to comply with FAA grant requirements, airport owners must demonstrate that they hold 

“good title, satisfactory to the Secretary, to the landing area of the airport or site thereof, or will 

give assurance satisfactory to the Secretary that good title will be acquired.”  In order to meet the 

FAA’s grant assurances, a sponsors' title must be free and clear of any reversionary interest, lien, 

easement, lease, or other encumbrance that would create undue risk that might deprive the sponsor 

of control or possession, interfere with its use for public airport purposes, or make it impossible 

for the sponsor to carry out the obligations and covenants in the grant agreement.  Per Appendix 4 

of AC 150/5100-17, satisfactory evidence of title is demonstrated through the development of an 

Exhibit “A” Airport Property map which is accompanied by an attorney’s title opinion which is 

often referred to as the Exhibit “C”. 

 

For this effort, a boundary survey was integrated with newly acquired title search data and reflected 

on a stand-alone map which complies with the FAA’s most recent guidance – Standard Operating 

Procedure (SOP) for FAA Review of Exhibit “A” Airport Property Inventory Maps (ARP SOP 

3.00). 

 

The purpose of the drawing and associated tables is to identify how property and easements have 

been acquired in the past as well as to illustrate properties and easements that should be obtained 

in the future as necessary to accommodate the proposed development plan. 

 

8.11 Summary 

The ALP Drawing Set is intended to depict TPF’s capital development program in graphical form.  

Prior to incorporating the developments herein, preliminary plans were presented to the 

Hillsborough County Aviation Authority (HCAA) Board, Master Plan Committee, FAA, and to 
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the public for their review and approval.  Thus, this plan set accurately reflects the goals and 

intentions of airport management and the adjacent community throughout the 20-year planning 

period. 
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FDOT AVIATION AND SPACEPORTS OFFICE ACCEPTANCE
THIS AIRPORT DRAWING IS APPROVED BY:

DATE:(SIGNATURE)

TITLE:

NAME:

CONSTRUCTION. FAA'S REVIEW TAKES APPROXIMATELY 60 DAYS.
THE AIRPORT OWNER WITH THE FAA AIRPORTS DISTRICT OFFICE PRIOR TO
PROPOSED CONSTRUCTION ON THE AIRPORT MUST BE COORDINATED BY
TO PROTECT OPERATIONAL SAFETY AND FUTURE DEVELOPMENT, ALL

CONSTRUCTION NOTICE REQUIREMENT

FAA APPROVAL BLOCK

THIS AIRPORT DRAWING IS APPROVED BY:

DATE:(SIGNATURE)

TITLE:

NAME:

AIRPORT SPONSOR APPROVAL

THE PART OF THE UNITED STATES TO PARTICIPATE IN ANY DEVELOPMENT
THE FAA DOES NOT IN ANY WAY CONSTITUTE A COMMITMENT ON THE
VIEWS OR POLICY OF THE FAA. ACCEPTANCE OF THESE DOCUMENTS BY
THE CONTENTS OF THIS PLAN DO NOT NECESSARILY REFLECT THE OFFICIAL

FAA DISCLAIMER

DEPICTED THEREIN NOR DOES IT INDICATE THAT THE PROPOSED
DEVELOPMENT IS ENVIRONMENTALLY ACCEPTABLE IN ACCORDANCE WITH
APPROPRIATE PUBLIC LAWS.
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NOTES:
1. LOCAL ZONING IS CODIFIED AND ENFORCED

VIA HCAA RESOLUTION 2017-37, AIRPORT
ZONING REGULATIONS, UNDER THE PROVISIONS
OF CHAPTER 333, FLORIDA STATUTES AND

ADOPTED ON JUNE 1, 2017 FOR TPA, PCM,

2. AIRPORT COMPATIBILITY DISTRICT "M-AP"
ESTABLISHED BY CITY OF TAMPA.

3. SEE AIRPORT HEIGHT ZONING MAP "ZONE "A".

LEGEND
GENERALIZED TREE PENETRATION AREA
APPROACH / TRANSITIONAL SURFACE

5. VERTICAL CLEARANCES (V.C.) FOR ROADS/
RAILROADS ARE CALCULATED USING THE

POINT MEASURING VERTICALLY TO THE

4. THE VERTICAL CLEARANCE (V.C.) OVER ROADS
PER CODE OF FEDERAL REGULATIONS IS 17 FEET
FOR INTERSTATE HIGHWAYS, 15 FEET FOR ANY

PRIVATE ROAD. THE VERTICAL CLEARANCE OVER
OTHER PUBLIC ROADWAY, AND 10 FEET FOR A

ELEVATION OF THE ROAD/RAILROAD AT THAT

OBSTRUCTION SURVEY:
Aerometric, April 3-5, 2014
Compiled by URS, July 2015

SOURCE:

6. BASE MAP IS FROM AERIAL PHOTOGRAPHY
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Drawing Number:

4

CHAPTER 2003-370, LAWS OF FLORIDA AS

TPF AND VDF.

OVER A RAILROAD IS 23 FEET.

FLOWN IN 2014. ROAD ELEVATIONS ARE
ESTIMATED.

INTERSECTION OF THE SPECIFIC SURFACE. ROAD
ELEVATIONS ARE ESTIMATED.

OBJECT P77 SURFACE EXISTING/PROPOSEDOBJECT ID
NO. OBJECT DESCRIPTION ELEVATION

(FEET MSL)
P77 SURFACE PENETRATED PENETRATION

(FEET)

1 FENCE 12.22 RWY 4 APPROACH SURFACE 5.00 LIGHTED
2 POLE 37.56 RWY 4/22 TRANSITIONAL SURFACE
3 BEACON 74.63 RWY 18/36 TRANSITIONAL SURFACE 17.00 LIGHTED
4 BUILDING 20.66 RWY 18/36 TRANSITIONAL SURFACE 14.00
5 FENCE RWY 36 APPROACH SURFACE 5.00 TO BE LIGHTED
6 BUILDING 37.34 RWY 18/36 TRANSITIONAL SURFACE 6.00 NO ACTION

BUILDING 28.78 TO BE LIGHTED
8 BUILDING RWY 18/36 TRANSITIONAL SURFACE 18.00 TO BE LIGHTED

BUILDING 21.68 RWY 18/36 PRIMARY SURFACE
10 BUILDING 22.16 16.00 TO BE LIGHTED
11 22.14 RWY 18/36 PRIMARY SURFACE 16.00 NO ACTION

22.22 RWY 18/36 PRIMARY SURFACE 16.00 TO BE LIGHTED
13 BUILDING RWY 18/36 TRANSITIONAL SURFACE 16.00 NO ACTION
14 BUILDING 35.74 RWY 18/36 TRANSITIONAL SURFACE NO ACTION
15 BUILDING 37.78 RWY 18/36 TRANSITIONAL SURFACE 12.00 TO BE LIGHTED
16 BUILDING 28.70 RWY 18/36 TRANSITIONAL SURFACE 16.00 NO ACTION
17 FENCE 4.00 TO BE LIGHTED
18 FENCE 14.00 RWY 18/36 PRIMARY SURFACE 8.00 NO ACTION
19 11.58 RWY 18/36 PRIMARY SURFACE 5.00 NO ACTION

33.90 RWY 18/36 TRANSITIONAL SURFACE 16.00 NO ACTION
21 BUILDING RWY 18/36 TRANSITIONAL SURFACE 18.00 NO ACTION
22 BUILDING 28.16 RWY 18/36 TRANSITIONAL SURFACE TO BE LIGHTED
23 WINDSOCK 28.26 22.00 LIGHTED
24 POST 10.36 RWY 18/36 PRIMARY SURFACE 4.00 TO BE LIGHTED
25 TRANSFORMER 1.00 NO ACTION
26 ANTENNA 36.72 RWY 4/22 TRANSITIONAL SURFACE 15.00 LIGHTED

25.06 RWY 4/22 PRIMARY SURFACE 19.00
28 POLE 24.68 17.00 TO BE LIGHTED
29 FENCE RWY 4/22 PRIMARY SURFACE 6.00 NO ACTION

FENCE 11.67 RWY 4/22 PRIMARY SURFACE NO ACTION
31 FENCE 11.67 3.00 NO ACTION
32 BUILDING

RWY 4 APPROACH SURFACE
38.32

9.00
RWY 4 APPROACH SURFACE

NO ACTION

40 POLE
RWY 4/22 TRANSITIONAL SURFACE

31.78
12.00

RWY 4/22 TRANSITIONAL SURFACE
NO ACTION

19.00
47 RWY 4/22 TRANSITIONAL SURFACE 12.00 NO ACTION
48 POLE 34.96 RWY 4/22 TRANSITIONAL SURFACE 22.00 LIGHTED
49 PUBLIC ROAD 21.80 11.00 NO ACTION
50 21.80 RWY 4/22 TRANSITIONAL SURFACE 2.00 NO ACTION
51 POLE 30.58 RWY 4/22 TRANSITIONAL SURFACE 12.00 LIGHTED

PUBLIC ROAD
53

RWY 36 APPROACH SURFACE

2.00
20.00 RWY 18/36 PRIMARY SURFACE

58 TO BE LIGHTED

BUILDING
61

RWY 4/22 TRANSITIONAL SURFACE
POLE

4.00
44.60 RWY 18/36 TRANSITIONAL SURFACE

NO ACTION
67 POLE 45.46 8.00 NO ACTION
68 POLE 44.18 RWY 18/36 TRANSITIONAL SURFACE 3.00 NO ACTION
69 POLE 35.74 RWY 18/36 TRANSITIONAL SURFACE TO BE LIGHTED
70 POLE 19.00 NO ACTION
71 BUILDING 32.80 RWY 18/36 TRANSITIONAL SURFACE 22.00 NO ACTION

20.84 15.00 NO ACTION
73 BUILDING 28.79 RWY 18/36 TRANSITIONAL SURFACE 8.00 NO ACTION
74 POLE 34.29 RWY 18/36 TRANSITIONAL SURFACE
75 POLE 35.12 RWY 18/36 TRANSITIONAL SURFACE 11.00 TO BE LIGHTED
76 18.98 RWY 18/36 TRANSITIONAL SURFACE 4.00 NO ACTION

BUILDING 8.00 NO ACTION
78 BUILDING RWY 18 APPROACH SURFACE 11.00 NO ACTION
79 35.98 RWY 18 APPROACH SURFACE 8.00 NO ACTION

35.28 6.00 TO BE LIGHTED
81 POLE RWY 18 APPROACH SURFACE 1.00 NO ACTION
82 POLE 31.18 RWY 18 APPROACH SURFACE
83 BUILDING 28.02 RWY 18 APPROACH SURFACE 8.00 NO ACTION
84 FLAGPOLE 33.06 RWY 18 APPROACH SURFACE 12.00 NO ACTION

POLE 4.00 NO ACTION
86 BUILDING RWY 18 APPROACH SURFACE 8.00 NO ACTION

21.04 RWY 18 APPROACH SURFACE
88 BUILDING 19.36 10.00 NO ACTION
89 RWY 18 APPROACH SURFACE 10.00

POLE 36.61 RWY 18/36 PRIMARY SURFACE TO BE LIGHTED
91 POLE 26.00 TO BE LIGHTED
92 38.45 RWY 18/36 TRANSITIONAL SURFACE TO BE LIGHTED
93 POLE 32.87 7.2000 TO BE LIGHTED
94 SIGN 7.92 RWY 4/22 PRIMARY SURFACE
95 SIGN 8.12 RWY 4/22 PRIMARY SURFACE FIXED BY FUNCTION
96 SIGN 7.89 RWY 4/22 PRIMARY SURFACE 1.5000 FIXED BY FUNCTION
97 2.0000
98 SIGN 8.04 RWY 18/36 PRIMARY SURFACE 1.2000 FIXED BY FUNCTION
99 SIGN RWY 18/36 PRIMARY SURFACE 2.2000 FIXED BY FUNCTION

100 7.76 RWY 4/22 PRIMARY SURFACE 1.00 FIXED BY FUNCTION
101 SIGN 9.09 1.90 FIXED BY FUNCTION
102 SIGN RWY 18/36 PRIMARY SURFACE
103 SIGN 8.62 RWY 18/36 PRIMARY SURFACE FIXED BY FUNCTION
104 TANK 236.74 HORIZONTAL SURFACE 79.30 LIGHTED
105 CRANE N/A
106 POLE 34.56 RWY 18 APPROACH SURFACE 9.70 TO BE LIGHTED
107 RWY 18 APPROACH SURFACE 1.50 NO ACTION

CELL TOWER 95.96 RWY 4/22 TRANSITIONAL SURFACE 7.80 REMOVED
109 CELL TOWER 120.16 36.00 LIGHTED
110 RWY 4/22 TRANSITIONAL SURFACE 5.80
111 CRANE 232.96 HORIZONTAL SURFACE LIGHTED

217.54 CONICAL SURFACE 28.90 LIGHTED
113 BUILDING 233.16 CONICAL SURFACE 3.00 LIGHTED
114 BUILDING 300.04 CONICAL SURFACE
115 TREE CLUSTER S. DAVIS BLVD. 55.58 RWY 4/22 TRANSITIONAL SURFACE 20.00 TO BE TRIMMED
116 TREE S. DAVIS BLVD. 34.54 RWY 4/22 TRANSITIONAL SURFACE 10.60 TO BE TRIMMED
117 TREE CLUSTER S. DAVIS BLVD. 65.16 16.90 TO BE TRIMMED
118 TREE S. DAVIS BLVD. 39.25 RWY 4/22 TRANSITIONAL SURFACE 5.70 TO BE TRIMMED
119 TREE S. DAVIS BLVD. 41.79 RWY 4/22 TRANSITIONAL SURFACE 24.30 TO BE TRIMMED

24.21 RWY 4/22 TRANSITIONAL SURFACE 15.10 TO BE TRIMMED
121 TREE CLUSTER S. DAVIS BLVD. 31.96 RWY 4/22 TRANSITIONAL SURFACE 17.10 TO BE TRIMMED
122 TREE S. DAVIS BLVD. 35.99 RWY 4/22 TRANSITIONAL SURFACE
123 TREE S. DAVIS BLVD. 63.26 RWY 4/22 TRANSITIONAL SURFACE 1.40 TO BE TRIMMED
124 TREE S. DAVIS BLVD. 16.08 RWY 36 APPROACH SURFACE 7.20 TO BE TRIMMED
125 TREE CLUSTER S. DAVIS BLVD. 57.40 31.90 TO BE TRIMMED
126 TREE CLUSTER S. DAVIS BLVD. 36.68 RWY 18/36 TRANSITIONAL SURFACE 2.00 TO BE TRIMMED
127 TREE S. DAVIS BLVD. 7.20 TO BE TRIMMED
128 42.38 RWY 18/36 TRANSITIONAL SURFACE 31.20 TO BE TRIMMED

TREE S. DAVIS BLVD. 48.39 RWY 18/36 TRANSITIONAL SURFACE TO BE TRIMMED
130 TREE CLUSTER S. DAVIS BLVD. 3.80 TO BE TRIMMED
131 TREE CLUSTER S. DAVIS BLVD/CHANNEL DR. 57.58 RWY 18/36 TRANSITIONAL SURFACE 24.70

DISPOSITION OF OBJECT

13.00 LIGHTED

NO ACTION
11.00

7 RWY 18/36 TRANSITIONAL SURFACE 11.00
26.46

9 16.00 NO ACTION
RWY 18/36 PRIMARY SURFACE

BUILDING
12 BUILDING

39.88
9.00

10.12 RWY 18/36 PRIMARY SURFACE

FENCE
20 BUILDING

31.87
20.00

RWY 18/36 PRIMARY SURFACE

10.06 RWY 18/36 TRANSITIONAL SURFACE

27 WINDSOCK LIGHTED
RWY 4/22 TRANSITIONAL SURFACE

12.57
30 5.00

RWY 4/22 TRANSITIONAL SURFACE
43.38 RWY 4/22 TRANSITIONAL SURFACE 9.00 NO ACTION

33 BUILDING 41.76 3.00 NO ACTION
34 BUILDING RWY 4 APPROACH SURFACE 5.00 NO ACTION
35 BUILDING 38.40 RWY 4 APPROACH SURFACE NO ACTION
36 PUBLIC ROAD 21.70 3.00 NO ACTION
37 PUBLIC ROAD 21.78 RWY 4 APPROACH SURFACE 9.00
38 POLE 31.98 RWY 4/22 TRANSITIONAL SURFACE 18.00 LIGHTED
39 PRIMARY_ROAD 21.80 RWY 4/22 TRANSITIONAL SURFACE 12.00 NO ACTION

31.59 RWY 4/22 TRANSITIONAL SURFACE 19.00 LIGHTED
41 PUBLIC ROAD 21.80 12.00 NO ACTION
42 POLE RWY 4/22 TRANSITIONAL SURFACE 19.00 LIGHTED
43 PUBLIC ROAD 21.80 RWY 4/22 TRANSITIONAL SURFACE NO ACTION
44 POLE 32.26 20.00 LIGHTED
45 PUBLIC ROAD 21.80 RWY 4/22 TRANSITIONAL SURFACE 12.00
46 POLE 31.46 RWY 4/22 TRANSITIONAL SURFACE LIGHTED

PUBLIC ROAD 21.80

RWY 4/22 TRANSITIONAL SURFACE
PUBLIC ROAD

52 20.00 RWY 18/36 TRANSITIONAL SURFACE 2.00 NO ACTION
POLE 30.70 RWY 18/36 TRANSITIONAL SURFACE 17.00 TO BE LIGHTED

54 PUBLIC ROAD 20.00 9.00 NO ACTION
55 POLE 28.54 RWY 36 APPROACH SURFACE 9.00 TO BE LIGHTED
56 PUBLIC ROAD 20.00 RWY 36 APPROACH SURFACE NO ACTION
57 PUBLIC ROAD 14.00 NO ACTION

POLE 37.36 RWY 4/22 TRANSITIONAL SURFACE 25.00
59 BUILDING 30.95 RWY 4/22 TRANSITIONAL SURFACE 4.00 NO ACTION
60 42.59 RWY 4/22 TRANSITIONAL SURFACE 15.00 NO ACTION

POLE 38.10 RWY 4/22 TRANSITIONAL SURFACE 26.00 TO BE LIGHTED
62 BUILDING 40.27 9.00 NO ACTION
63 43.94 RWY 4/22 TRANSITIONAL SURFACE 14.00 TO BE LIGHTED
64 POLE 32.73 RWY 4/22 TRANSITIONAL SURFACE NO ACTION
65 POLE 17.00 TO BE LIGHTED
66 POLE 44.94 RWY 18/36 TRANSITIONAL SURFACE 15.00

RWY 18/36 TRANSITIONAL SURFACE

17.00
36.71 RWY 18/36 TRANSITIONAL SURFACE

72 BUILDING RWY 18/36 PRIMARY SURFACE

20.00 NO ACTION

BUILDING
77 27.96 RWY 18 APPROACH SURFACE

36.02
BUILDING

80 POLE RWY 18 APPROACH SURFACE
35.48

11.00 NO ACTION

85 20.64 RWY 18 APPROACH SURFACE
19.78

87 POLE 10.00 NO ACTION
RWY 18 APPROACH SURFACE

BUILDING 17.70 NO ACTION
90 31.00

31.75 RWY 18/36 PRIMARY SURFACE
POLE 28.00

RWY 4/22 TRANSITIONAL SURFACE
1.6000 FIXED BY FUNCTION
1.7000

SIGN 8.51 RWY 4/22 and 18/36 PRIMARY SURFACE FIXED BY FUNCTION

9.00
SIGN

RWY 18/36 PRIMARY SURFACE
9.09 1.90 FIXED BY FUNCTION

2.30

N/A N/A REMOVED

BUILDING 17.28
108

RWY 4/22 TRANSITIONAL SURFACE
CRANE 125.12 LIGHTED

75.60
112 RIG/SUPERSTRUCTURE

11.40 LIGHTED

RWY 4/22 TRANSITIONAL SURFACE

120 TREE S. DAVIS BLVD.

14.30 TO BE TRIMMED

RWY 18/36 TRANSITIONAL SURFACE

28.56 RWY 18/36 TRANSITIONAL SURFACE
TREE CLUSTER S. DAVIS BLVD.

129 1.50
78.88 RWY 18/36 TRANSITIONAL SURFACE

TO BE TRIMMED
132 FUTURE POLE WITH OBSTRUCTION LIGHT 24.00 RWY 4 APPROACH SURFACE -1.80 TO BE LIGHTED
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0°6' (0.1°) WEST/YEAR
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(5.3°)

SEVERN AVENUE
EL. 5.7± (ACTUAL)
V.C.=19'

A

APPROACH SURFACE
ROAD CLEARANCES

CFR PART 77

EL. 6.5± (ACTUAL)
V.C.=21'

B

EL. 6.5± (ACTUAL)
V.C.=2' (13' PENETRATION)

C

SEVERN AVENUE

SEVERN AVENUE

5. VERTICAL CLEARANCES (V.C.) FOR ROADS/RAILROADS ARE
CALCULATED USING THE ELEVATION OF THE ROAD/RAILROAD

OF THE SPECIFIC SURFACE. ROAD ELEVATIONS ARE ESTIMATED.

6. BASE IS FROM AERIAL PHOTOGRAPHY FLOWN IN 2014.

4. THE VERTICAL CLEARANCE (V.C.) OVER ROADS PER CODE OF
FEDERAL REGULATIONS IS 17 FEET FOR INTERSTATE HIGHWAYS,
15 FEET FOR ANY OTHER PUBLIC ROADWAY, AND 10 FEET FOR

IS 23 FEET.

NOTES:
1. LOCAL ZONING IS CODIFIED AND ENFORCED VIA HCAA

RESOLUTION 2010-54, AIRPORT ZONING REGULATIONS, UNDER
THE PROVISIONS OF CHAPTER 333, FLORIDA STATUTES AND
CHAPTER 2003-370, LAWS OF FLORIDA AS ADOPTED ON MARCH
1, 2010 FOR TPA, PCM, TPF AND VDF.

2. AIRPORT COMPATIBILITY DISTRICT MA-P" ESTABLISHED BY
CITY OF TAMPA.

3. SEE AIRPORT HEIGHT ZONING MAP "ZONE "A".

A PRIVATE ROAD. THE VERTICAL CLEARANCE OVER A RAILROAD

AT THAT POINT MEASURING VERTICALLY TO THE INTERSECTION

LEGEND
FUTURE AVIGATION EASEMENT

OBSTRUCTION SURVEY:
Aerometric, April 3-5, 2014
Compiled by URS, July 2015

SOURCE:

Object Object Object TERPS OCS TERPS OCS
Existing /
Proposed

ID No. Description Elevation
[MSL] Penetrated Penetration

(Feet)
Disposition

of
Obstruction

RW END
RW
End

Object Object
Object Approach

Surface
Existing /
Proposed

ID No. Description Elevation
[MSL] Penetration

(Feet)
Disposition of

Obstruction

Triggering
Event

RW4 10123 TREE 34.54 10.53 TRIM OR REMOVE

RW4 10171 TREE 53.90 18.50 TRIM OR REMOVE

NONE

NONE
RW22 OCS 18423 REIL 7.76 0.4 NONEYES
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* RERPRESENTS THE HIGH POINT WITHIN

AN AREA OF TREE PENETRATIONS
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5. VERTICAL CLEARANCES (V.C.) FOR ROADS/RAILROADS ARE
CALCULATED USING THE ELEVATION OF THE ROAD/RAILROAD

OF THE SPECIFIC SURFACE. ROAD ELEVATIONS ARE ESTIMATED.

6. BASE IS FROM AERIAL PHOTOGRAPHY FLOWN IN 2014.

4. THE VERTICAL CLEARANCE (V.C.) OVER ROADS PER CODE OF
FEDERAL REGULATIONS IS 17 FEET FOR INTERSTATE HIGHWAYS,
15 FEET FOR ANY OTHER PUBLIC ROADWAY, AND 10 FEET FOR

IS 23 FEET.

NOTES:
1. LOCAL ZONING IS CODIFIED AND ENFORCED VIA HCAA

RESOLUTION 2010-54, AIRPORT ZONING REGULATIONS, UNDER
THE PROVISIONS OF CHAPTER 333, FLORIDA STATUTES AND
CHAPTER 2003-370, LAWS OF FLORIDA AS ADOPTED ON MARCH
1, 2010 FOR TPA, PCM, TPF AND VDF.

2. AIRPORT COMPATIBILITY DISTRICT "MA-P" ESTABLISHED BY
CITY OF TAMPA.

3. SEE AIRPORT HEIGHT ZONING MAP "ZONE "A".

A PRIVATE ROAD. THE VERTICAL CLEARANCE OVER A RAILROAD

AT THAT POINT MEASURING VERTICALLY TO THE INTERSECTION

LEGEND
FUTURE AVIGATION EASEMENT

RW
End

Object Object
Object Approach

Surface
Existing /
Proposed

ID No. Description Elevation
[MSL] Penetration

(Feet)
Disposition of
Obstruction

Triggering
Event

Object Object Object TERPS OCS TERPS OCS
Existing /
Proposed

ID No. Description Elevation
[MSL] Penetrated Penetration

(Feet)
Disposition

of
Obstruction

RW END

12925 BUILDING 17.28 1.47 NONE

12717 TREE 29.12 14.54 TRIM OR REMOVE

RW
End

Object Object
Object Approach

Surface
Existing /
Proposed

ID No. Description Elevation
[MSL] Penetration

(Feet)
Disposition of
Obstruction

Triggering
Event

12621 TREE 36.40 0.18 TRIM OR REMOVE

12613 TREE 44.08 9.8 TRIM OR REMOVE

12901 BUILDING 28.02 7.87 NONE NONE

12885 POLE 20.64 3.60 NONE NONE

NONE

NONE

NONE

NONE

8993 TREE 20.46 2.12 TRIM OR REMOVE NONE

12645 TREE 31.68 2.03 TRIM OR REMOVE NONE

12597 TREE 44.16 15.20 TRIM OR REMOVE NONE

12653 TREE 30.04 2.14 TRIM OR REMOVE NONE

17471 38.74 16.05 TRIM OR REMOVEYES

OBSTRUCTION SURVEY:
Aerometric, April 3-5, 2014
Compiled by URS, July 2015

SOURCE:

12661 TREE 33.12 7.86 TRIM OR REMOVE NONE

12589 TREE 36.76 13.78 TRIM OR REMOVE NONE

12893 FLAG POLE 33.06 12.14 LIGHT NONE RW36 OCS 8077 TREE 27.54 15.75 TRIM OR REMOVEYES

18383 FENCE 14.00 2.02 NONEYES

12453 FENCE 10.12 NONE NONE3.50

12469 FENCE 11.00 NONE NONE4.36
12525 POLE 28.54 NONE NONE9.25
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